

PPS Ref	Route Team	Week From	Poss Status	Affected LOR	From		To		Duration Hours	Location		Operator Name	Draft Rules		Operator Comments
					Date/Time	Date/Time	Date/Time	Date/Time		From	To		Status	Cap Study Cat	
4080618	Scotland		2	Agreed	SC001 NW4001	Sat 11/04/2026 01:30	Mon 20/04/2026 04:50	219	GRETNA JN	CARSTAIRS SOUTH JN		GBRF	Red	Cat 7	<p>Blockade 9 days</p> <p>Affected services to divert ECML - This possession is aligned with the Tri-Link blockades, GB Railfreight has made it very clear in Tri-Link meetings that we will only support these blocks if they are supported with a workable TT study that accommodates required diverted services on the ECML. Upon receiving the TT study with end to end timings we will then need to assess the impact on our customer (at Terminals) as well as our resources - possible route learning required and alternative locations to refuel will need to be assessed. GB Railfreight expect LNWI to lead the TT Study.</p> <p>If the Tri Link blockade are removed and Scotland area require this access - the same principle will apply.</p> <p>Possession includes full weekend of week 3</p>

PPS Ref	Route	Team	Week		Poss	From		To	Duration		Location	Location	Operator	Draft Rules		Status	Draft Rules		Status	Final Rules		Final Rules	Comments
			Fri	Sat		Date/Time	Date/Time		Hours	From				Cap Study Cat	Operator Comments		Cap Study Cat	Operator Comments					
4080618 Scotland			2	Agreed		11/04/2026 01:30	15/04/2026 04:50		99	GRETHA JN	CARSTAIRS SOUTH JN	GBRF	Red	Cat 7					Red	Cat 7			Access is disputed. GB Railfreight notes this access has been reduced from a 9 day blockade to 4 days, however the same issue remains in regard to booked traffic affected by this access. Tri Link access has been cancelled in this v2 publication, however we do expect at some point, more access being requested. As this has now been reduced to 4 days, GB Railfreight would prefer this to be amended to the week before (covering all Easter) as this will be less disruptive.
<p>Blockade 9 days</p> <p>Affected services to divert ECML - This possession is aligned with the Tri-Link blockades, GB Railfreight has made it very clear in Tri-Link meetings that we will only support these blocks if they are supported with a workable TT study that accommodates required diverted services on the ECML. Upon receiving the TT study with end to end timings we will then need to assess the impact on our customer (at Terminals) as well as our resources - possible route learning required and alternative locations to refuel will need to be assessed. GB Railfreight expect LNW to lead the TT Study.</p> <p>Following on from the changes to Tri-Link/WCH Mod, Scotland have altered their works. P2026/4080618 has now been changed to 100hrs in Week 2.</p> <p>We will also require 2x54hrs in Week 3 & 4 and a further 29hrs in Week 6.</p> <p>This has been updated in PPS and Possession includes full weekend of week 3 maps.</p>																							

PPS Ref	Route	Week F	Pos St	Affected	From Date/Time	To Date/Time	Duration	Location	Location	Operator	Draft Ru	Draft Ru	Draft Rules	Operator Comments
404306	MWC - WCS	53	Agreed	MD120 MD101	Thu 02/04/2026 23:30	Thu 09/04/2026 05:50	150	WEMBLEY CENTRAL	TRING	GBRF	Amber	Severity 4	Easter Blockade: 7 days We will need a timetable study for Friday & Saturday with end to end timings for required services to ensure that contractual terminal times are maintained. This study needs to be given a high priority as our agreement to this possession can only be confirmed on the production of this study. I would suggest that we need to have a meeting concerning this request. (GBRF information only) Felixstowe freight services to run cross country. Thameside freight to divert via ECML or MWL.	
4043086	MWC - WCS	53	Agreed	MD101	Thu 02/04/2026 23:30	Thu 09/04/2026 05:50	150	CAMDEN JN	WEMBLEY CENTRAL	GBRF	Amber	Severity 4	Easter Blockade: 7 days We will need a timetable study with end to end timings for required services to ensure that contractual terminal times are maintained. This study needs to be given a high priority as our agreement to this possession can only be confirmed on the production of this study. I would suggest that we need to have a meeting concerning this request. (GBRF information only) Felixstowe freight services to run cross country. Thameside freight to divert via ECML or MWL. Freight from the south to divert via Willesden Jn High Level	
4043097	MWC - WCS	53	Agreed	MD101	Thu 02/04/2026 23:30	Thu 09/04/2026 06:00	150	TRING NORTH JN	DENBIGH HALL NORTH JN	GBRF	Amber	Severity 4	Easter Blockade: 7 days We will need a timetable study with end to end timings for required services to ensure that contractual terminal times are maintained. This study needs to be given a high priority as our agreement to this possession can only be confirmed on the production of this study. I would suggest that we need to have a meeting concerning this request. (GBRF information only) Felixstowe freight services to run cross country. Thameside freight to divert via ECML or MWL. Freight from the south to divert via Willesden Jn High Level. Southampton Western Docks/Eastleigh freight to run via Banbury & Leamington Spa.	

Appendix 5.4

Ref	Route	Week	From	To	Duration	Location	Location	Operator	Draft Rules	Draft Rules	Draft Rules	Final Rules	Final Rules	Final Rules
	Ref	Ref	Date/Time	Date/Time	Hour	From	To	Name	Operator Comments	NR Response	Cap Stat	Cap Stat	Cap Stat	Operator Comment
4043086	MWC - WCS	53	02/04/2026 23:30	09/04/2026 05:50	150	CAMDEN JN	WEMBLEY CENTRAL	GBRF	<p>Easter Blockade: 7 days</p> <p>We will need a timetable study with end to end timings for required services to ensure that contractual terminal times are maintained. This study needs to be given a high priority as our agreement to this possession can only be confirmed on the production of this study. I would suggest that we need to have a meeting concerning this request (GBRF information only)</p> <p>Felkistowe freight services to run cross country. Thameside freight to divert via ECWML or MWML. Freight from the south to divert via Willesden Jn High Level</p>	<p>NR acknowledge the request for a capacity study. NR have reviewed all capacity study requests received for access proposed in the APP 26127 TRANS DDC. NR have produced a list of requested studies based upon geographical areas which will be prioritised once the status of the Dec 25 timetable is established. The intention of WCS is to undertake them all as either a severity 3 or 4 based upon the matrix (this list will be sent under separate correspondence with the publication on V21)</p> <p>All other requests can use existing studies amended accordingly or be undertaken during a disaised trains meeting during the relevant DPPP.</p> <p>During the production of each study, the findings will be shared with operators at regular intervals, normally weekly. A report will be produced and shared with all impacted operators to gain their support and feedback accordingly prior to finalising. This will then form the basis of traffic remarks in the CPPP and the subsequent train services offered from NR.</p>	Amber	Severity 4	<p>Dispute: We will need a timetable study with end to end timings for required services to ensure that contractual terminal times are maintained.</p> <p>The change in global shipping alliances will see a greater use of Thameside a port with an expected increase in intermodal traffic on the WCMIL. I think we will need to assess how this affects our ability to deliver the new flows of traffic which are expected to result from this.</p>	
4043097	MWC - WCS	53	02/04/2026 23:30	09/04/2026 06:00	150	TRING NORTH JN	DENBIGH HALL NORTH JN	GBRF	<p>Easter Blockade: 7 days</p> <p>We will need a timetable study with end to end timings for required services to ensure that contractual terminal times are maintained. This study needs to be given a high priority as our agreement to this possession can only be confirmed on the production of this study. I would suggest that we need to have a meeting concerning this request (GBRF information only)</p> <p>Felkistowe freight services to run cross country. Thameside freight to divert via ECWML or MWML. Freight from the south to divert via Willesden Jn High Level. Southampton Western Docks/Eastleigh freight to run via Banbury & Leamington Spa.</p>	<p>NR acknowledge the request for a capacity study. NR have reviewed all capacity study requests received for access proposed in the APP 26127 TRANS DDC. NR have produced a list of requested studies based upon geographical areas which will be prioritised once the status of the Dec 25 timetable is established. The intention of WCS is to undertake them all as either a severity 3 or 4 based upon the matrix (this list will be sent under separate correspondence with the publication on V21)</p> <p>All other requests can use existing studies amended accordingly or be undertaken during a disaised trains meeting during the relevant DPPP.</p> <p>During the production of each study, the findings will be shared with operators at regular intervals, normally weekly. A report will be produced and shared with all impacted operators to gain their support and feedback accordingly prior to finalising. This will then form the basis of traffic remarks in the CPPP and the subsequent train services offered from NR.</p>	Amber	Severity 4	<p>Dispute: We will need a timetable study with end to end timings for required services to ensure that contractual terminal times are maintained.</p> <p>The change in global shipping alliances will see a greater use of Thameside a port with an expected increase in intermodal traffic on the WCMIL. I think we will need to assess how this affects our ability to deliver the new flows of traffic which are expected to result from this.</p>	
4043106	MWC - WCS	53	02/04/2026 23:30	09/04/2026 05:50	150	WEMBLEY CENTRAL	TRING	GBRF	<p>Easter Blockade: 7 days</p> <p>We will need a timetable study for Friday & Saturday with end to end timings for required services to ensure that contractual terminal times are maintained. This study needs to be given a high priority as our agreement to this possession can only be confirmed on the production of this study. I would suggest that we need to have a meeting concerning this request (GBRF information only)</p> <p>Felkistowe freight services to run cross country. Thameside freight to divert via ECWML or MWML.</p>	<p>NR acknowledge the request for a capacity study. NR have reviewed all capacity study requests received for access proposed in the APP 26127 TRANS DDC. NR have produced a list of requested studies based upon geographical areas which will be prioritised once the status of the Dec 25 timetable is established. The intention of WCS is to undertake them all as either a severity 3 or 4 based upon the matrix (this list will be sent under separate correspondence with the publication on V21)</p> <p>All other requests can use existing studies amended accordingly or be undertaken during a disaised trains meeting during the relevant DPPP.</p> <p>During the production of each study, the findings will be shared with operators at regular intervals, normally weekly. A report will be produced and shared with all impacted operators to gain their support and feedback accordingly prior to finalising. This will then form the basis of traffic remarks in the CPPP and the subsequent train services offered from NR.</p>	Amber	Severity 4	<p>Dispute: We will need a timetable study with end to end timings for required services to ensure that contractual terminal times are maintained.</p> <p>The change in global shipping alliances will see a greater use of Thameside a port with an expected increase in intermodal traffic on the WCMIL. I think we will need to assess how this affects our ability to deliver the new flows of traffic which are expected to result from this.</p>	

WK42 GBRF OFFER RESPONSE

TID	From	Dep.	To	Arr.	ODT short	ODT	Remark	B/OS	Commodity	GBRf Response
4E04GB	MOSSEND PD STLG GBRF	11:07	DONCASTER I PORT GBRF	19:18	SO (17123430)	10. January	Train length: 572m including loco RT3973: PAD772CON Dec 25 - PDNS - KP - 22/05/2025 Retimed form origin to match the SX path, added an A stop at Craiglockhart Jn to get a compliant path through Newcraighall Jn brehind 2779LA, reduced the dwell at Millerhill to 8 minutes to get it back to booked. VFT Amendment Dec25 offer response Retimed from Slateford to Millehill SS only. MSD 01/07/2025 WK42-PE-CONS-AT Retimed as per WK41	OV	ITML	What is the reason for the flex / divert? We are arriving 20 minutes later into the terminal?
4E07GB	MOSSEND UP YARD	05:57	DONCASTER I PORT GBRF	13:55	SX (17126139)	12. Until 16. January	WK41-DB-CONS-LF As per Church Fenton Capacity Study, this service is cancelled. As per Previous week Total Train Length - 598m RT Form - PAD733CON VFT Amendment PELE26PLT000001 Dec25	CA	ITML	Train not full of possession, please reinstate.
4M01FT	MOSSEND PD STLG GBRF	14:43	CARLISLE N.Y.	18:18	TO (17123453)	13. January	STPSC-WK42-CONS-JM: (3:30) added at Gretna to allow for headway with 1U92	OV	HEIC	Please arrive on a full minute
4S57LB	HAMS HALL GBRF	11:56	MOSSEND EUROTERMINAL GBRF	22:50	SO (17123430)	10. January		OV	ITML	Can this arrive at Mossend any earlier?

6C04FA	KINETON MOD GBRF	22:15		LONGTOWN MOD GBRF	06:12	WThO (17206983)	14., 15. January	Cancelled in bid	CA	K+N	WThO was not cancelled in bid - Backtimed to pass Rugeley Nth Jn before 0020
6M63FB	GLEN DOUGLAS MOD GBRF	11:15		CARLISLE N.Y.	15:22	MTWO (17206963)	12. Until 14. January	STPSC-WK42-IT-CONS-GS: dwell at Abington removed to allow path for 1U88, runs earlier to destination 405 metres, 63 SLU (61 SLU trailing) LDS117CON	OV	K+N	Please arrive on a full minute
6V06DK	GRAIN OIL TERMINAL GBRF	19:27		COLNBROOK BAA GBRF	23:46	Su (17104577)	11. January	P2025/4227401	OV	BA	Please retime to end on a full minute.
6X77LA	DAGENHAM DOCK RECP GBRF	13:58		MOSSEND DOWN YARD GBRF	03:16	MTWO (17206963)	12. Until 14. January	Rejected as discussed by Email with Adam Gibbons 30/09. Route not currently compliant with RT3973 form. GBRF are getting form updated but not yet done. Path has been validated so ready to offer when form is updated.	RE	CAT	Ok, path to be published subject to RT3973 PAD001EXL being updated.

Appendix 5.5

3 of 3

WK43 GBRF OFFER RESPONSE

TID	From	Dep.	To	Arr.	ODT short	ODT	Remark	B/OS	Commodity	GBRf Response
6C04FB	KINETON MOD GBRF	23:34	LONGTOWN MOD GBRF	07:31	FSX (17142399)	19. Until 22. January	<p>Total Train Length: 271m. Y with 6C04FA from Origin to Leamington Spa and from Stafford to destination. PELE22PSB0000 33 - Additional</p> <p>Dec24 PDNS PELE25PLT0000 01 PFT ADB 5/4/24 Amended between Weaver Jn & Walton Old Jn only, correcting {Adj} at Acton Grange Jn & adding (Path) at Walton Old Jn to compensate.</p> <p>11/03/2025: Missing sectional running times in Carlisle area to order SP</p>	CA	K+N	<p>Please reinstate. Backtime to pass Small Heath Stn Jn by 0050</p>

109

WK40 GBRF OFFER RESPONSE

TID	From	Dep.	To	Arr.	ODT short	ODT	Remark	B/OS	Commodity	GBRF Response
4A47EC	HAMS HALL GBRF	14:45	WEMBLEY RECEPTIONS 1-7	19:17	Su (17088687)	28. December		OV	ITML	Please reinstate A stop at Finsbury Park (as bid)
4E08GG	WEMBLEY RECEPTIONS 1-7	05:27	DONCASTER PORT GBRF	11:01	FO (17088693)	2. January		OV	ITML	Train arrives to late into Doncaster. Please can we aim to arrive into Doncaster lport before 09:30. Service can depart Wembley earlier
4L02HG	HAMS HALL GBRF	04:45	PARKESTON SS GBRF	10:57	SO (16809077)	27. December	XMAS CAPE CS PFT AP PELP24SB990005 RA 26/06/24 Train length inc loco 706m RT3973: LDS002CON Y path with 4L02HG 4L17HN - Courteenhall Jn - Straford	CA	ITML	4L02HG Ok. Please send a PEX for cancellation 4L02HF Sat 27/12

4L21HM	TINSLEY YARD GBRF	21:35	FELIXSTOWE NORTH GBRF	05:15	MWO (17166201)	29., 31. December	04:11L PAD135CON Runs YL with 4L21HE, 4L21HL and 4L21HF May25 - PDNS - Amendment - TP - 05/09/24 PELE24PSB00003 6 RT3973 - PAD740CON Total Train Length - 726m Beaulieu Park TIPOC added VFT Amendment Dec25 Offer response Retimed from origin to Shepcote Lane Jn, platform changed at Rotherham Central and route code changed at Bridge In to DS4 via	CA		ITML	Please advise why this service has been cancelled?
--------	----------------------	-------	--------------------------	-------	----------------	-------------------	---	----	--	------	--

4L21HM	TINSLEY YARD GBRF	21:35	FELIXSTOWE NORTH GBRF	05:15	TThO (17166127)	30. December, 1. January	0411L PAD135CON Runs YL with 4L21HE, 4L21HL 4L21 HB and 4L21HF May25 - PDNS - Amendment - TP - 05/09/24 PELE24PSB00003 6 RT3973 - PAD740CON Total Train Length - CA 726m Beaulieu Park TIPLC added VFT Amendment Dec25 Offer response Retimed from origin to Shepote Lane Jn, platform changed at Rotherham Central and route code changed at Bridge	ITML	TO - Please advise why this service has been cancelled? THO - Ok as 01/01
4L28AP	PETERBOROUGH NORTH YD GBRF	10:55	FELIXSTOWE SOUTH GBRF	15:07	FO (17088693)	2. January		ITML	Could this please be looked at again as arrives arrives 60 mins late at Felixstowe South. Please remove the A stop at ELY and forward time to Felixstowe South
4L43HA	DONCASTER I PORT GBRF	02:50	FELIXSTOWE NORTH GBRF	11:06	TO (17088699)	30. December	WK40 PC TW'14 TE XMAS/PC Cancelled	ITML	Please advise why this service has been cancelled? Required to run. Please reinstate to run WTT.
4L43HA	DONCASTER I PORT GBRF	02:50	FELIXSTOWE NORTH GBRF	11:06	WO (16430061)	31. December	WK40 PC TW'14 TE XMAS/PC Cancelled	ITML	Please advise why this service has been cancelled? Required to run. Please reinstate to run WTT.

4L43HA	DONCASTER IPORT GBRF	02:50	FELIXSTOWE NORTH GBRF	11:06	FO (17088693)	2. January	WK40 PC TW14 TE XMAS/PC Cancelled	CA	ITML	Please advise why this service has been cancelled? Required to run. Please reinstate to run WT.
4L66HD	DAVENTRY GBRF	03:22	FELIXSTOWE SOUTH GBRF	12:33	TWO (17104572)	30., 31. December		OV	ITML	Can 4L66AP MO path be copied, train departs Daventry too early.
4L66HD	DAVENTRY GBRF	03:22	FELIXSTOWE SOUTH GBRF	13:16	FO (17088693)	2. January		OV	ITML	Can 4L66AP MO path be copied, train departs Daventry too early.
4L72HG	EAST MIDS GATEWAY TML GBRF	12:39	LONDON GATEWAY GBRF	00:17	MO (17088690)	29. December	IT-WK40-KF +(1) at BARKING, +(0.5) at WTHRCKJ, -{0.5} at THMSHVJ and - (1) at THMSL11 to avoid 2J17	OV	ITML	Doesn't work, not enough terminal time at London Gateway. Please can the dwell at Witham be removed or service depart EMG earlier otherwise we will not be able to load/unload at Gateway.
4L98AP	PETERBOROUGH NORTH YD GBRF	10:24	LONDON GATEWAY GBRF	14:35	FO (17088693)	2. January	WK40-PE-CONS- KF +(1) at WDGRNPK and - {1} at BARKNJ to avoid clash with 2J58	BI	ITML	Offer is from Doncaster but Peterborough bid?
4L98HD	MASBOROUGH N&W GBRF	06:52	LONDON GATEWAY GBRF	14:35	FO (17088693)	2. January	WK40-PE-CONS- KF +(1) at WDGRNPK and - {1} at BARKNJ to avoid clash with 2J58 "Total Train Length: 704m RT3973: PAD743CON Y with: 4L98HA [SX] (BESSCRJ - THMSLGB) 4L98HC [SX] (GBROTJ - WTHRCKJ)"	OV	ITML	Offer is from Doncaster IPort but bid is Masborough?

4M24ET	LONDON GATEWAY GBRF	15:50	EAST MIDS GATEWAY TML GBRF	23:33	MTWO (17183926)	29. Until 31. December		OV	ITML	Arrives too late into EMG please aim closer to WTT.
4M24ET	LONDON GATEWAY GBRF	15:50	EAST MIDS GATEWAY TML GBRF	23:30	FO (17088693)	2. January		OV	ITML	Arrives too late into EMG please aim closer to WTT.
4M66EA	FELIXSTOWE NORTH GBRF	15:28	DAVENTRY GBRF	00:04	WSX (17167366)	29., 30. December, 1., 2. January		OV	ITML	Reduced terminal time at Daventry with 4L66 which is also retimed earlier. Please offer as WO path arriving at 22.46
4O33CA	DONCASTER IPORT GBRF	12:47	SOUTHAMPTON W DOCKS (GBRF)	21:14	SO (16809077)	27. December	WK40-PE Put into capacity study timings GW103 (locked)	OV	ITML	4O33CA OK. No offer received for 4E33GR SO Amended to start at 03.55 from Eastleigh Yard due to P2025/4071266 then diverted via Reading. Acton West (C stop), Camden Jn, Copenhagen Jn, Finsbury Park (C stop), Hertford North, Peterborough (C stop), GNGE and Hexthorpe Yard (30 mins RR). Form 4O33CA.

Affected WTID's	Origin	Origin Departure	Destination	Destination Arrival	Commodity	Working Days
6S68LC	Grain Oil Terminal GBRF	07:35:00	Carlisle Network Yard	00:34:00	British Airways	SX
6X77LA	Dagenham Dock Reception GBRF	13:58:00	Mossend Down Yard GBRF	06:21:00	CAT UK	SX
4M57ET	Mossend Euroterminal GBRF	00:34:00	Hams Hall GBRF	07:46:00	Intermodal	SO
4S57LB	Hams Hall GBRF	11:43:00	Mossend Euroterminal GBRF	22:17:00	Intermodal	SO

Affected WTID's	Origin	Origin Departure	Destination	Destination Arrival	Commodity	Working Days
6L38HD	Kingmoor Up Through Sdg	11:01:00	Dagenham Dock Reception GBRF	10:11:00	CAT UK	SU
6O68BE	Prestwick B.P.Oil	08:55:00	Grain Oil Terminal	13:43:00	British Airways	SU
6O68BC	Carlisle Network Yard	13:31:00	Wellingborough Up TC GBRf	20:15:00	British Airways	SU
6O68BG	Prestwick B.P.Oil	08:55:00	Hoo Yard	01:28:00	British Airways	SU

Affected WTID's	Origin	Origin Departure	Destination	Destination Arrival	Commodity	Working Days
4N00FA	Carlisle Network Yard	09:23:00	Clitheroe Castle Cement GB	12:05:00	Heidelberg Cement	MWFO
4N03FA	Carlisle Network Yard	11:25:00	Clitheroe Castle Cement GB	14:02:00	Heidelberg Cement	SX
4S57LT	Hams Hall GBRF	10:58:00	Mossend Euroterminal GBRF	19:49:00	Intermodal	SX
6C00FB	Clitheroe Castle Cement GB	17:15:00	Carlisle Network Yard	20:13:00	Heidelberg Cement	MWFO
6G64EA	Carlisle Network Yard	20:02:00	Kineton MOD GBRF	06:30:00	K&N	FSX
6V61DF	Glen Douglas MOD GBRF	11:15:00	Ernsettle MOD GBRF	08:23:00	K&N	FSX
6L38HG	Mossend Down Yard GBRF	17:41:00	Dagenham Dock Reception GBRF	11:14:00	CAT UK	FSX
6C03FA	Clitheroe Castle Cement GB	19:30:00	Carlisle Network Yard	22:41:00	Heidelberg Cement	SX
6S68LC	Grain Oil Terminal GBRF	07:35:00	Carlisle Network Yard	00:34:00	British Airways	SX
6X77LA	Dagenham Dock Reception GBRF	13:58:00	Mossend Down Yard GBRF	06:21:00	CAT UK	SX
4M57ET	Mossend Euroterminal GBRF	00:22:00	Hams Hall GBRF	07:26:00	Intermodal	MSX
6C01FA	Kineton MOD GBRF	19:10:00	Carlisle Network Yard	02:48:00	K&N	FSX
6S01LB	Bicester MOD GBRF	19:51:00	Glen Douglas MOD GBRF	08:50:00	K&N	FSX
6O68BC	Prestwick B.P Oil Terminal	04:58:00	Grain Oil terminal	21:15:00	British Airways	FSX
6G04EA	Longtown MOD GBRF	09:20:00	Kineton MOD GBRF	18:09:00	K&N	TThO

Affected WTID's	Origin	Origin Departure	Destination	Destination Arrival	Commodity	Working Days	Days Running
6X41FA	Dagenham Dock Reception GBRF	00:26:00	Garson Car Terminal GBRF	08:25:00	CAT UK	TThO	Tue 07/04/2026
6X41FB	Dagenham Dock Reception GBRF	00:26:00	Garson Car Terminal GBRF	08:25:00	CAT UK	MSX	Tue 07/04/2026
6L47HA	Garson Car Terminal GBRF	21:42:00	Dagenham Dock Reception GBRF	06:55:00	CAT UK	FSX	Mon 06/04/2026
6B10EA	Peak Forest Cemex GBRF	23:46:00	Bletchley Cemex GBRF	05:22:00	Cemex	FSX	Mon 06/04/2026
4M68EA	London Gateway GBRF	01:47:00	Birch Coppice GBRF	07:49:00	Intermodal	MSX	Tue 07/04/2026
6L38HG	Mossend Down Yard GBRF	17:41:00	Dagenham Dock Reception GBRF	11:14:00	CAT UK	FSX	Mon 06/04/2026
4M70EA	London Gateway GBRF	04:45:00	East Mids Gateway Tml GBRF	11:05:00	Intermodal	MSX	Tue 07/04/2026
4L17HB	Hams Hall GBRF	04:17:00	London Gateway GBRF	11:06:00	Intermodal	MSX	Tue 07/04/2026
4L66HD	Daventry GBRF	05:34:00	Felixstowe North GBRF	12:16:00	Intermodal	MSX	Tue 07/04/2026
4L24HT	East Mids Gateway Tml GBRF	05:36:00	London Gateway GBRF	12:01:00	Intermodal	SX	Tue 07/04/2026
4L28HF	Hams Hall GBRF	06:44:00	London Gateway GBRF	12:01:00	Intermodal	SX	Tue 07/04/2026
6X43FA	Dagenham Dock Reception GBRF	09:28:00	Garson Car Terminal GBRF	17:59:00	CAT UK	SX	Tue 07/04/2026
5B60EG	Kettering Stabling Sidings	12:51:00	Northampton EMD	15:08:00	Rail Services	WSX	Tue 07/04/2026
4M22FA	Felixstowe North GBRF	10:36:00	Trafford Park Euro Tml GBF	19:21:00	Intermodal	SX	Tue 07/04/2026
6O55BB	Daventry GBRF	14:40:00	Dollands Moor Sdgs	18:57:00	Danone	SX	Tue 07/04/2026
4M47EA	London Gateway GBRF	12:18:00	Hams Hall GBRF	16:58:00	Intermodal	SX	Tue 07/04/2026
4L68HA	Birch Coppice GBRF	13:57:00	London Gateway GBRF	21:24:00	Intermodal	SX	Tue 07/04/2026

4L62HA	Ditton (O'Connor) GBRf	13:39:00	Felixstowe North GBRF	22:26:00	Intermodal	SX	Tue 07/04/2026
4L18HA	Trafford Park Euro Tml GBF	14:20:00	Felixstowe South GBRF	22:51:00	Intermodal	MSX	Tue 07/04/2026
4M17EJ	London Gateway GBRF	14:36	Hams Hall GBRF	23:42:00	Intermodal	SX	Tue 07/04/2026
4M24ET	London Gateway GBRF	15:50:00	East Mids Gateway Tml GBRf	23:35:00	Intermodal	SX	Tue 07/04/2026
4M52EN	Felixstowe North GBRF	13:35:00	East Mids Gateway Tml GBRf	23:33:00	Intermodal	MSX	Tue 07/04/2026
6M31EB	Dollands Moor (GBRF)	11:04:00	Daventry GBRF	20:47:00	Danone	TO	Tue 07/04/2026
6M32EG	Dollands Moor (GBRF)	13:05:00	Daventry GBRF	20:50:00	Danone	TO	Tue 07/04/2026
6L48HB	Garson Car Terminal GBRF	15:06:00	Dagenham Dock Reception GBRF	23:09:00	CAT UK	SX	Tue 07/04/2026
4M66EA	Felixstowe South GBRF	16:18:00	Daventry GBRF	23:06:00	Intermodal	SX	Tue 07/04/2026
4L47HA	Hams Hall GBRF	22:05:00	London Gateway GBRF	05:47:00	Intermodal	FSX	Tue 07/04/2026
4L70HG	East Mids Gateway Tml GBRf	16:12:00	London Gateway GBRF	00:42:00	Intermodal	SX	Tue 07/04/2026

Affected WTID's	Origin	Origin Departure	Destination	Destination Arrival	Commodity	Working Days	Days Running
6A51EA	Daventry GBRF	23:22:00	DB Cargo Fan A And B Sidings	01:03:00	Danone	TO	Tue 07/04/2026
6X41FB	Dagenham Dock Reception GBRF	00:26:00	Garson Car Terminal GBRF	08:25:00	CAT UK	MSX	Wed 08/04/2026
6X41FA	Dagenham Dock Reception GBRF	00:26:00	Garson Car Terminal GBRF	08:25:00	CAT UK	WFO	Wed 08/04/2026
6L47HA	Garson Car Terminal GBRF	21:42:00	Dagenham Dock Reception GBRF	06:55:00	CAT UK	FSX	Tue 07/04/2026
6B10EA	Peak Forest Cemex GBRF	23:46:00	Bletchley Cemex GBRF	05:22:00	Cemex	FSX	Tue 07/04/2026
4M68EA	London Gateway GBRF	01:47:00	Birch Coppice GBRF	07:49:00	Intermodal	MSX	Wed 08/04/2026
6L38HG	Mossend Down Yard GBRF	17:41:00	Dagenham Dock Reception GBRF	11:14:00	CAT UK	FSX	Tue 07/04/2026
4M70EA	London Gateway GBRF	04:45:00	East Mids Gateway Tml GBRF	11:05:00	Intermodal	MSX	Wed 08/04/2026
4L17HB	Hams Hall GBRF	04:17:00	London Gateway GBRF	11:06:00	Intermodal	MSX	Wed 08/04/2026
4L66HD	Daventry GBRF	05:34:00	Felixstowe North GBRF	12:16:00	Intermodal	MSX	Wed 08/04/2026
4L24HT	East Mids Gateway Tml GBRF	05:36:00	London Gateway GBRF	12:01:00	Intermodal	SX	Wed 08/04/2026
4L28HF	Hams Hall GBRF	06:44:00	London Gateway GBRF	12:01:00	Intermodal	SX	Wed 08/04/2026
6X43FA	Dagenham Dock Reception GBRF	09:28:00	Garson Car Terminal GBRF	17:59:00	CAT UK	SX	Wed 08/04/2026
4M22FA	Felixstowe North GBRF	10:36:00	Trafford Park Euro Tml GBRF	19:21:00	Intermodal	SX	Wed 08/04/2026
6O55BB	Daventry GBRF	14:40:00	Dollands Moor Sdgs	18:57:00	Danone	SX	Wed 08/04/2026
4M47EA	London Gateway GBRF	12:18:00	Hams Hall GBRF	16:58:00	Intermodal	SX	Wed 08/04/2026
5F60EG	Northampton EMD	16:18:00	Kettering Stabling Sidings	18:46:00	Rail Services	TSX	Wed 08/04/2026

4L68HA	Birch Coppice GBRf	13:57:00	London Gateway GBRF	21:24:00	Intermodal	SX	Wed 08/04/2026
4L62HA	Ditton (O'Connor) GBRf	13:39:00	Felixstowe North GBRF	22:26:00	Intermodal	SX	Wed 08/04/2026
6X77LA	Dagenham Dock Reception GBRF	13:58:00	Mossend Down Yard GBRF	06:21:00	CAT UK	SX	Wed 08/04/2026
4M17EJ	London Gateway GBRF	14:36	Hams Hall GBRF	23:42:00	Intermodal	SX	Wed 08/04/2026
4M24ET	London Gateway GBRF	15:50:00	East Mids Gateway Tml GBRf	23:35:00	Intermodal	SX	Wed 08/04/2026
4M52EN	Felixstowe North GBRF	13:35:00	East Mids Gateway Tml GBRf	23:33:00	Intermodal	MSX	Wed 08/04/2026
6L48HB	Garson Car Terminal GBRF	15:06:00	Dagenham Dock Reception GBRF	23:09:00	CAT UK	SX	Wed 08/04/2026
4M66EA	Felixstowe South GBRF	16:18:00	Daventry GBRF	23:06:00	Intermodal	SX	Wed 08/04/2026
4L47HA	Hams Hall GBRF	22:05:00	London Gateway GBRF	05:47:00	Intermodal	FSX	Wed 08/04/2026
4L70HG	East Mids Gateway Tml GBRf	16:12:00	London Gateway GBRF	00:42:00	Intermodal	SX	Wed 08/04/2026

Affected WTID's	Origin	Origin Departure	Destination	Destination Arrival	Commodity	Working Days	Days Running
6X41FB	Dagenham Dock Reception GBRF	00:26:00	Garson Car Terminal GBRF	08:25:00	CAT UK	MSX	Thu 09/04/2026
6X41FA	Dagenham Dock Reception GBRF	00:26:00	Garson Car Terminal GBRF	08:25:00	CAT UK	TThO	Thu 09/04/2026
6L47HA	Garson Car Terminal GBRF	21:42:00	Dagenham Dock Reception GBRF	06:55:00	CAT UK	FSX	Wed 08/04/2026
6B10EA	Peak Forest Cemex GBRF	23:46:00	Bletchley Cemex GBRF	05:22:00	Cemex	FSX	Wed 08/04/2026
4M68EA	London Gateway GBRF	01:47:00	Birch Coppice GBRF	07:49:00	Intermodal	MSX	Thu 09/04/2026
6L38HG	Mossend Down Yard GBRF	17:41:00	Dagenham Dock Reception GBRF	11:14:00	CAT UK	FSX	Wed 08/04/2026

Affected WTID's	Origin	Origin Departure	Destination	Destination Arrival	Commodity	Working Days	Days Running
6X41FA	Dagenham Dock Reception GBRF	00:26:00	Garson Car Terminal GBRF	08:25:00	CAT UK	WFO	Fri 03/04/2026
6L47HA	Garson Car Terminal GBRF	21:42:00	Dagenham Dock Reception GBRF	06:55:00	CAT UK	FSX	Thu 02/04/2026
6B10EA	Peak Forest Cemex GBRF	23:46:00	Bletchley Cemex GBRF	05:22:00	Cemex	FSX	Thu 02/04/2026
4M68EA	London Gateway GBRF	01:47:00	Birch Coppice GBRF	07:49:00	Intermodal	MSX	Fri 03/04/2026
6L38HG	Mossend Down Yard GBRF	17:41:00	Dagenham Dock Reception GBRF	11:14:00	CAT UK	FSX	Thu 02/04/2026
4M70EA	London Gateway GBRF	04:45:00	East Mids Gateway Tml GBRF	11:05:00	Intermodal	MSX	Fri 03/04/2026
4L17HB	Hams Hall GBRF	04:17:00	London Gateway GBRF	11:06:00	Intermodal	MSX	Fri 03/04/2026
4L66HD	Daventry GBRF	05:34:00	Felixstowe North GBRF	12:16:00	Intermodal	MSX	Fri 03/04/2026
4L24HT	East Mids Gateway Tml GBRF	05:36:00	London Gateway GBRF	12:01:00	Intermodal	SX	Fri 03/04/2026
4L28HF	Hams Hall GBRF	06:44:00	London Gateway GBRF	12:01:00	Intermodal	SX	Fri 03/04/2026
6M41EB	DOLLANDS MOOR (GBRF)	06:53:00	Daventry GBRF	12:49:00	Danone	ThFO	Fri 03/04/2026
6X43FA	Dagenham Dock Reception GBRF	09:28:00	Garson Car Terminal GBRF	17:59:00	CAT UK	SX	Fri 03/04/2026
5B60EG	Kettering Stabling Sidings	12:51:00	Northampton EMD	15:08:00	Rail Services	WSX	Fri 03/04/2026
4M22FA	Felixstowe North GBRF	10:36:00	Trafford Park Euro Tml GBF	19:21:00	Intermodal	SX	Fri 03/04/2026
6O55BB	Daventry GBRF	14:40:00	Dollands Moor Sdgs	18:57:00	Danone	SX	Fri 03/04/2026
4M47EA	London Gateway GBRF	12:18:00	Hams Hall GBRF	16:58:00	Intermodal	SX	Fri 03/04/2026

5F60EG	Northampton EMD	16:18:00	Kettering Stabling Sidings	18:46:00	Rail Services	TSX	Fri 03/04/2026
4L68HA	Birch Coppice GBRf	13:57:00	London Gateway GBRF	21:24:00	Intermodal	SX	Fri 03/04/2026
4L62HA	Ditton (O'Connor) GBRf	13:39:00	Felixstowe North GBRF	22:26:00	Intermodal	SX	Fri 03/04/2026
6X77LA	Dagenham Dock Reception GBRF	13:58:00	Mossend Down Yard GBRF	06:21:00	CAT UK	SX	Fri 03/04/2026
4M17EJ	London Gateway GBRF	14:36:00	Hams Hall GBRF	23:42:00	Intermodal	SX	Fri 03/04/2026
4M24ET	London Gateway GBRF	15:50:00	East Mids Gateway Tml GBRf	23:35:00	Intermodal	SX	Fri 03/04/2026
4M52EN	Felixstowe North GBRF	13:35:00	East Mids Gateway Tml GBRf	23:33:00	Intermodal	MSX	Fri 03/04/2026
6L48HB	Garson Car Terminal GBRF	15:06:00	Dagenham Dock Reception GBRF	23:09:00	CAT UK	SX	Fri 03/04/2026
4M66EA	Felixstowe South GBRF	16:18:00	Daventry GBRF	23:06:00	Intermodal	SX	Fri 03/04/2026
4L47HA	Hams Hall GBRF	22:05:00	London Gateway GBRF	05:46:00	Intermodal	FO	Fri 03/04/2026
4L70HG	East Mids Gateway Tml GBRf	16:12:00	London Gateway GBRF	00:42:00	Intermodal	SX	Fri 03/04/2026

Affected WTID's	Origin	Origin Departure	Destination	Destination Arrival	Commodity	Working Days	Days Running
6X41FA	Dagenham Dock Reception GBRF	00:26:00	Garson Car Terminal GBRF	09:35:00	CAT UK	SO	Sat 04/04/2026
4M68EB	London Gateway GBRF	02:01:00	Birch Coppice GBRF	07:22:00	Intermodal	SO	Sat 04/04/2026
6B10EA	Peak Forest Cemex GBRF	23:46:00	Bletchley Cemex GBRF	05:07:00	Cemex	FO	Fri 03/04/2026
4M70EA	London Gateway GBRF	04:18:00	East Mids Gateway Tml GBRF	10:50:00	Intermodal	MSX	Fri 03/04/2026
4L17HD	Hams Hall GBRF	04:45:00	London Gateway GBRF	10:53:00	Intermodal	SO	Sat 04/04/2026
4L24HT	East Mids Gateway Tml GBRF	04:55:00	London Gateway GBRF	12:23:00	Intermodal	SO	Sat 04/04/2026
6M41EB	DOLLANDS MOOR (GBRF)	06:34:00	Daventry GBRF	13:21:00	Danone	SO	Sat 04/04/2026
6M41EC	DOLLANDS MOOR (GBRF)	08:08:00	Daventry GBRF	13:21:00	Danone	SO	Sat 04/04/2026
6M41ED	DOLLANDS MOOR (GBRF)	06:03:00	Daventry GBRF	13:21:00	Danone	SO	Sat 04/04/2026
4L05HK	Ditton (O'Connor) GBRF	09:07:00	Felixstowe South GBRF	19:45:00	Intermodal	SO	Sat 04/04/2026
4M47EE	London Gateway GBRF	11:39:00	Hams Hall GBRF	16:15:00	Intermodal	SO	Sat 04/04/2026
6O51BB	Daventry GBRF	14:05:00	DOLLANDS MOOR (GBRF)	18:25:00	Danone	SO	Sat 04/04/2026
6O51BC	Daventry GBRF	14:39:00	DOLLANDS MOOR (GBRF)	20:52:00	Danone	SO	Sat 04/04/2026
4L67HL	Ditton (O'Connor) GBRF	13:50:00	Colchester Goods Loop	23:57:00	Intermodal	SO	Sat 04/04/2026
4L68HB	Birch Coppice GBRF	15:02:00	London Gateway GBRF	21:52:00	Intermodal	SO	Sat 04/04/2026
6L48HC	Garson Car Terminal GBRF	12:20:00	Dagenham Dock Reception GBRF	21:38:00	CAT UK	SO	Sat 04/04/2026

4L70HJ	East Mids Gateway Tml GBRf	16:12:00	London Gateway GBRF	00:27:00	Intermodal	SO	Sat 04/04/2026
--------	----------------------------	----------	---------------------	----------	------------	----	-------------------