Appendix A: Possessions in dispute and responses from both Network Rail and English Welsh and Scottish Railways (EWS)

Details of possession in dispute
PPS Ref: P2008/835328

Week 9 Saturday 24th to Tuesday 27th May 2008
Registered as TTP 161
At/Between: Blisworth and Shilton
Lines: All BLOCKED
and

At/Between: Daventry South Jn and Hillmorton Jn
Lines: Down and Up Northampton BLOCKED
and

At/Between: Rugby Trent Valley Jn and Coventry South Jn
Lines: Down and Up Coventry BLOCKED
Times: 0300 Sat to 0530 Tue 

Work: Signalling Commissioning (Rugby, Long Lawford, Newbold and Brinklow SSI transfer to Rugby SCC)
Traffic Remarks: 0300 SAT TO 1600 SAT TRAINS TO START/TERMINATE FROM THE SOUTH AT NORTHAMPTON. 1600 SAT TO 2300 SAT TRAINS TO START/TERMINATE FROM THE SOUTH AT BLETCHLEY. 2300 SAT TO 0530 TUE TRAINS TO SHUTTLE BETWEEN EUSTON AND WATFORD VIA DC LINES ONLY. 0300 SAT TO 0530 TUE TRAINS TO/FROM THE NORTH TO START/TERMINATE AT COVENTRY OR BIRMINGHAM INTERNATIONAL. NO ACCESS NORTHAMPTON STATION, NORTHAMPTON UP SIDE YARD, KINGS HEATH TMD AND DAVENTRY IRFT. 0300 SAT TO 0530 TUE TRAINS TO BE DIVERTED VIA ACTON WELLS, ACTON MAIN LINE, EALING BROADWAY, GREENFORD, SOUTH RUISLIP, CHILTERNS, BANBURY AND LEAMINGTON OR NORTH LONDON LINE, KINGS CROSS INCLINE AND ECML.

EWS Submission

Section 6.1 of paper: ‘This ‘Late Spring Bank Holiday’ possession was originally proposed in the PSN as being from 1600 Sat to 0300 Tue. This proposal was acceptable to EWS. Subsequently this proposal was revised, in the decision document of 19th October 2007 to 0300 Sat to 0530 Tue. EWS has consistently requested Network Rail that the ALB at Rugby should start at 0700 Sat, this is to allow the passage of 2 critical trains; 6X66 2000 FO Mossend to Wembley which passes Rugby at 0428 SO and 4O33 0339 SO Trafford Park to Dollands Moor which passes Rugby at 0628 SO. Both these trains are booked for electric haulage and have Level 1 rights. A 0300 Sat start affects a number of EWS services which are shown in appendix B with their relevant access rights. Previous similar blocks have provided access on one line through Rugby BT/ET which is acceptable to EWS. 

Network Rail Response

The work being undertaken on this Bank Holiday weekend is critical Signal Commissioning affecting both the north and south ends of Rugby Station area. Whilst for the majority of weekends surrounding Week 9 arrangements have been agreed to provide access through Rugby over a single line until 10.15 Saturday it cannot be provided for in Week 9 due to the volume of work being undertaken and the necessity to provide for a wheels free environment during the required times. Network Rail cannot, on this occasion, agree to the requirement of EWS.

Details of possessions in dispute
Week 9: Atherstone and Armitage Jn 0030 Sat 24th May to Thu 29th May 2008.

(Full possession details in appendix C)
Appendix C

Network Rail Decision Document dated Wednesday  2nd April 2008 (part)

Existing LNW 2008 ROTR section 7 possession to be amended to read:

PPS Ref: P2008/ 835272

Week 9 Saturday 24th to Thursday 29th May 2008
At/Between: Atherstone and Armitage Jn
Lines: All BLOCKED
Times: 0030 Sat to 0530 Thu 
Work: Track & OLE in Preparation for signalling commissioning

Traffic Remarks: TRAINS TO BE DIVERTED VIA THE WEST MIDLANDS. ACCESS RUGELEY POWER STATION FROM THE HEDNESFORD DIRECTION ONLY.

Network Rail Decision Document dated Friday 19th October 2007 (part)

Existing LNW 2008 ROTR section 7 possession to be amended to read:

PPS Ref: P2008/834696

Week 9 Saturday 24th to Wednesday 28th May 2008
At/Between: Shilton and Polesworth
Lines: All BLOCKED
and

At/Between: Hawksbury Lane SB and Nuneaton South Jn
Lines: Down and Up BLOCKED
Times: 0030 Sat to 0530 Wed 

and

At/Between: Croft Sidings and Abbey Jn
Lines: Down and Up Hinckley BLOCKED
and

At/Between: Nuneaton North Jn and Daw Mill
Lines: All BLOCKED
Times: 0030 Sat to 0530 Tue 

Work: Nuneaton S&C Renewals

Traffic Remarks: TRAINS TO BE DIVERTED VIA WEST MIDLANDS OR TRENT, BURTON ON TRENT AND TAMWORTH. NO ACESS NUNEATON STATION. ACCESS DAW MILL COLLIERY FROM THE WHITACRE JN DIRECTION ONLY. ACCESS AVAILABLE BEDWORTH CALOR GAS SIDING FROM THE COVENTRY DIRECTION ONLY. BIRMINGHAM TO PETERBOROUGH SERVICES TO START/TERMINATE AT LEICESTER, RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BIRMINGHAM AND LEICESTER AND COVENTRY AND NUNEATON.

EWS Submission

This ‘Late Spring Bank Holiday’ possession was originally confirmed in Network Rail’s 

decision document of 19th October 2007 as being from 0030 Sat to 0530 Wed. This proposal was unacceptable to EWS as Tuesday 27th May is a ‘normal’ SX timetable day for EWS traffic and we must have confidence that all daytime services that are required to run are able to be accommodated via the Coventry Corridor diversionary route noting that previous blocks of this kind (in week 52) have provided 2 ½ freight paths per hour and a maximum train length of 84 slu for trains which can run via Nuneaton and the Trent Valley up to 118 slu. Subsequently Network Rail’s decision document of 2nd April revised the possession to finish 24 hours later at 0530 Thursday. The original objections to the possession hold true as 2 ‘normal’ SX timetable days are now affected as opposed to one. Trains affected are shown in appendix D with their relevant access rights.

Network Rail Response

A timetable is being developed to cover West Midlands diversions for mid-week days (when the Trent Valley is closed) and Freight paths identified. Further work is being undertaken to agree the allocation of available paths.

Details of possessions in dispute

Weeks 18-22

High Oaks and Rugby Trent Valley Jn

UP SLOW BLOCKED

Long Lawford Jn and Rugby

UP COVENTRY BLOCKED

Trent Valley Jn and Hillmorton Jn

UP SLOW/UP Northampton BLOCKED

BLOCKED 05.30 Mon 28/07/08 to 05.00 Wed 27/08/08

Registered as TTP 210
EWS Submission

This blockade has consistently been disputed by EWS as Network Rail have agreed to provide WTT timings for the whole of its duration and at this time, those timings have not been forthcoming. 

Network Rail Response

A timetable is being developed to cover West Midlands diversions for mid-week days (when the Trent Valley is restricted) and Freight paths identified. In addition, Network Rail has undertaken considerable Freight Gauging enhancement works on alternative routes to Hams Hall and Lawley Street terminals in the West Midlands to assist EWS and other Operators to convey their normal traffic to their customers in this blockade period. 

EWS services for which that company has made formal bids have been accommodated except for two services which are currently being carefully considered. Network Rail believes that agreement on these final services will be achieved shortly with the continuing co-operation of industry colleagues
Details of possessions in dispute

PPS Ref: P2008/836253

Week 22 Saturday 23rd to Wednesday 27th August 2008
At/Between: Hillmorton Jn and Shilton
Lines: All BLOCKED
and

At/Between: Rugby Trent Valley Jn and Coventry South Jn
Lines: Down and Up Coventry BLOCKED
Times: 0130 Sat to 0500 Wed 

Work: Preparation for signalling commissioning

Traffic Remarks: 0130 SAT TO 1000 SAT TRAINS FROM THE SOUTH TO START/TERMINATE AT NORTHAMPTON, BETWEEN 1000 SAT TO 0100 SUN AT BLETCHLEY, 0830 SUN TO 1200 SUN AT WATFORD JN, FROM 1200 SUN TO 0300 TUE AT HEMEL HEMPSTEAD, FROM 0300 TUE TO 0500 WED AT NORTHAMPTON. 0300 SAT TO 0500 WED TRAINS TO/FROM THE NORTH TO START/TERMINATE AT COVENTRY OR BIRMINGHAM INTERNATIONAL. 0300 SAT TO 1000 SAT AND 0300 TUE TO 0500 WED ACCESS NORTHAMPTON STATION, NORTHAMPTON UP YARD, KINGS HEATH TMD, DAVENTRY IRFT FROM THE SOUTH ONLY. 0300 SAT TO 0300 TUE NO ACCESS NORTHAMPTON STATION, NORTHAMPTON UP SIDE YARD, KINGS HEATH TMD AND DAVENTRY IRFT. 0300 SAT TO 0500 WED TRAINS TO BE DIVERTED VIA ACTON WELLS, ACTON MAIN LINE, EALING BROADWAY, GREENFORD, SOUTH RUISLIP, CHILTERNS, BANBURY AND LEAMINGTON OR NORTH LONDON LINE, KINGS CROSS INCLINE AND ECML. 
EWS Submission

This ‘Late Summer Bank Holiday’ possession was originally confirmed in Network Rail’s decision document of 19th October 2007 as being from 0300 Sat to 0530 Tue. This proposal was unacceptable to EWS as we have consistently requested a 0700 Sat start as per 6.1 above (for trains affected with their relevant access rights see appendix B). Subsequently Network Rail’s decision document of 2nd April revised the possession to start 1 ½ hours earlier at 0130 Sat and finish 23 ½ hours later at 0500 Wednesday. Tuesday 26th Aug and Wed 27th Aug are ‘normal’ SX timetable days and an ALB of Rugby gives no diversionary route for W10 traffic and pushes other diversionary traffic onto already congested routes. We wish to deliver W10 traffic to our customers on these days and to not be able to do so is unacceptable.

Network Rail Response
The works being undertaken in this weekend include the removal of the former Down Slow line and the re-instatement of Overhead Line Equipment . This prevents the use of the Down Coventry line as in previous weekends until 17.00 Saturday and the volume of OLE works prevents re-opening on Tuesday morning. Network Rail cannot agree to the changes requested by EWS. The possession must go ahead as proposed in order to complete the vital works by the opening time of 05.00 Wednesday.

A timetable is being developed to cover West Midlands diversions for mid-week days (when the Trent Valley is closed) and Freight paths identified. In addition, Network Rail has undertaken considerable Freight Gauging enhancement works on alternative routes to Hams Hall and Lawley Street terminals in the West Midlands to assist EWS and other Operators to convey their normal traffic to their customers in this blockade period. 



Details of possessions in dispute

Week 22: Stoke blockade 2330 Fri 22nd Aug to 0530 Mon 1st Sep 2008.
Registered as TTP 161
EWS Submission

EWS serves the Imerys terminal at Cliffe Vale twice per week on Mondays and Thursdays. The timing of this train is critical to Imerys’ production at this site. This blockade allows access to Cliffe Vale from 0530 to 2330 on Friday 29th Aug 2008. EWS met with Network Rail on Monday 17th March 2008 to discuss this blockade and Network Rail confirmed that access could not be made available outside this window due to the nature of the planned work. Our customer has stated that they are able to service the site with one train only during this week but that train will need to run earlier in the week than Friday. Network Rail has asked if an additional train can be run on the Friday of the week before. However this is not possible as the wagons from the previous Thursday train will not be able to return to Cornwall to be loaded in time for an additional Friday service. Additional specialised wagons are not available. 

Network Rail Response

Week 22 at Stoke on Trent is the second of two 9 day blockades of the route to Manchester and on this occasion the Freight facilities at Cliffe Vale are directly affected. The works being undertaken involve the remodelling and replacement of Glebe Street Junction and the junction at Stoke North, the re-alignment of the Up Fast line, and the removal of the Up Through line in Stoke Station. Network Rail has already offered to clear these works on Friday 29th September to run, un special working arrangements, a service into Cliffe Vale following the completion of the necessary track renewals. These track renewals are not scheduled to be completed until Thursday evening with signal commissioning to be undertaken in the following weekend. The volume of work to be undertaken to return the railway to operational use on Monday 1st September has dictated the current plan. However, Network Rail is currently investigating whether an opportunity to service Cliffe vale can be made available on Thursday 28th September without putting at risk the return to normal service.

Details of possessions in dispute

PPS Ref: P2008/1006111

Week 22 to 24 Saturday 23rd August to Monday 8th September 2008 (Nuneaton Blockade)
At/Between: Shilton and Colwich Jn 
Lines: All BLOCKED
and

At/Between: Hawksbury Lane SB and Nuneaton South Jn 
Lines: All BLOCKED
Times: 0030 Sat 23/8 to 0530 Mon 8/9 
and

At/Between: Croft Sidings and Abbey Jn
Lines: Down and Up Hinckley BLOCKED
and

At/Between: Nuneaton North Jn and Daw Mill
Lines: All BLOCKED
Times: 0030 Sat 23/8 to 0530 Tue 26/8
Work: Signalling Commissioning (Nuneaton Interlockings – North, South, East, West and Atherstone).
Traffic Remarks: 0030 SAT 23/8 TO 0530 MON 8/9 

TRAINS TO BE DIVERTED VIA WEST MIDLANDS. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN COVENTRY AND NUNEATON. ACCESS AVAILABLE BEDWORTH CALOR GAS SIDING FROM THE COVENTRY DIRECTION ONLY.

0030 SAT 23/8 TO 0530 TUE 26/8 

TRAINS TO BE DIVERTED VIA TRENT, BURTON ON TRENT AND TAMWORTH. NO ACESS NUNEATON STATION. ACCESS DAW MILL COLLIERY FROM THE WHITACRE JN DIRECTION ONLY. BIRMINGHAM TO PETERBOROUGH SERVICES TO START/TERMINATE AT LEICESTER, RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BIRMINGHAM AND LEICESTER AND COVENTRY AND NUNEATON.

0530 TUE 26/8 TO 0530 MON 8/9

AT NUNEATON ACCESS AVAILABLE BETWEEN ARLEY AND HINCKLEY VIA PLATFORMS 6 & 7.

EWS Submission

This blockade possession was originally confirmed in Network Rail’s decision document of 19th October 2007 as being for a 9 day blockade. Subsequently Network Rail’s decision document of 2nd April revised the possession to be a 16 day blockade.

A large number of ‘normal’ SX timetable days (9) for EWS traffic are affected and as on the Tuesday and Wednesday of week 9 and we must have confidence that all daytime services that are required to run are able to be accommodated via the Coventry Corridor diversionary route noting that previous blocks of this kind (in week 52) have provided 2 ½ freight paths per hour and a maximum train length of 84 slu for trains which can run via Nuneaton and the Trent Valley up to 118 slu. Trains affected are again shown in appendix D with their relevant access rights.

Network Rail Response

There is an extensive programme of works covering the 16 days of this blockade. At Nuneaton there are several sets of switches and crossings to be removed/installed, new signals to be erected, Overhead Line Equipment changes and wiring, as well as subsequent signal commissioning.
Whilst it is acknowledged that the original possession proposals sought nine days this formed only one part of a larger possession requirement. The current proposals combine several closely related and inter-dependant items of works and their associated possessions into one major blockade that allows for the Trent Valley route to be returned to traffic as quickly as possible. Detailed investigations into staging all the works into separate weekends has shown that the Programme delivery date of December 2008 cannot be met. The Late Summer  Bank Holiday week and the following week to 8th September 2008 provide the only access period to utilise the Bank Holiday opportunity and quieter summer holiday weeks in one.

A timetable is being developed to cover West Midlands diversions for mid-week days (when the Trent Valley is closed) and Freight paths identified. In addition, Network Rail has undertaken considerable Freight Gauging enhancement works on alternative routes to Hams Hall and Lawley Street terminals in the West Midlands to assist EWS and other Operators to convey their normal traffic to their customers in this blockade period. 




Details of possessions in dispute

Week 23: ALB of the WCML Bletchley to ‘site of Castlethorpe’ station 0600 Sat  30th Aug to 0300 Mon 1st Sep 2008. 
Note: This is a separate dispute referred to as TTP 161

(Full possession details in appendix I)

EWS Submission

Network Rail originally proposed an ALB at Rugby in week 23 starting at 0300 Sat in Rules of the Route. As with other blocks EWS requested a 0700 Sat start to allow passage of critical trains 6X66 and 4O33 (appendix B). This possession was disputed under TTP161 and subsequently in Network Rail’s decision document of 2nd April the possession was revised to allow access through Rugby BT/ET until 1700 Sat and the possession was removed from dispute. Unfortunately this possession at Bletchley is an ALB from 0600 Sat which does not allow passage of those critical trains, EWS has requested a route through the possession until 0800 Sat.

Network Rail Response
Network Rail has investigated an opportunity to maintain one open route through Bletchley and can agree to provide the Down Fast Line to remain open until 07.00 on Saturday 6th September.

Details of possessions in dispute

Weeks 25 to 29: Crewe Nth to Preston Brook Tnl/Ditton East 0020 Sat to 0215 Mon 

EWS Submission

These possessions were originally proposed in the PSN as being in weeks 25, 27, 28, 29 and 30 from 2230 Fri to 0215 Monday (appendix J). Subsequently these possessions have been altered as follows (appendix K):

(a) Week 25: This possession was disputed under reference TTP161, this possession was subsequently cancelled and replaced by a revised proposal confirmed in Network Rail’s decision document of 2nd April.

(b) Week 26: This possession is a new proposal confirmed in Network Rail’s decision document of 2nd April.

(c) Week 27: This possession is disputed under reference TTP161. By version 6.3 the limits of this possession had been revised to Winsford Sth Jn to Preston Brook Tunnel/Halton Jn with the proposed times of 0020 Sat until 0215 Mon remaining the same. In addition there are a number of other possessions under cover including P2008/872156, which is disputed under reference TTP161. In addition further possessions P2008/1003585 from version 6.1 of rules of the route published on 8th February 2008 and P2008/1055860 which was introduced as a new possession at the LNW DPPP meeting of 14th March 2008 are disputed. Both these possessions (P2008/1003585 and P2008/1055860) were declined by EWS at that DPPP meeting as they were ‘under cover’ of the disputed ‘main’ possession. All these possessions are detailed in appendix J.

(d) Week 28: This possession was disputed under reference TTP161. In version 6.1 the limits of this possession had been revised to Hartford Jn to Acton Grange /Halton Jn with times on NW1001 remaining the same but the times between Weaver Jn and Halton Jn extended to 0500 Mon. The possession in its final form is shown in appendix J as taken from version 6.3.

(e) Week 29: This possession was disputed under reference TTP161. In version 6.1 the limits of this possession had been revised to Crewe Nth Jn to Acton Grange/Runcorn with times extended to 0445 Mon between Crewe Nth and Weaver Jn and until 0500 Mon between Weaver Jn and Runcorn. The possession in its final form is shown in appendix J as taken from version 6.3.

In the past EWS has requested possessions of this kind to have times of 0700 Sat to 0215 Mon with elements of SLW at the outset on the Saturday , this is to allow critical EWS gauge, EXLO and other traffic to pass before the main body of the block. The diversionary route via Manchester is not ‘fit for purpose’ for electric services, gauge or EXLO traffic. A list of affected trains is shown in appendix L. This arrangement is acceptable to EWS in these weeks.

Network Rail Response
In the period from Week 25 to Week 29 Network Rail is re-modelling Weaver Junction and installing new high speed – Type H – turnouts. These switches and crossings are very large and require the amount of time each weekend proposed. Weeks 25 and 26 are required to enable these critical works to be completed to programme. Single Line Working will not be possible in these weeks due to the nature of the works and the restriction on site. Equally, an 09.00 re-opening of the route on Monday morning would create further major disputes with a large number of Operators. 

An alternative route is available for the conveyance of 9’ 6” high containers on suitable rail vehicles and Network Rail has already agreed to meet reasonable costs incurred by EWS to facilitate delivery of this traffic. Network Rail is not able to agree to the proposal from EWS.

Details of possessions in dispute

Week 31: ALB at Nuneaton 0030 Sat 25th Oct to 0530 Tue 28th Oct 2008.
(Full possession details in appendix M)
PPS Ref: P2008/xxxxxx

Week 31 Saturday 25th to Tuesday 28th October 2008
At/Between: Rugby Trent Valley Jn and Atherstone

Lines: All BLOCKED
and

At/Between: Hawkesbury Lane
Lines: All BLOCKED
and

At/Between: Croft to Daw Mill
Lines: All BLOCKED
Times: 0030 Sat to 0530 Tue

Work: Nuneaton stage 2 commissioning Firewall possessions

Traffic Remarks: TRAINS TO BE DIVERTED VIA THE WEST MIDLANDS. TRAINS TO BE DIVERTED VIA TRENT, BURTON ON TRENT AND TAMWORTH. NO ACESS NUNEATON STATION. ACCESS DAW MILL COLLIERY FROM THE WHITACRE JN DIRECTION ONLY. BIRMINGHAM TO PETERBOROUGH SERVICES TO START/TERMINATE AT LEICESTER, RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BIRMINGHAM AND LEICESTER AND COVENTRY AND NUNEATON.

EWS Submission

This possession was a new proposal confirmed in Network Rail’s decision document of 2nd April and is unacceptable to EWS in that Week 31 is not a Bank Holiday and Mon 27th Oct is a ‘normal’ SX timetable days for EWS traffic. As with the possession in week 9 and the blockade in weeks 22-24 EWS must have confidence that all daytime services that are required to run are able to be accommodated via the Coventry Corridor diversionary route noting that previous blocks of this kind (in week 52) have provided 2 ½ freight paths per hour and a maximum train length of 84 slu for trains which can run via Nuneaton and the Trent Valley up to 118 slu. Trains affected are again shown in appendix D with their relevant access rights.

Network Rail Response

Network Rail believes that it is prudent to make sensible provision for alternative possession opportunities in the event of delays occurring to the delivery of key parts of the Scheme. This possession proposal is allied to the Signal Commissioning at Nuneaton and reflects the critical three days necessary to commission the large number of interlockings.

Whilst Network Rail is working to deliver ALL the works in the proposed Nuneaton Commissioning possession – Weeks 22 and 23 – it is not yet in a position to withdraw the Week 31 proposals. However, this proposal is being kept under constant review with the intention to provide the earliest advice to customers should it not be required.


Details of possessions in dispute

Weeks 40-41: ALB of the WCML Denbigh Hall Jn to Hanslope Jn 0001 Thu 1st Jan to 0300 Mon 5th Jan 2009.

EWS Submission

This possession is a new proposal confirmed in Network Rail’s decision document of 2nd April. An ALB of the WCML is not acceptable to EWS at these times. Network Rail has proposed an ALB of Milton Keynes at Christmas 2008 from 2300 Wed 24/12 to 0300 Mon 29/12. EWS will seek to resume services to customers ASAP after this blockade and then for this to be followed by another blockade just 2 days later is not acceptable. Friday 2nd Jan 2009 is a ‘normal’ SX timetable day and an ALB of the WCML gives no diversionary route for W10 traffic and pushes other diversionary traffic onto already congested routes. We wish to deliver W10 traffic to our customers on this day and to not be able to do so is unacceptable.  It should also be noted that despite constant reassurances and promises EWS still has no visibility of a freight timetable post-December 2008 and as such cannot agree any possessions until that timetable is forthcoming. 

Network Rail response
Network Rail believes that it is prudent to make sensible provision for alternative possession opportunities in the event of delays occurring to the delivery of key parts of the Scheme. This possession proposal is allied to the Signal Commissioning at Nuneaton and reflects the critical three days necessary to commission the large number of interlockings.

Whilst Network Rail is working to deliver ALL the works in the proposed Milton Keynes Commissioning possession – Weeks 39 and 40 – it is not yet in a position to withdraw the Week 40/41 proposals. However, this proposal is being kept under constant review with the intention to provide the earliest advice to customers should it not be required.


Details of possessions in dispute

Weeks 3 and 6: ALB of the WCML Northampton Sth/Kilsby to Hillmorton Jn

 0730 Sat to 1200 Mon (both weekends). (Full possession details in appendix O)
PPS Ref: P2009/xxxxxx

Week 3 Saturday 12th to Monday 14th April 2009
At/Between: Northampton South Jn and Hillmorton Jn (inc)

Lines: All BLOCKED
and

At/Between: Kilsby and Hillmorton Jn (inc)

Lines: Down and Up Main BLOCKED
Times: 0730 Sat to 1200 Mon

Work: Signalling commissioning and re-control
Traffic Remarks: TRAINS TO START/TERMINATE FROM THE SOUTH AT MILTON KEYNES CENTRAL. TRAINS TO/FROM THE NORTH TO START/TERMINATE AT RUGBY. TRAINS TO BE DIVERTED VIA ACTON WELLS, ACTON MAIN LINE, EALING BROADWAY, GREENFORD, SOUTH RUISLIP, CHILTERNS, BANBURY AND LEAMINGTON OR NORTH LONDON LINE, KINGS CROSS INCLINE AND ECML. NO ACCESS NORTHAMPTON STATION, NORTHAMPTON RIVERSIDE SIDINGS, NORTHAMPTON YARD, KINGS HEATH DEPOT AND DAVENTRY IRFT.

LNW 2009 ROTR additional possession request for section 7:

PPS Ref: P2009/xxxxxx

Week 6 Saturday 2nd to Monday 4th May 2009
At/Between: Northampton South Jn and Hillmorton Jn (inc)

Lines: All BLOCKED
and

At/Between: Kilsby and Hillmorton Jn (inc)

Lines: Down and Up Main BLOCKED
Times: 0730 Sat to 1200 Mon

Work: Signalling commissioning and re-control
Traffic Remarks: TRAINS TO START/TERMINATE FROM THE SOUTH AT MILTON KEYNES CENTRAL. TRAINS TO/FROM THE NORTH TO START/TERMINATE AT RUGBY. TRAINS TO BE DIVERTED VIA ACTON WELLS, ACTON MAIN LINE, EALING BROADWAY, GREENFORD, SOUTH RUISLIP, CHILTERNS, BANBURY AND LEAMINGTON OR NORTH LONDON LINE, KINGS CROSS INCLINE AND ECML. NO ACCESS NORTHAMPTON STATION, NORTHAMPTON RIVERSIDE SIDINGS, NORTHAMPTON YARD, KINGS HEATH DEPOT AND DAVENTRY IRFT.
EWS Submission

These possessions are new proposals confirmed in Network Rail’s decision document of 2nd April. Although EWS has accepted ALB with these times in the past it should be noted that despite constant reassurances and promises EWS still has no visibility of a freight timetable post-December 2008 and as such cannot agree any possessions until that timetable is forthcoming. 

Network Rail response

The timetable is currently in the final stages of preparation and it will be provided to EWS as soon as possible.
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