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Ian Kapur.
Timetabling Manager.
First GB Railfreight.
Wednesday 2nd April 2008
LNW ROTR Changes for WCRM Enhancements
Dear Ian, 
Thank you for your response of the 27th March 2008 to Network Rail’s proposed engineering access alterations to the 2008 ROTR to deliver WCRM enhancements. With colleagues from WCRM project I have reviewed your comments, and can confirm Network Rail’s point of view or agreed alterations to the proposals. 
LNW 2008 ROTR section 4 possessions to be amended:

101.10 Hillmorton Jn and Trent Valley Jn, I can confirm that in the decision letter Network Rail has amended this proposal to read:

101.10 Hillmorton Jn and Trent Valley Jn, Weekend period ‘D’ amended to read 1015 Sat to 0935 Sun All BLOCKED and weekend period ‘E’ amended to read 2210 Sat to 0945 Sun (Network Rail Request).

NOTE: Between Hillmorton Jn and Long Lawford, the Down Fast (between Hillmorton Jn and Rugby) and Down Coventry (between Rugby and Long Lawford) is available until 1700 Sat for nominated freight services only.

101.11 Trent Valley Jn and Nuneaton South Jn, I can confirm that in the decision letter Network Rail has amended this proposal to start from 1015 Sat.
101.12 Nuneaton South Jn and Nuneaton North Jn, I can confirm that in the decision letter Network Rail has amended this proposal to start from 1015 Sat.
LNW 2008 ROTR section 7 possession to be amended to read:

Atherstone and Armitage Jn

Week 9
The timetable plan for services via the West Midlands on a normal ‘SX’ day during this blockade will be as per the agreed plan implemented on Tue 25th March. This possession does not prevent access at Nuneaton to/from the Whitacre Jn direction.

continued . . .
continued . . .
Hillmorton Jn and Shilton 

Week 12
I can confirm sufficient information is available from the WCRM project to enable the withdrawal of this proposed firewall possession.

Denbigh Hall North Jn and Hanslope Jn

Week 21
I can confirm that the all lines BLOCKED time has been amended to start 0930 Sat.
Hillmorton Jn and Shilton/Coventry South Jn

Week 22
Network Rail is unable to support your proposed amendment to the times of this possession. 

Shilton Jn and Colwich Jn

Weeks 22 to 24
The timetable plan for services via the West Midlands on a normal ‘SX’ day during this blockade will be as per the agreed plan implemented on Tue 25th March.

Hillmorton Jn and Shilton/Coventry South Jn

Week 23
I can confirm that this possession has been amended and that a route is now available until 1700 Sat for diesel traction only between Hillmorton Jn and Coventry.

Hanslope Jn and Hillmorton Jn (via Northampton)

Week 28
This possession has been amended and does not now affect Monday.
Trent Valley Jn and Atherstone

Week 31
The timetable plan for services via the West Midlands on a normal ‘SX’ day during this blockade will be as per the agreed plan implemented on Tue 25th March.

Hanslope Jn and Hillmorton Jn (via Northampton)

Week 34
This possession has been amended and does not now affect Monday.

continued . . .
continued . . .
Kilsby North Jn and Shilton Jn
Week 35/36

I can confirm that entry has been amended in the decision document and now reads: 

PPS Ref: P2008/1007054

Week 35 Friday 21st to Monday 24th November 2008
At/Between: Kilsby North and Shilton
Lines: All BLOCKED
and

At/Between: Daventry South Jn and Hillmorton Jn
Lines: Down and Up Northampton BLOCKED
and

At/Between: Rugby Trent Valley Jn and Coventry South Jn
Lines: Down and Up Coventry BLOCKED
Times: 2315 Fri 21/11 to 0530 Mon 24/11

Hillmorton Jn and Shilton/Coventry South Jn

Week 36
Network Rail is unable to support your proposed amendment to the times of this possession. 

Hillmorton Jn and Shilton/Coventry South Jn

Week 37
Network Rail is unable to support your proposed amendment to the times of this possession. 

Denbigh Hall South Jn and Hanslope Jn

Week 40/41
I am unable to support your requirement to operate services on the WCML. If GBrf required to hire additional resources to enable services to be diverted, I can confirm that this possession is compensatable via the normal part ‘G’ conditions, using the normal process set up with the WCRM project.

Northampton South Jn and Hillmorton Jn (inc)

Week 3
I am unable to support your requirement to operate services on the WCML. If GBrf required to hire additional resources to enable services to be diverted, I can confirm that this possession is compensatable via the normal part ‘G’ conditions, using the normal process set up with the WCRM project.

continued . . .
continued . . .
Northampton South Jn and Hillmorton Jn (inc)

Week 6
I am unable to support your requirement to operate services on the WCML. If GBrf required to hire additional resources to enable services to be diverted, I can confirm that this possession is compensatable via the normal part ‘G’ conditions, using the normal process set up with the WCRM project.

If you require further information or if I can help further, please give me a call.

Matt Allen
Yours sincerely,

Matt Allen, Network Access Unit Manager.

Network Rail Infrastructure Ltd Registered Office    40 Melton Street, London NW1 2EE    Registered in England and Wales No. 2904587    www.networkrail.co.uk
52

PAGE  
55
NAUM_26 GBrf March WCRM Changes Reply.doc


[image: image1.wmf]_1106729008.doc
[image: image1.png]Network Ralil







