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Appendix 1 — Timeline of Events regarding TTP2468
01 July 2019
e Freightliner (FL) offered 4M75 Train Slot in the Working Timetable (WTT)
07 February 2020
e FL offered 4E70 Train Slot in the WTT.
August 2022 — December 2022 (Approximately)

e FL undertake gauging assessments along MVL3 route in anticipation of starting a new to rail
service.

e FL notify Network Rail (NR) of an issue that has come to their attention of the published
gauge not being available along parts of the route.

e Potential FL customers write to NR in support of this.

e NR undertake full gauging assessment of the route and identify structures that are not W8
gauge cleared.

04 January 2023

e NRissue Short term Network Change (STNC) (STNC/G1/2022/NWC/889) in relation to the
removal of W8 gauge clearance along part of the MVL3 line (Appendix 3).

January 2023
e FLrespond to STNC with objection.
05 June 2024

e Direct Rail Services (DRS) initiate Part D process by submitting a notification pursuant to D8.5
to NR relating to Train Slots 4M75 and 4E70 held by FL.

05 June 2024 - 13 June 2024

¢ NR undertake investigations to inform decision on issuing D8.5 Failure to Use (FTU) notice.
13 June 2024

e NRissued D8.5 notification to FL.
27 June 2024

e FLrespondto NR and lodge dispute (TTP2468).
08 July 2024

e FLlodge dispute regarding STNC (ADA59).
09 July 2024

e Chairissued First Directions to NR and FL in relation to TTP2468.
July 2024

e FLSRD submission in relation to TTP2468.
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18 July 2024

e Chairissued Second Directions to NR and FL in relation to TTP2468.
22 July 2024

e FLresponse to second directions in relation to TTP2468.
23 July 2024

e Chairissued Third Directions to NR and FL in relation to TTP2468.
25 July 2024

e NR Response submission in relation to TTP2468.
31 July 2024

e TTP2468 Hearing Date.



