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GW103 GW1 AR PADDINGTON TO UFFINGTON (EXCL) 

 

 
FRIDAY 18 to TUESDAY 22 APRIL 

Ref. No. P2025/3917261 Possession Manager Western Route Planning East 

 

Item 
3 

Ladbroke Grove 

and 

Ealing Broadway 

Old Oak Common East 
Jn 

 
Grand Canal Junction 

and 

Old Oak Common East 
Jn 

Old Oak Common East 
Jn 

and 

CrossRail Depot 
 
 

 

Acton Wells Jn 

and 

Acton West 

Acton Main Line 

and 

Acton West (inc.) 

Friars Jn 

 
Acton East 

and 

Acton West 
 
 

 

Ladbroke Grove 

and 

Ealing Broadway 

South Acton Jn 

and 

Willesden High Level Jn 

Down and Up Relief 

Possession 

 
Carriage Line 

Possession 

 
Engine and Carriage Line 

Possession 

 

 

Washer Bypass 

Possession 

 

 
Back Line 

Possession 

 

Down and Up Poplar 

Possession 

 
Acton Dive-Under 

Possession 

 
Reception Line No. 1 

Possession 

 
Acton Yard 

Sidings Possession 

 
Reception 1, 2 & 3 

Sidings Possession 

 

Down and Up Main 

Possession 

 
Down and Up North London 

Possession 

0001 

FRI 

 
0001 

FRI 

 
0001 

FRI 
 

 
0001 

FRI 
 

 
0001 

FRI 

0001 

FRI 

 
0001 

FRI 

 
0001 

FRI 

0001 

FRI 

 
0001 

FRI 

0115 

SUN 

 
2000 

MON 

to 0500 

TUE 

 
to 0500 

TUE 

to 0500 

TUE 

 

 

to 0500 

TUE 

 

 
to 0500 

TUE 

to 0500 

TUE 

 
to 0500 

TUE 

 
to 0500 

TUE 

to 0500 

TUE 

 
to 0500 

TUE 

to 0445 

SUN 

 
to 2359 

MON 

In Connection With Engineering Work 

2m43ch and 5m47ch 

W2025/11005484[AP] 

Permanent Way Inspection 

0m39ch and 4m20ch 

W2025/10704947[AS] 

Major Projects 

2m44ch and 5m40ch 

W2025/10976894[AS] 

S&C Unit Renewal (Maintenance Only) 

2m45ch and 3m50ch 

W2025/10997830[AS] 

P-Way Maintenance 

2m45ch and 4m25ch 

W2025/10946302[AS] 

Patrolling 

2m45ch and 4m25ch 

W2025/10854140[AS] 

P-Way Maintenance 

2m45ch and 4m25ch 

W2025/10946118[Cost][AS] 

C70 S&C - Complete Renewal 113A 

3m0ch and 5m27ch 

W2025/10982332[AS] 

OOC Station Development 

3m20ch and 3m60ch 

W2025/10996169[AS] 

Patrolling 

4m10ch and 5m7ch 

W2025/10705305[AS] 
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At or Between Lines Affected Remarks 
 
 

 
GW103 GW1  AR PADDINGTON TO UFFINGTON (EXCL) - Continued 

ITEM 3 CONTINUED 
 

Acton Canal Wharf Jn 

and 

Acton Wells Jn 

Acton Canal Wharf Jn 

Down and Up Cricklewood 

Possession 

 
Down and Up Southwest 

Possession 

2000 

MON 

 
2000 

MON 

to 2359 

MON 

 
to 2359 

MON 

 
ISOLATION OF ELECTRICAL SECTIONS 

0001 Fri to 0500 Tue 
4809D,E,F,G,S,V1,V2,V3,ZZ 
4810E2,F 

 
0150 Sun to 0430 Sun 
4807D,E,F,G,H,J,L,M,N,P 
4808A,B,C,D,E,F,G,L 
(BTET on Electrical Sections 4808N 4809W1,W2,W5,W9) 
*isolation spans into P2025/3927489* 

 
PROTECTION LIMITS 

0001 Fri to 0115 Sun 
Down Relief: Beyond SN137# to Approach SN209 
Up Relief: Beyond SN206# to Approach SN134# 
Carriage Line: Beyond SN139# 
Engine and Carriage Line: Approach SN138# 
Down Poplar: Beyond AW588Cpts# 
Up Poplar: Approach AW587pts# 

 
0115 Sun to 0445 Sun 
Down Relief: Beyond SN137# to Approach SN209 
Up Relief: Beyond SN206# to Approach SN134# 
Carriage Line: Beyond SN139# 
Engine and Carriage Line: Approach SN138# 
Down Poplar: Beyond AW588Cpts# 
Up Poplar: Approach AW587pts# 
Down Main: Beyond SN135# to Approach SN207 
Up Main: Beyond SN204# to Approach SN120# 

 
0445 Sun to 2000 Mon 
Down Relief: Beyond SN137# to Approach SN209 
Up Relief: Beyond SN206# to Approach SN134# 
Carriage Line: Beyond SN139# 
Engine and Carriage Line: Approach SN138# 
Down Poplar: Beyond AW588Cpts# 
Up Poplar: Approach AW587pts# 

 
2000 Mon to 2359 Mon 
Down North London/Down: Beyond NL222 Fixed Diamond# to Approach AW101# 
Up/Up North London: Beyond AW148# to Approach NL221pts# 
Down Cricklewood: Beyond AW151# 
Up Cricklewood: Approach ACW28# 
Down Southwest: Beyond AW149# 
Up Southwest: Beyond AW150# 
Down Relief: Beyond SN137# to Approach SN209 
Up Relief: Beyond SN206# to Approach SN134# 
Carriage Line: Beyond SN139# 
Engine and Carriage Line: Approach SN138# 

 
2359 Mon to 0500 Tue 
Down Relief: Beyond SN137# to Approach SN209 
Up Relief: Beyond SN206# to Approach SN134# 
Carriage Line: Beyond SN139# 
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At or Between Lines Affected Remarks 
 
 

 
GW103 GW1  AR PADDINGTON TO UFFINGTON (EXCL) - Continued 

ITEM 3 CONTINUED 
 
 

 
Engine and Carriage Line: Approach SN138# 
Down Poplar: Beyond AW588Cpts# 
Up Poplar: Approach AW587pts# 

 
 

 

TRAFFIC REMARKS 

TRAINS TO RUN OVER MAIN LINES. 
NO ACCESS TO / FROM ACTON YARD / WCML / NLL 

 
ACTON YARD RECEPTION LINES 1, 2, 3 AND HEADSHUNT TO BE CLEAR OF TRAINS / WAGONS. 

Work Details: ACTON EAST S&C RENEWALS [8120A/B 8121A/B 8122A/B] MAINTENANCE. 

GENERAL REMARKS 

LINE CLEAR VERIFICATION 'LCV' PROCESS APPLIES WITHIN THIS POSSESSION. 

 
ENGINEERING TRAIN(S)IN POSSESSION: 
6XXX,6XXX,6XXX,6F01,6F02,6F03,6F04,6F05,6F06,6X07,6F08,6F16,6F09,6F10,6F11,6F12,6F13,6X14,6F15,6F17,6F18 
&6F19 

 
POSSESSION ADDITIONAL INFORMATION 

Eng. Access Statement v1, Section 7 
Possession Status : Agreed 
Disruptive : passenger and freight 

 

 


