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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.0

EAS_2013_V4

0500 Mon

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

1300 Sun

1300 Sun

0115 Sun

0115 Sun

0115 Sun

0045 Sun

0045 Sun

29/03/13

09/12/12

09/12/12

09/12/12

09/12/12

09/12/12

09/12/12

09/12/12

09/12/12

09/12/12

09/12/12

09/12/12

09/12/12

09/12/12

1600 Fri

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

1500 Sun

1500 Sun

0635 Sun

0635 Sun

0635 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators

Platforms 20 - 24

Down Waterloo 
Curve
Up Waterloo Curve

Up Windsor

Windsor Reversible

Platforms 20 - 24

DW/DWF

UMR/DWS/DW

Platforms 12 to 19

Down Windsor

Platform 15

All Lines

Down Chertsey/Bay

Up Chertsey

All Lines

Down Fast

Up Fast

Up Slow

Down Slow

International Jn

Linford St Jn

Waterloo

International Jn

Nine Elms Jn

Queenstown Road

Waterloo

Carlisle Lane Jn

Waterloo

Byfleet Jn

Weybridge

West Byfleet

Basingstoke

Basingstoke

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

Waterloo

Addlestone Jn

Chertsey

Hampton Court Jn

Pirbright Jn

Pirbright Jn

P2012/1633776

P2012/1605500

P2012/1605337

P2012/1547389

P2012/1566416

WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.

TRAINS TO USE OTHER LINES.



Permanent Way Inspection.

0105 WATERLOO DIVERTED VIA COBHAM, 
GUILDFORD(RM) & WOKING (RM).


SW100

SO250
SW100

SW100

SW105
SW255

SW105

0m4ch and 0m20ch

0m4ch and 2m32ch

0m4ch and 0m45ch

13m60ch and 20m45ch

29m60ch and 46m64ch

Station Work

Track Maintenance

Permanent Way Inspection

Track Maintenance

Track Maintenance

09/07/12

09/12/12

09/12/12

09/12/12

09/12/12

09/12/12

09/12/12

09/12/12

09/12/12

09/12/12

09/12/12

09/12/12

09/12/12

09/12/12

37Week

W2012/3469015

W2012/3382052

W2012/3359372

W2012/3361684

W2012/3361043
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.0

EAS_2013_V4

0005 Sat

0005 Sat

0005 Sat

0005 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0925 Sun

0045 Sun

0045 Sun

0045 Sun

10/12/12

08/12/12

10/12/12

10/12/12

09/12/12

09/12/12

09/12/12

09/12/12

09/12/12

09/12/12

10/12/12

10/12/12

09/12/12

09/12/12

09/12/12

0400 Mon

2325 Sat

0400 Mon

0400 Mon

0925 Sun

0925 Sun

0925 Sun

0925 Sun

0925 Sun

0925 Sun

0400 Mon

0400 Mon

1040 Sun

1040 Sun

1040 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Goods Branch

All Lines

Single

Down Sidings

All Lines

All Lines

Reception/Shunt 
Neck

Weymouth Quay 
Line

Sidings Nos 6/9/10

Jersey & Jubilee 
Sidings

Up Sidings

All Lines

All Lines

All Lines

All Lines

Hamworthy Goods 
Stop Board

Wool

Furzebrook

Wareham

Weymouth

Dorchester Jn

Poole

Weymouth

Poole

Weymouth

Wool

Dorchester South

Cosham Jn

Portcreek Jn

Havant Jn

Hamworthy Jn

Poole

Worgret Jn GF

Wareham

Branksome

Dorchester West

Poole

Weymouth

Poole

Weymouth

Wool

Poole

Farlington Jn

Petersfield

Southbourne

P2012/1539316

P2012/1536685

*** MULTI-PART POSSESSION ***



WEYMOUTH, PLATFORM 2 OR 3 TO BE AVAILABLE 
FOR SWT BERTHING.  FGW TO OUTSTABLE 2 X 2-
CAR UNITS IN WEYMOUTH JERSEY SIDINGS.



UNTIL 2325 SATURDAY SERVICES TO SHUNT VIA 
WO9pts L/E AT WOOL.



2325 SAT UNTIL 0925 SUN WEYMOUTH PLATFORM 1 
TO BE KEPT CLEAR.



WAREHAM DOWN SIDINGS TO BE KEPT CLEAR.



FLHH SERVICES 6O49/6Y49 WILL NOT RUN

SWT SERVICES TO START/TERMINATE AT 
PETERSFIELD. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



SOUTHERN TO BERTH A MAXIMUM OF 4 UNITS IN 
THE PORTSMOUTH AREA.


SW105
SW165
SW166

SO520
SW110

135m50ch and 163m60ch

120m30ch and 123m5ch

113m76ch and 130m60ch

110m72ch and 168m60ch

110m72ch and 168m60ch

113m50ch and 114m2ch

111m66ch and 112m6ch

37m35ch and 37m50ch

55m10ch and 40m54ch

Rail Adjusting

C70 S&C - Complete Renewal 
113A

Resignalling Work

Track Maintenance

Other E&P Work

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Station Work

Track Maintenance

08/12/12

08/12/12

08/12/12

08/12/12

08/12/12

08/12/12

08/12/12

08/12/12

08/12/12

08/12/12

08/12/12

09/12/12

09/12/12

09/12/12

09/12/12

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3388381

W2012/3360333

W2012/3354604

W2012/3369331

W2012/3369338

W2012/3402444

W2012/3402446

W2012/3339714

W2012/3361450

Week 37  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.0

EAS_2013_V4

0130 Sun

2350 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

2355 Fri

2355 Fri

0130 Sun

0130 Sun

10/12/12

10/12/12

09/12/12

09/12/12

09/12/12

09/12/12

10/12/12

10/12/12

09/12/12

09/12/12

0400 Mon

0515 Mon

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0500 Mon

0500 Mon

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Down & Up

All Lines

All Lines

All Lines

All Lines

Down Sidings

All Lines

Down Sidings

All Lines

All Lines

Southbourne

Exmouth Jn

Aldershot North Jn

Ash Vale Jn

Alton

Aldershot

Chessington South

Tolworth

Ascot

Chertsey

Barnham

Axminster

Aldershot South Jn

Frimley Jn

Pirbright Jn

Aldershot

Motspur Park Jn

Tolworth

Staines

Virginia Water

P2012/1537547

P2012/1536718

P2012/1539763

P2012/1536730

P2012/1616757

FGW SERVICES TO START / TERMINATE AT HAVANT 
(UNIT RUNS ECS TO FRATTON TO CLEAR 
PLATFORM). RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE HAVANT TO BARNHAM.



SOUTHERN SERVICES FROM VICTORIA / BRIGHTON 
TO PORTSMOUTH / SOUTHAMPTON DIVERTED TO 
BOGNOR REGIS.



RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN BOGNOR REGIS AND PORTSMOUTH HBR. 


SOUTHERN PASSENGERS WEST OF HAVANT TO USE 
ALTERNATIVE SOUTH WEST TRAINS SERVICES.



ROUTE IS AVAILABLE FROM UP BRANCH TO UP MAIN 
LINE VIA BH1004pts AT BARNHAM.



SOUTHERN TO BERTH A MAXIMUM OF 4 UNITS IN 
THE PORTSMOUTH AREA.

SERVICES TO START/TERMINATE AT AXMINSTER. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN AXMINSTER AND EXETER ST DAVIDS. 




CURRENT TO BE MAINTAINED IN FARNHAM DEPOT.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN MOTSPUR PARK AND CHESSINGTON 
SOUTH.

SO520
SW110

GW610
SW115

SW120
SW123
SW260

SW185

SW210
SW255

22m61ch and 33m42ch

153m40ch and 157m0ch

145m15ch and 168m0ch

35m25ch and 49m15ch

34m70ch and 35m10ch

40m23ch and 40m43ch

10m25ch and 13m73ch

19m20ch and 28m0ch

Track Maintenance

Follow-Up Work

Track Maintenance

Resignalling Work

Litter / Graffiti Clearance

Litter / Graffiti Clearance

S&C Unit Renewal (Maintenance
Only)

Track Maintenance

09/12/12

08/12/12

09/12/12

09/12/12

09/12/12

09/12/12

07/12/12

07/12/12

09/12/12

09/12/12

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3389524

W2012/3336634

W2012/3369354

W2012/3395301

W2012/3402466

W2012/3402470

W2012/3359361

W2012/3414296

Week 37  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.0

EAS_2013_V4

0300 Sun

0300 Sun

0030 Sun

2315 Sun

0030 Thu

10/12/12

10/12/12

09/12/12

10/12/12

13/12/12

0400 Mon

0400 Mon

2315 Sun

0500 Mon

0525 Thu

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Fulwell Jn

Shacklegate Jn

Windsor and Eton 
Riverside

Windsor and Eton 
Riverside

Windsor and Eton 
Riverside

Strawberry Hill Jn

Twickenham

Wraysbury

Staines

Staines

P2012/1580685

P2012/1536694

P2012/1605450

ACCESS AVAILABLE TO STRAWBERRY HILL DEPOT VIA
SHACKLEGATE JN.




*** MULTI-PART POSSESSION ***



SHUNT MOVE VIA F707PTS AVAILABLE IN PART 1, 0030
- 2315 SUNDAY

SW245

SW250

SW250

11m60ch and 12m33ch

22m48ch and 25m48ch

19m20ch and 25m48ch

23m53ch and 23m73ch

25m33ch and 25m48ch

Major Projects

C11 Rerail Resleeper Reballast - 
Trax

Track Maintenance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

09/12/12

09/12/12

09/12/12

09/12/12

13/12/12

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3294378

W2012/3374104

W2012/3394417

W2012/3402502

W2012/3402513

Week 37  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.0

EAS_2013_V4

0500 Mon

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0900 Sat

0900 Sat

1200 Sat

1400 Sat

1400 Sat

29/03/13

15/12/12

15/12/12

15/12/12

15/12/12

15/12/12

15/12/12

15/12/12

15/12/12

15/12/12

15/12/12

15/12/12

15/12/12

15/12/12

1600 Fri

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

1100 Sat

1100 Sat

1400 Sat

1600 Sat

1600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Platforms 20 - 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

Platforms 20 - 24

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Windsor 
Reversible/Platform 
19
Up Sheepcote 
Curve

Up Main 
Relief/Down 
Windsor Slow

Platforms 12 & 13

Up Main Relief

International Jn

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Latchmere No.3 Jn

Carlisle Lane Jn

Waterloo

Waterloo West 
Crossings

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

West London Jn

West London Jn 
(SW)

Waterloo

Waterloo

P2012/1633776

P2012/1549294

P2012/1605328

P2012/1605330

P2012/1605332

WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

SW100

SO110
SW100

SW100

SW100

SW100

0m4ch and 0m20ch

2m5ch and 2m62ch

0m4ch and 3m50ch

0m4ch and 3m28ch

0m20ch and 0m55ch

0m4ch and 0m37ch

Station Work

Platform Enhancements

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

09/07/12

15/12/12

15/12/12

15/12/12

15/12/12

15/12/12

15/12/12

15/12/12

15/12/12

15/12/12

15/12/12

15/12/12

15/12/12

15/12/12

38Week

W2012/3469015

W2012/3406579

W2012/3382044

W2012/3382048

W2012/3382049

W2012/3382050SUPERSEDED BY CPPP
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.0

EAS_2013_V4

0045 Sun

0045 Sun

0045 Sun

0045 Sun

1300 Sun

1300 Sun

0035 Tue

0035 Tue

0035 Wed

0035 Wed

0035 Thu

0035 Thu

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

18/12/12

18/12/12

19/12/12

19/12/12

20/12/12

20/12/12

0650 Sun

0650 Sun

0650 Sun

0650 Sun

1500 Sun

1500 Sun

0455 Tue

0455 Tue

0455 Wed

0455 Wed

0455 Thu

0455 Thu

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Loop

Down Main 
Slow/Down Slow
Up Slow/Up Main 
Slow
Down Main 
Fast/Down Fast
Up Fast/Up Main 
Fast
Platforms 1-10

Down Sidings No.1 
and 2

Down Windsor

Platform 15

Down Main Fast

Up Main Fast

UMR/DWS/DW

Platforms 8 - 13

Down Main Fast

Up Main Fast

UMR/DWS/DW

Platforms 8 - 13

Down Main Fast

Up Main Fast

UMR/DWS/DW

Platforms 8 - 13

Clapham Jn

Earlsfield

Waterloo

Waterloo

Carlisle Lane Jn

Waterloo

Queenstown Road

Waterloo

Queenstown Road

Waterloo

Queenstown Road

Waterloo

Clapham Jn

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

P2012/1547457

P2012/1605338

P2012/1616830

P2012/1616852

P2012/1616853

WATERLOO, PLATFORMS 1-10 TO BE KEPT CLEAR


TRAINS TO USE OTHER LINES.



Permanent Way Inspection.

WATERLOO, PLATFORMS 8-13 TO BE KEPT CLEAR

WATERLOO, PLATFORMS 8-13 TO BE KEPT CLEAR

WATERLOO, PLATFORMS 8-13 TO BE KEPT CLEAR

SW100

SW100

SW100

SW100

SW100

0m4ch and 4m15ch

0m4ch and 0m24ch

1m19ch and 1m39ch

3m64ch and 4m15ch

0m4ch and 0m45ch

0m4ch and 2m32ch

0m4ch and 2m32ch

0m4ch and 2m32ch

Track Maintenance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Permanent Way Inspection

Track Maintenance

Track Maintenance

Track Maintenance

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

18/12/12

18/12/12

19/12/12

19/12/12

20/12/12

20/12/12

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3382076

W2012/3402551

W2012/3402563

W2012/3402570

W2012/3382055

W2012/3399493

W2012/3425266

W2012/3425269

Week 38  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.0

EAS_2013_V4

0035 Fri

0035 Fri

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0115 Mon

0115 Mon

0115 Mon

21/12/12

21/12/12

16/12/12

17/12/12

16/12/12

17/12/12

16/12/12

17/12/12

17/12/12

17/12/12

17/12/12

0455 Fri

0455 Fri

0630 Sun

0400 Mon

0630 Sun

0400 Mon

0630 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Main Fast

Up Main Fast

UMR/DWS/DW

Platforms 8 - 13

Down Epsom

Down & Up St. 
Helier

Down Slow

Platform 10

Down Siding A

Down Siding B

Down Epsom

Down Slow

Down Siding A

Queenstown Road

Waterloo

Raynes Park

Sutton

Raynes Park

Wimbledon

Wimbledon

Raynes Park

Raynes Park

Wimbledon

Waterloo

Raynes Park

Streatham South Jn

Wimbledon

Wimbledon

Raynes Park

Wimbledon

Wimbledon

P2012/1616854

P2012/1549713

WATERLOO, PLATFORMS 8-13 TO BE KEPT CLEAR

*** MULTI-PART POSSESSION ***

STREATHAM SOUTH JN TO SUTTON VIA 
WIMBLEDON PLUS DOWN SIDING "B" AND 
PLATFORM 10 BLOCKED THROUGHOUT. 

WESSEX DOWN SLOW AND DOWN SIDING "A" 
BLOCKED OVERNIGHT S/Su & Su/M.

** WESSEX DOWN SLOW BLOCKED FROM BEYOND 
W722pts TO RAYNES PARK **

WESSEX ROUTE DOWN TRAINS TO RUN DOWN 
FAST FROM WIMBLEDON W722pts TO NEW MALDEN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN STREATHAM, WIMBLEDON AND SUTTON.

SW100

SO680
SO700
SW105

0m4ch and 2m32ch

0m20ch and 12m38ch

Track Maintenance

S&C Maintenance

21/12/12

21/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

17/12/12

17/12/12

17/12/12

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3425270

W2012/3431478

Week 38  - Continued

SUPERSEDED BY CPPP

Page 7 of 312



s7_2013-4_Pt1_WX.pdf Page             8 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.0

EAS_2013_V4

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0005 Sun

0005 Sun

0125 Sun

0125 Sun

0125 Sun

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

0640 Sun

0640 Sun

0145 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Cobham

Down Fast

Up Fast

Up Slow

Down Slow

Up Siding

Up Hampton Court

Down Cobham

Down Slow

Down Hampton 
Court

Up Main

Up Loop

Down Main

Down Loop

Down Sidings

Claygate

Weybridge

Weybridge

Surbiton

Hampton Court Jn

Claygate

Weybridge

Hampton Court

Winchester

Wallers Ash

Winchester

Wallers Ash

Micheldever

Hampton Court Jn

New Malden

New Malden

Surbiton

Hampton Court

Hampton Court Jn

New Malden

Surbiton

Steventon (Hants)

Wallers Ash

Steventon (Hants)

Wallers Ash

Micheldever

P2012/1547440

P2012/1606037

*** MULTI-PART POSSESSION ***

ACCESS AVAILABLE TO/FROM WINCHESTER, BALTIC 
SIDINGS.

SW105

SW105

10m75ch and 18m60ch

11m73ch and 12m13ch

57m60ch and 65m0ch

Track Maintenance

Litter / Graffiti Clearance

S&T Work

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3362303

W2012/3402577

W2012/3395930

Week 38  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.0

EAS_2013_V4

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Portsmouth Loop

Down Salisbury

Up Salisbury

Portsmouth Single

Up Slow

Down Slow

Down Main/Down 
Fast/Down Main
Up Main/Up Fast/Up
Main
Down Carriage 
Siding 1

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Eastleigh

Eastleigh East Jn

Eastleigh South Jn

Eastleigh West Jn

Eastleigh West Jn

St. Denys

Eastleigh

Eastleigh Yard

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Shawford

Shawford Jn

Winchester

Eastleigh

Eastleigh Yard

P2012/1537319 DOWN SERVICES TO TERMINATE IN PLATFORM 2 AT 
WINCHESTER.

SW105
SW130

66m60ch and 76m77ch

66m60ch and 76m77ch

66m60ch and 76m77ch

73m30ch and 73m50ch

Track Maintenance

Other E&P Work

S&T Work

Litter / Graffiti Clearance

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3369379

W2012/3369389

W2012/3369393

W2012/3402585
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.0

EAS_2013_V4

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0105 Sun

0035 Mon

0135 Tue

0135 Wed

0135 Thu

0135 Fri

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

17/12/12

18/12/12

19/12/12

20/12/12

21/12/12

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0720 Sun

0505 Mon

0435 Tue

0435 Wed

0435 Thu

0435 Fri

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Goods Branch

Single

Sidings Nos 6/9/10

Reception/Shunt 
Neck
Down Sidings

Up Sidings

All Lines

All Lines

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Dorchester South

Hamworthy Goods 
Stop Board

Furzebrook

Poole

Wareham

Wool

Liss

Liss

Fratton

Fratton

Fratton

Fratton

Branksome

Hamworthy Jn

Worgret Jn GF

Poole

Wareham

Wool

Shalford Jn

Shalford Jn

Portcreek Jn

Portcreek Jn

Portcreek Jn

Portcreek Jn

P2012/1539723

P2012/1548312

P2012/1548324

P2012/1621394

P2012/1621476

P2012/1621478

P2012/1621479

POOLE TO WOOL RESIGNALLING *

TRACK RENEWAL 442002XDOUBLE CAB 
RRVS+4TRAILERS ON AT HOLTON HEATH STATION 
TO RUN ON EACH LINE IN EACH DIRECTION 
DELIVERING OUT ROUTE MATERIAL AND BASE 
MATERIALS



2XDOUBLE CAB RRVS+4TRAILERS ON AT STOKE LC 
TO RUN ON EACH LINE IN EACH DIRECTION 
DELIVERING OUT ROUTE MATERIAL AND BASE 
MATERIALS



2XDOUBLE CAB RRVS+4TRAILERS ON AT EAST 
BURTON LC TO RUN ON EACH LINE IN EACH 
DIRECTION DELIVERING OUT ROUTE MATERIAL AND
BASE MATERIALS



2XDOUBLE CAB RRVS+4TRAILERS ON AT MORETON 
TO RUN ON EACH LINE IN EACH DIRECTION 
DELIVERING OUT ROUTE MATERIAL AND BASE 
MATERIALS

PILLING SIGNALS FROM WOOL TO MORETON 915 
SURVEY

TRACK RENEWAL 44201215 SURVEY

TO BE TAKEN AFTER PASSAGE OF 2P79, 23.45 
SATURDAY WATERLOO TO PORTSMOUTH,



TO BE GIVEN UP FOR PASSAGE OF 2P20, 06.43 
PORTSMOUTH - WATERLOO.

TO BE GIVEN UP FOR PASSAGE OF 2P12, 0425 
PORTSMOUTH TO WATERLOO.

TO BE TAKEN AFTER THE PASSAGE OF 2P79 2345 EX 
WATERLOO.

TO BE TAKEN AFTER THE PASSAGE OF 2P79 2345 EX 
WATERLOO.

TO BE TAKEN AFTER THE PASSAGE OF 2P79 2345 EX 
WATERLOO.

TO BE TAKEN AFTER THE PASSAGE OF 2P79 2345 EX 
WATERLOO.

SW105

SW110

SW110

SO520
SW110

SO520
SW110

SO520
SW110

SO520
SW110

111m75ch and 130m60ch

31m49ch and 51m27ch

31m49ch and 51m27ch

42m69ch and 43m9ch

41m4ch and 43m40ch

41m4ch and 43m40ch

41m4ch and 43m40ch

41m4ch and 43m40ch

Resignalling Work

Track Maintenance

Track Maintenance

Litter / Graffiti Clearance

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

17/12/12

18/12/12

19/12/12

20/12/12

21/12/12

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3354606

W2012/3392121

W2012/3392125

W2012/3402588

W2012/3435388

W2012/3435389

W2012/3435390

W2012/3435391
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2355 Sat

2355 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

2100 Sat

2100 Sat

0035 Sun

0035 Sun

0715 Sun

0001 Sun

0001 Sun

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

17/12/12

17/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

0715 Sun

0715 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0430 Mon

0430 Mon

0810 Sun

0715 Sun

0810 Sun

0830 Sun

0830 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Down Siding

All Lines

All Lines

All Lines

Down Sidings

Platform 8

Down and Up Main 
(Platform 7)

Platforms 9, 10, 11 
and 16

Down and Up Relief

Down and Up Relief

All Lines

Up Branch Sidings 
(North Yard)

Yeovil Jn

Templecombe

Aldershot North Jn

Ash Vale Jn

Alton

Aldershot

Reading

Westbury Line Jn

Reading

Tilehurst East

Reading West Jn

Basingstoke

Basingstoke

Gillingham (Dorset)

Templecombe

Aldershot South Jn

Frimley Jn

Pirbright Jn

Aldershot

Reading

Ruscombe

Reading

Twyford West

Twyford West

Southcote Jn

Basingstoke

P2012/1547427

P2012/1539764

P2012/1518588

P2012/1611951

SWT SERVICES DIVERTED VIA WESTBURY, CASTLE 
CARY AND YEOVIL PEN MILL




CURRENT TO BE MAINTAINED IN FARNHAM DEPOT.


BETWEEN 2100 SAT AND 2310 SAT:

BETWEEN 0900 SUN AND 0430 MON:

TRAINS TO TRAVEL OVER RELIEF LINES BETWEEN 
RUSCOMBE AND WESTBURY LINE JN. AT READING, 
TRAINS TO BE RE-PLATFORMED.



BETWEEN 2310 SAT AND 0035 SUN:

BETWEEN 0810 SUN AND 0900 SUN:

TRAINS TO TRAVEL OVER RELIEF LINES BETWEEN 
RUSCOMBE AND TILEHURST EAST. AT READING, 
TRAINS TO BE RE-PLATFORMED. AT WESTBURY LINE 
JN, ROUTE TO BE MAINTAINED BETWEEN READING 
RELIEF LINE PLATFORMS AND BASINGSTOKE/THEALE 
AND ALSO BETWEEN READING RELIEF LINE 
PLATFORMS AND READING DEPOT.



BETWEEN 0035 SUN AND 0810 SUN:

ALL BLOCKED AT READING. NO TRAINS TO 
OPERATE TO/FROM OR THROUGH READING 
STATION.



PLATFORM 3 AVAILABLE FOR MOVES BETWEEN 
OXFORD AND BASINGSTOKE EXCEPT SAT2310-
SUN0810.



NOTE: FGW to stable two 3-car DMU ECS in Platform 4, 5
or 6.

SW115

SW120
SW123
SW260

GW103
GW220
GW500
SW125
SW210

GW500
SW125

105m26ch and 121m74ch

35m25ch and 49m15ch

32m70ch and 33m60ch

32m53ch and 32m63ch

34m35ch and 36m13ch

34m35ch and 36m0ch

33m35ch and 38m51ch

35m78ch and 36m38ch

35m71ch and 36m8ch

38m30ch and 51m20ch

Track Maintenance

Resignalling Work

Patrolling 

Major Projects

C14 Rerail Resleep Reball Form 
- Trax

Follow Up Tamping (MP&I)

S&T Work

Structures Work

MP & I Station Works

Track Maintenance

15/12/12

15/12/12

16/12/12

16/12/12

16/12/12

16/12/12

15/12/12

15/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3369517

W2012/3397410

W2012/3373789

W2012/3297509

W2012/3385562

W2012/3385573

W2012/3383307

W2012/3383313

W2012/3399506

W2012/3393076

Week 38  - Continued
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EAS_2013_V4

0025 Sun

0025 Sun

0025 Sun

0125 Sun

0125 Sun

0125 Sun

2355 Sat

2355 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0030 Sun

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

17/12/12

0800 Sun

0800 Sun

0800 Sun

0740 Sun

0740 Sun

0740 Sun

0735 Sun

0735 Sun

1625 Sun

1625 Sun (16 hrs)

1625 Sun

1625 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Laverstock Loop

All Lines

All Lines

All Lines

Down Sidings

All Lines

Down Sidings

Down Hounslow

Up Hounslow

Down Spur

Up Spur

Down Kew Spur

Up Kew Spur

Down Kew Branch

Up Kew Branch

All Lines

Romsey Jn

Laverstock South Jn

Salisbury Tunnel Jn

Guildford

Effingham Jn

Effingham Jn

Chessington South

Tolworth

Feltham Jn

Whitton Jn

New Kew Jn

Old Kew Jn

Windsor and Eton 
Riverside

Eastleigh East Jn

Laverstock North 
Jn

Redbridge Jn

Cobham and Stoke 
D'abernon

Leatherhead

Effingham Jn

Motspur Park Jn

Tolworth

Barnes

Hounslow Jn

Kew East Jn

Wraysbury

P2012/1537337

P2012/1547438

P2012/1616697

P2012/1537340

P2012/1537205

GUILDFORD, PLATFORMS 2 & 3 UNAVAILABLE TO 
TRAFFIC AND TO BE KEPT CLEAR. 


RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN BARNES AND FELTHAM

LUL TO NOTE - PICCADILLY LINE ACTON TOWN to 
HEATHROW AIRPORT TO REMAIN OPEN


RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN STAINES AND WINDSOR & ETON 
RIVERSIDE



SHUNT MOVES AVAILABLE VIA F707PTS.

SW130
SW150

SW180
SW200

SW185

EA1330
SW230
SW240

SW250

84m20ch and 95m55ch

80m20ch and 81m5ch

19m0ch and 30m32ch

10m25ch and 13m73ch

8m45ch and 14m20ch

22m48ch and 25m48ch

Track Maintenance

Follow-Up Work

Track Maintenance

Track Maintenance

Track Maintenance

C11 Rerail Resleeper Reballast - 
Trax

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

15/12/12

15/12/12

16/12/12

16/12/12

16/12/12

16/12/12

16/12/12

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3369556

W2012/3355705

W2012/3361871

W2012/3414297

W2012/3382077

W2012/3375756

Week 38  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.0

EAS_2013_V4

0500 Mon

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0900 Sat

0900 Sat

1200 Sat

1400 Sat

1400 Sat

29/03/13

22/12/12

22/12/12

22/12/12

22/12/12

22/12/12

22/12/12

22/12/12

22/12/12

22/12/12

22/12/12

22/12/12

22/12/12

22/12/12

1600 Fri

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

1100 Sat

1100 Sat

1400 Sat

1600 Sat

1600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Platforms 20 - 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

Platforms 20 - 24

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Windsor 
Reversible/Platform 
19
Up Sheepcote 
Curve

Up Main 
Relief/Down 
Windsor Slow

Platforms 12 & 13

Up Main Relief

International Jn

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Latchmere No.3 Jn

Carlisle Lane Jn

Waterloo

Waterloo West 
Crossings

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

West London Jn

West London Jn 
(SW)

Waterloo

Waterloo

P2012/1633776

P2012/1549297

P2012/1606141

P2012/1606142

P2012/1606143

WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.



CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

SW100

SO110
SW100

SW100

SW100

SW100

0m4ch and 0m20ch

2m5ch and 2m62ch

0m4ch and 3m50ch

0m4ch and 0m24ch

0m4ch and 3m28ch

0m20ch and 0m55ch

0m4ch and 0m37ch

Station Work

Platform Enhancements

Track Maintenance

Litter / Graffiti Clearance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

09/07/12

22/12/12

22/12/12

22/12/12

22/12/12

22/12/12

22/12/12

22/12/12

22/12/12

22/12/12

22/12/12

22/12/12

22/12/12

22/12/12

39Week

W2012/3469015

W2012/3406646

W2012/3383453

W2012/3402656

W2012/3383458

W2012/3383464

W2012/3383477SUPERSEDED BY CPPP
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.0

EAS_2013_V4

1300 Sun

1300 Sun

2300 Mon

2300 Mon

2300 Mon

2300 Mon

2300 Mon

2300 Mon

2300 Mon

2300 Mon

2300 Mon

0030 Sun

0030 Sun

0015 Sun

0015 Sun

23/12/12

23/12/12

27/12/12

27/12/12

27/12/12

27/12/12

27/12/12

27/12/12

27/12/12

27/12/12

27/12/12

23/12/12

23/12/12

23/12/12

23/12/12

1500 Sun

1500 Sun

0400 Thu

0400 Thu

0400 Thu

0400 Thu

0400 Thu

0400 Thu

0400 Thu

0400 Thu

0400 Thu

0630 Sun

0630 Sun

0755 Sun

0755 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage 
(Between 
Trains)

Line Blockage 
(Between 
Trains)

Possession

Sidings 
Possession

Down Windsor

Platform 15

Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

Platforms 20 - 24

DW/DWF

Down Main Fast

Up Main Fast

Platforms 8 to 19

UMR/DWS/DW/D
WS

Up Windsor 
Fast/Up Windsor
Windsor Reversible

All Lines

Down Rvl 
(Main)/Down Fast
Up Fast/Up 
Rvl(Main)
Down Slow

Up Slow

All Lines

Down Sidings

Carlisle Lane Jn

Waterloo

Linford St Jn

West London Jn (SW)

International Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn (SW)

Waterloo

St. Denys

Southampton

Southampton

Dorchester South

Wareham

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

Allbrook

Northam Jn

Southampton

Poole

Wareham

P2012/1606146

P2012/1548364

P2012/1606383

P2012/1620359

P2012/1539724

TRAINS TO USE OTHER LINES.



Permanent Way Inspection.

WATERLOO, PLATFORMS 8-13 TO BE KEPT CLEAR.



CAPEX S&C

SW100

SO110
SW100

SW105

SW105

SW105

0m4ch and 0m45ch

0m4ch and 2m50ch

0m4ch and 2m50ch

73m35ch and 74m60ch

78m60ch and 79m20ch

113m76ch and 130m60ch

Permanent Way Inspection

Track Maintenance

S&T Work

Preparatory Work

S&T Work

Resignalling Work

23/12/12

23/12/12

24/12/12

24/12/12

24/12/12

24/12/12

24/12/12

24/12/12

24/12/12

24/12/12

24/12/12

23/12/12

23/12/12

23/12/12

23/12/12

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3383511

W2012/3386230

W2012/3389068

W2012/3361544

W2012/3407527

W2012/3354608

Week 39  - Continued
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EAS_2013_V4

2330 Mon

2330 Mon

2330 Mon

2330 Mon

0055 Sun

0055 Sun

0650 Sun

0001 Tue

0001 Tue

2330 Mon

2330 Mon

2330 Mon

2330 Mon

0130 Tue

0430 Tue

27/12/12

27/12/12

27/12/12

27/12/12

23/12/12

23/12/12

23/12/12

27/12/12

27/12/12

25/12/12

27/12/12

27/12/12

27/12/12

27/12/12

27/12/12

0400 Thu

0400 Thu

0400 Thu

0400 Thu

0650 Sun

0805 Sun

0805 Sun

0400 Thu (52 hrs)

0400 Thu (52 hrs)

0130 Tue (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0430 Thu (8 hrs)

0430 Thu (8 hrs)

0530 Thu (8 hrs)

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Recep 1&2, Fuel Rd

DCS 1/2/3

Up Exeter

Down Exeter

Up Exeter

All Lines

Laverstock Loop

Up Main

Down Main

Up/Down Goods 
Departure
Up Goods 
Reception
All Lines

Up Main

Up Main

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Andover

Worting Jn

Salisbury Tunnel Jn

Laverstock South Jn

Exeter St Davids

Exeter St Thomas

Cowley Bridge Jn

Exeter St Davids

Exeter St Thomas

Exeter St Thomas

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Worting Jn

Andover

Grateley

Laverstock North 
Jn

Cowley Bridge Jn

Exeter St Davids

Cowley Bridge Jn

Cowley Bridge Jn

P2012/1556285

P2012/1606400

P2012/1537360

P2012/1520080

ALL PLATFORMS AT PORTSMOUTH & SOUTHSEA AND
PORTSMOUTH HARBOUR ARE AVAILABLE FOR 
BERTHING.

** MULTI-PART POSSESSION **

CHRISTMAS SHUTDOWN PERIOD, NO TRAINS TO 
OPERATE.  FROM 0430 THU: ROUTE AVAILABLE INTO 
PLATFORM 1 FOR SWT.

SW110

SW115

SW115

GW108
GW610
SW115

40m48ch and 45m36ch

62m20ch and 63m0ch

80m54ch and 80m64ch

192m52ch and 194m66ch

Track Maintenance

Follow Up Tamping (MP&I)

Major Projects

Commissioning Work

24/12/12

24/12/12

24/12/12

24/12/12

23/12/12

23/12/12

23/12/12

25/12/12

25/12/12

24/12/12

24/12/12

24/12/12

24/12/12

25/12/12

25/12/12

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3362529

W2012/3388189

W2012/3423580

W2012/3397567

Week 39  - Continued
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EAS_2013_V4

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0001 Tue

0001 Tue

0001 Tue

0001 Tue

0430 Thu

0430 Thu

23/12/12

23/12/12

23/12/12

23/12/12

27/12/12

27/12/12

27/12/12

27/12/12

29/12/12

29/12/12

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0430 Thu

0430 Thu

0430 Thu

0430 Thu

0430 Sat

0430 Sat

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down Sidings

All Lines

Down and Up West
Curve

Platforms 1-6 and 9-
16
Platforms 7 and 8

Down and Up 
Westbury

Platform 8

Down and Up Main 
(Platform 7)

Aldershot North Jn

Ash Vale Jn

Alton

Aldershot

Tilehurst East

Reading West Jn

Reading

Southcote Jn (inc.)

Reading

Westbury Line Jn

Aldershot South Jn

Frimley Jn

Pirbright Jn

Aldershot

Maidenhead

Oxford Road Jn

Reading

Westbury Line Jn

Reading

Ruscombe

P2012/1539765

P2012/1519219 UNTIL 0430 THU:

CHRISTMAS SHUTDOWN, NO TRAINS TO TRAVEL, 
NO STABLING IN PLATFORMS.



FROM 0430 THU:

TRAINS TO TRAVEL OVER RELIEF LINES. AT READING, 
TRAINS TO BE RE-PLATFORMED. AT READING NEW 
JN, NO ACCESS TO/FROM SOUTHERN LINES. LIMITS 
TO PERMIT USE OF PFM3 TO/FROM CHOLSEY 
DIRECTION.

SW120

GW103
GW220
GW500
SW125
SW210

34m0ch and 36m0ch

35m25ch and 49m15ch

35m53ch and 36m50ch

34m35ch and 37m70ch

34m35ch and 36m20ch

35m30ch and 36m0ch

36m60ch and 37m20ch

31m46ch and 33m5ch

24m30ch and 38m51ch

Survey Work

Resignalling Work

Structures Work

C72 S&C - Remodelled

Follow-Up Work

S&C Tamping

S&C Tamping

Major Projects

Track Maintenance

23/12/12

23/12/12

23/12/12

23/12/12

25/12/12

25/12/12

25/12/12

25/12/12

27/12/12

27/12/12

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3436260

W2012/3436555

W2012/3384213

W2012/3385808

W2012/3385810

W2012/3386066

W2012/3385996

W2012/3380973

W2012/3388329

Week 39  - Continued
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Network Rail
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EAS_2013_V4

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0720 Sun

0130 Thu

0130 Thu

0130 Thu

0130 Thu

23/12/12

27/12/12

23/12/12

27/12/12

27/12/12

27/12/12

31/12/12

31/12/12

31/12/12

31/12/12

0720 Sun

0430 Thu

0720 Sun

0430 Thu

0430 Thu

0430 Thu

0430 Mon (24 hrs)

0430 Mon (24 hrs)

0430 Mon (24 hrs)

0430 Mon (24 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Hounslow

Up Hounslow

Down Spur

Up Spur

Down 
Richmond/Main
Up Main/Richmond

Up Strawberry 
Hill/Up Passenger 
Loop
Down Strawberry 
Hill

Down 
Richmond/Main
Up Main/Richmond

Down Putney

Up Putney

Putney Reversible

Westbound District 
Line
Eastbound District 
Line
No.1 Reception

No. 2 Reception

Up Siding No.2

Feltham Jn

Whitton Jn

Feltham

St. Margarets (Gtr 
London)

Strawberry Hill

Feltham Jn

Wimbledon

East Putney

East Putney

Wimbledon Park 
Depot

Hounslow

Hounslow Jn

Richmond

Strawberry Hill

Twickenham

Richmond

East Putney

Point Pleasant Jn

Putney Bridge

Wimbledon Park 
Depot

P2012/1602504

P2012/1618319

** MULTI-PART POSSESSION **



POSSESSION PART FOUL OF RICHMOND.



SERVICES TO TERMINATE/START BACK FROM 
RICHMOND/STRAWBERRY HILL. SERVICES ALSO 
DIVERTED VIA HOUNSLOW. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE.

SW210
SW230
SW245

SW225

11m40ch and 14m40ch

11m15ch and 11m32ch

5m16ch and 8m47ch

Preparatory Work

Structures Work

Major Projects

23/12/12

23/12/12

23/12/12

23/12/12

23/12/12

23/12/12

27/12/12

27/12/12

27/12/12

27/12/12

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3389502

W2012/3401883

W2012/3424595

Week 39  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.0

EAS_2013_V4

0500 Mon

0900 Sat

0900 Sat

1200 Sat

1400 Sat

1400 Sat

1300 Sun

1300 Sun

29/03/13

29/12/12

29/12/12

29/12/12

29/12/12

29/12/12

30/12/12

30/12/12

1600 Fri

1100 Sat

1100 Sat

1400 Sat

1600 Sat

1600 Sat

1500 Sun

1500 Sun

Possession

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Possession

Possession

Platforms 20 - 24

Windsor 
Reversible/Platform 
19
Up Sheepcote 
Curve

Up Main 
Relief/Down 
Windsor Slow

Platforms 12 & 13

Up Main Relief

Down Windsor

Platform 15

International Jn

Waterloo

Latchmere No.3 Jn

Carlisle Lane Jn

Waterloo

Waterloo West 
Crossings

Carlisle Lane Jn

Waterloo

Waterloo

West London Jn

West London Jn 
(SW)

Waterloo

Waterloo

Waterloo

P2012/1633776

P2012/1607593

P2012/1607597

P2012/1607600

P2012/1607607 TRAINS TO USE OTHER LINES.



Permanent Way Inspection.

SW100

SW100

SW100

SW100

SW100

0m4ch and 0m20ch

0m4ch and 3m28ch

0m20ch and 0m55ch

0m4ch and 0m37ch

0m4ch and 0m45ch

Station Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

09/07/12

29/12/12

29/12/12

29/12/12

29/12/12

29/12/12

30/12/12

30/12/12

40Week

W2012/3469015

W2012/3389886

W2012/3389878

W2012/3389874

W2012/3389894
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EAS_2013_V4

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0115 Sun

0115 Sun

0115 Sun

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

0655 Sun

0655 Sun

0655 Sun

0150 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0705 Sun

0705 Sun

0705 Sun

Possession

Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up Byfleet Curve

Down Fast

Up Fast

Up Slow

Up Bay (Platform 3)

Down Slow

Recep No.1/Neck

Recep No.2/Hurdles

Down Byfleet Curve

Down Slow

Down Bay

East End Siding

Dn Fast/Dn Exeter

Down 
Slow/Southampton/
Main
Up 
Main/Southampton/S
low
Up Exeter/Up Fast

Addlestone Jn

Woking Jn

Woking

Woking Jn

Woking Up Yard

Byfleet Jn

Woking Jn

Woking

Woking

Overton

Steventon (Hants)

Basingstoke

Byfleet Jn

Weybridge

Woking

Weybridge

Woking Up Yard

Addlestone Jn

Weybridge

Woking

Woking

Basingstoke

Overton

P2012/1550185

P2012/1548412

** MULTI-PART POSSESSION **



2F10, 0636 WOKING START WEYBRIDGE. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WOKING AND WEYBRIDGE.



NO OUTBERTHING REQUIRED.

0105 WATERLOO TO TERMINATE AT BASINGSTOKE. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE.




SW105

SW105
SW115

19m45ch and 24m37ch

48m5ch and 52m38ch

Track Maintenance

Track Maintenance

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3364742

W2012/3363101

Week 40  - Continued
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EAS_2013_V4

0020 Sun

0020 Sun

0125 Sun

0125 Sun

0125 Sun

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Loop

Up Main

Down Main

Down Loop

Down Sidings

Wallers Ash

Steventon (Hants)

Winchester

Wallers Ash

Micheldever

Wallers Ash

Winchester

Steventon (Hants)

Wallers Ash

Micheldever

P2012/1606018 SW105

57m60ch and 65m0ch
S&T Work

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3396002

Week 40  - Continued
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Network Rail
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EAS_2013_V4

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

DM/DF/DN 
Rvl.(Main)/DF/DM
UM/UF/UP 
Rvl.(Main)/UF/UM
Departure Road

Arrival Road

Arrival and 
Departure Roads
East Docks Single

Arrival/Departure 
Line
Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Loop 
ext/Up Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western Docks

Down Slow

Up Slow

Down Netley

Up Netley

Millbrook 
Freightliner 
Terminal
No.1 Reception

No. 2 Reception

Totton

Redbridge

Canute Road

Romsey Jn

Millbrook (SW105)

Northam Jn

Woolston

Millbrook (SW105)

Southampton Up Yard

Eastleigh West Jn

Millbrook (SW105)

Northam Jn

Redbridge Jn

Southampton

St. Denys

Millbrook (SW105)

Southampton Up 
Yard

P2012/1548382 SOUTHAMPTON, PLATFORMS 1-5 TO BE KEPT CLEAR.


NO ACCESS AVAILABLE TO SOUTHAMPTON 
WESTERN DOCKS, MARITIME OR MILLBROOK FLTs.



POWER MUST BE MAINTAINED IN NORTHAM 
TRAINCARE DEPOT.

SW105

73m54ch and 82m3ch

73m54ch and 82m3ch

73m54ch and 82m3ch

79m9ch and 79m29ch

Track Maintenance

Other E&P Work

S&T Work

Litter / Graffiti Clearance

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3369603

W2012/3369617

W2012/3369620

W2012/3402679

Week 40  - Continued
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0100 Sat

0100 Sat

0100 Sat

0030 Sun

0030 Sun

0030 Sun

0740 Sun

0040 Sun

0040 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

30/12/12

31/12/12

31/12/12

30/12/12

30/12/12

30/12/12

31/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

0030 Sun

0400 Mon

0400 Mon

0740 Sun

0740 Sun

0740 Sun

0400 Mon

0735 Sun

0735 Sun

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0620 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Up Siding

Inwards Road

Outwards Road

All Lines

Goods Branch

Reception/Shunt 
Neck
Sidings Nos 6/9/10

All Lines

All Lines

All Lines

Down Branch

Up Branch

Down Main

Up Main

Up & Down Fratton

Back Road

Low Level

Recep 1&2, Fuel Rd

DCS 1/2/3

Poole

Bournemouth

Branksome

Wool

Hamworthy Goods 
Stop Board

Poole

Poole

Farncombe

Shalford Jn

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Bournemouth

Bournemouth

Branksome

Bournemouth

Hamworthy Jn

Poole

Bournemouth

Guildford

Shalford

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

P2012/1537364

P2012/1537362

P2012/1550195

NO RRV ACCESS AVAILABLE FROM UP SIDING.



BETWEEN 0100 SAT AND 0030 SUN:

BETWEEN 0740 SUN AND 0400 MON:

SERVICES TO START/TERMINATE AT BOURNEMOUTH 
AND POOLE. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BOURNEMOUTH AND POOLE.



BETWEEN 0030 SUN AND 0740 SUN:

SERVICES TO START/TERMINATE AT BOURNEMOUTH 
PLATFORMS 1&2 ONLY. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN BOURNEMOUTH 
AND WOOL.



MIDDLE SIDINGS NO.1 & 2 ARE AVAILABLE FOR 
BERTHING



NO ACCESS TO/FROM BOURNEMOUTH DEPOT 
THROUGHOUT.



FLHH SERVICES 6O49/6Y49 WILL NOT RUN

SWT SERVICES TO START/TERMINATE AT GUILDFORD
AND HASLEMERE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN GUILDFORD AND 
HASLEMERE. 



FGW SERVICE START/TERMINATE GUILDFORD AND 
SHALFORD. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE GUILDFORD TO SHALFORD.

2P79, 2345 WATERLOO TERMINATE AT HAVANT, ECS 
TO HASLEMERE. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE.



2T75, 0030 EASTLEIGH TERMINATE AT FAREHAM, ECS 
TO EASTLEIGH. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE.



ALL PLATFORMS AT PORTSMOUTH HARBOUR 
AVAILABLE FOR BERTHING.

SW105

SO560
SW110
SW300

SW110

108m7ch and 113m40ch

108m7ch and 113m40ch

107m62ch and 108m50ch

113m76ch and 125m60ch

31m35ch and 31m50ch

40m48ch and 45m36ch

Track Maintenance

S&C Unit Renewal (Maintenance
Only)

Follow-Up Work

Resignalling Work

Follow Up Tamping (MP&I)

Track Maintenance

29/12/12

29/12/12

29/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3369623

W2012/3369635

W2012/3357285

W2012/3354609

W2012/3388078

W2012/3363286

Week 40  - Continued
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EAS_2013_V4

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0001 Tue

0001 Tue

0001 Tue

0001 Tue

0430 Thu

0430 Thu

30/12/12

30/12/12

30/12/12

30/12/12

27/12/12

27/12/12

27/12/12

27/12/12

29/12/12

29/12/12

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0430 Thu

0430 Thu

0430 Thu

0430 Thu

0430 Sat

0430 Sat

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down Sidings

All Lines

Down and Up West
Curve

Platforms 1-6 and 9-
16
Platforms 7 and 8

Down and Up 
Westbury

Platform 8

Down and Up Main 
(Platform 7)

Aldershot North Jn

Ash Vale Jn

Alton

Aldershot

Tilehurst East

Reading West Jn

Reading

Southcote Jn (inc.)

Reading

Westbury Line Jn

Aldershot South Jn

Frimley Jn

Pirbright Jn

Aldershot

Maidenhead

Oxford Road Jn

Reading

Westbury Line Jn

Reading

Ruscombe

P2012/1539766

P2012/1519219 UNTIL 0430 THU:

CHRISTMAS SHUTDOWN, NO TRAINS TO TRAVEL, 
NO STABLING IN PLATFORMS.



FROM 0430 THU:

TRAINS TO TRAVEL OVER RELIEF LINES. AT READING, 
TRAINS TO BE RE-PLATFORMED. AT READING NEW 
JN, NO ACCESS TO/FROM SOUTHERN LINES. LIMITS 
TO PERMIT USE OF PFM3 TO/FROM CHOLSEY 
DIRECTION.

SW120

GW103
GW220
GW500
SW125
SW210

35m25ch and 49m15ch

35m53ch and 36m50ch

34m35ch and 37m70ch

34m35ch and 36m20ch

35m30ch and 36m0ch

36m60ch and 37m20ch

31m46ch and 33m5ch

24m30ch and 38m51ch

Resignalling Work

Structures Work

C72 S&C - Remodelled

Follow-Up Work

S&C Tamping

S&C Tamping

Major Projects

Track Maintenance

30/12/12

30/12/12

30/12/12

30/12/12

25/12/12

25/12/12

25/12/12

25/12/12

27/12/12

27/12/12

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3401431

W2012/3384213

W2012/3385808

W2012/3385810

W2012/3386066

W2012/3385996

W2012/3380973

W2012/3388329
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0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

31/12/12

31/12/12

31/12/12

31/12/12

31/12/12

31/12/12

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0200 Mon (28 hrs)

0200 Mon (28 hrs)

0200 Mon (28 hrs)

0200 Mon (28 hrs)

0200 Mon (23 hrs)

0200 Mon (28 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Trowbridge

Platforms 1,2 and 3

Up Reception

Back Road

All Lines

Down & Up 
Salisbury

Up Trowbridge 
Sidings
Patney Sidings

Westbury Down 
Yard

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

East Yard Sidings 1-4

Up Goods Siding

Up Siding East

Westbury South Jn

Westbury

Fairwood Jn

Beechgrove GF

Westbury

Westbury South Jn

Feltham Jn

Whitton Jn

Staines

Windsor and Eton 
Riverside

Virginia Water

Staines

Hawkeridge Jn

Westbury

Westbury East 
Loop Jn

Westbury South Jn

Westbury

Westbury South Jn

Brentford

Hounslow Jn

Staines

Twickenham

Staines

P2012/1515865

P2012/1537363

POSSESSION TO BE TAKEN AFTER PASSAGE OF FGW 
23:11 BRISTOL TEMPLE MEADS TO FROME SERVICE. AT
WESTBURY ALL PLATFORMS TO BE CLEAR OF TRAINS.


NOTE: This is a Western Route possession that impacts on
Wessex Route.

SERVICES TO START/TERMINATE AT 
TWICKENHAM/BRENTFORD/VIRGINIA WATER AND 
DIVERT VIA WEYBRIDGE. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN 
TWICKENHAM/BRENTFORD/WINDSOR & ETON AND 
VIRGINIA WATER. 



LUL TO NOTE - PICCADILLY LINE ACTON TOWN TO 
HEATHROW AIRPORT TO REMAIN OPEN

GW5001
GW560
SW170

SW210
SW230
SW250

95m11ch and 111m0ch

95m30ch and 110m20ch

13m10ch and 21m0ch

11m60ch and 14m60ch

19m5ch and 21m10ch

14m65ch and 19m40ch

18m72ch and 19m12ch

Preparatory Work

Rail Changing 

Track Maintenance

C11 Rerail Resleeper Reballast - 
Trax

Other E&P Work

Other E&P Work

Litter / Graffiti Clearance

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3380921

W2012/3390293

W2012/3388898

W2012/3389543

W2012/3354481

W2012/3354492

W2012/3402711

Week 40  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.0

EAS_2013_V4

2310 Sat

2310 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0705 Sun

0705 Sun

0810 Sun

0130 Thu

0130 Thu

0130 Thu

0130 Thu

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

31/12/12

31/12/12

31/12/12

31/12/12

1110 Sun

0035 Sun

0810 Sun

0705 Sun

0810 Sun

0705 Sun

0810 Sun

0705 Sun

0810 Sun

0810 Sun

1110 Sun

0430 Mon (24 hrs)

0430 Mon (24 hrs)

0430 Mon (24 hrs)

0430 Mon (24 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 9, 10, 11 
and 16

Down and Up Relief

Platforms 2&3

Platform 8

Down & Up West 
Curve

Down and Up 
Goods

Down and Up Main 
(Platform 7)

Down and Up Relief

Down and Up 
Westbury

Down and Up Main 
(Platform 7)

Down & Up 
Westbury

Down and Up Relief

Down Putney

Up Putney

Putney Reversible

Westbound District 
Line
Eastbound District 
Line
No.1 Reception

No. 2 Reception

Up Siding No.2

Reading

Reading West Jn

Reading

Oxford Road Jn

Scours Lane

Scours Lane

Scours Lane

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Wimbledon

East Putney

East Putney

Wimbledon Park 
Depot

Reading

Twyford West

Reading

Reading West Jn

Ruscombe

Twyford West

Westbury Line Jn

Ruscombe

Westbury Line Jn

Reading New Jn

East Putney

Point Pleasant Jn

Putney Bridge

Wimbledon Park 
Depot

P2012/1519229

P2012/1618319

TRAINS TO TRAVEL OVER MAIN LINES BETWEEN 
READING NEW JN/TWYFORD WEST AND READING 
WEST EXCEPT WHEN BLOCKED. AT READING, 
TRAINS TO BE RE-PLATFORMED. 



BETWEEN 0035 SUN AND 0810 SUN

FGW TO OUTSTABLE 1 UNIT IN PLATFORM 1

FGW TO OUTSTABLE IN PLATFORM 4/5/6

GW103
SW210

SW225

35m78ch and 36m38ch

35m60ch and 36m40ch

36m25ch and 37m63ch

29m59ch and 35m43ch

36m17ch and 36m75ch

35m71ch and 36m15ch

5m16ch and 8m47ch

Structures Work

Follow-Up Work

Preparatory Work

Track Maintenance

OHL Work

MP & I Station Works

Major Projects

29/12/12

29/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

30/12/12

27/12/12

27/12/12

27/12/12

27/12/12

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3383534

W2012/3385811

W2012/3385812

W2012/3391206

W2012/3388035

W2012/3399511

W2012/3424595

Week 40  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.0

EAS_2013_V4

0500 Mon

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0900 Sat

0900 Sat

1200 Sat

1400 Sat

1400 Sat

29/03/13

05/01/13

05/01/13

05/01/13

05/01/13

05/01/13

05/01/13

05/01/13

05/01/13

05/01/13

05/01/13

05/01/13

05/01/13

1600 Fri

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

1100 Sat

1100 Sat

1400 Sat

1600 Sat

1600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Platforms 20 - 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Windsor 
Reversible/Platform 
19
Up Sheepcote 
Curve

Up Main 
Relief/Down 
Windsor Slow

Platforms 12 & 13

Up Main Relief

International Jn

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Latchmere No.3 Jn

Carlisle Lane Jn

Waterloo

Waterloo West 
Crossings

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

West London Jn

West London Jn 
(SW)

Waterloo

Waterloo

P2012/1633776

P2012/1549301

P2012/1612643

P2012/1612648

P2012/1612652

WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

SW100

SO110
SW100

SW100

SW100

SW100

0m4ch and 0m20ch

0m4ch and 3m50ch

0m4ch and 3m28ch

0m20ch and 0m55ch

0m4ch and 0m37ch

Station Work

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

09/07/12

05/01/13

05/01/13

05/01/13

05/01/13

05/01/13

05/01/13

05/01/13

05/01/13

05/01/13

05/01/13

05/01/13

05/01/13

41Week

W2012/3469015

W2012/3394037

W2012/3394039

W2012/3394040

W2012/3394041
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.0

EAS_2013_V4

0015 Sun

0015 Sun

0015 Sun

1300 Sun

1300 Sun

0015 Tue

0015 Tue

0015 Tue

0015 Wed

0015 Wed

0015 Wed

06/01/13

06/01/13

06/01/13

06/01/13

06/01/13

08/01/13

08/01/13

08/01/13

09/01/13

09/01/13

09/01/13

0650 Sun

0650 Sun

0650 Sun

1500 Sun

1500 Sun

0455 Tue

0455 Tue

0455 Tue

0455 Wed

0455 Wed

0455 Wed

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1-10

Down Sidings No.1 
and 2

Down Windsor

Platform 15

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1-10

Down Sidings No.1 
and 2

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1-10

Down Sidings No.1 
and 2

Queenstown Road

Waterloo

Waterloo

Carlisle Lane Jn

Waterloo

Queenstown Road

Waterloo

Waterloo

Queenstown Road

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

Waterloo

P2012/1616588

P2012/1612659

P2012/1615323

P2012/1615324

WATERLOO, PLATFORMS 1-10 TO BE KEPT CLEAR.

TRAINS TO USE OTHER LINES.



Permanent Way Inspection.

WATERLOO, PLATFORMS 1-10 TO BE KEPT CLEAR.

WATERLOO, PLATFORMS 1-10 TO BE KEPT CLEAR.

SW100

SW100

SW100

SW100

0m4ch and 2m50ch

0m4ch and 0m45ch

0m4ch and 2m50ch

0m4ch and 0m24ch

0m4ch and 2m50ch

0m4ch and 0m24ch

Track Maintenance

Permanent Way Inspection

Track Maintenance

Litter / Graffiti Clearance

Track Maintenance

Litter / Graffiti Clearance

06/01/13

06/01/13

06/01/13

06/01/13

06/01/13

08/01/13

08/01/13

08/01/13

09/01/13

09/01/13

09/01/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3394044

W2012/3394049

W2012/3394081

W2012/3429053

W2012/3420815

W2012/3429066

Week 41  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.0

EAS_2013_V4

0015 Thu

0015 Thu

0015 Thu

0015 Fri

0015 Fri

0015 Fri

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0155 Sun

0155 Sun

0155 Sun

10/01/13

10/01/13

10/01/13

11/01/13

11/01/13

11/01/13

06/01/13

06/01/13

06/01/13

06/01/13

06/01/13

06/01/13

06/01/13

0455 Thu

0455 Thu

0455 Thu

0455 Fri

0455 Fri

0455 Fri

0605 Sun

0605 Sun

0155 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1-10

Down Sidings No.1 
and 2

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1-10

Down Sidings No.1 
and 2

Down Fast

Up Fast

Up Slow

Up Bay (Platform 3)

Down Slow

Recep No.1/Neck

Recep No.2/Hurdles

Down Slow

Down Bay

East End Siding

Down Yard

Queenstown Road

Waterloo

Waterloo

Queenstown Road

Waterloo

Waterloo

Pirbright Jn

Woking

Pirbright Jn

Woking Up Yard

Pirbright Jn

Woking

Woking

Waterloo

Waterloo

Waterloo

Waterloo

West Byfleet

Woking

West Byfleet

Woking Up Yard

West Byfleet

Woking

Woking

P2012/1615325

P2012/1615326

P2012/1548583

WATERLOO, PLATFORMS 1-10 TO BE KEPT CLEAR.

WATERLOO, PLATFORMS 1-10 TO BE KEPT CLEAR.

SW100

SW100

SW105

0m4ch and 2m50ch

0m4ch and 0m24ch

0m4ch and 2m50ch

0m4ch and 0m24ch

24m0ch and 29m20ch

Track Maintenance

Litter / Graffiti Clearance

Track Maintenance

Litter / Graffiti Clearance

Track Maintenance

10/01/13

10/01/13

10/01/13

11/01/13

11/01/13

11/01/13

06/01/13

06/01/13

06/01/13

06/01/13

06/01/13

06/01/13

06/01/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3420820

W2012/3429072

W2012/3420821

W2012/3429085

W2012/3397879

Week 41  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.0

EAS_2013_V4

0015 Fri

0015 Fri

11/01/13

11/01/13

0450 Fri

0450 Fri

Possession

Line Blockage 
(Between 
Trains)

Down Fast

Up Fast

Up Slow

Down Slow

Basingstoke

Basingstoke

Farnborough

Farnborough

P2012/1624449 SW105

38m40ch and 40m60ch
Unload CWR

11/01/13

11/01/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3435552

Week 41  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.0

EAS_2013_V4

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0650 Sun

06/01/13

06/01/13

06/01/13

07/01/13

07/01/13

07/01/13

07/01/13

07/01/13

07/01/13

07/01/13

07/01/13

07/01/13

0650 Sun

0650 Sun

0650 Sun

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Loop

Down Loop/Single

Down Fast/Down 
Main/DF/Down Rvl 
(Main)/DF/DM
Up Main/Up Fast/Up
Rvl (Main)/Up 
Fast/Up Main/UF
Departure Road

Arrival Road

Arrival and 
Departure Roads
East Docks Single

Arrival/Departure 
Line
Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Loop 
ext/Up Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western Docks

Down Slow

Up Slow

Down Netley

Up Netley

Millbrook 
Freightliner 
Terminal
No.1 Reception

No. 2 Reception

Up Main/Up Fast/Up
Rvl (Main)/Up 
Fast/Up Main/UF

Brockenhurst

Lymington Pier

Sway

Redbridge

Canute Road

Romsey Jn

Millbrook (SW105)

Northam Jn

Woolston

Millbrook (SW105)

Southampton Up Yard

Brockenhurst

Brockenhurst

Eastleigh East Jn

Millbrook (SW105)

Northam Jn

Redbridge Jn

Southampton

St. Denys

Millbrook (SW105)

Southampton Up 
Yard

Eastleigh East Jn

P2012/1537418 *** MULTI-PART POSSESSION ***



SOUTHAMPTON, PLATFORMS 1-5 TO BE KEPT CLEAR.


BETWEEN 0100 SUN AND 0200 MON:

TRAINS TO START/TERMINATE AT 
EASTLEIGH/WOOLSTON AND BROCKENHURST.

SERVICES TO/FROM CARDIFF CENTRAL TO BE 
DIVERTED VIA CHANDLERS FORD AND BOTLEY. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE. AT 
EASTLEIGH WEST JN, ROUTE TO BE MAINTAINED 
FROM

EASTLEIGH TMD VIA DEPOT EXIT ROADS. NO ACCESS
TO SOUTHAMPTON EASTERN OR WESTERN DOCKS.


SOUTHERN SERVICES TO TERMINATE/START BACK 
AT WOOLSTON - GROUND FRAME OPERATOR TO BE
PROVIDED.



4E76 TO RUN SATURDAY TERMINATING AT CREWE.

SW105

85m40ch and 93m62ch

73m54ch and 83m25ch

85m40ch and 92m52ch

78m40ch and 79m20ch

78m60ch and 79m20ch

83m70ch and 85m20ch

82m33ch and 82m53ch

92m56ch and 92m76ch

73m54ch and 83m25ch

Track Maintenance

S&C Unit Renewal (Maintenance
Only)

Track Maintenance

Drainage Work

S&T Work

C2 Rerail - Both Rails

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Track Maintenance

06/01/13

06/01/13

06/01/13

06/01/13

06/01/13

06/01/13

06/01/13

06/01/13

06/01/13

06/01/13

06/01/13

06/01/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3409033

W2012/3409064

W2012/3409092

W2012/3420600

W2012/2921554

W2012/3453839

W2012/3429099

W2012/3429113

W2012/3399525

Week 41  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.0

EAS_2013_V4

0200 Mon

0200 Mon

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sat

0125 Sun

1040 Sun

0110 Fri

2235 Sat

2235 Sat

07/01/13

07/01/13

06/01/13

06/01/13

06/01/13

06/01/13

06/01/13

06/01/13

06/01/13

07/01/13

11/01/13

06/01/13

06/01/13

0400 Mon

0400 Mon

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0125 Sun

1040 Sun

0400 Mon

0500 Fri

0930 Sun

0930 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Down 
Main/DF/Down Rvl 
(Main)/DF/DM
Up Slow

Down Fast/Down 
Main
Up Main/Up Fast

Goods Branch

All Lines

Single

Down Sidings

Up Sidings

All Lines

All Lines

All Lines

All Lines

All Lines

Down Sidings

Eastleigh West Jn

St. Denys

Hamworthy Goods 
Stop Board

Dorchester South

Furzebrook

Wareham

Wool

Petersfield

Havant Jn

Petersfield

Petersfield

Pinhoe

Chard Jn

Eastleigh East Jn

Hamworthy Jn

Poole

Worgret Jn GF

Wareham

Wool

Shalford Jn

Shalford Jn

Shalford Jn

Haslemere

Yeovil Jn

Chard Jn

P2012/1537418

P2012/1539725

P2012/1577069

P2012/1630090

P2012/1550063

*** MULTI-PART POSSESSION ***



LOOKING TO REDUCE TO HASLEMERE LOOP ONLY 
BEING BLOCKED ON SATURDAY AND SUNDAY 
SHALFORD JN ¿ PETERSFIELD. THIS IS TO BE 
CONFIRMED IF POSSIBLE.



Haslemere Loop refurbishment

Drainage works 1300yards

MAINTENANCE HG01a

SIGNALLING KINGS FERNSDEN & SHEET LCs

NO TRAINS TO BE STABLED AT HASLEMERE

SW105
SW165
SW166

SW110

SW110

GW610
SW115

113m76ch and 130m60ch

31m49ch and 66m10ch

31m49ch and 54m11ch

31m49ch and 54m11ch

54m61ch and 55m1ch

43m12ch and 54m63ch

122m72ch and 168m20ch

123m0ch and 164m30ch

Resignalling Work

Track Maintenance

Track Maintenance

Track Maintenance

Litter / Graffiti Clearance

Track Maintenance

Track Maintenance

Unload Ballast

07/01/13

07/01/13

06/01/13

06/01/13

06/01/13

06/01/13

06/01/13

05/01/13

06/01/13

06/01/13

11/01/13

05/01/13

05/01/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2012/3423965

W2012/3397370

W2012/3431134

W2012/3431142

W2012/3429119

W2012/3431095

W2012/3408932

W2012/3397588

Week 41  - Continued
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.0

EAS_2013_V4

0150 Sun

0150 Sun

0150 Sun

0150 Sun

2100 Sat

2100 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0710 Sun

0710 Sun

0001 Sun

0001 Sun

06/01/13

06/01/13

06/01/13

06/01/13

07/01/13

06/01/13

06/01/13

06/01/13

06/01/13

06/01/13

06/01/13

07/01/13

06/01/13

06/01/13

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0430 Mon

0035 Sun

0710 Sun

0810 Sun

0710 Sun

0710 Sun

0810 Sun

0430 Mon

0830 Sun

0830 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

All Lines

Down Sidings

Down and Up West
Curve

Down and Up Main

Down and Up 
Goods

Down and Up 
Westbury

Down and Up Relief

Down and Up Main

Down and Up Relief

Down and Up Main

All Lines

Up Branch Sidings 
(North Yard)

Aldershot North Jn

Ash Vale Jn

Alton

Aldershot

Reading West Jn

Tilehurst East

Reading West Jn

Southcote Jn (inc.)

Tilehurst East

Tilehurst East (inc.)

Scours Lane

Tilehurst East

Basingstoke

Basingstoke

Aldershot South Jn

Frimley Jn

Pirbright Jn

Aldershot

Oxford Road Jn

Westbury Line Jn

Scours Lane

Westbury Line Jn

Reading West Jn

Westbury Line Jn

Southcote Jn

Basingstoke

P2012/1539767

P2012/1518620

P2012/1548542

CURRENT TO BE MAINTAINED IN FARNHAM DEPOT.

TRAINS TO TRAVEL OVER RELIEF LINES. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE. AT 
WESTBURY LINE JN, ROUTE TO BE MAINTAINED 
TO/FROM READING DEPOT FOR 5P18 AND 5P23 
OVER THE MAIN LINES FROM TILEHURST EAST TO 
DIDCOT PARKWAY, TO REVERSE IN PLATFORM 2.



NOTE: Possession to be read in conjunction with 
P2012/1518592.  FGW WTT services must not be flexed 
without prior consultation/confirmation with/from FGW.

SW120
SW123
SW260

GW103
GW220
GW500
SW125

GW500
SW125

35m25ch and 49m15ch

29m60ch and 49m15ch

36m40ch and 38m15ch

36m30ch and 38m0ch

36m67ch and 36m76ch

36m27ch and 38m46ch

36m40ch and 38m0ch

36m40ch and 38m46ch

38m30ch and 51m20ch

Resignalling Work

Track Maintenance

Major Projects

S&T Work

OHL Work

Structures Work

OTP Ballast Regulator

OTP Ballast Regulator

Track Maintenance

06/01/13

06/01/13

06/01/13

06/01/13

05/01/13

05/01/13

06/01/13

06/01/13

06/01/13

06/01/13

06/01/13

06/01/13

06/01/13

06/01/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3424071

W2012/3397229

W2012/3407511

W2012/3415775

W2012/3413220

W2012/3342637

W2012/3389181

W2012/3389192

W2012/3397158
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0105 Sat

0105 Sun

0105 Sun

0105 Sun

2300 Sat

0115 Sat

0115 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Tue

06/01/13

07/01/13

07/01/13

07/01/13

07/01/13

07/01/13

07/01/13

07/01/13

06/01/13

07/01/13

07/01/13

07/01/13

07/01/13

07/01/13

08/01/13

0105 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0510 Mon

0510 Mon

0200 Mon

0105 Sun

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0520 Tue (4 hrs)

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

All Lines

All Lines

All Lines

Down Sidings

Down and Up Main

Platforms 4 - 7

Down & Up NLL

All Lines

All Lines

All Lines

Down Goods Loop

All Lines

All Lines

Up Goods Siding

Up Siding East

East Yard Sidings 1-4

All Lines

Epsom

Chessington South

Epsom

Tolworth

Horsham

Richmond

Richmond

Feltham Jn

Feltham

Hounslow Jn

Staines

Windsor and Eton 
Riverside

Virginia Water

Staines

Reading 4/5/6

Motspur Park Jn

Motspur Park Jn

Raynes Park

Tolworth

Dorking

Richmond

South Acton Jn

Brentford

Twickenham

Whitton Jn

Staines

Twickenham

Staines

Reading Spur Jn

P2012/1537447

P2012/1536252

P2012/1523889

P2012/1537421

P2012/1631029

*** MULTI-PART POSSESSION ***



RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN RAYNES PARK/EPSOM/CHESSINGTON 
SOUTH.

GHOST/SWEEPER TRAIN TO OPERATE ON BOTH 
LINES PRIOR TO FIRST PASSENGER SERVICE TO RE-SET
AXLE COUNTERS.



Work: Track maintenance (HO02a)

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN SOUTH ACTON AND RICHMOND

LUL TO NOTE, DISTRICT LINE SERVICE SUSPEDED 
WEST OF TURNHAM GREEN




0105 SO TO 0105 SUN SERVICES TO START 
TERMINATE AT 
BRENTFORD/TWICKENHAM/FELTHAM AND 
DIVERSIONS VIA WEYBRIDGE. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE.



0105 SUN - 0200 MO SERVICES TO START TERMINATE 
BRENTFORD/TWICKENHAM/VIRGINIA WATER 
SERVICES DIVERTED VIA WEYBRIDGE. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



SLW WORKING INTO BRENTFORD.



*** SPECIAL WORKING INSTRUCTIONS ***



WORKING OF TRAINS TO AND FROM THE POINT OF 
OBSTRUCTION IN ACCORDANCE WITH THE RULE 
BOOK MODULE P1, SECTION 10 WILL APPLY OVER 
THE DOWN HOUNSLOW LINE BETWEEN OLD KEW 
JUNCTION[647pts] AND BRENTFORD STATION.



LUL PICCADILLY LINE SOUTH ACTON TO 
HEATHROW TO REMAIN OPEN.

TO BE TAKEN AFTER PASSAGE OF 5C88, 00+58 
READING TO STAINES DEPOT ECS.

SW180

SO685
SW183

EA1310
SW210

SW210
SW230
SW250

GW103
SW210

8m60ch and 14m0ch

10m35ch and 13m60ch

8m60ch and 13m60ch

22m38ch and 35m20ch

9m71ch and 12m79ch

14m65ch and 19m40ch

19m5ch and 21m10ch

11m40ch and 14m60ch

13m10ch and 21m0ch

18m50ch and 18m75ch

68m15ch and 68m69ch

Track Maintenance

Major Projects

Major Projects

Track Maintenance

Major Projects

Other E&P Work

Other E&P Work

Follow-Up Work

Track Maintenance

C2 Rerail - Both Rails

CWR Stress Management 

05/01/13

06/01/13

06/01/13

06/01/13

05/01/13

05/01/13

05/01/13

05/01/13

05/01/13

05/01/13

06/01/13

06/01/13

06/01/13

06/01/13

08/01/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3398613

W2012/3225669

W2012/3461044

W2012/3414319

W2012/3428925

W2012/3262347

W2012/3263457

W2012/3389605

W2012/3398652

W2012/3399003

W2012/3443049

Week 41  - Continued

SUPERSEDED BY CPPP

Page 33 of 312



s7_2013-4_Pt1_WX.pdf Page           34 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.0

EAS_2013_V4

2100 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0700 Sun

0810 Sun

06/01/13

06/01/13

06/01/13

06/01/13

06/01/13

06/01/13

06/01/13

07/01/13

0035 Sun

0700 Sun

0810 Sun

0810 Sun

0700 Sun

0810 Sun

0810 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Main

Platform 9

Platforms 7 and 8

Platforms 10. 11 and
16
Down and Up Main

Down Relief

Up Relief

Down Relief

Down and Up Main

Reading New Jn

Reading

Westbury Line Jn

Westbury Line Jn

Reading New Jn (inc.)

Reading New Jn

Ruscombe

Reading

Ruscombe

Twyford West

Twyford West

Ruscombe

P2012/1518592 TRAINS TO TRAVEL OVER RELIEF LINES EXCEPT 
WHEN BLOCKED. AT READING, TRAINS TO BE RE-
PLATFORMED. AT READING NEW JN.



BETWEEN 0035 SUN AND 0810 SUN: NO TRAINS TO 
RUN. FGW TO OUTSTABLE IN ONE OF PLATFORMS 1 
OR 2 AND IN ONE OF 4, 5 OR 6.



NOTE: Timetable Study/Trains Meeting Required in 
connection with XC Reversals. Possession to be read in 
connection with P2012/1518620.  FGW WTT services must
not be flexed without prior consultation/agreement 
with/from FGW.

GW103
SW210

35m71ch and 36m8ch

30m0ch and 34m3ch

34m45ch and 36m14ch

32m53ch and 32m63ch

33m35ch and 38m0ch

34m1ch and 36m20ch

MP & I Station Works

Major Projects

Follow-Up Work

Major Projects

Cable Work

OHL Work

05/01/13

06/01/13

06/01/13

06/01/13

06/01/13

06/01/13

06/01/13

06/01/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3407469

W2012/3407256

W2012/3407518

W2012/3297535

W2012/3415723

W2012/3415976
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.0

EAS_2013_V4

0500 Mon

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0900 Sat

0900 Sat

1200 Sat

1400 Sat

1400 Sat

29/03/13

12/01/13

12/01/13

12/01/13

12/01/13

12/01/13

12/01/13

12/01/13

12/01/13

12/01/13

12/01/13

12/01/13

12/01/13

12/01/13

1600 Fri

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

1100 Sat

1100 Sat

1400 Sat

1600 Sat

1600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Platforms 20 - 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

Platforms 20 - 24

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Windsor 
Reversible/Platform 
19
Up Sheepcote 
Curve

Up Main 
Relief/Down 
Windsor Slow

Platforms 12 & 13

Up Main Relief

International Jn

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Latchmere No.3 Jn

Carlisle Lane Jn

Waterloo

Waterloo West 
Crossings

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

West London Jn

West London Jn 
(SW)

Waterloo

Waterloo

P2012/1633776

P2012/1549302

P2012/1612644

P2012/1612649

P2012/1612653

WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

SW100

SO110
SW100

SW100

SW100

SW100

0m4ch and 0m20ch

0m4ch and 3m50ch

0m4ch and 0m24ch

0m4ch and 3m28ch

0m20ch and 0m55ch

0m4ch and 0m37ch

Station Work

Track Maintenance

Litter / Graffiti Clearance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

09/07/12

12/01/13

12/01/13

12/01/13

12/01/13

12/01/13

12/01/13

12/01/13

12/01/13

12/01/13

12/01/13

12/01/13

12/01/13

12/01/13

42Week

W2012/3469015

W2012/3394113

W2012/3427786

W2012/3394115

W2012/3394117

W2012/3394119SUPERSEDED BY CPPP
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1300 Sun

1300 Sun

0045 Sun

0045 Sun

0045 Tue

0045 Tue

0045 Wed

0045 Wed

0045 Thu

0045 Thu

13/01/13

13/01/13

13/01/13

13/01/13

15/01/13

15/01/13

16/01/13

16/01/13

17/01/13

17/01/13

1500 Sun

1500 Sun

0650 Sun

0650 Sun

0455 Tue

0455 Tue

0455 Wed

0455 Wed

0455 Thu

0455 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Windsor

Platform 15

Up Main Loop

Down Main 
Fast/Down Fast
Up Fast/Up Main 
Fast
Down Main 
Slow/Down Slow
Up Slow/Up Main 
Slow

Up Main Loop

Up Slow/Up Main 
Slow
Down Main 
Fast/Down Fast
Up Fast/Up Main 
Fast
Down Main 
Slow/Down Slow

Up Main Loop

Up Slow/Up Main 
Slow
Down Main 
Fast/Down Fast
Up Fast/Up Main 
Fast
Down Main 
Slow/Down Slow

Up Main Loop

Up Slow/Up Main 
Slow
Down Main 
Fast/Down Fast
Up Fast/Up Main 
Fast
Down Main 
Slow/Down Slow

Carlisle Lane Jn

Waterloo

Clapham Jn

Earlsfield

Clapham Jn

Earlsfield

Clapham Jn

Earlsfield

Clapham Jn

Earlsfield

Waterloo

Clapham Jn

Queenstown Road

Clapham Jn

Queenstown Road

Clapham Jn

Queenstown Road

Clapham Jn

Queenstown Road

P2012/1612660

P2012/1617132

P2012/1615763

P2012/1615841

P2012/1615843

TRAINS TO USE OTHER LINES.



Permanent Way Inspection.

SW100

SW100
SW105

SW100
SW105

SW100
SW105

SW100
SW105

0m4ch and 0m45ch

3m10ch and 4m15ch

3m64ch and 4m15ch

3m10ch and 4m15ch

3m10ch and 4m15ch

3m10ch and 4m15ch

Permanent Way Inspection

Track Maintenance

Litter / Graffiti Clearance

Track Maintenance

Track Maintenance

Track Maintenance

13/01/13

13/01/13

13/01/13

13/01/13

15/01/13

15/01/13

16/01/13

16/01/13

17/01/13

17/01/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3394125

W2012/3406413

W2012/3429178

W2012/3394319

W2012/3422656

W2012/3422657
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0045 Fri

0045 Fri

0020 Sat

0020 Sat

0030 Sun

18/01/13

18/01/13

14/01/13

14/01/13

14/01/13

0455 Fri

0455 Fri

0130 Mon

0130 Mon

0400 Mon (28 hrs)

Possession

Possession

Possession

Possession

Possession

Up Main Loop

Up Slow/Up Main 
Slow
Down Main 
Fast/Down Fast
Up Fast/Up Main 
Fast
Down Main 
Slow/Down Slow

Up West London

Down West London

Down Slow

Clapham Jn

Earlsfield

Latchmere No.2 Jn

Kensington Olympia

Woking East

Clapham Jn

Queenstown Road

Kensington 
Olympia

Latchmere No.2 Jn

Byfleet and New 
Haw

P2012/1615845

P2012/1539720

P2012/1537595

FREIGHT SERVICES DIVERTED VIA KEW EAST ON 
SATURDAY AND FROM 1200 SUNDAY (ROUTE 
BETWEEN CLAPHAM JN - KEW EAST - ACTON WELLS 
TO BE KEPT OPEN). 

KEW EAST SIGNAL BOX TO BE STAFFED UNTIL 0100 
SUNDAY AND FROM 0800 SUNDAY.

CT FREIGHTS VIA MAIDSTONE EAST AND KEW EAST 
JN (DIESEL HAULED). 



SOUTHERN: MILTON KEYNES / WATFORD JN TO 
CLAPHAM JN / EAST CROYDON SERVICES WILL NOT 
RUN. 

LOROL WILLESDEN JN TO CLAPHAM JN SERVICE WILL
TERMINATE / START AT KENSINGTON OLYMPIA.

LUL DISTRICT AND CENTRAL LINES TO BE OPEN.

LUL KENSINGTON OLYMPIA SHUTTLE TO RUN.



STRUCTURE FOR THE AMENDED TRAIN PLAN:

Network Rail require operators to prepare revised bid for 
retimings



Work: Earls Court redevelopment

DOWN TRAINS TO TRAVEL OVER DOWN FAST LINE

SW100
SW105

EA1310
EA1330
MD160
MD165
SO250
SW100

SW105

3m10ch and 4m15ch

23m20ch and 23m78ch

Track Maintenance

Other E&P Work

18/01/13

18/01/13

12/01/13

12/01/13

13/01/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3422658

W2012/3315328
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0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0705 Sun

0130 Sun

0130 Sun

13/01/13

13/01/13

13/01/13

14/01/13

14/01/13

13/01/13

14/01/13

14/01/13

14/01/13

14/01/13

14/01/13

14/01/13

14/01/13

0705 Sun

0705 Sun

0705 Sun

0400 Mon

0400 Mon (28 hrs)

0705 Sun

0400 Mon

0400 Mon (28 hrs)

0400 Mon (28 hrs)

0400 Mon (28 hrs)

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down 
Slow/Southampton/
Main/Fast
Down Fast/Dn 
Exeter

Up 
Fast/Main/Southamp
ton/Slow
Up Slow

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

Up Exeter/Up Fast

Down Slow

Down Loop

Up Loop

Down Sidings

Baltic/Down Siding

Down 
Southampton/Down
Main/Down Fast
Up Fast/Up Main/Up
Southampton

Up Slow

Down Fast/Down 
Main
Up Main/Up Fast

Eastleigh East Jn

Overton

Basingstoke

Shawford

Eastleigh Yard

Basingstoke

Eastleigh East Jn

Wallers Ash

Micheldever

Winchester

Eastleigh East Jn

Eastleigh West Jn

St. Denys

Basingstoke

Eastleigh East Jn

Eastleigh Yard

Overton

Shawford Jn

Weston

Micheldever

Winchester

Worting Jn

Eastleigh East Jn

P2012/1537701

P2012/1621981

*** MULTI-PART POSSESSION



SERVICES TO START/TERMINATE AT 
BASINGSTOKE/EASTLEIGH AND DIVERT VIA HAVANT 
AND LAVERSTOCK. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN EASTLEIGH AND 
BASINGSTOKE.



NOTE: This possession represents an infringement of 
Route Cat principles.

TO BE TAKEN AFTER PASSAGE OF 1B81, 0005 
WATERLOO - BOURNEMOUTH.

SW105
SW115

SW105

55m5ch and 73m0ch

67m60ch and 73m0ch

48m5ch and 52m38ch

58m0ch and 61m60ch

73m35ch and 74m60ch

Track Maintenance

Eradication Of Wet Beds

Track Maintenance

C70 S&C - Complete Renewal 
113A

Major Projects

13/01/13

13/01/13

13/01/13

13/01/13

13/01/13

13/01/13

13/01/13

13/01/13

13/01/13

13/01/13

13/01/13

13/01/13

13/01/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3409104

W2012/3439962

W2012/3400247

W2012/3435222

W2012/3362090
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0035 Sun

0035 Sun

0015 Sun

0015 Sun

0015 Sun

0110 Sun

0110 Tue

0110 Wed

0110 Thu

0110 Fri

2305 Mon

2305 Mon

0110 Tue

0510 Tue

13/01/13

13/01/13

13/01/13

13/01/13

13/01/13

13/01/13

15/01/13

16/01/13

17/01/13

18/01/13

15/01/13

15/01/13

15/01/13

15/01/13

0620 Sun

0620 Sun

0755 Sun

0755 Sun

0755 Sun

0720 Sun

0500 Tue

0500 Wed

0500 Thu

0500 Fri

0510 Tue

0110 Tue

0700 Tue

0700 Tue

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Possession

Line Blockage 
(Between 
Trains)+Deton
ators

All Lines

Middle Sidings 1&2

Up Siding

All Lines

Down Sidings

Up Sidings

All Lines

All Lines

All Lines

All Lines

All Lines

Up

Down

Down

Up

Branksome

Bournemouth

Dorchester South

Wareham

Wool

Petersfield

Petersfield

Petersfield

Petersfield

Petersfield

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Christchurch

Bournemouth

Poole

Wareham

Wool

Haslemere

Haslemere

Haslemere

Haslemere

Haslemere

Andover

Andover

Andover

Andover

P2012/1548591

P2012/1539726

P2012/1548628

P2012/1615708

P2012/1615710

P2012/1615711

P2012/1615712

P2012/1623825

SW105

SW105

SW110

SW110

SW110

SW110

SW110

SW115

105m0ch and 110m39ch

113m76ch and 130m60ch

43m16ch and 54m63ch

43m16ch and 54m63ch

43m16ch and 54m63ch

43m16ch and 54m63ch

43m16ch and 54m63ch

66m40ch and 82m0ch

Track Maintenance

Resignalling Work

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

Rail Adjusting

13/01/13

13/01/13

13/01/13

13/01/13

13/01/13

13/01/13

15/01/13

16/01/13

17/01/13

18/01/13

14/01/13

14/01/13

15/01/13

15/01/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3409158

W2012/3424004

W2012/3403144

W2012/3407987

W2012/3407989

W2012/3407990

W2012/3407991

W2012/3438781
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2305 Tue

2305 Tue

0110 Wed

0510 Wed

2305 Wed

2305 Wed

0110 Thu

0510 Thu

2305 Thu

2305 Thu

0110 Fri

0510 Fri

2305 Sat

2305 Sat

2305 Sat

16/01/13

16/01/13

16/01/13

16/01/13

17/01/13

17/01/13

17/01/13

17/01/13

18/01/13

18/01/13

18/01/13

18/01/13

13/01/13

13/01/13

13/01/13

0510 Wed

0110 Wed

0700 Wed

0700 Wed

0510 Thu

0110 Thu

0700 Thu

0700 Thu

0510 Fri

0110 Fri

0700 Fri

0700 Fri

0915 Sun (11 hrs)

0915 Sun (11 hrs)

0915 Sun (11 hrs)

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Possession

Line Blockage 
(Between 
Trains)+Deton
ators

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Possession

Line Blockage 
(Between 
Trains)+Deton
ators

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Possession

Line Blockage 
(Between 
Trains)+Deton
ators

Possession

Possession

Sidings 
Possession

Up

Down

Down

Up

Up

Down

Down

Up

Up

Down

Down

Up

All Lines

Down/Up Branch 
(Single)

Up Sidings

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Crewkerne

Yeovil Jn

Yeovil Jn

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Templecombe

Yeovil Pen Mill

Yeovil Jn

P2012/1623854

P2012/1623855

P2012/1623856

P2012/1537772 SERVICES TO START/TERMINATE AT GILLINGHAM 
AND CHARD JN. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN GILLINGHAM AND CHARD 
JN. 




SW115

SW115

SW115

GW610
SW115
SW178

66m40ch and 82m0ch

66m40ch and 82m0ch

66m40ch and 82m0ch

112m22ch and 130m6ch

122m14ch and 122m58ch

Rail Adjusting

Rail Adjusting

Rail Adjusting

Track Maintenance

Structures Work

15/01/13

15/01/13

16/01/13

16/01/13

16/01/13

16/01/13

17/01/13

17/01/13

17/01/13

17/01/13

18/01/13

18/01/13

12/01/13

12/01/13

12/01/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3438782

W2012/3438783

W2012/3438784

W2012/3439165

W2012/3411259
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.0

EAS_2013_V4

0150 Sun

0150 Sun

0005 Mon

2335 Sat

0100 Sun

0100 Sun

0100 Sun

0020 Sun

0025 Sun

0025 Sun

0050 Tue

13/01/13

13/01/13

14/01/13

13/01/13

13/01/13

13/01/13

13/01/13

13/01/13

14/01/13

14/01/13

15/01/13

0720 Sun

0720 Sun

0515 Mon

0955 Sun

0625 Sun

0625 Sun

0625 Sun

0645 Sun

0425 Mon (28 hrs)

0425 Mon (28 hrs)

0450 Tue

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

All Lines

Down Sidings

Down and Up 
Salisbury

All Lines

All Lines

All Lines

Down and Up 
Sidings

All Lines

Up Hampton Court

Down Hampton 
Court

All Lines

Alton

Aldershot

Beechgrove GF

Wilton Jn

Leatherhead

Epsom

Epsom

Shepperton

Hampton Court Jn

Hampton Court

Twickenham

Aldershot

Aldershot

Westbury South Jn

Beechgrove GF 
(inc.)

Ewell East

Motspur Park Jn

Epsom

Fulwell Jn

Hampton Court

Surbiton

Barnes

P2012/1539768

P2012/1519693

P2012/1548599

P2012/1548655

P2012/1548671

P2012/1537730

P2012/1615857

CURRENT TO BE MAINTAINED IN FARNHAM DEPOT.

FREIGHT SERVICES TO BE RE-TIMED OR TO BE 
DIVERTED VIA BASINGSTOKE.



NOTE: This is a Western Route possession that impacts on
Wessex Route.

FREIGHTS REVISED

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN SURBITON AND HAMPTON COURT. 




SW120

GW5001
SW170

GW5001
SW170

SO680
SW180

SW190

SW195

SW210

35m20ch and 49m15ch

111m20ch and 113m30ch

116m40ch and 131m53ch

17m27ch and 17m60ch

12m70ch and 18m75ch

14m60ch and 14m76ch

12m40ch and 14m76ch

9m0ch and 10m0ch

Resignalling Work

Renew Pads / Nylons

Track Maintenance

Track Maintenance

Track Maintenance

Litter / Graffiti Clearance

Other E&P Work

Unload CWR

13/01/13

13/01/13

14/01/13

12/01/13

13/01/13

13/01/13

13/01/13

13/01/13

13/01/13

13/01/13

15/01/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3424188

W2012/3408780

W2012/3409182

W2012/3394313

W2012/3394311

W2012/3427819

W2012/3462045

W2012/3420542
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Network Rail
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0050 Sun

0050 Sun

0050 Sun

0045 Sun

0045 Sun

0045 Sun

1245 Sun

14/01/13

14/01/13

14/01/13

14/01/13

13/01/13

13/01/13

14/01/13

0400 Mon (28 hrs)

0400 Mon (28 hrs)

0400 Mon (28 hrs)

0420 Mon

1245 Sun

1245 Sun

0420 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Up Yard CS

All Lines

Feltham Jn

Staines

Hounslow Jn

Aldershot North Jn

Wokingham Jn

Guildford

Wokingham Jn

Old Kew Jn

Twickenham

Whitton Jn

Aldershot South Jn

Guildford

Guildford

Guildford

P2012/1537551

P2012/1537663

SERVICES TO START TERMINATE AT KEW 
BRIDGE/TWICKENHAM/STAINES AND DIVERSIONS 
VIA WEYBRIDGE. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE.



SWT SERVICES TO SHUNT VIA F647pts.



LUL TO NOTE - PICCADILLY LINE ACTON TOWN TO 
HEATHROW AIRPORT TO REMAIN OPEN

*** MULTI-PART POSSESSION ***



BETWEEN 0045 SUN AND 1245 SUN:

NO ACCESS TO/FROM GUILDFORD UP YARD C/S. 
SERVICES TO START/TERMINATE AT GUILDFORD 
AND READING. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN READING AND GUILDFORD.  
FGW TO OUTSTABLE 1 X 3-CAR UNIT IN PLATFORM 8
AT GUILDFORD.



1E44 AND 1O32 WILL NOT RUN FROM GUILDFORD 
TO START FROM READING.



LIMITS CLEAR OF GUILDFORD PLATFORMS FROM 
1245 SUNDAY. 



BETWEEN 1245 SUN AND 0420 MON:

ACCESS AVAILABLE TO/FROM GUILDFORD UP YARD 
C/S. SERVICES TO START/TERMINATE AT GUILDFORD 
AND READING. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN READING AND GUILDFORD. 

SW210
SW230

SW265

12m43ch and 14m75ch

12m0ch and 15m0ch

12m0ch and 12m20ch

13m30ch and 13m50ch

12m75ch and 14m68ch

53m60ch and 54m6ch

31m53ch and 32m67ch

30m32ch and 61m60ch

Follow-Up Work

Follow-Up Work

Litter / Graffiti Clearance

Litter / Graffiti Clearance

C11 Rerail Resleeper Reballast - 
Trax

Structures Work

Structures Work

Track Maintenance

13/01/13

13/01/13

13/01/13

13/01/13

13/01/13

13/01/13

13/01/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3391531

W2012/3358683

W2012/3429190

W2012/3429203

W2012/3400022

W2012/3409422

W2012/3406090

W2012/3402949
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.0

EAS_2013_V4

0500 Mon

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0900 Sat

0900 Sat

1200 Sat

1400 Sat

1400 Sat

29/03/13

19/01/13

19/01/13

19/01/13

19/01/13

19/01/13

19/01/13

19/01/13

19/01/13

19/01/13

19/01/13

19/01/13

19/01/13

19/01/13

1600 Fri

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

1100 Sat

1100 Sat

1400 Sat

1600 Sat

1600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Platforms 20 - 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

Platforms 20 - 24

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Windsor 
Reversible/Platform 
19
Up Sheepcote 
Curve

Up Main 
Relief/Down 
Windsor Slow

Platforms 12 & 13

Up Main Relief

International Jn

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Latchmere No.3 Jn

Carlisle Lane Jn

Waterloo

Waterloo West 
Crossings

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

West London Jn

West London Jn 
(SW)

Waterloo

Waterloo

P2012/1633776

P2012/1549303

P2012/1616179

P2012/1616180

P2012/1616181

WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

SW100

SO110
SW100

SW100

SW100

SW100

0m4ch and 0m20ch

0m4ch and 3m50ch

0m4ch and 3m28ch

0m20ch and 0m55ch

0m4ch and 0m37ch

Station Work

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

09/07/12

19/01/13

19/01/13

19/01/13

19/01/13

19/01/13

19/01/13

19/01/13

19/01/13

19/01/13

19/01/13

19/01/13

19/01/13

19/01/13

43Week

W2012/3469015

W2012/3394114

W2012/3394116

W2012/3394118

W2012/3394120SUPERSEDED BY CPPP

Page 43 of 312



s7_2013-4_Pt1_WX.pdf Page           44 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.0

EAS_2013_V4

0015 Sun

0015 Sun

0015 Sun

1300 Sun

1300 Sun

0005 Sun

0005 Sun

0005 Sun

0140 Sun

0140 Sun

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

0650 Sun

0650 Sun

0650 Sun

1500 Sun

1500 Sun

0630 Sun

0140 Sun

0140 Sun

0630 Sun

0630 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Line Blockage 
(Between 
Trains)+Deton
ators
Possession

Sidings 
Possession

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1-10

Down Sidings No.1 
and 2

Down Windsor

Platform 15

Down Fast

Up Fast

Down Slow

Up Slow

Down Slow

Up Slow

Down Siding A

Queenstown Road

Waterloo

Waterloo

Carlisle Lane Jn

Waterloo

Surbiton

Surbiton

Durnsford Road

Surbiton

Wimbledon

Waterloo

Waterloo

Waterloo

Durnsford Road

Earlsfield

Surbiton

Durnsford Road

Wimbledon

P2012/1547459

P2012/1616184

P2012/1616840

WATERLOO, PLATFORMS 1-10 TO BE KEPT CLEAR

TRAINS TO USE OTHER LINES.



Permanent Way Inspection.

0142 EX WATERLOO TO BE DIVERTED VIA 
RICHMOND.

SW100

SW100

SW105

0m4ch and 0m24ch

0m4ch and 2m50ch

0m4ch and 0m45ch

6m64ch and 11m5ch

Litter / Graffiti Clearance

Track Maintenance

Permanent Way Inspection

PL Grinding Train

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3429320

W2012/3399524

W2012/3394126

W2012/3394314
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.0

EAS_2013_V4

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

1540 Sun

1540 Sun

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

21/01/13

21/01/13

1540 Sun

1540 Sun

1540 Sun

1540 Sun

1540 Sun

1540 Sun

0400 Mon (400 hrs)

0400 Mon (400 hrs)

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down 
Slow/Southampton/
Main
Up Main/Soton/Slow

Down Reading

Up Reading

East Bay

Long Valley Sdg

Barton Mill Sidings 
1-4
Down Yard Sidings 
1/2/3
Up Siding/No.6 
Siding
Up Siding East

Down Sidings

Up Branch Sidings 
(North Yard)

Dn Fast/Dn Exeter

Up Exeter/Up Fast

Up Main/Soton/Slow

Andover

Winchester

Basingstoke

Basingstoke

Micheldever

Basingstoke

Overton

Basingstoke

Farnborough

Southcote Jn

Basingstoke

Micheldever

Southcote Jn

Basingstoke

Micheldever

P2012/1537909 *** MULTI-PART POSSESSION ***



UNTIL 1540



SERVICES TO START/TERMINATE AT FARNBOROUGH 
AND WINCHESTER/ANDOVER DIVERTED VIA 
HAVANT/FAREHAM. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN FARNBOROUGH 
AND WINCHESTER/ANDOVER.



FROM 1540



SLW IN OPERATION VIA BASINGSTOKE PLATFORM 1 
OR 2 OVER THE DOWN SLOW/SOUTHAMPTON 
BETWEEN BASINGSTOKE AND MICHELDEVER. 
SERVICES TO BE RETIMED BY 15 MINUTES.





SERVICES DIVERTED VIA HAVANT/FAREHAM OR 
WESTBURY/SALISBURY



ALL PLATFORMS AT BASINGSTOKE ARE AVAILABLE 
FOR USE

GW500
SW105
SW115
SW125

58m0ch and 61m60ch

49m35ch and 52m55ch

36m28ch and 36m48ch

39m56ch and 39m76ch

42m3ch and 42m23ch

47m50ch and 47m70ch

34m32ch and 48m5ch

Follow-Up Work

C11 Rerail Resleeper Reballast - 
Trax

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Track Maintenance

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3440092

W2012/3412915

W2012/3429355

W2012/3429360

W2012/3429364

W2012/3429368

W2012/3403330
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.0

EAS_2013_V4

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0015 Sun

0015 Sun

0030 Sun

0030 Sun

0030 Tue

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

22/01/13

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0755 Sun

0755 Sun

0620 Sun

0620 Sun

0440 Tue

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Arrival Road

Departure Road

Arrival and 
Departure Roads
Down Test Valley

Up Test Valley

Down Fast

Down Bay/Bay 
Siding West
Dn Loop/Loop 
ext/Up Docks 
Branch
Down Western 
Docks
Up Western Docks

Up Fast

Up Goods Loop

Down Slow/Down 
Main
Up Main/Up Slow

Millbrook 
Freightliner 
Terminal

All Lines

Down Sidings

All Lines

DCS 1/2/3

All Lines

Redbridge

Romsey Jn

Millbrook (SW105)

Totton

Millbrook (SW105)

Dorchester South

Wareham

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth Harbour

Millbrook (SW105)

Redbridge Jn

Southampton

Millbrook (SW105)

Poole

Wareham

Fratton

Portsmouth and 
Southsea

Fratton

P2012/1548674

P2012/1539727

P2012/1548690

P2012/1616215

SOUTHAMPTON (PART FOUL).



SOUTHAMPTON PLATFORMS 1 AND 2 TO BE KEPT 
CLEAR



SOUTHAMPTON PLATFORMS 3 AND 4 AVAILABLE TO 
TRAFFIC.



XC TO TERMINATE LAST TRAIN AT SOUTHAMPTON. 
REVERSIBLE WORKING ON THE UP.

SERVICES TO TERMINATE AT FRATTON (ECS TO 
FRATTON DEPOT). RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN FRATTON AND 
PORTSMOUTH HARBOUR.



ACCESS AVAILABLE TO/FROM FRATTON DEPOT.

SERVICES TO TERMINATE AT FRATTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN FRATTON AND PORTSMOUTH HARBOUR.


ACCESS AVAILABLE TO/FROM FRATTON DEPOT.



NO OUTBERTHING REQUIRED AT PORTSMOUTH 
HBR

SW105
SW150

SW105

SW110

SW110

79m36ch and 82m3ch

113m76ch and 135m50ch

113m76ch and 130m60ch

44m1ch and 45m36ch

44m1ch and 45m36ch

Track Maintenance

Track Maintenance

Resignalling Work

Track Maintenance

Track Maintenance

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

22/01/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3409259

W2012/3409304

W2012/3424024

W2012/3405472

W2012/3405488
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Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.0

EAS_2013_V4

0030 Wed

0030 Thu

0030 Fri

2305 Mon

2305 Mon

0125 Tue

0510 Tue

23/01/13

24/01/13

25/01/13

22/01/13

22/01/13

22/01/13

22/01/13

0440 Wed

0440 Thu

0440 Fri

0510 Tue

0125 Tue

0700 Tue

0700 Tue

Possession

Possession

Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Possession

Line Blockage 
(Between 
Trains)+Deton
ators

All Lines

All Lines

All Lines

Up

Down

Down

Up

Portsmouth Harbour

Portsmouth Harbour

Portsmouth Harbour

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Fratton

Fratton

Fratton

Andover

Andover

Andover

Andover

P2012/1616216

P2012/1616217

P2012/1616218

P2012/1623889

SERVICES TO TERMINATE AT FRATTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN FRATTON AND PORTSMOUTH HARBOUR.


ACCESS AVAILABLE TO/FROM FRATTON DEPOT.



NO OUTBERTHING REQUIRED AT PORTSMOUTH 
HBR

SERVICES TO TERMINATE AT FRATTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN FRATTON AND PORTSMOUTH HARBOUR.


ACCESS AVAILABLE TO/FROM FRATTON DEPOT.



NO OUTBERTHING REQUIRED AT PORTSMOUTH 
HBR

SERVICES TO TERMINATE AT FRATTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN FRATTON AND PORTSMOUTH HARBOUR.


ACCESS AVAILABLE TO/FROM FRATTON DEPOT.



NO OUTBERTHING REQUIRED AT PORTSMOUTH 
HBR

SW110

SW110

SW110

SW115

44m1ch and 45m36ch

44m1ch and 45m36ch

44m1ch and 45m36ch

66m40ch and 82m0ch

Track Maintenance

Track Maintenance

Track Maintenance

Rail Adjusting

23/01/13

24/01/13

25/01/13

21/01/13

21/01/13

22/01/13

22/01/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3405495

W2012/3405496

W2012/3406029

W2012/3438801
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Network Rail
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Data freeze:EAS - Section 7
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EAS_2013_V4

2305 Tue

2305 Tue

0125 Wed

0510 Wed

2305 Wed

2305 Wed

0110 Thu

0510 Thu

2305 Thu

2305 Thu

0110 Fri

0510 Fri

0050 Sun

0050 Sun

0050 Sun

23/01/13

23/01/13

23/01/13

23/01/13

24/01/13

24/01/13

24/01/13

24/01/13

25/01/13

25/01/13

25/01/13

25/01/13

20/01/13

20/01/13

20/01/13

0510 Wed

0125 Wed

0700 Wed

0700 Wed

0510 Thu

0110 Thu

0700 Thu

0700 Thu

0510 Fri

0110 Fri

0700 Fri

0700 Fri

0645 Sun

0645 Sun

0645 Sun

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Possession

Line Blockage 
(Between 
Trains)+Deton
ators

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Possession

Line Blockage 
(Between 
Trains)+Deton
ators

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Possession

Line Blockage 
(Between 
Trains)+Deton
ators

Possession

Sidings 
Possession

Sidings 
Possession

Up

Down

Down

Up

Up

Down

Down

Up

Up

Down

Down

Up

All Lines

Gillingham Up Siding

Down Main Sidings

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Yeovil Jn

Gillingham (Dorset)

Yeovil Jn

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Wilton Jn

Gillingham (Dorset)

Yeovil Jn

P2012/1623891

P2012/1623892

P2012/1623893

P2012/1548676 POSSESSION FOUL OF YEOVIL JN

SW115

SW115

SW115

GW5001
SW115

66m40ch and 82m0ch

66m40ch and 82m0ch

66m40ch and 82m0ch

85m60ch and 105m17ch

87m0ch and 122m0ch

Rail Adjusting

Rail Adjusting

Rail Adjusting

Track Maintenance

Unload Ballast

22/01/13

22/01/13

23/01/13

23/01/13

23/01/13

23/01/13

24/01/13

24/01/13

24/01/13

24/01/13

25/01/13

25/01/13

20/01/13

20/01/13

20/01/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3438802

W2012/3438803

W2012/3438804

W2012/3411102

W2012/3397516
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2350 Mon

2350 Mon

2350 Mon

2350 Tue

2350 Tue

2350 Tue

2350 Wed

2350 Wed

2350 Wed

2350 Thu

2350 Thu

2350 Thu

0150 Sun

0150 Sun

0150 Sun

0150 Sun

22/01/13

22/01/13

22/01/13

23/01/13

23/01/13

23/01/13

24/01/13

24/01/13

24/01/13

25/01/13

25/01/13

25/01/13

20/01/13

20/01/13

20/01/13

20/01/13

0410 Tue

0410 Tue

0410 Tue

0410 Wed

0410 Wed

0410 Wed

0410 Thu

0410 Thu

0410 Thu

0410 Fri

0410 Fri

0410 Fri

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Gillingham Up Siding

Down Siding

All Lines

Gillingham Up Siding

Down Siding

All Lines

Gillingham Up Siding

Down Siding

All Lines

Gillingham Up Siding

Down Siding

All Lines

All Lines

All Lines

Down Sidings

Yeovil Jn

Gillingham (Dorset)

Templecombe

Yeovil Jn

Gillingham (Dorset)

Templecombe

Yeovil Jn

Gillingham (Dorset)

Templecombe

Yeovil Jn

Gillingham (Dorset)

Templecombe

Aldershot North Jn

Ash Vale Jn

Alton

Aldershot

Wilton Jn

Gillingham (Dorset)

Templecombe

Wilton Jn

Gillingham (Dorset)

Templecombe

Wilton Jn

Gillingham (Dorset)

Templecombe

Wilton Jn

Gillingham (Dorset)

Templecombe

Aldershot South Jn

Frimley Jn

Pirbright Jn

Aldershot

P2012/1616219

P2012/1616220

P2012/1616221

P2012/1616222

P2012/1539769

SWT SERVICES DIVERTED VIA WESTBURY, CASTLE 
CARY AND YEOVIL PEN MILL.



POSSESSION TO BE TAKEN AFTER PASSAGE OF 1L69, 
21.20 WATERLOO TO YEOVIL JN.

SWT SERVICES DIVERTED VIA WESTBURY, CASTLE 
CARY AND YEOVIL PEN MILL.



POSSESSION TO BE TAKEN AFTER PASSAGE OF 1L69, 
21.20 WATERLOO TO YEOVIL JN.

SWT SERVICES DIVERTED VIA WESTBURY, CASTLE 
CARY AND YEOVIL PEN MILL.



POSSESSION TO BE TAKEN AFTER PASSAGE OF 1L69, 
21.20 WATERLOO TO YEOVIL JN.

SWT SERVICES DIVERTED VIA WESTBURY, CASTLE 
CARY AND YEOVIL PEN MILL.



POSSESSION TO BE TAKEN AFTER PASSAGE OF 1L69, 
21.20 WATERLOO TO YEOVIL JN.

SW115

SW115

SW115

SW115

SW120

96m0ch and 122m0ch

85m60ch and 105m17ch

96m0ch and 122m0ch

85m60ch and 105m17ch

96m0ch and 122m0ch

85m60ch and 105m17ch

96m0ch and 122m0ch

85m60ch and 105m17ch

35m25ch and 49m15ch

Rail Adjusting

Track Maintenance

Rail Adjusting

Track Maintenance

Rail Adjusting

Track Maintenance

Rail Adjusting

Track Maintenance

Resignalling Work

21/01/13

21/01/13

21/01/13

22/01/13

22/01/13

22/01/13

23/01/13

23/01/13

23/01/13

24/01/13

24/01/13

24/01/13

20/01/13

20/01/13

20/01/13

20/01/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3438837

W2012/3411177

W2012/3438841

W2012/3423455

W2012/3438842

W2012/3423456

W2012/3438843

W2012/3423457

W2012/3424209
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2100 Sat

2100 Sat

0035 Sun

0035 Sun

0035 Sun

0710 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

2200 Sun

0020 Sun

21/01/13

21/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

21/01/13

20/01/13

21/01/13

20/01/13

21/01/13

21/01/13

0430 Mon

0430 Mon

0710 Sun

0810 Sun

0710 Sun

0810 Sun

2200 Sun

0445 Mon

2200 Sun

0445 Mon

2200 Sun

0445 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up West
Curve

Down and Up Main

Down and Up 
Goods

Down and Up 
Westbury

Down and Up Relief

Down and Up Relief

Down & Up 
Salisbury

Platforms 1,2 and 3

Down Reception

Up Reception

All Lines

Back Road

Patney Sidings

Up Trowbridge 
Sidings
Spur

Westbury Down 
Yard
All Lines

All Lines

Reading West Jn

Tilehurst East

Reading West Jn

Southcote Jn (inc.)

Tilehurst East

Scours Lane

Warminster

Westbury

Fairwood Jn

Westbury

Westbury South Jn

Westbury South Jn

Wilton Jn

Oxford Road Jn

Westbury Line Jn

Scours Lane

Westbury Line Jn

Reading West Jn

Westbury

Westbury North Jn 
(inc.)

Westbury

Westbury South Jn

Westbury North Jn 
(inc.)

Beechgrove GF

P2012/1518664

P2012/1527753

P2012/1566862

TRAINS TO TRAVEL OVER RELIEF LINES. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE. AT 
WESTBURY LINE JN, ROUTE TO BE MAINTAINED 
TO/FROM READING DEPOT 5P18 & 5P23 TO 
PLATFORM 2 AT DIDCOT PARKWAY FOR UNITS TO 
REVERSE.

BETWEEN 0710 SUN & 0810 SUN ROUTE BETWEEN 
READING WEST JN AND TILEHURST EAST JN VIA 
GOODS LINES AND UP RELIEF.



NOTE: Possession to be read in conjunction with 
P2012/1518593.  FGW WTT services must not be flexed 
without prior consultation/confirmation with/from FGW.

TRAINS TO BE DIVERTED VIA BRISTOL OR AVOIDERS 
OR TO START/TERMINATE AT SALISBURY AND 
TROWBRIDGE. TURN AT TROWBRIDGE BY RUNNING
EMPTY TO/FROM HEYWOOD ROAD JN. ROUTE 
MAINTAINED BETWEEN LAVINGTON AND 
BRADFORD JN EXCEPT IN NBS TIME. NO ROUTE 
TO/FROM WESTBURY DEPOTS. NO STABLING 
WESTBURY PLATFORMS. FREIGHT SOUTHAMPTON-
WEST MIDS TO BE RETIMED BEFORE THIS (ROUTE VIA 
BASINGSTOKE ALSO BLOCKED).



FROM 2200 SUN:

ROUTE AVAILABLE BETWEEN DOWN YARD AND 
FAIRWOOD OVER LINK LINES.



NOTE: This is a Western Route possession that impacts on
Wessex Route.

GW103
GW220
GW500
SW125

GW510
GW560
SW170

GW5001
SW170

36m40ch and 38m15ch

36m30ch and 38m0ch

36m27ch and 38m46ch

36m40ch and 38m56ch

36m40ch and 38m56ch

109m60ch and 110m40ch

110m40ch and 112m50ch

95m11ch and 111m0ch

116m40ch and 131m53ch

C72 S&C - Remodelled

S&T Work

Structures Work

Rail Changing 

Rail Changing 

S&C Tamping

Remove Rail Defects

Preparatory Work

Track Maintenance

19/01/13

19/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3407562

W2012/3416481

W2012/3342654

W2012/3394703

W2012/3394718

W2012/3378233

W2012/3410611

W2012/3380945

W2012/3411155
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0130 Sun

0130 Sun

0130 Sun

0130 Sun

0025 Sun

0025 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

21/01/13

21/01/13

21/01/13

21/01/13

21/01/13

21/01/13

21/01/13

21/01/13

21/01/13

21/01/13

21/01/13

21/01/13

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0425 Mon (28 hrs)

0425 Mon (28 hrs)

0200 Mon (28 hrs)

0200 Mon (28 hrs)

0200 Mon (28 hrs)

0200 Mon (28 hrs)

0200 Mon (28 hrs)

0200 Mon (28 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down & Up 
Portsmouth

Down and Up 
Epsom Downs
Epsom Downs 
Single
Down & Up 
Wallington

Down & Up St. 
Helier

Up Hampton Court

Down Hampton 
Court

All Lines

Down Goods Loop

All Lines

All Lines

All Lines

Up Siding East

Up Goods Siding

East Yard Sidings 1-4

Epsom

Epsom Downs

Sutton

Sutton

Hampton Court Jn

Hampton Court

Feltham Jn

Staines

Windsor and Eton 
Riverside

Virginia Water

Hounslow Jn

Staines

Streatham South Jn

Sutton

West Croydon

West Sutton

Hampton Court

Surbiton

Hounslow

Staines

Twickenham

Whitton Jn

Staines

P2012/1539520

P2012/1537825

P2012/1537848

TURNBACK SIDING AT WEST CROYDON AVAILABLE 
TO TRAFFIC. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STREATHAM COMMON AND 
EPSOM VIA HACKBRIDGE, AND ALSO BETWEEN WEST
CROYDON AND SUTTON.



*** SPECIAL WORKING INSTRUCTIONS *** 

SINGLE LINE WORKING OF TRAINS TO AND FROM 
THE POINT OF OBSTRUCTION WILL APPLY, FROM 
0800 TO 2200 SUNDAY, OVER THE DOWN ST HELIER 
LINE BETWEEN ST. HELIER GROUND FRAME POINTS 
AND WEST SUTTON. A HANDSIGNALLER WILL BE 
PROVIDED AT THE GROUND FRAME. ST HELIER 
GROUND FRAME TO BE MANNED FROM 0800 TO 
2200 SUNDAY IN CONNECTION WITH SINGLE LINE 
WORKING. 

FCC SERVICES TERMINATE AND START BACK AT 
WEST SUTTON. 



2Vxx SERVICES TO BE HELD AT WIMBLEDON CHASE 
FOR 2Oxx SERVICES TO CLEAR CROSSOVER POINTS 
AT ST. HELIER.



Work: Track maintenance (S03.2a)

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN SURBITON AND HAMPTON COURT. 

SERVICES TO START/TERMINATE AT HOUNSLOW 
AND DIVERT VIA NEW MALDEN AND WEYBRIDGE. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN HOUNSLOW/TWICKENHAM/VIRGINIA 
WATER/WINDSOR AND ETON RIVERSIDE. 



SWT TO OUTBERTH 2 X UNITS AT READING. 



LUL TO NOTE - PICCADILLY LINE ACTON TOWN TO 
HEATHROW AIRPORT TO REMAIN OPEN

SO510
SO680
SO700
SW180

SW195

SW210
SW230
SW250

8m20ch and 12m74ch

11m30ch and 18m57ch

8m20ch and 16m4ch

8m20ch and 16m4ch

12m40ch and 14m76ch

14m65ch and 19m40ch

19m5ch and 21m10ch

11m60ch and 15m0ch

Platform Enhancements

Platform Enhancements

S&C Maintenance

S&C Tamping

Major Projects

Other E&P Work

Other E&P Work

C9 Resleeper Reballast - Trax

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3370145

W2012/3370176

W2012/3450809

W2012/3450813

W2012/3460970

W2012/3262391

W2012/3263483

W2012/3358308
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0105 Tue

0105 Wed

0105 Thu

0105 Fri

2100 Sat

2100 Sat

2305 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0700 Sun

0810 Sun

2300 Sun

22/01/13

23/01/13

24/01/13

25/01/13

21/01/13

19/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

21/01/13

0500 Tue

0500 Wed

0500 Thu

0500 Fri

0430 Mon

2305 Sat

0810 Sun

0700 Sun

0810 Sun

0700 Sun

0810 Sun

0810 Sun

2300 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Platforms 7 and 8

Down and Up Main

Down and Up Main

Platform 9

Platforms 10. 11 and
16

Down Relief

Up Relief

Down Relief

Down and Up Main

Down and Up Main

Virginia Water

Virginia Water

Virginia Water

Virginia Water

Reading

Westbury Line Jn

Westbury Line Jn

Reading

Westbury Line Jn

Reading New Jn (inc.)

Westbury Line Jn

Westbury Line Jn

Staines

Staines

Staines

Staines

Reading

Reading New Jn

Ruscombe

Reading

Twyford West

Twyford West

Reading New Jn

Ruscombe

P2012/1617043

P2012/1617046

P2012/1617047

P2012/1617048

P2012/1518593

SWT TO BERTH AT READING.

SWT TO BERTH AT READING.

SWT TO BERTH AT READING.

SWT TO BERTH AT READING.

TRAINS TO TRAVEL OVER RELIEF LINES EXCEPT 
WHEN BLOCKED.  AT READING, TRAINS TO BE RE-
PLATFORMED.    



BETWEEN 2305 SAT AND 0810 SUN AND BETWEEN 
2300 SUN AND 0430 MON:

AT READING NEW JN, NO ACCESS TO/FROM 
SOUTHERN LINES.



BETWEEN 0035 SUN AND 0810 SUN:

NO TRAINS TO RUN. FGW MAY OUTSTABLE IN ONE 
OF PLATFORMS 1 OR 2 AND ONE OF PLATFORMS 4, 5 
AND 6.*



NOTE: Timetable Capacity Study/Trains Meeting required 
for XC Reversls.  Possession to be read in conjunction with 
P2012/1518664.  FGW WTT services must not be flexed 
without prior consultation/confirmation with/from FGW.

SW210

SW210

SW210

SW210

GW103
SW210

19m20ch and 22m72ch

19m20ch and 22m72ch

19m20ch and 22m72ch

19m20ch and 22m72ch

30m0ch and 34m3ch

35m71ch and 36m8ch

32m53ch and 32m63ch

33m35ch and 38m0ch

34m40ch and 36m20ch

36m17ch and 36m75ch

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

Major Projects

MP & I Station Works

Major Projects

S&T Work

OHL Work

OHL Work

22/01/13

23/01/13

24/01/13

25/01/13

19/01/13

19/01/13

19/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

20/01/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3394137

W2012/3425875

W2012/3425876

W2012/3425879

W2012/3407332

W2012/3407479

W2012/3297541

W2012/3416547

W2012/3415981

W2012/3413287
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:EAS - Section 7
Version 4.0

EAS_2013_V4

0500 Mon

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0900 Sat

0900 Sat

1200 Sat

1400 Sat

1400 Sat

29/03/13

26/01/13

26/01/13

26/01/13

26/01/13

26/01/13

26/01/13

26/01/13

26/01/13

26/01/13

26/01/13

26/01/13

26/01/13

26/01/13

1600 Fri

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

1100 Sat

1100 Sat

1400 Sat

1600 Sat

1600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Platforms 20 - 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

Platforms 20 - 24

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Windsor 
Reversible/Platform 
19
Up Sheepcote 
Curve

Up Main 
Relief/Down 
Windsor Slow

Platforms 12 & 13

Up Main Relief

International Jn

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Latchmere No.3 Jn

Carlisle Lane Jn

Waterloo

Waterloo West 
Crossings

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

West London Jn

West London Jn 
(SW)

Waterloo

Waterloo

P2012/1633776

P2012/1549304

P2012/1617930

P2012/1617932

P2012/1617933

WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

SW100

SO110
SW100

SW100

SW100

SW100

0m4ch and 0m20ch

0m4ch and 3m50ch

0m4ch and 3m28ch

0m20ch and 0m55ch

0m4ch and 0m37ch

Station Work

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

09/07/12

26/01/13

26/01/13

26/01/13

26/01/13

26/01/13

26/01/13

26/01/13

26/01/13

26/01/13

26/01/13

26/01/13

26/01/13

26/01/13

44Week

W2012/3469015

W2012/3394345

W2012/3394349

W2012/3394347

W2012/3394346SUPERSEDED BY CPPP
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

1300 Sun

1300 Sun

0005 Tue

0005 Tue

0130 Tue

0130 Tue

0420 Tue

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

29/01/13

29/01/13

29/01/13

29/01/13

29/01/13

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

1500 Sun

1500 Sun

0455 Tue

0130 Tue

0420 Tue

0420 Tue

0455 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Possession

Sidings 
Possession

Line Blockage 
(Between 
Trains)+Deton
ators

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

Platforms 20 - 24

DW/DWF

UMR/DWS/DW

Platforms 12 to 19

Down Windsor

Platform 15

Down Fast

Up Fast

Down Slow

Up Slow

Down Slow

Up Slow

Down Siding A

Down Slow

Up Slow

Waterloo

Linford St Jn

Clapham Jn

International Jn

Nine Elms Jn

Queenstown Road

Waterloo

Carlisle Lane Jn

Waterloo

Surbiton

Surbiton

Surbiton

Wimbledon

Surbiton

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

Waterloo

Durnsford Road

Earlsfield

Durnsford Road

Wimbledon

Earlsfield

P2012/1617971

P2012/1617938

P2012/1620043

WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.

TRAINS TO USE OTHER LINES.



Permanent Way Inspection.

0042, 0105 TO RUN VIA EARLSFIELD



TO BE TAKEN AFTER PASSAGE OF 1B01, 0105 
WATERLOO TO SOUTHAMPTON AND TO BE GIVEN 
UP FOR PASSAGE OF 2F02, 04.00 GUILDFORD TO 
WATERLOO.

SO110
SW100

SW100

SW105

0m4ch and 2m32ch

0m4ch and 0m45ch

6m64ch and 11m5ch

Track Maintenance

Permanent Way Inspection

Track Maintenance

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

29/01/13

29/01/13

29/01/13

29/01/13

29/01/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3394351

W2012/3394355

W2012/3405716
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EAS_2013_V4

0005 Wed

0005 Wed

0130 Wed

0130 Wed

0420 Wed

0020 Thu

0020 Thu

0130 Thu

0130 Thu

0420 Thu

30/01/13

30/01/13

30/01/13

30/01/13

30/01/13

31/01/13

31/01/13

31/01/13

31/01/13

31/01/13

0455 Wed

0130 Wed

0420 Wed

0420 Wed

0455 Wed

0455 Thu

0130 Thu

0420 Thu

0420 Thu

0455 Thu

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Possession

Sidings 
Possession

Line Blockage 
(Between 
Trains)+Deton
ators

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Possession

Sidings 
Possession

Line Blockage 
(Between 
Trains)+Deton
ators

Down Fast

Up Fast

Down Slow

Up Slow

Down Slow

Up Slow

Down Siding A

Down Slow

Up Slow

Down Fast

Up Fast

Down Slow

Up Slow

Down Slow

Up Slow

Down Siding A

Down Slow

Up Slow

Surbiton

Surbiton

Surbiton

Wimbledon

Surbiton

Surbiton

Surbiton

Surbiton

Wimbledon

Surbiton

Durnsford Road

Earlsfield

Durnsford Road

Wimbledon

Earlsfield

Durnsford Road

Earlsfield

Durnsford Road

Wimbledon

Earlsfield

P2012/1620089

P2012/1620090

0042, 0105 TO RUN VIA EARLSFIELD



TO BE GIVEN UP FOR PASSAGE OF 2F02, 04.00 
GUILDFORD TO WATERLOO.

TO BE TAKEN AFTER THE PASSAGE OF UTU 3Q05.



0042, 0105 TO RUN VIA EARLSFIELD



TO BE GIVEN UP FOR PASSAGE OF 2F02, 04.00 
GUILDFORD TO WATERLOO.

SW105

SW105

6m64ch and 11m5ch

6m64ch and 11m5ch

Track Maintenance

Track Maintenance

30/01/13

30/01/13

30/01/13

30/01/13

30/01/13

31/01/13

31/01/13

31/01/13

31/01/13

31/01/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3431292

W2012/3431294
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0005 Fri

0005 Fri

0130 Fri

0130 Fri

0420 Fri

0015 Sun

0220 Sun

0135 Sat

01/02/13

01/02/13

01/02/13

01/02/13

01/02/13

28/01/13

28/01/13

26/01/13

0455 Fri

0130 Fri

0420 Fri

0420 Fri

0455 Fri

0400 Mon (28 hrs)

0400 Mon (28 hrs)

1135 Sat

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Possession

Sidings 
Possession

Line Blockage 
(Between 
Trains)+Deton
ators

Possession

Possession

Possession

Down Fast

Up Fast

Down Slow

Up Slow

Down Slow

Up Slow

Down Siding A

Down Slow

Up Slow

Up Fast

Up Slow

Down Slow

Down Fast

No.1 Reception

No. 2 Reception

Surbiton

Surbiton

Surbiton

Wimbledon

Surbiton

Farnborough

Basingstoke

Southampton Up Yard

Durnsford Road

Earlsfield

Durnsford Road

Wimbledon

Earlsfield

Basingstoke

Farnborough

Southampton Up 
Yard

P2012/1620092

P2012/1538227

P2012/1623581

0042, 0105 TO RUN VIA EARLSFIELD



TO BE GIVEN UP FOR PASSAGE OF 2F02, 04.00 
GUILDFORD TO WATERLOO.

*** MULTI-PART POSSESSION ***



POSSESSION C/O BASINGSTOKE STATION. SERVICE 
TO START/TERMINATE AT FARNBOROUGH AND 
BASINGSTOKE. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN FARNBOROUGH AND 
BASINGSTOKE. 



FREIGHT SERVICES TO DIVERT VIA READING. 



Track Renewals 44601013 & 44601912

SW105

SW105

SW105

6m64ch and 11m5ch

39m70ch and 42m55ch

34m32ch and 36m50ch

72m28ch and 72m47ch

Track Maintenance

C14 Rerail Resleep Reball Form 
- Trax

C11 Rerail Resleeper Reballast - 
Trax

Rail Adjusting

01/02/13

01/02/13

01/02/13

01/02/13

01/02/13

27/01/13

27/01/13

26/01/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3431297

W2012/3418145

W2012/3420045

W2012/3438595
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0015 Sun

0015 Sun

0050 Sun

0050 Sun

0050 Sun

0125 Sun

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0755 Sun

0755 Sun

0700 Sun

0700 Sun

0700 Sun

0705 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Arrival Road

Departure Road

Arrival and 
Departure Roads
Down Test Valley

Up Test Valley

Down Fast

Up Fast

Down Bay/Bay 
Siding West
Dn Loop/Loop 
ext/Up Docks 
Branch
Down Western 
Docks
Up Western Docks

Up Goods Loop

Down Slow/Down 
Main
Up Main/Up Slow

Millbrook 
Freightliner 
Terminal

All Lines

Down Sidings

All Lines

All Lines

Jersey & Jubilee 
Sidings

All Lines

Redbridge

Romsey Jn

Millbrook (SW105)

Totton

Millbrook (SW105)

Dorchester South

Wareham

Weymouth

Dorchester Jn

Weymouth

Havant Jn

Millbrook (SW105)

Redbridge Jn

Southampton

Millbrook (SW105)

Poole

Wareham

Dorchester South

Dorchester West

Weymouth

Liss

P2012/1548835

P2012/1539728

P2012/1548821

P2012/1548892

SOUTHAMPTON (PART FOUL)



SOUTHAMPTON, PLATFORMS 1 & 2 ARE AVAILABLE 
TO TRAFFIC.



SOUTHAMPTON PLATFORMS 3, 4 AND 5 TO BE KEPT 
CLEAR.

WEYMOUTH, PLATFORMS 1, 2 & 3 TO BE KEPT CLEAR.


WEYMOUTH JERSEY AND JUBILEE SIDINGS AVAILABLE 
FOR BERTHING. 



FGW TO OUTSTABLE 2 X 2-CAR UNITS IN JERSEY 
SIDINGS.

SW105
SW150

SW105

SW105
SW175

SW110

79m36ch and 82m3ch

113m76ch and 130m60ch

135m54ch and 168m64ch

51m45ch and 66m10ch

Track Maintenance

Resignalling Work

Track Maintenance

Track Maintenance

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3411187

W2012/3424039

W2012/3411192

W2012/3405867
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0110 Sun

0110 Sun

0005 Sun

0005 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0001 Sun

0001 Sun

0800 Sun

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

0640 Sun

0640 Sun

0750 Sun

0750 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0830 Sun

0830 Sun

1800 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Laverstock Loop

All Lines

All Lines

Down Sidings

All Lines

All Lines

All Lines

Down Sidings

All Lines

Up Branch Sidings 
(North Yard)

Single/Loop

Laverstock South Jn

Salisbury Tunnel Jn

Honiton

Chard Jn

Aldershot North Jn

Ash Vale Jn

Alton

Aldershot

Basingstoke

Basingstoke

Fawley Ground Frame

Laverstock North 
Jn

Worting Jn

Yeovil Jn

Chard Jn

Aldershot South Jn

Frimley Jn

Pirbright Jn

Aldershot

Southcote Jn

Basingstoke

Totton

P2012/1548853

P2012/1548875

P2012/1539770

P2012/1548547

P2012/1617989

SW115

SW115

SW120

GW500
SW125

SW155

50m50ch and 82m10ch

55m35ch and 55m55ch

66m10ch and 66m30ch

122m72ch and 154m57ch

35m25ch and 49m15ch

38m30ch and 51m20ch

83m35ch and 91m32ch

Track Maintenance

Structures Examination

Structures Examination

Track Maintenance

Resignalling Work

Track Maintenance

Unload Ballast

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3411197

W2012/3420923

W2012/3420924

W2012/3412689

W2012/3424211

W2012/3405543

W2012/3395834
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0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

2200 Sun

0020 Sun

0055 Sun

0055 Sun

0055 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

27/01/13

28/01/13

27/01/13

28/01/13

27/01/13

28/01/13

28/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

2200 Sun

0445 Mon

2200 Sun

0445 Mon

2200 Sun

0445 Mon

0430 Mon

0645 Sun

0645 Sun

0645 Sun

1400 Sun (12 hrs)

1400 Sun (12 hrs)

1400 Sun (12 hrs)

1400 Sun (12 hrs)

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down & Up 
Salisbury

Platforms 1,2 and 3

Down Reception

Up Reception

All Lines

Back Road

Patney Sidings

Up Trowbridge 
Sidings
Spur

Westbury Down 
Yard
All Lines

All Lines

All Lines

All Lines

Down Sidings

Platform 1

Down Cobham/Bay

Up Cobham

Down Bookham

Up Bookham

Down Sidings

Warminster

Westbury

Fairwood Jn

Westbury

Westbury South Jn

Westbury South Jn

Wilton Jn

Chessington South

Epsom

Tolworth

Guildford

Guildford

Effingham Jn

Effingham Jn

Westbury

Westbury North Jn 
(inc.)

Westbury

Westbury South Jn

Westbury North Jn 
(inc.)

Beechgrove GF

Motspur Park Jn

Raynes Park

Tolworth

Guildford

Hampton Court Jn

Leatherhead

Effingham Jn

P2012/1527756

P2012/1567338

P2012/1628713

P2012/1538214

TRAINS TO BE DIVERTED VIA BRISTOL OR AVOIDERS 
OR TO START/TERMINATE AT SALISBURY AND 
TROWBRIDGE. TURN AT TROWBRIDGE BY RUNNING
EMPTY TO/FROM HEYWOOD ROAD JN. ROUTE 
MAINTAINED BETWEEN LAVINGTON AND 
BRADFORD JN EXCEPT IN NBS TIME. NO ROUTE 
TO/FROM WESTBURY DEPOTS. NO STABLING 
WESTBURY PLATFORMS.

FROM SUN 2200 ROUTE AVAILABLE BETWEEN DOWN
YARD AND FAIRWOOD OVER LINK LINES.



NOTE: This is a Western Route possession that impacts on
Wessex Route.

SERVICES TO START/TERMINATE AT LEATHERHEAD 
AND DIVERT VIA WOKING. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
COBHAM/LEATHERHEAD/GUILDFORD.



GUILDFORD, PLATFORM 1 TO BE KEPT CLEAR.



GUILDFORD, PLATFORMS 2 & 3 AVAILABLE FOR USE.

GW5001
GW510
GW560
SW170

GW5001
SW170

SW180
SW185

SW180
SW200

95m14ch and 109m70ch

95m11ch and 111m0ch

116m40ch and 131m53ch

8m60ch and 14m0ch

21m5ch and 29m45ch

14m0ch and 20m70ch

29m48ch and 29m68ch

S&C Tamping

C11 Rerail Resleeper Reballast - 
Trax

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

Litter / Graffiti Clearance

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3409566

W2012/3380956

W2012/3412702

W2012/3454016

W2012/3405753

W2012/3405765

W2012/3430038
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0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0715 Sun

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

28/01/13

28/01/13

28/01/13

28/01/13

28/01/13

1600 Sun

1600 Sun

1600 Sun

1600 Sun

1600 Sun

0715 Sun

0715 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Kensington Bay (Plat
1)

Down Ludgate

Up Ludgate

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Middle Siding

Down 
Richmond/Main
Up Main/Richmond

Down Hounslow

Up Hounslow

Up Strawberry 
Hill/Up Loop

Down Shepperton 
Spur
Up Shepperton Spur

Down Strawberry 
Hill

Down Hounslow 
Spur
Up Hounslow Spur

Down 
Richmond/Main
Up Main/Richmond

Clapham Jn

Ludgate Jn

Latchmere No.2 Jn

West London Jn

Clapham Jn

Feltham

Feltham Jn

St. Margarets (Gtr 
London)

Fulwell Jn

Shacklegate Jn

Hounslow Jn

Feltham Jn

Clapham Jn

Longhedge Jn

Ludgate Jn

Point Pleasant Jn

Clapham Jn

Barnes

Isleworth

Shacklegate Jn

Strawberry Hill Jn

Twickenham

Whitton Jn

Barnes

P2012/1548997

P2012/1538080

LOROL SERVICES DIVERTED TO CLAPHAM JN, 
PLATFORM 17 (SUSSEX).

*** MULTI-PART POSSESSION ***



SERVICES TO DIVERT VIA BRENTFORD AND 
HOUNSLOW. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 
BARNES/WHITTON/STRAWBERRY HILL.



LUL TO NOTE - DISTRICT LINE HAMMERSMITH TO 
RICHMOND TO REMAIN OPEN

SO250
SW210

SW210
SW230
SW245

3m50ch and 4m20ch

3m64ch and 4m15ch

11m55ch and 12m33ch

9m0ch and 10m0ch

11m40ch and 14m60ch

12m12ch and 12m32ch

Track Maintenance

Litter / Graffiti Clearance

Major Projects

Track Maintenance

Follow-Up Work

Litter / Graffiti Clearance

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3405897

W2012/3429451

W2012/3294379

W2012/3405754

W2012/3389616

W2012/3429445
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2100 Sat

2100 Sat

2310 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0700 Sun

0700 Sun

0810 Sun

2300 Sun

2300 Sun

0050 Sun

28/01/13

26/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

28/01/13

28/01/13

28/01/13

0430 Mon

2310 Sat

0035 Sun

0700 Sun

0810 Sun

0700 Sun

0700 Sun

0810 Sun

0700 Sun

0810 Sun

0810 Sun

2300 Sun

0430 Mon

0430 Mon

0420 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 & 8

Down and Up Main

Down and Up Main

Platform 9

Platforms 1-3

Platforms 10. 11 and
16
Down and Up Main

Down Relief

Up Relief

Down and Up 
Westbury

Down and Up Main

Down Relief

Down and Up Main

Platforms 1-3

Down and Up Main

Down Ash

Up Ash

Reading

Westbury Line Jn

Westbury Line Jn

Reading

Westbury Line Jn (inc.)

Westbury Line Jn

Southcote Jn

Westbury Line Jn

Reading New Jn (inc.)

Westbury Line Jn

Reading

Westbury Line Jn

Ash

Reading

Reading New Jn

Ruscombe

Reading

Ruscombe

Twyford West

Westbury Line Jn

Ruscombe

Twyford West

Reading New Jn

Reading

Ruscombe

Guildford

P2012/1518586

P2012/1537435

TRAINS TO TRAVEL OVER RELIEF LINES EXCEPT 
WHEN THESE BLOCKED, NO TRAINS TO RUN. AT 
READING, TRAINS TO BE RE-PLATFORMED.    

TIMETABLE STUDY REQUIRED, XC REVERSALS AT 
READING VIA SOUTHERNS.  SEE ALSO 1518632.



BETWEEN SAT 2310 AND SUN 0810:

ACCESS TO/FROM READING DEPOT AT WESTBURY JN
END FOR UNIT 5P18 TO DIDCOT PARKWAY RELIEF 
LINE PLATFORM WHERE UNITS SPLIT 

BETWEEN SAT 2310 AND SUN 0810;

BETWEEN SUN 2300 AND MON 0430:

AT READING NEW JN, NO ACCESS TO/FROM 
SOUTHERN LINES.



Note: in these times, butts to 1518632.  FGW WTT 
services must not be flexed without prior 
consultation/confirmation with/from FGW.

SERVICES TO START/TERMINATE AT ASH AND 
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ASH AND GUILDFORD.



ALL PLATFORMS AND UP SIDINGS AVAILABLE AT 
GUILDFORD.



FGW TO OUTSTABLE 1 X 3-CAR UNIT IN PLATFORM 8
AT GUILDFORD.

GW103
GW500
SW210

SW265

30m0ch and 32m20ch

35m71ch and 36m8ch

32m53ch and 32m63ch

33m35ch and 38m0ch

34m20ch and 36m20ch

30m10ch and 35m40ch

31m53ch and 32m67ch

Major Projects

MP & I Station Works

Major Projects

S&T Work

OHL Work

Rail Changing 

Structures Work

26/01/13

26/01/13

26/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

27/01/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3407344

W2012/3407484

W2012/3297542

W2012/3416174

W2012/3416460

W2012/3395034

W2012/3406184
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0500 Mon

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0630 Sun

0630 Sun

1030 Sun

1030 Sun

1030 Sun

29/03/13

02/02/13

02/02/13

02/02/13

02/02/13

02/02/13

02/02/13

02/02/13

02/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

1600 Fri

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0830 Sun

0830 Sun

1230 Sun

1230 Sun

1230 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 20 - 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

Platforms 20 - 24

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Down Main Slow

Up Main Slow

Plats 1-4

Up Main Fast

Down Main Fast

Platforms 8/9/10

International Jn

Waterloo

Linford St Jn

Clapham Jn

International Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Queenstown Road

Waterloo

Carlisle Lane Jn

Vauxhall

Waterloo

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Waterloo

P2012/1633776

P2012/1549305

P2012/1631372

P2012/1631379

WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

WATERLOO, PLATFORMS 1-4 TO BE KEPT CLEAR.

PATROLLING POSSESSIONS, REBID TRAINS AS 
REQUIRED

SW100

SO110
SW100

SW100

SW100

0m4ch and 0m20ch

0m4ch and 3m50ch

0m4ch and 2m50ch

0m4ch and 1m20ch

Station Work

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

09/07/12

02/02/13

02/02/13

02/02/13

02/02/13

02/02/13

02/02/13

02/02/13

02/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

45Week

W2012/3469015

W2012/3407492

W2012/3462272

W2012/3407565
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EAS_2013_V4

1300 Sun

1300 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

03/02/13

03/02/13

04/02/13

04/02/13

04/02/13

04/02/13

04/02/13

04/02/13

04/02/13

04/02/13

04/02/13

04/02/13

04/02/13

04/02/13

04/02/13

1500 Sun

1500 Sun

0355 Mon

0355 Mon

0355 Mon

0355 Mon

0355 Mon

0355 Mon

0355 Mon

0355 Mon

0355 Mon

0355 Mon

0355 Mon

0355 Mon

0355 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Windsor

Platform 15

Up Windsor 
Slow/Windsor 
Reversible
Down Hounslow

Up Hounslow

Down Hounslow

Up Hounslow

Platform 1

Platform 2

Down Ludgate

Up Ludgate

Down Latchmere 
Curve
Up Latchmere 
Curve
Putney Reversible

Putney Reversible

Down 
Windsor/Down 
Windsor Slow
Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast/Up 
Windsor
Down Sheepcote 
Lane
Up Sheepcote Lane

Middle Siding

Carlisle Lane Jn

Waterloo

Queenstown Road

New Kew Jn

New Kew Jn

Clapham Jn

Clapham Jn

Ludgate Jn

Latchmere No.2 Jn

East Putney

East Putney

Barnes

Richmond

Latchmere No.3 Jn

Clapham Jn

Waterloo

Barnes

Barnes

Barnes

Clapham Jn

Clapham Jn

Longhedge Jn

Ludgate Jn

Point Pleasant Jn

Point Pleasant Jn

Queenstown Road

West London Jn

Clapham Jn

P2012/1631383

P2012/1538238

TRAINS TO USE OTHER LINES.



Permanent Way Inspection.

LUL TO NOTE - DISTRICT LINE HAMMERSMITH TO 
RICHMOND & EARLS COURT TO WIMBLEDON AND 
PICCADILLY LINE ACTON TOWN TO HEATHROW 
AIRPORT TO REMAIN OPEN

SW100

SO250
SW100
SW210
SW230

0m4ch and 0m45ch

2m60ch and 9m0ch

7m55ch and 9m20ch

7m37ch and 9m20ch

Permanent Way Inspection

Track Maintenance

Other E&P Work

Other E&P Work

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3407567

W2012/3420922

W2012/3455452

W2012/3465248

Week 45  - Continued
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E A S - Section 7
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EAS_2013_V4

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

1620 Sun

1620 Sun

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

04/02/13

04/02/13

1620 Sun

1620 Sun

1620 Sun

1620 Sun

1620 Sun

1620 Sun

1620 Sun

1620 Sun

1620 Sun

1620 Sun

1620 Sun

1620 Sun

1620 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up Byfleet Curve

All Lines

Up Alton/Main

All Lines

Down Fast

Up Fast

Up Slow

All Lines

Down Bay

Up Bay

Down 
Guildford/Main
Up Main/Guildford

All Lines

Down Yard

East End Siding

Recep No.2/Hurdles

Recep No.1/Neck

Down Slow

Up Fast

Up Slow

All Lines

Byfleet Jn

Byfleet Jn

Ash Vale Jn

Ash Vale Jn

Basingstoke

Basingstoke

Woking

Guildford

Guildford

Woking

Woking

Woking Up Yard

Woking Up Yard

Basingstoke

Basingstoke

Addlestone Jn

Addlestone Jn

Pirbright Jn

Pirbright Jn

Weybridge

Weybridge

Woking

Woking Jn

Woking Jn

Woking

Woking

Woking Up Yard

Woking Up Yard

Farnborough

Farnborough

P2012/1538246 *** MULTI PART POSSESSION ***

BETWEEN 0050 SUN AND 1620 SUN:

SERVICES TO START/TERMNINATE AT WEYBRIDGE 
AND BASINGSTOKE AND DIVERT VIA CHERTSEY AND
COBHAM. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WEYBRIDGE AND BASINGSTOKE.
 

1B01, 01.05 WATERLOO TO TERMINATE AT 
GUILDFORD.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN GUILDFORD AND SOUTHAMPTON.



Maintenance WG02

Track renewals BS1014 & 44600210

E&P Feeder Cable 2261 (UTX)



BETWEEN 1620 SUN AND 0400 MON:

POSSESSION C/O BASINGSTOKE. SERVICES TO 
START/TERMINATE AT FARNBOROUGH AND 
BASINGSTOKE. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN FARNBOROUGH AND 
BASINGSTOKE. 



ACCESS TO LONG VALLEY AND BARTON MILL SDGS 
IS AVAILABLE FOR BERTHING STOCK.

SW105
SW110
SW120

38m40ch and 42m10ch

39m0ch and 40m60ch

39m0ch and 40m60ch

19m50ch and 46m64ch

33m7ch and 33m27ch

C14 Rerail Resleep Reball Form 
- Trax

C11 Rerail Resleeper Reballast - 
Trax

C11 Rerail Resleeper Reballast - 
Trax

Other E&P Work

Litter / Graffiti Clearance

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3440472

W2012/3422838

W2012/3422859

W2012/3455522

W2012/3454541

Week 45  - Continued
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0040 Sun

0040 Sun

0040 Sun

0040 Sun

0135 Sun

0135 Sun

2320 Sat

2320 Sat

2320 Sat

2320 Sat

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

0135 Sun

0135 Sun

0135 Sun

0700 Sun

0700 Sun

0700 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast

Up Slow

Up Main/Up Fast

Down Salisbury

Up Salisbury

All Lines

Portsmouth Single

Arrival Road

Arrival and 
Departure Roads
Departure Road

Down Bay/Bay 
Siding West
Down Docks 
Branch
Down Slow/Down 
Main
Down Fast/Arrival 
Road
Dn Loop/Loop 
ext/Up Docks 
Branch
Down Western 
Docks
Up Western Docks

Eastleigh

Eastleigh West Jn

St. Denys

Eastleigh East Jn

St. Denys

Eastleigh South Jn

Redbridge

Millbrook (SW105)

Millbrook (SW105)

Millbrook (SW105)

Allbrook

Eastleigh East Jn

Allbrook

Eastleigh West Jn

Millbrook (SW105)

Southampton

Southampton

Southampton

P2012/1633571

P2012/1549090

1B01, 01.05 WATERLOO TO TERMINATE AT 
GUILDFORD.



RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN GUILDFORD AND SOUTHAMPTON I/C/W 
WEYBRIDGE - BASINGSTOKE POSSESSION P/1538246. 

LIMITS TO BE C/O 549 POINTS.  DOWN SERVICES TO 
OPERATE VIA UP FAST TO MILLBROOK, UP SERVICES 
TO TRAVEL OVER UP SLOW.



SOUTHAMPTON, DOWN BAY PLATFORM 5 TO BE 
KEPT CLEAR.

SW105
SW130
SW135

SW105

73m0ch and 75m0ch

79m36ch and 80m49ch

Follow Up Tamping (MP&I)

Track Maintenance

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

02/02/13

02/02/13

02/02/13

02/02/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3454552

W2012/3415085

Week 45  - Continued
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0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0015 Sun

0015 Sun

0015 Sun

0945 Mon

2305 Mon

2305 Mon

0110 Tue

0510 Tue

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

04/02/13

05/02/13

05/02/13

05/02/13

05/02/13

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0755 Sun

0755 Sun

0755 Sun

1145 Mon

0510 Tue

0110 Tue

0700 Tue

0700 Tue

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Possession

Line Blockage 
(Between 
Trains)+Deton
ators

Up Main

All Lines

Up Siding

Outwards Road

Inwards Road

Shunt Neck

Reception Line

Sidings Nos 6/9/10

All Lines

Single

Up Sidings

Platform 1

Up

Down

Down

Up

Poole

Poole

Bournemouth

Branksome

Poole

Poole

Dorchester South

Furzebrook

Wool

Weymouth

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Bournemouth

Bournemouth

Bournemouth

Branksome

Poole

Poole

Wareham

Worgret Jn GF

Wool

Weymouth

Andover

Andover

Andover

Andover

P2012/1549013

P2012/1539729

P2012/1633705

P2012/1633982

NO ACCESS TO BOURNEMOUTH DEPOT

BOURNEMOUTH, PLATFORMS 1/3 AND MIDDLE 
SIDINGS 1/2 AVAILABLE TO TRAFFIC.

2235/2305 WATERLOO TERMINATE AT 
BOURNEMOUTH. ECS REVISED.

POOLE TO WOOL RESIGNALLING *

SERVICES REPLATFORMED AS NECESSARY.

SW105

SW105

SW105

SW115

108m7ch and 114m14ch

121m0ch and 130m60ch

168m56ch and 168m68ch

66m40ch and 82m0ch

Track Maintenance

Resignalling Work

Litter / Graffiti Clearance

Rail Adjusting

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

04/02/13

04/02/13

04/02/13

05/02/13

05/02/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3415139

W2012/3451512

W2012/3453690

W2012/3438619

Week 45  - Continued
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2305 Tue

2305 Tue

0110 Wed

0510 Wed

2305 Wed

2305 Wed

0110 Thu

0510 Thu

2305 Thu

2305 Thu

0110 Fri

0510 Fri

06/02/13

06/02/13

06/02/13

06/02/13

07/02/13

07/02/13

07/02/13

07/02/13

08/02/13

08/02/13

08/02/13

08/02/13

0510 Wed

0110 Wed

0700 Wed

0700 Wed

0510 Thu

0110 Thu

0700 Thu

0700 Thu

0510 Fri

0110 Fri

0700 Fri

0700 Fri

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Possession

Line Blockage 
(Between 
Trains)+Deton
ators

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Possession

Line Blockage 
(Between 
Trains)+Deton
ators

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Possession

Line Blockage 
(Between 
Trains)+Deton
ators

Up

Down

Down

Up

Up

Down

Down

Up

Up

Down

Down

Up

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Andover

Andover

P2012/1634241

P2012/1634242

P2012/1634243

SW115

SW115

SW115

66m40ch and 82m0ch

66m40ch and 82m0ch

66m40ch and 82m0ch

Rail Adjusting

Rail Adjusting

Rail Adjusting

05/02/13

05/02/13

06/02/13

06/02/13

06/02/13

06/02/13

07/02/13

07/02/13

07/02/13

07/02/13

08/02/13

08/02/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3438625

W2012/3438626

W2012/3438627
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0005 Sun

0005 Sun

0005 Sun

0005 Sun

0150 Sun

0150 Sun

0110 Wed

0110 Wed

0110 Wed

0110 Thu

0110 Thu

0110 Thu

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

06/02/13

06/02/13

06/02/13

07/02/13

07/02/13

07/02/13

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0720 Sun

0720 Sun

0510 Wed

0510 Wed

0510 Wed

0510 Thu

0510 Thu

0510 Thu

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Dean

Up Dean

East Bay (Plat 6)

Platform Loop

Down Main

Up Main

East Sidings

Recep Line/Thru Sdg

East Carr Sidings

All Lines

Down Sidings

Down Portsmouth

Up Portsmouth

Up Bay

Down Netley

Up Netley

Down Sidings No.1 
and 2

Down Portsmouth

Up Portsmouth

Up Bay

Down Netley

Up Netley

Down Sidings No.1 
and 2

Salisbury Tunnel Jn

Salisbury

Salisbury

Salisbury

Alton

Aldershot

Fareham

Fareham

Fareham

Fareham

Fareham

Fareham

Laverstock South Jn

Salisbury

Salisbury Tunnel Jn

Salisbury

Aldershot

Aldershot

Fareham

Swanwick

Fareham

Fareham

Swanwick

Fareham

P2012/1549098

P2012/1539771

P2012/1634260

P2012/1634270

SALISBURY, PLATFORMS 3,4 AND 6 TO BE KEPT 
CLEAR.




CURRENT TO BE MAINTAINED IN FARNHAM DEPOT.

TO BE GIVEN UP FOR PASSAGE OF 5E79, 05+01 
EASTLEIGH - GUILDFORD ECS.

TO BE GIVEN UP FOR PASSAGE OF 5E79, 05+01 
EASTLEIGH - GUILDFORD ECS.

SW115
SW150

SW120

SW135
SW140

SW135
SW140

82m30ch and 83m45ch

35m25ch and 49m15ch

83m61ch and 84m40ch

83m61ch and 84m40ch

Track Maintenance

Resignalling Work

Rail Adjusting

Rail Adjusting

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

06/02/13

06/02/13

06/02/13

07/02/13

07/02/13

07/02/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3415164

W2012/3451565

W2012/3438667

W2012/3438668
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0110 Fri

0110 Fri

0110 Fri

2315 Mon

2315 Mon

2315 Tue

2315 Tue

2315 Wed

2315 Wed

2315 Thu

2315 Thu

2300 Sat

2300 Sat

2300 Sat

0105 Tue

0105 Tue

08/02/13

08/02/13

08/02/13

05/02/13

05/02/13

06/02/13

06/02/13

07/02/13

07/02/13

08/02/13

08/02/13

03/02/13

03/02/13

03/02/13

05/02/13

05/02/13

0430 Fri

0430 Fri

0430 Fri

0545 Tue

0545 Tue

0545 Wed

0545 Wed

0545 Thu

0545 Thu

0545 Fri

0545 Fri

1400 Sun

1400 Sun

1400 Sun

0505 Tue

0505 Tue

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Portsmouth

Up Portsmouth

Up Bay

Down Netley

Up Netley

Down Sidings No.1 
and 2

Down Loop/Single

Down Siding

Down Loop/Single

Down Siding

Down Loop/Single

Down Siding

Down Loop/Single

Down Siding

All Lines

Dn/Up Branch (Sgle)

Down Sidings

All Lines

All Lines

Fareham

Fareham

Fareham

Lymington Pier

Brockenhurst

Lymington Pier

Brockenhurst

Lymington Pier

Brockenhurst

Lymington Pier

Brockenhurst

Dorchester Jn

Yeovil Pen Mill

Yeovil Pen Mill

Dorking

Effingham Jn

Fareham

Swanwick

Fareham

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Brockenhurst

Castle Cary Jn

Yeovil Jn

Yeovil Pen Mill

Epsom

Leatherhead

P2012/1634271

P2012/1633947

P2012/1633972

P2012/1633973

P2012/1633978

P2012/1549118

P2012/1626900

TO BE GIVEN UP FOR PASSAGE OF 5E79, 05+01 
EASTLEIGH - GUILDFORD ECS.

TO BE TAKEN AFTER DEPARTURE OF 5B65, 23+12 
BROCKENHURST - BOURNEMOUTH DEPOT ECS.



TO BE GIVEN UP FOR ARRIVAL OF 5B06, 05+10 
BOURNEMOUTH DEPOT - BROCKENHURST ECS.

TO BE TAKEN AFTER DEPARTURE OF 5B65, 23+12 
BROCKENHURST - BOURNEMOUTH DEPOT ECS.



TO BE GIVEN UP FOR ARRIVAL OF 5B06, 05+10 
BOURNEMOUTH DEPOT - BROCKENHURST ECS.

TO BE TAKEN AFTER DEPARTURE OF 5B65, 23+12 
BROCKENHURST - BOURNEMOUTH DEPOT ECS.



TO BE GIVEN UP FOR ARRIVAL OF 5B06, 05+10 
BOURNEMOUTH DEPOT - BROCKENHURST ECS.

TO BE TAKEN AFTER DEPARTURE OF 5B65, 23+12 
BROCKENHURST - BOURNEMOUTH DEPOT ECS.



TO BE GIVEN UP FOR ARRIVAL OF 5B06, 05+10 
BOURNEMOUTH DEPOT - BROCKENHURST ECS.

TRAINS TO BE REBID

TRAINS TO BE REBID ACCORDINGLY

SW135
SW140

SW160

SW160

SW160

SW160

GW500
SW175

SW180
SW183

83m61ch and 84m40ch

92m60ch and 98m15ch

92m60ch and 98m15ch

92m60ch and 98m15ch

92m60ch and 98m15ch

130m56ch and 161m75ch

14m55ch and 21m9ch

Rail Adjusting

Rail Adjusting

Rail Adjusting

Rail Adjusting

Rail Adjusting

Track Maintenance

Track Maintenance

08/02/13

08/02/13

08/02/13

04/02/13

04/02/13

05/02/13

05/02/13

06/02/13

06/02/13

07/02/13

07/02/13

02/02/13

02/02/13

02/02/13

05/02/13

05/02/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3438669

W2012/3438602

W2012/3438607

W2012/3438608

W2012/3438610

W2012/3415191

W2012/3420911

Week 45  - Continued

Page 77 of 320Page 69 of 312



s7_2013_WX.pdf Page           78 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0105 Wed

0105 Wed

0105 Thu

0105 Thu

0105 Fri

0105 Fri

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0045 Sun

0045 Sun

06/02/13

06/02/13

07/02/13

07/02/13

08/02/13

08/02/13

03/02/13

03/02/13

10/02/13

03/02/13

03/02/13

03/02/13

0505 Wed

0505 Wed

0505 Thu

0505 Thu

0505 Fri

0505 Fri

0710 Sun (7 hrs)

0710 Sun (7 hrs)

0710 Sun (7 hrs)

0710 Sun (7 hrs)

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Up Main

All Lines

All Lines

All Lines

Dorking

Effingham Jn

Dorking

Effingham Jn

Dorking

Effingham Jn

Whitton Jn

Feltham Jn

Staines

Staines

Ascot

Chertsey

Epsom

Leatherhead

Epsom

Leatherhead

Epsom

Leatherhead

Hounslow Jn

Isleworth

Twickenham

Twickenham

Staines

Virginia Water

P2012/1626904

P2012/1626905

P2012/1626909

P2012/1538352

P2012/1549144

REBID TRAINS ACCORDINGLY

TRAINS TO BE REBID

5C88, 00+58 READING - STAINES DEPOT WNR.

SW180
SW183

SW180
SW183

SW180
SW183

SW210
SW230

SW210
SW255

14m55ch and 21m9ch

14m55ch and 21m9ch

14m55ch and 21m9ch

12m43ch and 14m75ch

12m0ch and 15m0ch

19m20ch and 28m0ch

21m28ch and 24m63ch

Track Maintenance

Track Maintenance

Track Maintenance

Follow-Up Work

Follow-Up Work

Track Maintenance

Other E&P Work

06/02/13

06/02/13

07/02/13

07/02/13

08/02/13

08/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

03/02/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3449034

W2012/3449035

W2012/3449038

W2012/3391727

W2012/3358689

W2012/3420909

W2012/3455574

Week 45  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0500 Mon

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0900 Sat

0900 Sat

1200 Sat

1400 Sat

1400 Sat

29/03/13

09/02/13

09/02/13

09/02/13

09/02/13

09/02/13

09/02/13

09/02/13

09/02/13

09/02/13

09/02/13

09/02/13

09/02/13

09/02/13

1600 Fri

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

1100 Sat

1100 Sat

1400 Sat

1600 Sat

1600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Platforms 20 - 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

Platforms 20 - 24

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Windsor 
Reversible/Platform 
19
Up Sheepcote 
Curve

Up Main 
Relief/Down 
Windsor Slow

Platforms 12 & 13

Up Main Relief

International Jn

Waterloo

Linford St Jn

Clapham Jn

International Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Latchmere No.3 Jn

Carlisle Lane Jn

Waterloo

Waterloo West 
Crossings

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

Waterloo

West London Jn 
(SW)

West London Jn

West London Jn 
(SW)

Waterloo

Waterloo

P2012/1633776

P2012/1549306

P2012/1628079

P2012/1628080

P2012/1628081

WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

SW100

SO110
SW100

SW100

SW100

SW100

0m4ch and 0m20ch

0m4ch and 3m50ch

0m4ch and 3m28ch

0m20ch and 0m55ch

0m4ch and 0m37ch

Station Work

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

09/07/12

09/02/13

09/02/13

09/02/13

09/02/13

09/02/13

09/02/13

09/02/13

09/02/13

09/02/13

09/02/13

09/02/13

09/02/13

09/02/13

46Week

W2012/3469015

W2012/3421137

W2012/3421140

W2012/3421139

W2012/3421138
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0700 Sun

0700 Sun

1300 Sun

1300 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0100 Sun

0100 Sun

0125 Sun

0125 Sun

0125 Sun

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

1000 Sun (1030 hrs)

1000 Sun

1500 Sun

1500 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

1505 Sun

1735 Sun

0705 Sun

0705 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main Slow

Up Main Slow

Platforms 1 - 4

Down Windsor

Platform 15

Up Windsor 
Slow/Windsor 
Reversible
Down Hounslow

Up Hounslow

Down 
Windsor/Down 
Windsor Slow
Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast/Up 
Windsor
Down Sheepcote 
Lane
Up Sheepcote Lane

Up Slow

Down Slow

Down Fast

Up Fast

All Lines

Down Sidings

Baltic/Down Siding

Clapham Jn

Waterloo

Carlisle Lane Jn

Waterloo

Queenstown Road

New Kew Jn

Barnes

Richmond

Nine Elms Jn

Latchmere No.3 Jn

Hook

Eastleigh East Jn

Micheldever

Winchester

Waterloo

Waterloo

Barnes

Barnes

Queenstown Road

Richmond

West London Jn 
(SW)

Fleet

Worting Jn

Micheldever

Winchester

P2012/1628287

P2012/1628289

P2012/1549268

P2012/1538307

P2012/1579886

WATERLOO, PLATFORMS 1-4 TO BE KEPT CLEAR.

TRAINS TO USE OTHER LINES.



Permanent Way Inspection.

FOUL OF QUEENSTOWN ROAD

0042 & 0105 WATERLOO DIVERT VIA EARLSFIELD.

*** MULTI-PART POSSESSION ***



SERVICES TO START/TERMINATE AT FARNBOROUGH 
AND BASINGSTOKE. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN FARNBOROUGH 
AND BASINGSTOKE. 



FREIGHT SERVICES TO DIVERT VIA READING.

1B01, 0105 WATERLOO TO TERMINATE AT 
BASINGSTOKE. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN BASINGSTOKE AND 
SOUTHAMPTON CENTRAL.



MAINTENANCE

SW100

SW100

SW100
SW210
SW230

SW105

SW105

0m4ch and 3m69ch

0m4ch and 0m45ch

2m60ch and 9m12ch

39m0ch and 40m60ch

66m18ch and 66m49ch

55m5ch and 73m0ch

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

C11 Rerail Resleeper Reballast - 
Trax

Litter / Graffiti Clearance

Track Maintenance

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3421142

W2012/3421146

W2012/3423878

W2012/3422941

W2012/3454722

W2012/3426242

Week 46  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0030 Sun

0030 Sun

0030 Sun

0015 Sun

0015 Sun

0015 Sun

0100 Sun

0105 Sun

0035 Mon

0040 Mon

0105 Fri

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

11/02/13

11/02/13

15/02/13

0655 Sun

0655 Sun

0655 Sun

0755 Sun

0755 Sun

0755 Sun

0730 Sun

0720 Sun

0510 Mon

0505 Mon

0510 Fri

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down Siding

All Lines

Single

Up Sidings

Up Loop

All Lines

Up Loop

All Lines

All Lines

Lymington Pier

Bournemouth

Brockenhurst

Dorchester South

Furzebrook

Wool

Haslemere

Liss

Haslemere

Liss

Liss

Brockenhurst

Brockenhurst

Brockenhurst

Wareham

Worgret Jn GF

Wool

Haslemere

Shalford Jn

Haslemere

Shalford Jn

Shalford Jn

P2012/1547411

P2012/1539730

P2012/1548314

P2012/1548326

P2012/1627255

BROCKENHURST, PLATFORM 1 AVAILABLE TO 
TRAFFIC.

SERVICES TO START/TERMINATE AT BROCKENHURST.

POOLE TO WOOL RESIGNALLING *

TO BE TAKEN AFTER PASSAGE OF 2P79, 23.45SO 
WATERLOO TO PORTSMOUTH & SOUTHSEA AND 
TO BE GIVEN UP FOR PASSAGE OF 2P20, 06.43SuO 
PORTSMOUTH HARBOUR TO WATERLOO.

1P01 0050 EX WATERLOO TO BE DIVERTED VIA 
WOKING AND EASTLEIGH



TO BE TAKEN AFTER PASSAGE OF 1P79, 23.30SuO 
WATERLOO TO PORTSMOUTH AND TO BE GIVEN UP
FOR PASSAGE OF 2P12, 0425 PORTSMOUTH 
HARBOUR TO WATERLOO.

NO ACCESS TO HASLEMERE



TO BE TAKEN AFTER PASSAGE OF 2P79, 23.45 
WATERLOO TO PORTSMOUTH & SOUTHSEA AND 
TO BE GIVEN UP FOR PASSAGE OF 2P12, 04.30 
PORTSMOUTH HARBOUR TO WATERLOO.

SW105
SW160

SW105

SW110

SW110

SW110

92m60ch and 107m60ch

121m0ch and 130m60ch

31m49ch and 51m27ch

31m49ch and 51m27ch

31m49ch and 51m27ch

Track Maintenance

Resignalling Work

Track Maintenance

Track Maintenance

Track Maintenance

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

11/02/13

11/02/13

15/02/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3426303

W2012/3451534

W2012/3418058

W2012/3418080

W2012/3418178

Week 46  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

2305 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0640 Sun

2355 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0050 Sun

0050 Sun

0050 Sun

0045 Tue

0045 Tue

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

12/02/13

12/02/13

0110 Sun

0800 Sun

0640 Sun

0640 Sun

0800 Sun

0800 Sun

0810 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0735 Sun

0735 Sun

0735 Sun

0455 Tue

0455 Tue

Line Blockage 
(Between 
Trains)+Deton
ators
Possession

Possession

Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Exeter/Down
Main

Laverstock Loop

Laverstock Loop

All Lines

Down

Up Main/Up Exeter

All Lines

All Lines

All Lines

All Lines

Down Sidings

All Lines

Down Carriage 
Siding 1

Down Sidings No.1 
and 2

Portsmouth 
Single/Down 
Portsmouth/Up 
Portsmouth
Down Carriage 
Siding 1

Salisbury Tunnel Jn

Laverstock South Jn

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Pinhoe

Aldershot North Jn

Ash Vale Jn

Alton

Aldershot

Fareham

Eastleigh

Fareham

Botley

Eastleigh

Overton

Laverstock North 
Jn

Laverstock North 
Jn

Worting Jn

Worting Jn

Overton

Chard Jn

Aldershot South Jn

Frimley Jn

Pirbright Jn

Aldershot

Eastleigh West Jn

Eastleigh

Fareham

Eastleigh West Jn

Eastleigh

P2012/1548860

P2012/1549164

P2012/1539772

P2012/1549174

P2012/1628784

MAINTENANCE S01

MAINTENANCE Y04

CURRENT TO BE MAINTAINED IN FARNHAM DEPOT

  


7V97 BOTLEY STONE TRAIN TO RUN VIA FAREHAM.

SW115

GW610
SW115

SW120

SW135

SW135

50m50ch and 82m10ch

139m44ch and 168m20ch

35m25ch and 49m15ch

49m0ch and 49m13ch

34m70ch and 35m10ch

73m52ch and 83m70ch

73m52ch and 83m70ch

73m54ch and 79m10ch

Track Maintenance

Track Maintenance

Resignalling Work

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Track Maintenance

Unload Ballast

Rail Adjusting

09/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

09/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

12/02/13

12/02/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3426325

W2012/3426327

W2012/3451575

W2012/3454794

W2012/3454762

W2012/3438247

W2012/3432812

W2012/3438870

Week 46  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0045 Wed

0045 Wed

0045 Thu

0045 Thu

0045 Sun

0045 Sun

0025 Sun

0025 Sun

0115 Sat

0115 Sat

13/02/13

13/02/13

14/02/13

14/02/13

10/02/13

10/02/13

11/02/13

11/02/13

11/02/13

11/02/13

0455 Wed

0455 Wed

0455 Thu

0455 Thu

0655 Sun

0655 Sun

0400 Mon

0400 Mon

0510 Mon

0510 Mon

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Portsmouth 
Single/Down 
Portsmouth/Up 
Portsmouth
Down Carriage 
Siding 1

Portsmouth 
Single/Down 
Portsmouth/Up 
Portsmouth
Down Carriage 
Siding 1

All Lines

All Lines

Up Hampton Court

Down Hampton 
Court

Platforms 3 - 7

Down & Up 
Richmond

Botley

Eastleigh

Botley

Eastleigh

Dorking

Effingham Jn

Hampton Court Jn

Hampton Court

Richmond

Richmond

Eastleigh West Jn

Eastleigh

Eastleigh West Jn

Eastleigh

Epsom

Leatherhead

Hampton Court

Surbiton

Richmond

South Acton Jn

P2012/1628814

P2012/1628816

P2012/1549220

P2012/1549229

P2012/1520056

7V97 BOTLEY STONE TRAIN TO RUN VIA FAREHAM.

7V97 BOTLEY STONE TRAIN TO RUN VIA FAREHAM.

5D79 TO DIVERT TO WIMBLEDON PARK DEPOT.

FEEDER CABLES

LUL TO NOTE, LUL DISTRICT LINE CLOSED WEST OF 
TURNHAM GREEN

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN SOUTH ACTON AND RICHMOND



NLL Cyclic type 18

TfL works (Track replacement works)

SW135

SW135

SO685
SW180

SW195

EA1310
SW210

73m54ch and 79m10ch

73m54ch and 79m10ch

14m55ch and 21m9ch

2m54ch and 10m0ch

2m54ch and 3m12ch

11m0ch and 12m39ch

11m0ch and 12m39ch

9m71ch and 12m79ch

Rail Adjusting

Rail Adjusting

Track Maintenance

Move Materials

Scrap Removal

Move Materials

S&C Maintenance

Major Projects

13/02/13

13/02/13

14/02/13

14/02/13

10/02/13

10/02/13

10/02/13

10/02/13

09/02/13

09/02/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3453858

W2012/3453860

W2012/3423680

W2012/3419112

W2012/3419120

W2012/3419122

W2012/3419134

W2012/3428927

Week 46  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

1630 Sun

1630 Sun

03/02/13

03/02/13

10/02/13

03/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

11/02/13

10/02/13

10/02/13

10/02/13

11/02/13

11/02/13

11/02/13

0710 Sun (7 hrs)

0710 Sun (7 hrs)

0710 Sun (7 hrs)

0710 Sun (7 hrs)

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

1630 Sun

0400 Mon

1630 Sun

1630 Sun

1630 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

All Lines

All Lines

Up Main

All Lines

Down Blackwater

Up Blackwater

Up Reading Spur/Up
Main
Down Main/Down 
Reading Spur
Platforms 4, 5 and 6

Down Southern

Up Southern

Down Siding

All Lines

All Lines

All Lines

Up Strawberry Hill

All Lines

Shacklegate Jn Exit

All Lines

All Lines

Whitton Jn

Feltham Jn

Staines

Staines

Wokingham Jn

Reading Spur Jn

Reading

Reading

Wokingham

Shepperton

Fulwell Jn

Fulwell Jn

Strawberry Hill Jn

Shacklegate Jn

Strawberry Hill Depot

Fulwell Jn

Shacklegate Jn

Hounslow Jn

Isleworth

Twickenham

Twickenham

Blackwater

Bracknell

Reading

Reading Spur Jn

Wokingham

New Malden

Shacklegate Jn

Strawberry Hill Jn

Twickenham

Twickenham

Strawberry Hill 
Depot

New Malden

Strawberry Hill Jn

P2012/1538352

P2012/1550113

P2012/1538333

Track Renewal 44303512 6 Week tamp

Track Renewal 44300611 6 Week tamp

SWT SERVICE TO TERMINATE/START BACK FROM 
BRACKNELL PLATFORM 2. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN BRACKNELL AND 
READING. 



FGW SERVICES TO START/TERMINATE AT 
BLACKWATER. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN READING AND 
BLACKWATER. *



SWT TO BERTH TWO UNITS IN ONE PLATFORM AT 
READING.  FGW TO BERTH 1 X 3-CAR UNIT IN 
PLATFORM 6 AT READING AND 1 X 3-CAR UNIT IN 
PLATFORM 8 AT GUILDFORD.

*** MULTI-PART POSSESSION ***



BETWEEN 0105 SUN AND 1630 SUN:

RAIL REPLACMENT ROAD SERVICE TO OPERATE 
BETWEEN TWICKENHAM/SHEPPERTON/NEW 
MALDEN.



BETWEEN 1630 SUN AND 0400 MON:

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN STRAWBERRY HILL AND NEW MALDEN.

SW210
SW230

GW103
SW210
SW265

SW245

12m43ch and 14m75ch

12m0ch and 15m0ch

32m45ch and 68m70ch

10m15ch and 14m40ch

12m12ch and 12m32ch

17m24ch and 17m44ch

18m36ch and 18m73ch

Follow-Up Work

Follow-Up Work

Track Maintenance

Track Maintenance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

03/02/13

03/02/13

03/02/13

03/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

10/02/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3391727

W2012/3358689

W2012/3417978

W2012/3423686

W2012/3454798

W2012/3454800

W2012/3454802
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0030 Sun

0100 Tue

0050 Sun

11/02/13

12/02/13

11/02/13

0520 Mon

0510 Tue

0420 Mon (28 hrs)

Possession

Possession

Possession

All Lines

All Lines

Down Ash

Up Ash

Windsor and Eton 
Riverside

Ash Vale Jn

Ash

Staines

Ascot

Guildford

P2012/1538309

P2012/1633495

P2012/1537830

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN STAINES AND WINDSOR & ETON 
RIVERSIDE



SHUNT VIA OIL SIDINGS NOT AVAILABLE.


SERVICES TO START/TERMINATE AT ASH AND 
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ASH AND GUILDFORD.  FGW TO 
OUTSTABLE 1 X 3-CAR UNIT IN GUILDFORD, 
PLATFORM 8.



Structures - Pinks Hill Bridge.

SW250

SW260

SW265

20m20ch and 22m48ch

35m0ch and 38m25ch

31m53ch and 32m67ch

C11 Rerail Resleeper Reballast - 
Trax

Unload CWR

Structures Work

10/02/13

12/02/13

10/02/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3414054

W2012/3423816

W2012/3406192

Week 46  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0500 Mon

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

1200 Sat

1400 Sat

1400 Sat

0035 Sun

0035 Sun

29/03/13

16/02/13

16/02/13

16/02/13

16/02/13

16/02/13

16/02/13

16/02/13

16/02/13

16/02/13

16/02/13

16/02/13

18/02/13

18/02/13

1600 Fri

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

1400 Sat

1600 Sat

1600 Sat

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Possession

Possession

Platforms 20 - 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

Platforms 20 - 24

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Up Main 
Relief/Down 
Windsor Slow

Platforms 12 & 13

Up Main Relief

Platforms 8 - 13

Down Main Fast

Up Main Fast

Up Main Relief

International Jn

Waterloo

Linford St Jn

Clapham Jn

International Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Carlisle Lane Jn

Waterloo

Waterloo West 
Crossings

Waterloo

Waterloo West 
Crossings

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

Waterloo

Waterloo

P2012/1633776

P2012/1549307

P2012/1626267

P2012/1626268

P2012/1626262

WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

WATERLOO PLATFORMS 8 TO 13 TO BE KEPT CLEAR

SW100

SO110
SW100

SW100

SW100

SW100

0m4ch and 0m20ch

0m4ch and 3m50ch

0m4ch and 0m24ch

0m20ch and 0m55ch

0m4ch and 0m37ch

0m4ch and 0m32ch

0m4ch and 0m32ch

0m4ch and 0m24ch

Station Work

Track Maintenance

Litter / Graffiti Clearance

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

S&T Work

Litter / Graffiti Clearance

09/07/12

16/02/13

16/02/13

16/02/13

16/02/13

16/02/13

16/02/13

16/02/13

16/02/13

16/02/13

16/02/13

16/02/13

17/02/13

17/02/13

47Week

W2012/3469015

W2012/3425112

W2012/3454875

W2012/3425402

W2012/3425453

W2012/3445020

W2012/3445890

W2012/3454877
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

1300 Sun

1300 Sun

17/02/13

17/02/13

1500 Sun

1500 Sun

Possession

Possession

Down Windsor

Platform 15

Carlisle Lane Jn

Waterloo

WaterlooP2012/1626271 TRAINS TO USE OTHER LINES.



Permanent Way Inspection.

SW100

0m4ch and 0m45ch
Permanent Way Inspection

17/02/13

17/02/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3425478

Week 47  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0850 Sun

0850 Sun

17/02/13

17/02/13

17/02/13

17/02/13

18/02/13

17/02/13

17/02/13

18/02/13

17/02/13

18/02/13

18/02/13

17/02/13

17/02/13

18/02/13

18/02/13

18/02/13

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0400 Mon

0850 Sun

0850 Sun

0400 Mon

0850 Sun

0400 Mon

0400 Mon

0850 Sun

0850 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down & Up Atlantic

Down Stewarts 
Lane

Battersea Reversible

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Waterloo Curve

Up Goods Loop

Down and Up 
Brighton Slow

Up Chatham 
Main/Up Chatham 
Fast
Down Chatham 
Fast/Down Chatham
Main
Platforms 9-13

Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Reception Line 1

Departure Line 2

Down Sidings No.1 
and 2
Aggregate Siding

1 - 9 Shed Roads

Wall Sidings

Down Stewarts 
Lane

Up Stewarts 
Lane/Up Chatham 
Slow

Factory Jn

Factory Jn

Longhedge Jn

Victoria

Linford St Jn

Stewarts Lane

Clapham Jn

Shepherds Lane Jn

Victoria

Voltaire Road Jn

Battersea Yard

Stewarts Lane Jn

Victoria

Stewarts Lane Jn

Victoria

Battersea Park Jn

Battersea Pier Jn

Factory Jn

Nine Elms Jn

Stewarts Lane

Victoria

Battersea Yard

Stewarts Lane Jn

Victoria

Battersea Pier Jn

Stewarts Lane Jn

P2012/1537604 *** MULTIPART POSSESSION ***

0050 TO 0850 SUNDAY

MAIN LINE DIVERSIONS TO CHARING CROSS.

SUBURBAN SERVICES DIVERTED TO BLACKFRIARS 
AND CANNON STREET.

CANNON STREET LUL TO BE OPEN.

RAIL REPLACMENT ROAD SERVICE TO OPERATE 
VICTORIA TO HERNE HILL 

SOUTHEASTERN TO RUN ECS BETWEEN 
BLACKFRIARS AND SMITHFIELD SIDINGS.

SUSSEX ROUTE SERVICES TO RUN VIA FAST LINES 
BETWEEN CLAPHAM JN AND VICTORIA.

ROUTE AVAILABLE BETWEEN CROFTON ROAD JN 
AND CLAPHAM JN (W) VIA ATLANTIC LINES AND 
LUDGATE LINES.

VICTORIA PLATFORMS 1 - 4 ALSO PLATFORMS 9 & 10 
TO BE KEPT CLEAR. 



0850 SUNDAY TO 0400 MONDAY

MAIN LINE DIVERSIONS TO CHARING CROSS.

SUBURBAN SERVICES DIVERTED TO BLACKFRIARS 
AND CANNON STREET.

CANNON STREET LUL TO BE OPEN.

RAIL REPLACMENT ROAD SERVICE TO OPERATE 
VICTORIA TO HERNE HILL 

SOUTHEASTERN TO RUN ECS BETWEEN 
BLACKFRIARS AND SMITHFIELD SIDINGS.

ROUTE AVAILABLE BETWEEN CROFTON ROAD JN 
AND CLAPHAM JN (W) VIA ATLANTIC LINES AND 
LUDGATE LINES.

VICTORIA PLATFORMS 1 - 4 TO BE KEPT CLEAR. 



Work: Victoria Signalling interlocking.

Renewals prep - VA0503( 6 hours in part 2)

 Published in Wessex & (Kent & Sussex) WONS - Staff 
must make clear to which WON they are referring.

SO110
SO250
SO645
SW100

2m25ch and 7m45ch

0m0ch and 1m0ch

0m0ch and 0m15ch

0m1ch and 1m75ch

Structures Examination

Resignalling Work

Permanent Way Inspection

Preparatory Work

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3419857

W2012/3450635

W2012/3390073

W2012/3458419

Week 47  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0020 Sat

0020 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0005 Tue

0005 Tue

0005 Tue

17/02/13

17/02/13

18/02/13

18/02/13

18/02/13

18/02/13

18/02/13

18/02/13

18/02/13

19/02/13

19/02/13

19/02/13

0020 Sun

0020 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Tue

0500 Tue

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line Blockage 
(Between 
Trains)

Up West London

Down West London

Down & Up West 
London

Kensington Platform
Loop

Down and Up 
Kensington

Down Latchmere 
Curve
Up Latchmere 
Curve
Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Up Main Loop

Down Main 
Fast/Down Fast
Up Fast/Up Main 
Fast
Down Main 
Slow/Down Slow
Up Slow/Up Main 
Slow

Latchmere No.2 Jn

Kensington Olympia

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Clapham Jn

Raynes Park

Raynes Park

Kensington 
Olympia

Latchmere No.2 Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

West London Jn 
(SW)

North Pole Jn

Clapham Jn

Clapham Jn

P2012/1539697

P2012/1629001

*** MULTI-PART POSSESSION ***

UNTIL 0930 ONLY ONE LINE BLOCKED BETWEEN 
KENSINGTON OLYMPIA TO LATCHMERE NO 2 JN 
WITH BI DIRECTIONAL WORKING OVER THE OPEN 
LINE.

### LINE TO BE BLOCKED MUST BE DECIDED BY 
DPPP. ###

KENSINGTON OLYMPIA TO LATCHMERE NO 2 JN, 
EXTENDING TO EXTEND TO MITRE BRIDGE JN TO 
FALCON JN / LONGHEDGE JN / LUDGATE JN FROM 
0020 SUNDAY



FREIGHT SERVICES DIVERTED VIA KEW EAST ON 
SATURDAY AND FROM 1200 SUNDAY (ROUTE 
BETWEEN CLAPHAM JN - KEW EAST - ACTON WELLS 
TO BE KEPT OPEN). 

KEW EAST SIGNAL BOX TO BE STAFFED UNTIL 0100 
SUNDAY AND FROM 0800 SUNDAY.

CHANNEL TUNNEL FREIGHT SERVICES TO RUN VIA 
MAIDSTONE EAST AND DIESEL HAULED.



SOUTHERN: WATFORD TO CLAPHAM JN SERVICE 
WILL NOT RUN. 

LOROL WILLESDEN JN TO CLAPHAM JN SERVICE WILL
NOT RUN.

LUL DISTRICT AND CENTRAL LINES TO BE OPEN.

LUL KENSINGTON OLYMPIA SHUTTLE TO RUN.




EA1310
EA1330
MD160
MD165
SO250
SW100

SW105

1m5ch and 1m60ch

0m6ch and 5m65ch

0m6ch and 5m65ch

3m78ch and 8m60ch

Changing Sleepers & Timbers

S&C Tamping

Track Maintenance

Track Maintenance

16/02/13

16/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

19/02/13

19/02/13

19/02/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3454626

W2012/3454561

W2012/3454492

W2012/3443033

Week 47  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0005 Wed

0005 Wed

0005 Wed

0005 Thu

0005 Thu

0005 Thu

0005 Fri

0005 Fri

0005 Fri

20/02/13

20/02/13

20/02/13

21/02/13

21/02/13

21/02/13

22/02/13

22/02/13

22/02/13

0500 Wed

0500 Wed

0500 Wed

0500 Thu

0500 Thu

0500 Thu

0500 Fri

0500 Fri

0500 Fri

Possession

Possession

Line Blockage 
(Between 
Trains)

Possession

Possession

Line Blockage 
(Between 
Trains)

Possession

Possession

Line Blockage 
(Between 
Trains)

Up Main Loop

Down Main 
Fast/Down Fast
Up Fast/Up Main 
Fast
Down Main 
Slow/Down Slow
Up Slow/Up Main 
Slow

Up Main Loop

Down Main 
Fast/Down Fast
Up Fast/Up Main 
Fast
Down Main 
Slow/Down Slow
Up Slow/Up Main 
Slow

Up Main Loop

Down Main 
Fast/Down Fast
Up Fast/Up Main 
Fast
Down Main 
Slow/Down Slow
Up Slow/Up Main 
Slow

Clapham Jn

Raynes Park

Raynes Park

Clapham Jn

Raynes Park

Raynes Park

Clapham Jn

Raynes Park

Raynes Park

Clapham Jn

Clapham Jn

Clapham Jn

Clapham Jn

Clapham Jn

Clapham Jn

P2012/1629030

P2012/1629034

P2012/1629036

SW105

SW105

SW105

3m78ch and 8m60ch

3m78ch and 8m60ch

3m78ch and 8m60ch

Track Maintenance

Track Maintenance

Track Maintenance

20/02/13

20/02/13

20/02/13

21/02/13

21/02/13

21/02/13

22/02/13

22/02/13

22/02/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3454572

W2012/3454624

W2012/3454625
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

1620 Sun

1620 Sun

1620 Sun

0015 Tue

18/02/13

17/02/13

17/02/13

17/02/13

17/02/13

18/02/13

17/02/13

18/02/13

18/02/13

17/02/13

17/02/13

18/02/13

18/02/13

18/02/13

19/02/13

0400 Mon

1620 Sun

1620 Sun

1620 Sun

1620 Sun

0400 Mon

1620 Sun

0400 Mon

0400 Mon

1620 Sun

1620 Sun

0400 Mon

0400 Mon

0400 Mon

0525 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Byfleet Curve

Down Byfleet Curve

Down Alton/Main

Up Alton/Main

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay

Down Bay

Up Bay (Platform 3)

Down 
Guildford/Main
Up Main/Guildford

East End Siding

East End Siding

All Sidings

All 
Receptions/Sidings

Down Byfleet Curve

Up Byfleet Curve

Down Slow

Down Fast

Up Fast

Up Slow

Platform 4

Platform 5

Up Fast

Up Goods Loop

Byfleet Jn

Ash Vale Jn

Farnborough

Woking

Woking

Woking

Guildford

Woking

Woking

Woking Down Yard

Woking Up Yard

Byfleet Jn

Woking

Woking

Southampton

Addlestone Jn

Pirbright Jn

Weybridge

Woking

Woking

Woking

Woking Jn

Woking

Woking

Woking Down 
Yard

Woking Up Yard

Addlestone Jn

Weybridge

Woking

Millbrook (SW105)

P2012/1539517

P2012/1627398

** MULTI-PART POSSESSION **



WOKING PLATFORMS 3 - 5 TO BE KEPT CLEAR FOR 
THE DURATION OF THE POSSESSION.



UNTIL 1620 SUNDAY



DIVERSIONS VIA COBHAM.



SERVICES TO TERMINATE/START AT WEYBRIDGE 
AND FARNBOROUGH. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE.



ACCESS TO LONG VALLEY AND BARTON MILL SDGS 
IS AVAILABLE FOR BERTHING STOCK.



FROM 1620 SUNDAY



WOKING PLATFORMS 1 & 2 AND BAY PLATFORM 6 
ARE AVAILABLE FOR USE.



DIVERSIONS VIA WORPLESDON AND COBHAM

ACCESS NOT AVAILABLE TO MILLBROOK FLT FROM 
THE LONDON END

SW105
SW110
SW120

SW105

20m70ch and 24m30ch

20m35ch and 23m40ch

79m36ch and 80m40ch

C11 Rerail Resleeper Reballast - 
Trax

C11 Rerail Resleeper Reballast - 
Trax

Rail Adjusting

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

19/02/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3426844

W2012/3425918

W2012/3441912
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0015 Wed

0015 Thu

0015 Fri

0015 Sun

0015 Sun

0015 Sun

0110 Sun

0100 Mon

0130 Sun

20/02/13

21/02/13

22/02/13

17/02/13

17/02/13

17/02/13

17/02/13

18/02/13

18/02/13

0525 Wed

0525 Thu

0525 Fri

0755 Sun

0755 Sun

0755 Sun

0720 Sun

0500 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up Fast

Up Goods Loop

Up Fast

Up Goods Loop

Up Fast

Up Goods Loop

Down and Up/Single

Single

Up Sidings

All Lines

All Lines

Down and Up

Southampton

Southampton

Southampton

Dorchester South

Furzebrook

Wool

Petersfield

Petersfield

Havant Jn

Millbrook (SW105)

Millbrook (SW105)

Millbrook (SW105)

Wareham

Worgret Jn GF

Wool

Haslemere

Haslemere

Barnham

P2012/1627400

P2012/1627401

P2012/1627402

P2012/1539731

P2012/1548629

P2012/1548640

P2012/1537567

ACCESS NOT AVAILABLE TO MILLBROOK FLT FROM 
THE LONDON END

ACCESS NOT AVAILABLE TO MILLBROOK FLT FROM 
THE LONDON END

ACCESS NOT AVAILABLE TO MILLBROOK FLT FROM 
THE LONDON END

POOLE TO WOOL RESIGNALLING *

MAINTENANCE H02

MAINTENANCE H02

FGW SERVICES TO START / TERMINATE AT HAVANT 
(UNIT RUNS ECS TO FRATTON TO CLEAR 
PLATFORM). RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE HAVANT TO BARNHAM.



SOUTHERN SERVICES FROM VICTORIA / BRIGHTON 
TO PORTSMOUTH / SOUTHAMPTON DIVERTED TO 
BOGNOR REGIS.



RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN BOGNOR REGIS AND PORTSMOUTH HBR. 


ROUTE IS AVAILABLE FROM UP BRANCH TO UP MAIN 
LINE VIA BH1004pts AT BARNHAM.

SW105

SW105

SW105

SW105

SW110

SW110

SO520
SW110

79m36ch and 80m40ch

79m36ch and 80m40ch

79m36ch and 80m40ch

121m0ch and 130m60ch

43m16ch and 54m63ch

43m16ch and 54m63ch

22m61ch and 35m36ch

Rail Adjusting

Rail Adjusting

Rail Adjusting

Resignalling Work

Track Maintenance

Track Maintenance

Track Maintenance

20/02/13

21/02/13

22/02/13

17/02/13

17/02/13

17/02/13

17/02/13

18/02/13

17/02/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3450295

W2012/3450298

W2012/3450299

W2012/3451538

W2012/3418634

W2012/3418653

W2012/3442709
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0150 Sun

0150 Sun

0150 Sun

0150 Sun

2310 Sat

0035 Sun

0001 Sun

0001 Sun

2355 Sat

2355 Sat

2355 Sat

0800 Sun

2335 Sat

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0900 Sun

0835 Sun

0830 Sun

0830 Sun

0950 Sun

0950 Sun

0950 Sun

1800 Sun

0955 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down Sidings

Down and Up West
Curve

Down and Up 
Westbury

All Lines

Up Branch Sidings 
(North Yard)

Down 
Salisbury/Single/Do
wn Salisbury
Up 
Salisbury/Single/Up 
Salisbury
Laverstock Loop

Down Test 
Valley/Down Dean
Up Dean/Up Test 
Valley

Goods Branch

All Lines

Alton

Aldershot North Jn

Ash Vale Jn

Aldershot

Reading West Jn

Southcote Jn (inc.)

Basingstoke

Basingstoke

Romsey Jn

Laverstock North Jn

Salisbury Tunnel Jn

Hamworthy Goods 
Stop Board

Wilton Jn

Aldershot

Aldershot South Jn

Frimley Jn

Aldershot

Oxford Road Jn

Westbury Line Jn

Southcote Jn

Basingstoke

Eastleigh East Jn

Laverstock South Jn

Redbridge Jn

Hamworthy Jn

Warminster

P2012/1539773

P2012/1531649

P2012/1548549

P2012/1549327

P2012/1549289

P2012/1549341

FARS

RAIL REPLACEMENT ROAD SERVICE TO OPERATE. AT 
WESTBURY LINE JN, ROUTE TO BE MAINTAINED 
TO/FROM READING DEPOT AT TIMES TO BE AGREED.
NOTE: This is a Western Route possession that impacts on
Wessex Route.

MAINTENANCE B01b


SWT: TOTTON - ROMSEY TERMINATE/START 
EASTLEIGH (ECS REVISED)



FGW: SERVICES TO TERMINATE/START AT 
SOUTHAMPTON



XC: 5O06, 07+34 EASTLEIGH - READING ECS 
DIVERTED

MAINTENANCE Br10

MAINTENANCE S05

TRACK RENEWAL 44500712 PREP



Freights revised

SW120

GW220
GW500
SW125

GW500
SW125

SW130
SW150

SW165

GW5001
SW170

35m25ch and 49m15ch

84m20ch and 95m55ch

80m35ch and 80m60ch

75m15ch and 75m35ch

73m40ch and 95m50ch

95m50ch and 73m40ch

95m50ch and 84m40ch

116m10ch and 118m0ch

116m40ch and 131m53ch

Resignalling Work

Track Maintenance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Unload Ballast

Unload Ballast

PL Tamping

Track Maintenance

Track Maintenance

17/02/13

17/02/13

17/02/13

17/02/13

16/02/13

17/02/13

17/02/13

17/02/13

16/02/13

16/02/13

16/02/13

17/02/13

16/02/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3451577

W2012/3438338

W2012/3454966

W2012/3454965

W2012/3432947

W2012/3432972

W2012/3432981

W2012/3438348

W2012/3438352

Week 47  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0105 Sun

0105 Sun

0050 Tue

0050 Tue

0050 Tue

0050 Tue

0050 Wed

0050 Wed

0050 Wed

0050 Wed

17/02/13

17/02/13

19/02/13

19/02/13

19/02/13

19/02/13

20/02/13

20/02/13

20/02/13

20/02/13

0630 Sun (5 hrs)

0630 Sun (5 hrs)

0450 Tue

0450 Tue

0450 Tue

0450 Tue

0450 Wed

0450 Wed

0450 Wed

0450 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Down Bay

Down 
Kingston/Shepperto
n
Up 
Shepperton/Kingsto
n
Down Strawberry 
Hill
Up Strawberry Hill

Shacklegate Jn Exit

Down Bay

Down 
Kingston/Shepperto
n
Up 
Shepperton/Kingsto
n
Down Strawberry 
Hill
Up Strawberry Hill

Shacklegate Jn Exit

Dorking

Effingham Jn

Kingston

Fulwell Jn

Strawberry Hill Jn

Strawberry Hill Depot

Kingston

Fulwell Jn

Strawberry Hill Jn

Strawberry Hill Depot

Epsom

Leatherhead

Kingston

New Malden

Shacklegate Jn

Strawberry Hill 
Depot

Kingston

New Malden

Shacklegate Jn

Strawberry Hill 
Depot

P2012/1626280

P2012/1627389

P2012/1627392

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 
5D79 00:52 EPSOM TO GUILDFORD.

ACCESS AVAILABLE TO STRAWBERRY HILL DEPOT

0042 WATERLOO TO DIVERT TO SURBITON.

ACCESS AVAILABLE TO STRAWBERRY HILL DEPOT

0042 WATERLOO TO DIVERT TO SURBITON.

SO685
SW180
SW183

SW190

SW190

14m55ch and 21m9ch

10m20ch and 14m40ch

10m20ch and 14m40ch

Track Maintenance

Track Maintenance

Track Maintenance

17/02/13

17/02/13

19/02/13

19/02/13

19/02/13

19/02/13

20/02/13

20/02/13

20/02/13

20/02/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3425684

W2012/3425774

W2012/3450284

Week 47  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0050 Thu

0050 Thu

0050 Thu

0050 Thu

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0105 Sun

0105 Sun

0105 Sun

21/02/13

21/02/13

21/02/13

21/02/13

22/02/13

22/02/13

22/02/13

22/02/13

17/02/13

17/02/13

17/02/13

0450 Thu

0450 Thu

0450 Thu

0450 Thu

0450 Fri

0450 Fri

0450 Fri

0450 Fri

1545 Sun

1545 Sun

1545 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Bay

Down 
Kingston/Shepperto
n
Up 
Shepperton/Kingsto
n
Down Strawberry 
Hill
Up Strawberry Hill

Shacklegate Jn Exit

Down Bay

Down 
Kingston/Shepperto
n
Up 
Shepperton/Kingsto
n
Down Strawberry 
Hill
Up Strawberry Hill

Shacklegate Jn Exit

All Lines

All Lines

Shacklegate Jn Exit

Kingston

Fulwell Jn

Strawberry Hill Jn

Strawberry Hill Depot

Kingston

Fulwell Jn

Strawberry Hill Jn

Strawberry Hill Depot

Fulwell Jn

Strawberry Hill Jn

Strawberry Hill Depot

Kingston

New Malden

Shacklegate Jn

Strawberry Hill 
Depot

Kingston

New Malden

Shacklegate Jn

Strawberry Hill 
Depot

New Malden

Shacklegate Jn

Strawberry Hill 
Depot

P2012/1627393

P2012/1627394

P2012/1537664

ACCESS AVAILABLE TO STRAWBERRY HILL DEPOT

0042 WATERLOO TO DIVERT TO SURBITON.

ACCESS AVAILABLE TO STRAWBERRY HILL DEPOT

0042 WATERLOO TO DIVERT TO SURBITON.

SERVICES TO RUN VIA TWICKENHAM TO 
SHEPPERTON.



ACCESS TO STRAWBERRY HILL DEPOT IS AVAILABLE 
FROM THE STRAWBERRY HILL JN END ONLY.



STRAWBERRY HILL DEPOT IS NOT AFFECTED.

SW190

SW190

SW190
SW245

10m20ch and 14m40ch

10m20ch and 14m40ch

Track Maintenance

Track Maintenance

21/02/13

21/02/13

21/02/13

21/02/13

22/02/13

22/02/13

22/02/13

22/02/13

17/02/13

17/02/13

17/02/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3450285

W2012/3450286

Week 47  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0710 Sun

0710 Sun

0115 Sun

0115 Sun

0115 Sun

17/02/13

18/02/13

17/02/13

17/02/13

18/02/13

18/02/13

18/02/13

17/02/13

17/02/13

17/02/13

0710 Sun (14 hrs)

0200 Mon

0710 Sun (14 hrs)

0710 Sun (28 hrs)

0200 Mon

0200 Mon

0200 Mon

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

All Lines

All Lines

Up Goods Loop

East Yard Sidings 1-4

Up Siding East

All Lines

All Lines

All Lines

All Lines

Down Siding

Feltham Jn

Windsor and Eton 
Riverside

Virginia Water

Hounslow Jn

Staines

Feltham Jn

Virginia Water

Camberley

Wokingham Jn

Ascot

Brentford

Staines

Twickenham

Whitton Jn

Staines

Hounslow Jn

Whitton Jn

Ascot

Virginia Water

Ascot

P2012/1537845

P2012/1548336

** MULTI-PART POSSESSION **



LUL TO NOTE - PICCADILLY LINE ACTON TOWN TO 
HEATHROW AIRPORT TO REMAIN OPEN



0105 SUN TO 0710 SUN SERVICES TO TERMINATE AT 
BRENTFORD/TWICKENHAM AND VIRGINIA WATER. 



0710 SUN TO 0200 MON SERVICES TO RUN VIA 
HOUNSLOW SPURS AND TERMINATE/START BACK 
AT VIRGINIA WATER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.

SW210
SW230
SW250

SW210

14m65ch and 19m40ch

19m5ch and 21m10ch

18m72ch and 19m12ch

13m10ch and 21m0ch

13m10ch and 21m0ch

12m75ch and 14m68ch

23m20ch and 36m9ch

Other E&P Work

Other E&P Work

Litter / Graffiti Clearance

Track Maintenance

Track Maintenance

Follow-Up Work

Track Maintenance

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3263210

W2012/3263496

W2012/3454968

W2012/3425967

W2012/3425968

W2012/3400074

W2012/3448254

Week 47  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

17/02/13

18/02/13

18/02/13

18/02/13

18/02/13

18/02/13

0515 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Quarry

Down & Up 
Slow/Redhill

Up Tonbridge 
Goods Loop
Down Loop

Up Loop Nos 1 & 2

Down and Up 
Reading

Down and Up 
Tonbridge/Godston
e
Down Sidings

Post Office Sidings

Loco Sidings

Up Sidings

Coulsdon North 
Ground Frame

Earlswood (Surrey)

Redhill

Reigate

Tonbridge

Redhill

Purley

Redhill

Redhill

P2012/1538233 *** MULTI-PART POSSESSION

PURLEY TO EARLSWOOD (SLOWS / REDHILL'S) - 
REDHILL (FOUL) WITH PURLEY TO COULSDON 
NORTH G.F. (DOWN FAST / QUARRY) S/S (THREE LINE
BLOCK THROUGH STOATS NEST JN OVERNIGHT) ***


CHANNEL TUNNEL FREIGHT SERVICES TO RUN VIA 
MAIDSTONE EAST AND KEW EAST JN AND WILL BE 
DIESEL HAULED.

 

FGW 2O55 2334 RDG - GTW WILL TERMINATE AT 
REDHILL. PASSENGERS FORWARD ON RETIMED 
SOUTHERN 2A02.

ON SUNDAY FGW SERVICES WILL TERMINATE AT 
REIGATE WITH RAIL REPLACEMENT ROAD SERVICES 
WILL OPERATE BETWEEN REIGATE - REDHILL - 
GATWICK AIRPORT.

SOUTHERN RAIL REPLACEMENT SERVICE WILL 
OPERATE BETWEEN  PURLEY - REDHILL - HORLEY 
ALSO BETWEEN REDHILL AND TONBRIDGE.

DOWN AND UP READING NOT AVAILABLE FOR 
ELECTRIC STOCK.



0100 TO 0515 SUNDAY 11/11/2012 

*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING WILL APPLY OVER THE UP 
FAST/QUARRY LINE BETWEEN COULSDON NORTH 
GROUND FRAME CROSSOVER (2 POINTS) AND EAST 
CROYDON (T1621 POINTS).



0515 SUNDAY TO 0400 MONDAY 

TRAINS TO TRAVEL OVER FAST/QUARRY LINES 
BETWEEN PURLEY AND EARLSWOOD



POSSESSION TO BE TAKEN AROUND ENGINEERING 
TRAIN (6N43 - KENT MTCE) AT AD512 SIGNAL, UP 
GODSTONE LINE AT PENSHURST.



POSSESSION TO BE GIVEN UP AROUND 
ENGINEERING TRAIN (6N43 - KENT MTCE) AT T508 
SIGNAL, UP TONBRIDGE LINE AT GODSTONE.

SO500
SO550
SO560
SW300

19m0ch and 20m55ch

13m41ch and 21m0ch

13m41ch and 21m0ch

20m17ch and 21m0ch

Structures Work

Track Maintenance

PL Stoneblowing

Structures Examination

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

17/02/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3413496

W2012/3454721

W2012/3454768

W2012/3453907

Week 47  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0500 Mon

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0900 Sat

0900 Sat

1200 Sat

1400 Sat

1400 Sat

29/03/13

23/02/13

23/02/13

23/02/13

23/02/13

23/02/13

23/02/13

23/02/13

23/02/13

23/02/13

23/02/13

23/02/13

23/02/13

23/02/13

1600 Fri

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

1100 Sat

1100 Sat

1400 Sat

1600 Sat

1600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Line Blockage 
+Detonators

Platforms 20 - 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

Platforms 20 - 24

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Windsor 
Reversible/Platform 
19
Up Sheepcote 
Curve

Up Main 
Relief/Down 
Windsor Slow

Platforms 12 & 13

Up Main Relief

International Jn

Waterloo

Linford St Jn

Clapham Jn

International Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Latchmere No.3 Jn

Carlisle Lane Jn

Waterloo

Waterloo West 
Crossings

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

Waterloo

West London Jn 
(SW)

West London Jn

West London Jn 
(SW)

Waterloo

Waterloo

P2012/1633776

P2012/1549308

P2012/1627773

P2012/1627775

P2012/1627776

WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

SW100

SO110
SW100

SW100

SW100

SW100

0m4ch and 0m20ch

0m4ch and 0m24ch

0m4ch and 3m50ch

0m4ch and 3m28ch

0m20ch and 0m55ch

0m4ch and 0m37ch

Station Work

Litter / Graffiti Clearance

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

09/07/12

23/02/13

23/02/13

23/02/13

23/02/13

23/02/13

23/02/13

23/02/13

23/02/13

23/02/13

23/02/13

23/02/13

23/02/13

23/02/13

48Week

W2012/3469015

W2012/3455038

W2012/3425985

W2012/3425984

W2012/3425983

W2012/3425982
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

2230 Sun

2230 Sun

25/02/13

25/02/13

25/02/13

25/02/13

25/02/13

25/02/13

25/02/13

24/02/13

24/02/13

25/02/13

25/02/13

25/02/13

25/02/13

25/02/13

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0930 Sun

0930 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up Main Loop

Up Chessington

Down Chessington

Down Kingston

Up Kingston

Down and Up

Down Main 
Slow/Down Slow
Up Slow/Up Main 
Slow
Down Main 
Fast/Down Fast
Up Fast/Up Main 
Fast
Platforms 1 - 10

Down St. Helier

Up St. Helier

Down Sidings

Down Sidings No.1 
and 2

Down Siding A

Up St. Helier

Down St. Helier

Clapham Jn

Chessington South

Chessington South

Kingston

Epsom

Berrylands

Waterloo

Wimbledon Chase

Wimbledon Chase

Tolworth

Waterloo

Wimbledon

Wimbledon Chase

Wimbledon Chase

Clapham Jn

Motspur Park Jn

Motspur Park Jn

New Malden

Raynes Park

Waterloo

Wimbledon

Wimbledon

Tolworth

Waterloo

Wimbledon

Wimbledon

Wimbledon

P2012/1538386 ** MULTI-PART POSSESSION **



WATERLOO PLATFORMS 1 - 10 TO BE KEPT CLEAR.



SERVICES TO DIVERT VIA CHERTSEY. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



LUL TO NOTE - DISTRICT LINE EARLS COURT TO 
WIMBLEDON AND VICTORIA LINE VICTORIA TO 
BRIXTON TO REMAIN OPEN 



LUL SW225 EAST PUTNEY POSSESSION TO FINISH AT 
0515.

SO700
SW100
SW105 4m30ch and 10m70ch

0m0ch and 2m50ch

0m4ch and 4m15ch

3m69ch and 7m10ch

7m40ch and 6m25ch

7m38ch and 7m10ch

5m36ch and 5m56ch

7m9ch and 7m29ch

8m41ch and 8m78ch

4m0ch and 6m10ch

0m4ch and 1m20ch

0m4ch and 3m69ch

Track Maintenance

C11 Rerail Resleeper Reballast - 
Trax

Track Maintenance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3446802

W2012/3445141

W2012/3443126

W2012/3451291

W2012/3451292

W2012/3451293

W2012/3455041

W2012/3455045

W2012/3455047

W2012/3425974

W2012/3425977

W2012/3425978

Week 48  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

25/02/13

25/02/13

25/02/13

25/02/13

25/02/13

25/02/13

25/02/13

25/02/13

25/02/13

25/02/13

25/02/13

25/02/13

25/02/13

25/02/13

25/02/13

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Sidings 
Possession

Sidings 
Possession

Down and Up 
Atlantic

Down Stewarts 
Lane

Down and Up 
Catford Loops

Down & Up Ludgate

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Down and Up 
Stewarts Lane

Up Goods Loop

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Chatham Fast/Main

Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Battersea Reversible

No's 1 & 2 Down 
Sidings

1 - 9 Shed Roads

Wall Sidings

Crofton Road Jn

Stewarts Lane Jn

Cambria Jn

Longhedge Jn

Canterbury Road Jn

Linford St Jn

Factory Jn

Stewarts Lane

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Stewarts Lane Jn

Stewarts Lane

Victoria

Battersea Park Jn

Battersea Pier Jn

Brixton Jn

Factory Jn

Loughborough Jn

Nine Elms Jn

Stewarts Lane

Stewarts Lane Jn

Victoria

Battersea Pier Jn

Stewarts Lane

Victoria

P2012/1536664 DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL.

ACCESS AVAILABLE TO/FROM STEWARTS LANE 
DEPOT VIA THE BATTERSEA REVERSIBLE LINE.

NO'S 1 & 2 DOWN SIDINGS AT STEWARTS LANE TO 
BE OUTBERTHED.



BBRIS REQUEST PLATFORMS 2 - 5 AT VICTORIA AND 
GROSVENOR CAR SHED ROAD 3 TO BE 
OUTBERTHED



MAIN LINE DIVERSIONS TO CHARING CROSS.

RAIL REPLACMENT ROAD SERVICE TO OPERATE 
VICTORIA TO HERNE HILL 

CHANNEL TUNNEL FREIGHT DIVERTED VIA REDHILL.
LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA
AND BRIXTON.

LUL NORTHERN LINE TO BE OPEN FROM CLAPHAM 
NORTH TO CENTRAL LONDON.



POSSESSION TO BE TAKEN AROUND ENGINEERS 
TRAIN (6XXX) AT VS38 SIGNAL UP CHATHAM MAIN 
LINE AT BATTERSEA PIER JN.

SO110
SO250
SO645
SW100

0m0ch and 1m0ch

0m0ch and 0m60ch

0m0ch and 0m60ch

0m1ch and 1m75ch

Resignalling Work

Track Maintenance

S&C Tamping

C11 Rerail Resleeper Reballast - 
Trax

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3450716

W2012/3455168

W2012/3455184

W2012/3429073
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0125 Sun

0125 Sun

0125 Sun

0015 Tue

0015 Wed

0015 Thu

24/02/13

24/02/13

24/02/13

25/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

26/02/13

27/02/13

28/02/13

1420 Sun

1420 Sun

1420 Sun

0430 Mon

1420 Sun

1420 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0705 Sun

0705 Sun

0705 Sun

0525 Tue

0525 Wed

0525 Thu

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Up Chertsey

Up Siding

East Bay

Down Fast

Up Fast

Up Slow

Down Reading

Up Reading

Up Branch Sidings 
(North Yard)

All Lines

Down Sidings

Baltic/Down Siding

Up Fast

Up Goods Loop

Up Fast

Up Goods Loop

Up Fast

Up Goods Loop

Weybridge

Byfleet Jn

Effingham Jn

Hampton Court

Addlestone Jn

Surbiton

Basingstoke

Worting Jn

Basingstoke

Basingstoke

Eastleigh East Jn

Micheldever

Winchester

Southampton

Southampton

Southampton

Addlestone Jn

Berrylands

Hampton Court Jn

Weybridge

Surbiton

Basingstoke

Hook

Southcote Jn

Basingstoke

Worting Jn

Micheldever

Winchester

Millbrook (SW105)

Millbrook (SW105)

Millbrook (SW105)

P2012/1538372

P2012/1549419

P2012/1580718

P2012/1627792

P2012/1627793

P2012/1627794

*** MULTI-PART POSSESSION ***



0050 SUN TO 1420 SUN



SERVICES TO DIVERT VIA CHERTSEY. ROUTE 
AVAILABLE BETWEEN ADDLESTONE JN AND BYFLEET 
AND NEW HAW VIA UP/DN BYFLEET CURVE. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



1420 SUN TO 0430 MON



HAMPTON COURT BRANCH SERVICES WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

MAINTENANCE B01c1

1B01, 0105 WATERLOO TO TERMINATE AT 
BASINGSTOKE. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN BASINGSTOKE AND 
SOUTHAMPTON CENTRAL.

ACCESS NOT AVAILABLE TO MILLBROOK FLT FROM 
THE LONDON END

ACCESS NOT AVAILABLE TO MILLBROOK FLT FROM 
THE LONDON END

ACCESS NOT AVAILABLE TO MILLBROOK FLT FROM 
THE LONDON END

SW105
SW195
SW200
SW255

GW500
SW105
SW125

SW105

SW105

SW105

SW105

13m40ch and 19m20ch

11m73ch and 12m13ch

14m21ch and 14m41ch

55m5ch and 73m0ch

79m36ch and 80m40ch

79m36ch and 80m40ch

79m36ch and 80m40ch

Permanent Way Inspection

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Track Maintenance

Rail Adjusting

Rail Adjusting

Rail Adjusting

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

26/02/13

27/02/13

28/02/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3451294

W2012/3455057

W2012/3455061

W2012/3438457

W2012/3441930

W2012/3451301

W2012/3451302
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0015 Fri

0015 Sun

0015 Sun

0015 Sun

0030 Tue

0030 Tue

0030 Tue

0030 Tue

0030 Tue

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Wed

01/03/13

24/02/13

24/02/13

24/02/13

26/02/13

26/02/13

26/02/13

26/02/13

26/02/13

27/02/13

27/02/13

27/02/13

27/02/13

27/02/13

0525 Fri

0755 Sun

0755 Sun

0755 Sun

0520 Tue

0520 Tue

0520 Tue

0520 Tue

0520 Tue

0520 Wed

0520 Wed

0520 Wed

0520 Wed

0520 Wed

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Fast

Up Goods Loop

Down and Up/Single

Single

Up Sidings

Down

Up

Down Branch

Up Branch

Weymouth Quay 
Line

Down Sidings

Jersey & Jubilee 
Sidings

Down

Up

Down Branch

Up Branch

Weymouth Quay 
Line

Down Sidings

Jersey & Jubilee 
Sidings

Southampton

Dorchester South

Furzebrook

Wool

Weymouth

Dorchester Jn

Weymouth

Dorchester South

Weymouth

Weymouth

Dorchester Jn

Weymouth

Dorchester South

Weymouth

Millbrook (SW105)

Wareham

Worgret Jn GF

Wool

Dorchester South

Dorchester West

Weymouth

Dorchester South

Weymouth

Dorchester South

Dorchester West

Weymouth

Dorchester South

Weymouth

P2012/1627795

P2012/1539732

P2012/1627796

P2012/1627797

ACCESS NOT AVAILABLE TO MILLBROOK FLT FROM 
THE LONDON END

POOLE TO WOOL RESIGNALLING *

SW105

SW105

SW105

SW105

79m36ch and 80m40ch

121m0ch and 130m60ch

135m54ch and 168m64ch

135m54ch and 168m64ch

Rail Adjusting

Resignalling Work

Rail Adjusting

Rail Adjusting

01/03/13

24/02/13

24/02/13

24/02/13

26/02/13

26/02/13

26/02/13

26/02/13

26/02/13

27/02/13

27/02/13

27/02/13

27/02/13

27/02/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3451303

W2012/3451540

W2012/3441939

W2012/3451304
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Network Rail
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

2355 Sat

2355 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

28/02/13

28/02/13

28/02/13

28/02/13

28/02/13

01/03/13

01/03/13

01/03/13

01/03/13

01/03/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

0520 Thu

0520 Thu

0520 Thu

0520 Thu

0520 Thu

0520 Fri

0520 Fri

0520 Fri

0520 Fri

0520 Fri

0715 Sun

0715 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down

Up

Down Branch

Up Branch

Weymouth Quay 
Line

Down Sidings

Jersey & Jubilee 
Sidings

Down

Up

Down Branch

Up Branch

Weymouth Quay 
Line

Down Sidings

Jersey & Jubilee 
Sidings

All Lines

Down Siding

All Lines

All Lines

All Lines

Down Sidings

Weymouth

Dorchester Jn

Weymouth

Dorchester South

Weymouth

Weymouth

Dorchester Jn

Weymouth

Dorchester South

Weymouth

Yeovil Jn

Templecombe

Aldershot North Jn

Ash Vale Jn

Alton

Aldershot

Dorchester South

Dorchester West

Weymouth

Dorchester South

Weymouth

Dorchester South

Dorchester West

Weymouth

Dorchester South

Weymouth

Gillingham (Dorset)

Templecombe

Aldershot South Jn

Frimley Jn

Pirbright Jn

Aldershot

P2012/1627798

P2012/1627799

P2012/1547430

P2012/1539774

SWT SERVICES DIVERTED VIA WESTBURY, CASTLE 
CARY AND YEOVIL PEN MILL.

0040 WOKING TO TERMINATE AT FARNHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE FROM 
FARNHAM TO ALTON.

SW105

SW105

SW115

SW120

135m54ch and 168m64ch

135m54ch and 168m64ch

105m51ch and 121m74ch

35m25ch and 49m15ch

Rail Adjusting

Rail Adjusting

Track Maintenance

Resignalling Work

28/02/13

28/02/13

28/02/13

28/02/13

28/02/13

01/03/13

01/03/13

01/03/13

01/03/13

01/03/13

23/02/13

23/02/13

24/02/13

24/02/13

24/02/13

24/02/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3451305

W2012/3451306

W2012/3438469

W2012/3451581
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Network Rail
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0025 Sun

0025 Sun

0025 Sun

0800 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0030 Sun

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

0805 Sun

0805 Sun

0805 Sun

1800 Sun

1605 Sun

1605 Sun

1605 Sun

1605 Sun

1605 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Laverstock Loop

Up Dean

All Lines

Single/Loop

Down Blackwater

Up Blackwater

Down Main/Down 
Reading Spur
Up Reading Spur/Up
Main
Platforms 4, 5 and 6

Down Southern

Up Southern

Down Siding

All Lines

Laverstock North Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Fawley Ground Frame

Wokingham Jn

Reading Spur Jn

Reading

Reading

Wokingham

Windsor and Eton 
Riverside

Laverstock South Jn

Romsey

Romsey

Totton

Blackwater

Bracknell

Reading

Reading Spur Jn

Wokingham

Staines

P2012/1549397

P2012/1549383

P2012/1539662

P2012/1549430

MAINTENANCE S04

MARCHWOOD SIGNAL BOX TO BE OPEN.

READING PLATFORMS 4, 5 OR 6 REQUIRE TO BE KEPT 
CLEAR. (TWO PLATFORMS AVAILABLE FOR 
BERTHING).



FGW TO BERTH 1 X 3-CAR UNIT IN PLATFORM 6 AT 
READING AND 1 X 3-CAR UNIT IN PLATFORM 8 AT 
GUILDFORD.

MAINTENANCE F06

SW150

SW155

GW103
SW210
SW265

SW250

84m25ch and 95m47ch

83m35ch and 91m32ch

32m45ch and 68m70ch

19m20ch and 25m48ch

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

24/02/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3438761

W2012/3438774

W2012/3419005

W2012/3425989
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0500 Mon

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sun

0035 Sun

0035 Sun

29/03/13

02/03/13

02/03/13

02/03/13

02/03/13

02/03/13

02/03/13

02/03/13

03/03/13

03/03/13

03/03/13

1600 Fri

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 20 - 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Up Windsor 
Fast/Up Windsor

Up Windsor 
Slow/Windsor 
Reversible
DW/DWS

DWF

International Jn

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Nine Elms Jn

Queenstown Road

Point Pleasant Jn

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

Point Pleasant Jn

Queenstown Road

P2012/1633776

P2012/1549309

P2012/1550191

5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

FOUL OF QUEENSTOWN ROAD

2K77, 0042 AND 1B01, 0105 WATERLOO DIVERTED VIA
EARLSFIELD.

SW100

SO110
SW100

SW100
SW210

0m4ch and 0m20ch
Station Work

09/07/12

02/03/13

02/03/13

02/03/13

02/03/13

02/03/13

02/03/13

02/03/13

03/03/13

03/03/13

03/03/13

49Week

W2012/3469015
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0850 Sun

0850 Sun

03/03/13

03/03/13

03/03/13

03/03/13

04/03/13

03/03/13

03/03/13

04/03/13

03/03/13

04/03/13

04/03/13

03/03/13

03/03/13

04/03/13

04/03/13

04/03/13

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0400 Mon

0850 Sun

0850 Sun

0400 Mon

0850 Sun

0400 Mon

0400 Mon

0850 Sun

0850 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down & Up Atlantic

Down Stewarts 
Lane

Battersea Reversible

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Waterloo Curve

Up Goods Loop

Down and Up 
Brighton Slow

Up Chatham 
Main/Up Chatham 
Fast
Down Chatham 
Fast/Down Chatham
Main
Platforms 9-13

Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Reception Line 1

Departure Line 2

Down Sidings No.1 
and 2
Aggregate Siding

1 - 9 Shed Roads

Wall Sidings

Down Stewarts 
Lane

Up Stewarts 
Lane/Up Chatham 
Slow

Factory Jn

Factory Jn

Longhedge Jn

Victoria

Linford St Jn

Stewarts Lane

Clapham Jn

Shepherds Lane Jn

Victoria

Voltaire Road Jn

Battersea Yard

Stewarts Lane Jn

Victoria

Stewarts Lane Jn

Victoria

Battersea Park Jn

Battersea Pier Jn

Factory Jn

Nine Elms Jn

Stewarts Lane

Victoria

Battersea Yard

Stewarts Lane Jn

Victoria

Battersea Pier Jn

Stewarts Lane Jn

P2012/1544640 *** MULTIPART POSSESSION ***

0050 TO 0850 SUNDAY

MAIN LINE DIVERSIONS TO CHARING CROSS.

SUBURBAN SERVICES DIVERTED TO BLACKFRIARS 
AND CANNON STREET.

CANNON STREET LUL TO BE OPEN.

RAIL REPLACMENT ROAD SERVICE TO OPERATE 
VICTORIA TO HERNE HILL 

SOUTHEASTERN TO RUN ECS BETWEEN 
BLACKFRIARS AND SMITHFIELD SIDINGS.

SUSSEX ROUTE SERVICES TO RUN VIA FAST LINES 
BETWEEN CLAPHAM JN AND VICTORIA.

ROUTE AVAILABLE BETWEEN CROFTON ROAD JN 
AND CLAPHAM JN (W) VIA ATLANTIC LINES AND 
LUDGATE LINES.

VICTORIA PLATFORMS 5 - 8 ALSO PLATFORMS 9 & 10 
TO BE KEPT CLEAR. 



0850 SUNDAY TO 0400 MONDAY

MAIN LINE DIVERSIONS TO CHARING CROSS.

SUBURBAN SERVICES DIVERTED TO BLACKFRIARS 
AND CANNON STREET.

CANNON STREET LUL TO BE OPEN.

RAIL REPLACMENT ROAD SERVICE TO OPERATE 
VICTORIA TO HERNE HILL 

SOUTHEASTERN TO RUN ECS BETWEEN 
BLACKFRIARS AND SMITHFIELD SIDINGS.

ROUTE AVAILABLE BETWEEN CROFTON ROAD JN 
AND CLAPHAM JN (W) VIA ATLANTIC LINES AND 
LUDGATE LINES.

VICTORIA PLATFORMS 5 - 8 TO BE KEPT CLEAR. 

POSSESSION TO BE TAKEN AROUND SIGNAL (BBRL) 
TAMPER AT VS40 ON THE CHATHAM REVERSIBLE AT 
BATTERSEA PARK JCN.  



PLATFORMS 2 TO 5 AT VICTORIA AND THE 
GROSVENOR CAR SHED ROAD 3 TO BE 
OUTBERTHED

SO110
SO250
SO645
SW100

0m1ch and 1m75ch
Follow Up Tamping (MP&I)

03/03/13

03/03/13

03/03/13

03/03/13

03/03/13

03/03/13

03/03/13

03/03/13

03/03/13

03/03/13

03/03/13

03/03/13

03/03/13

03/03/13

03/03/13

03/03/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3429436
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Network Rail
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0005 Tue

0005 Tue

0005 Tue

0120 Tue

0005 Wed

0005 Wed

0005 Wed

0120 Wed

0005 Thu

0005 Thu

0005 Thu

0120 Thu

0005 Fri

0005 Fri

0005 Fri

0120 Fri

05/03/13

05/03/13

05/03/13

05/03/13

06/03/13

06/03/13

06/03/13

06/03/13

07/03/13

07/03/13

07/03/13

07/03/13

08/03/13

08/03/13

08/03/13

08/03/13

0500 Tue

0120 Tue

0120 Tue

0500 Tue

0500 Wed

0120 Wed

0120 Wed

0500 Wed

0500 Thu

0120 Thu

0120 Thu

0500 Thu

0500 Fri

0120 Fri

0120 Fri

0500 Fri

Possession

Line Blockage 
(Between 
Trains)
Line Blockage 
(Between 
Trains)
Possession

Possession

Line Blockage 
(Between 
Trains)
Line Blockage 
(Between 
Trains)
Possession

Possession

Line Blockage 
(Between 
Trains)
Line Blockage 
(Between 
Trains)
Possession

Possession

Line Blockage 
(Between 
Trains)
Line Blockage 
(Between 
Trains)
Possession

Down Fast

Up Fast

Down Slow

Up Slow

Down Slow

Up Slow

Down Fast

Up Fast

Down Slow

Up Slow

Down Slow

Up Slow

Down Fast

Up Fast

Down Slow

Up Slow

Down Slow

Up Slow

Down Fast

Up Fast

Down Slow

Up Slow

Down Slow

Up Slow

New Malden

New Malden

New Malden

New Malden

New Malden

New Malden

New Malden

New Malden

New Malden

New Malden

New Malden

New Malden

New Malden

New Malden

New Malden

New Malden

Wimbledon West 
Jn

Wimbledon

Wimbledon West 
Jn

Wimbledon West 
Jn

Wimbledon West 
Jn

Wimbledon

Wimbledon West 
Jn

Wimbledon West 
Jn

Wimbledon West 
Jn

Wimbledon

Wimbledon West 
Jn

Wimbledon West 
Jn

Wimbledon West 
Jn

Wimbledon

Wimbledon West 
Jn

Wimbledon West 
Jn

P2012/1633223

P2012/1633224

P2012/1633225

P2012/1633226

SW105

SW105

SW105

SW105

7m60ch and 9m60ch

7m60ch and 9m60ch

7m60ch and 9m60ch

7m60ch and 9m60ch

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

05/03/13

05/03/13

05/03/13

05/03/13

06/03/13

06/03/13

06/03/13

06/03/13

07/03/13

07/03/13

07/03/13

07/03/13

08/03/13

08/03/13

08/03/13

08/03/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3447879

W2012/3467426

W2012/3467427

W2012/3467428
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E A S - Section 7
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EAS_2013_V4

0110 Sun

0110 Sun

0115 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0030 Tue

0030 Tue

0030 Tue

0030 Tue

03/03/13

03/03/13

03/03/13

03/03/13

03/03/13

04/03/13

03/03/13

04/03/13

04/03/13

04/03/13

05/03/13

05/03/13

05/03/13

05/03/13

0710 Sun

0710 Sun

0815 Sun (8 hrs)

0925 Sun

0925 Sun

0400 Mon

0925 Sun

0400 Mon

0400 Mon

0400 Mon

0520 Tue

0520 Tue

0520 Tue

0520 Tue

Possession

Line Blockage 
(Between 
Trains)+Deton
ators

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Down Fast

Up Fast

Up Slow

All Lines

Platform 4

Platforms 3 & 4

Down and Up

Middle Sidings 1&2

Up Siding

Inwards Road

Outwards Road

Sidings Nos 6/9/10

Reception/Shunt 
Neck

Down

Up

Down

Up

Weymouth Quay 
Line

Jersey & Jubilee 
Sidings

Basingstoke

Basingstoke

Winchester

Bournemouth

Bournemouth

Wareham

Bournemouth

Branksome

Poole

Dorchester Jn

Weymouth

Weymouth

Weymouth

Pirbright Jn

Pirbright Jn

Worting Jn

Bournemouth

Bournemouth

Bournemouth

Bournemouth

Branksome

Poole

Dorchester Jn

Dorchester South

Weymouth

Weymouth

P2012/1549442

P2012/1538365

P2012/1538481

P2012/1634718

MAINTENANCE B02



0105 TO RUN VIA SLW OVER THE UP SLOW.

SERVICES TO START/TERMINATE AT BASINGSTOKE 
AND WINCHESTER. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN BASINGSTOKE AND 
WINCHESTER. 



TRACK RENEWAL 44290614A Westin S&C 6 WEEK 
TAMP

ALL DAY SATURDAY 40 MPH TSR AT POOLE LC IF 
REQUIRED.



BETWEEN 0005 SUN AND 0925 SUN:

POSSESSION PART FOUL OF BOURNEMOUTH 
STATION. SERVICES TO START/TERMINATE AT 
BOURNEMOUTH PLATFORMS 1 AND 2 AVAILABLE 
FOR USE. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



BETWEEN 0925 SUN AND 0400 MON:

POSSESSION C/O BOURNEMOUTH STATION. 
SERVICES TO START/TERMINATE AT BOURNEMOUTH.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE.



NO ACCESS TO/FROM BOURNEMOUTH DEPOT 
THROUGHOUT.



Maintenance BrG02

Maintenance CAPEX S&C

Poole to Wool Resignalling - Poole LC

SW105

SW105

SW105

SW105
SW175

135m54ch and 168m64ch
Rail Adjusting

03/03/13

03/03/13

03/03/13

03/03/13

03/03/13

03/03/13

03/03/13

03/03/13

03/03/13

03/03/13

05/03/13

05/03/13

05/03/13

05/03/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2012/3463388
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EAS_2013_V4

0030 Wed

0030 Wed

0030 Wed

0030 Wed

0030 Thu

0030 Thu

0030 Thu

0030 Thu

0030 Fri

0030 Fri

0030 Fri

0030 Fri

06/03/13

06/03/13

06/03/13

06/03/13

07/03/13

07/03/13

07/03/13

07/03/13

08/03/13

08/03/13

08/03/13

08/03/13

0520 Wed

0520 Wed

0520 Wed

0520 Wed

0520 Thu

0520 Thu

0520 Thu

0520 Thu

0520 Fri

0520 Fri

0520 Fri

0520 Fri

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down

Up

Down

Up

Weymouth Quay 
Line

Jersey & Jubilee 
Sidings

Down

Up

Down

Up

Weymouth Quay 
Line

Jersey & Jubilee 
Sidings

Down

Up

Down

Up

Weymouth Quay 
Line

Jersey & Jubilee 
Sidings

Dorchester Jn

Weymouth

Weymouth

Weymouth

Dorchester Jn

Weymouth

Weymouth

Weymouth

Dorchester Jn

Weymouth

Weymouth

Weymouth

Dorchester Jn

Dorchester South

Weymouth

Weymouth

Dorchester Jn

Dorchester South

Weymouth

Weymouth

Dorchester Jn

Dorchester South

Weymouth

Weymouth

P2012/1634723

P2012/1634727

P2012/1634730

SW105
SW175

SW105
SW175

SW105
SW175

135m54ch and 168m64ch

135m54ch and 168m64ch

135m54ch and 168m64ch

Rail Adjusting

Rail Adjusting

Rail Adjusting

06/03/13

06/03/13

06/03/13

06/03/13

07/03/13

07/03/13

07/03/13

07/03/13

08/03/13

08/03/13

08/03/13

08/03/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3471831

W2012/3471834

W2012/3471838
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EAS_2013_V4

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0050 Sun

0050 Sun

0050 Sun

2355 Sat

2355 Sat

2355 Sat

04/03/13

04/03/13

04/03/13

04/03/13

04/03/13

04/03/13

03/03/13

03/03/13

03/03/13

03/03/13

03/03/13

03/03/13

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0835 Sun

0835 Sun

0835 Sun

0940 Sun

0940 Sun

0940 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 2-7

Platform 8

Down and Up Ash

All Lines

Down Redhill

Up Redhill

Down 
Guildford/Main
Up Main/Guildford

Nth Box/Dn Gds 
Sdgs

Down Slow

Down Bay

Down Fast

Down Passenger 
Loop
East Bay (Plat 6)

West Bay (Platform 
5)
Recep Line/Thru Sdg

Down Main

Up Main

East/West Carr 
Sidings

Guildford

Wanborough

Haslemere

Shalford

Shalford Jn

Guildford

Brookwood

Woking

Woking Jn

Salisbury

Wilton Jn

Salisbury

Guildford

Shalford Jn

Woking Jn

Guildford

Woking

Salisbury

Salisbury Tunnel Jn

Salisbury

P2012/1538454

P2012/1538467

*** MULTI-PART POSSESSION ***



SWT SERVICES TO START/TERMINATE AT GUILDFORD
AND HASLEMERE AND DIVERT VIA BML. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WOKING/GUILDFORD/HASLEMERE. 



0050 SUN TO 0835 SUN WOKING PLATFORMS 4 & 5 
LIMITS ARE WK171 AND WK373 PLATFORM STARTERS
TO ENABLE FEEDER CABLE AND TAMPING WORKS 
TO GO AHEAD, DOWN FAST LIMITS TO 2238pts 
DOWN THROUGH SERVICES TO RUN VIA PLATFORM 
2 AND CROSS ONTO DOWN FAST VIA 2238pts.



FGW SERVICES TO START/TERMINATE AT ASH AND 
SHALFORD. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BLACKWATER AND SHALFORD. 


GUILDFORD, PLATFORMS 2-8 TO BE KEPT CLEAR.



GUILDFORD, PLATFORM 1 ONLY AVAILABLE FOR USE.


Capex S&C

Maintenance GG06.

E&P Bellfields Sub-station

Maintenance SG03



SALISBURY, PLATFORM 6 AND EAST CARRIAGE 
SIDINGS

AVAILABLE FOR BERTHING.

SO560
SW110
SW265
SW300

SW115

02/03/13

02/03/13

02/03/13

02/03/13

02/03/13

02/03/13

03/03/13

03/03/13

03/03/13

02/03/13

02/03/13

02/03/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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EAS_2013_V4

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0105 Sun

0105 Sun

1900 Mon

1900 Tue

1900 Wed

1900 Thu

2335 Mon

2335 Tue

2335 Wed

2335 Sat

03/03/13

03/03/13

03/03/13

03/03/13

03/03/13

03/03/13

05/03/13

06/03/13

07/03/13

08/03/13

05/03/13

06/03/13

07/03/13

04/03/13

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0645 Sun

0645 Sun

0700 Tue

0645 Wed

0700 Thu

0700 Fri

0445 Tue

0445 Wed

0445 Thu

0410 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down Sidings

All Lines

All Lines

Single/Loop

Single/Loop

Single/Loop

Single/Loop

All Lines

All Lines

All Lines

All Lines

Aldershot North Jn

Ash Vale Jn

Alton

Aldershot

Portcreek Jn

Cosham Jn

Fawley Ground Frame

Fawley Ground Frame

Fawley Ground Frame

Fawley Ground Frame

Wilton Jn

Wilton Jn

Wilton Jn

Wilton Jn

Aldershot South Jn

Frimley Jn

Pirbright Jn

Aldershot

Fareham

Farlington Jn

Totton

Totton

Totton

Totton

Warminster

Warminster

Warminster

Beechgrove GF

P2012/1539775

P2012/1549497

P2012/1634697

P2012/1634703

P2012/1634707

P2012/1634709

P2012/1634867

P2012/1634870

P2012/1634871

P2012/1538478

FARS

2T75, 0030 EASTLEIGH TERMINATE FAREHAM



MAINTENANCE H06

MARCHWOOD SIGNAL BOX TO BE OPEN

MARCHWOOD SIGNAL BOX TO BE OPEN

MARCHWOOD SIGNAL BOX TO BE OPEN

MARCHWOOD SIGNAL BOX TO BE OPEN

7V97/7V98 TO BE RETIMED

7V97/7V98 TO BE RETIMED

7V97/7V98 TO BE RETIMED

SERVICES TO START/TERMINATE AT SALISBURY AND 
WARMINSTER. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN SALISBURY AND 
WARMINSTER. 



FREIGHT SERVICES TO DIVERT VIA BASINGSTOKE 
AND READING. 



Track Renewal 44500712

SW120

SW140

SW155

SW155

SW155

SW155

GW5001
SW170

GW5001
SW170

GW5001
SW170

GW5001
SW170

83m35ch and 91m32ch

83m35ch and 91m32ch

83m35ch and 91m32ch

83m35ch and 91m32ch

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

03/03/13

03/03/13

03/03/13

03/03/13

03/03/13

03/03/13

04/03/13

05/03/13

06/03/13

07/03/13

04/03/13

05/03/13

06/03/13

02/03/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2012/3463381

W2012/3471721

W2012/3471730

W2012/3471732
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Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0025 Sun

0025 Sun

0055 Sun

0055 Sun

0055 Sun

04/03/13

04/03/13

04/03/13

04/03/13

04/03/13

03/03/13

03/03/13

03/03/13

03/03/13

03/03/13

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0720 Sun

0720 Sun

0640 Sun (8 hrs)

0640 Sun (8 hrs)

0640 Sun (8 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down & Up 
Portsmouth

Down and Up 
Sidings

Up Hampton Court

Down Hampton 
Court

Down 
Richmond/Main
Up Main/Richmond

Up Strawberry 
Hill/Up Passenger 
Loop
Down Strawberry 
Hill

Dorking

Epsom

Effingham Jn

Epsom

Epsom

Hampton Court Jn

Hampton Court

Whitton Jn

St. Margarets (Gtr 
London)

Strawberry Hill

Epsom

Ewell West

Leatherhead

Sutton

Epsom

Hampton Court

Surbiton

Richmond

Strawberry Hill

Twickenham

P2012/1538773

P2012/1549248

P2012/1566075

SWT SERVICES TO START/TERMINATE AT EWELL 
WEST PLATFORM 2. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN EWELL WEST AND 
EFFINGHAM JN.



0050 EPSOM TO GUILDFORD DIVERT TO 
WIMBLEDON PARK



SOUTHERN SERVICES TO START/TERMINATE AT 
SUTTON (THROUGHOUT). RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN SUTTON 
AND DORKING. 



***  SPECIAL WORKING INSTRUCTIONS  ***

WORKING OF TRAINS TO AND FROM THE POINT OF 
OBSTRUCTION WILL APPLY OVER THE DOWN 
EPSOM LINE BETWEEN WORCESTER PARK 
GROUNDFRAME (No.2) POINTS AND EWELL WEST. A 
HANDSIGNALLER WILL BE PROVIDED AT THE 
GROUND FRAME.



Work: Track Renewal 44100810

Work: Epsom S&C Prep

Work: Platform extensions (Cheam)

Work: Platform extensions Wessex

MAINTENANCE W05

SERVICES TO START/TERMINATE AT RICHMOND AND
DIVERT VIA BRENTFORD AND HOUNSLOW. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN RICHMOND AND FELTHAM. 



Track Renewals Twickenham S&C Prep

SO680
SO685
SW180
SW183

SW195

SW210

21m46ch and 21m56ch
Structures Work

03/03/13

03/03/13

03/03/13

03/03/13

03/03/13

03/03/13

03/03/13

03/03/13

03/03/13

03/03/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2011/3277641
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EAS_2013_V4

0115 Sun

0115 Sun

0115 Sun

0115 Sun

03/03/13

03/03/13

03/03/13

03/03/13

1600 Sun

1600 Sun

1600 Sun

1600 Sun

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Feltham Jn

Windsor and Eton 
Riverside

Chertsey

Ascot

Hounslow Jn

Staines

Virginia Water

Whitton Jn

P2012/1538401 BETWEEN 0115 SUN AND 1600 SUN:

SERVICES TO START/TERMINATE AT ASCOT. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN 
HOUNSLOW/WHITTON/CHERTSEY/ASCOT/WINDSO
R AND ETON RIVERSIDE. 



MAINTENANCE FG04

E&P FEEDER CABLES 433/437

SW210 03/03/13

03/03/13

03/03/13

03/03/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0500 Mon

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

29/03/13

09/03/13

09/03/13

09/03/13

09/03/13

09/03/13

09/03/13

09/03/13

10/03/13

10/03/13

10/03/13

10/03/13

10/03/13

1600 Fri

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Sidings 
Possession

Platforms 20 - 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Up Loop

Down Main 
Slow/Down Slow
Up Slow/Up Main 
Slow
Down Main 
Fast/Down Fast
Up Fast/Up Main 
Fast
Platforms 1-10

DWS/DW/DWS

Down Sidings No.1 
and 2

International Jn

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Clapham Jn

Earlsfield

Waterloo

West London Jn (SW)

Waterloo

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

Clapham Jn

Waterloo

Vauxhall

Waterloo

P2012/1633776

P2012/1549310

P2012/1547460

5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

WATERLOO, PLATFORMS 1-10 TO BE KEPT CLEAR

If diversions via East Putney and/or Chertsey are not 
available, the whole block must:

- either start at 0120, or

- start c/o Vauxhall (isolation reasons)

Clapham long crossover not available to traffic.

SWT agree West London Siding No.1 at weekends only.



LUL SW225 EAST PUTNEY POSSESSION TO FINISH AT 
0515.

SW100

SO110
SW100

SW100

0m4ch and 0m20ch
Station Work

09/07/12

09/03/13

09/03/13

09/03/13

09/03/13

09/03/13

09/03/13

09/03/13

10/03/13

10/03/13

10/03/13

10/03/13

10/03/13

50Week

W2012/3469015
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EAS_2013_V4

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

10/03/13

10/03/13

10/03/13

10/03/13

11/03/13

11/03/13

11/03/13

11/03/13

11/03/13

0640 Sun

1550 Sun

0640 Sun

0640 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

All Lines

All Lines

Up Siding

All Lines

All Lines

Weymouth Quay 
Line

Jersey & Jubilee 
Sidings

Up Sidings

Claygate

Hampton Court

Weybridge

Surbiton

Dorchester Jn

Weymouth

Weymouth

Weymouth

Wool

Hampton Court Jn

New Malden

Surbiton

Dorchester West

Wareham

Weymouth

Weymouth

Wool

P2012/1547441

P2012/1538577

0105 WATERLOO DIVERT VIA CY



** MULTI-PART POSSESSION **



FROM 0640 PLATFORM 4 AT SURBITON IS AVAILABLE 
FOR USE LIMITS FOR DOWN HAMPTON COURT TO 
BE BEYOND 2105pts



FROM 0640 UNTIL 1550 HAMPTON COURT SERVICES 
TO START/TERMINATE AT SURBITON. RAIL 
REPLACEMNT ROAD SERVICE TO OPERATE BETWEEN 
SURBITON AND HAMPTON COURT.



MAINTENANCE W01

E&P HAMPTON COURT SUBSTATION WORKS

40 MPH TSR OVER EAST BURTON LC BOTH LINES 
SATURDAY



SWT SERVICES TO START/TERMINATE AT WAREHAM. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WAREHAM AND WEYMOUTH.



FGW TO TERMINATE/START BACK FROM 
DORCHESTER WEST. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE FROM DORCHESTER WEST TO 
WEYMOUTH.



P2W - East Burton LC

CAPEX WORKS BK0037

SW105

SW105
SW175

10/03/13

10/03/13

10/03/13

10/03/13

10/03/13

10/03/13

10/03/13

10/03/13

10/03/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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EAS_2013_V4

0050 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

11/03/13

11/03/13

11/03/13

11/03/13

11/03/13

11/03/13

11/03/13

11/03/13

11/03/13

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Ports Single/Down 
Ports/Single/Down 
Ports
Down Branch

Up Branch

Up and Down 
Portsmouth

Up & Down Fratton

Down Main

Up Main

Low Level

Down Netley/Down
Portsmouth
Up Portsmouth/Up 
Netley
Receptions 1 and 2. 
Fuel Road and Back 
Road
DCS 1/2/3

Fareham

Portcreek Jn

Farlington Jn

Portsmouth Harbour

Portsmouth Harbour

Portsmouth and 
Southsea

Fareham

Fratton

Portsmouth and 
Southsea

Eastleigh West Jn

Cosham

Fareham

Fratton

Havant

Portsmouth and 
Southsea

Swanwick

Fratton

Portsmouth and 
Southsea

P2012/1538540 *** MULTI-PART POSSESSION ***



0050 SAT TO 0105 SUN



RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN EASTLEIGH AND FAREHAM.



SOUTHERN SERVICES DIVERTED VIA NETLEY.



0105 SUN TO 0330 MON



SWT SERVICES TO START/TERMINATE AT HAVANT 
AND SWANWICK. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN 
HAVANT/SWANWICK/PORTSMOUTH HARBOUR. 



SOUTHERN SERVICES TO START/TERMINATE AT 
HAVANT. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HAVANT AND SOUTHAMPTON 
CENTRAL/PORTSMOUTH HARBOUR. 



FGW SERVICES TO START/TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND PORTSMOUTH.



SOUTHAMPTON UP GOODS LOOP TO BE KEPT 
CLEAR FO/SO, S/SuO, and SuO/MO.



FGWTO OUTBERTH 2 X 3-CAR UNITS IN 
SOUTHAMPTON CENTRAL ON SATURDAY NIGHT 
AND 3 X 3-CAR UNITS AT SOUTHAMPTON ON 
SUNDAY NIGHT.



SWT MAY BERTH IN PORTSMOUTH HARBOUR, 
PLATFORMS 1&5 AND PORTSMOUTH AND 
SOUTHSEA LOW LEVEL PLATFORMS. 



PORTSMOUTH HARBOUR PLATFORMS 3 & 4 TO BE 
KEPT CLEAR



Civils - Blackfriars Footbridge

Track Renewal 44200710

Maintenance HG03

Maintenance CAPEX S&C

SW110
SW135
SW140

09/03/13

10/03/13

10/03/13

10/03/13

10/03/13

10/03/13

10/03/13

10/03/13

10/03/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

0920 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0125 Sun

0125 Sun

0001 Sun

0001 Sun

2245 Sat

2245 Sat

10/03/13

11/03/13

10/03/13

10/03/13

10/03/13

11/03/13

10/03/13

10/03/13

10/03/13

10/03/13

10/03/13

10/03/13

10/03/13

10/03/13

10/03/13

10/03/13

0920 Sun

0400 Mon

0920 Sun

0920 Sun

0920 Sun

0400 Mon

1310 Sun

1310 Sun

1310 Sun

1310 Sun

0715 Sun

0715 Sun

0830 Sun

0830 Sun

0855 Sun (10 hrs)

0855 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

All Lines

Laverstock Loop

All Lines

All Lines

Holding Siding

Recep Line/Thru Sdg

East Carr Sidings

West Carr Sidings

All Lines

Down Branch

Up Branch

Down Frimley

Up Frimley

All Lines

Down Sidings

Down and Up West
Curve

Down and Up 
Westbury

All Lines

Up Branch Sidings 
(North Yard)

Down Loop/Single

Down Siding

Tisbury

Laverstock South Jn

Salisbury Tunnel Jn

Wilton Jn

Salisbury

Salisbury Tunnel Jn

Aldershot North Jn

Ash Vale Jn

Alton

Aldershot

Reading West Jn

Southcote Jn (inc.)

Basingstoke

Basingstoke

Lymington Pier

Brockenhurst

Andover

Laverstock North 
Jn

Romsey

Warminster

Salisbury

Andover

Aldershot South Jn

Ash Vale Jn

Pirbright Jn

Aldershot

Oxford Road Jn

Westbury Line Jn

Southcote Jn

Basingstoke

Brockenhurst

Brockenhurst

P2012/1538562

P2012/1538525

P2012/1531652

P2012/1548551

P2012/1549502

** MULTI-PART POSSESSION **

PART 1 2255 SAT TO 0920 SUN

SERVICES TO TERMINATE/START BACK FROM 
ANDOVER/ ROMSEY/GILLINGHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



PART 2 0920 SUN TO 0400 MON

SERVICES TO TERMINATE/START BACK AT ANDOVER 
AND SALISBURY. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN ANDOVER AND SALISBURY.



LIMITS TO BE C/O ANDOVER TO ALLOW SWT 
SERVICES TO SHUNT



ENHANCEMENTS W12

MAINTENANCE SG02

BETWEEN 0150 SUN AND 1310 SUN:

ALTON LINE SERVICES WITHDRAWN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE. 



BETWEEN 1310 SUN AND 0400 MON:

SERVICES TO START/TERMINATE AT ALDERSHOT. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ALDERSHORT AND ALTON. 



Maintenance GG01b

Signalling FARS

RAIL REPLACEMENT ROAD SERVICE TO OPERATE. AT 
WESTBURY LINE JN, ROUTE TO BE MAINTAINED 
TO/FROM READING DEPOT AT TIMES TO BE AGREED.
NOTE: This is a Western Route possession that impacts on
Wessex Route.

MAINTENANCE B01b

TRACK RENEWALS 44600211 LWRT

MAINTENANCE Br13

SW115

SW120

GW220
GW500
SW125

GW500
SW125

SW160

36m50ch and 37m10ch

36m48ch and 38m0ch

S&T Points

S&T Work

09/03/13

09/03/13

09/03/13

09/03/13

09/03/13

10/03/13

10/03/13

10/03/13

10/03/13

10/03/13

10/03/13

10/03/13

10/03/13

10/03/13

09/03/13

09/03/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2012/3445491

W2012/3453997

Week 50  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0110 Sat

0110 Sat

0110 Sat

0110 Sun

0110 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

11/03/13

11/03/13

11/03/13

11/03/13

11/03/13

10/03/13

10/03/13

10/03/13

10/03/13

0430 Mon (36 hrs)

0430 Mon (36 hrs)

0430 Mon (36 hrs)

0430 Mon (36 hrs)

0430 Mon (36 hrs)

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Portsmouth

Up Portsmouth

Down and Up 
Sidings

All Lines

Down and Up 
Portsmouth

All Lines

Up Strawberry 
Hill/Up Passenger 
Loop
Down Main/Down 
Strawberry Hill

All Lines

Epsom

Leatherhead

Epsom

Leatherhead

Dorking

Feltham Jn

St. Margarets (Gtr 
London)

Strawberry Hill

Hounslow Jn

Ewell West

Sutton

Epsom

Effingham Jn

Leatherhead

Richmond

Strawberry Hill

Twickenham

Whitton Jn

P2012/1538775

P2012/1538590

***  SPECIAL WORKING INSTRUCTIONS  ***

WORKING OF TRAINS TO AND FROM THE POINT OF 
OBSTRUCTION WILL APPLY OVER THE DOWN 
EPSOM LINE BETWEEN WORCESTER PARK 
GROUNDFRAME (No.2) POINTS AND EWELL WEST. A 
HANDSIGNALLER WILL BE PROVIDED AT THE 
GROUND FRAME.



BETWEEN 0110 SAT AND 0110 SUN:

SWT SERVICES TO START/TERMINATE AT EWELL 
WEST AND LEATHERHEAD AND DIVERT VIA 
COBHAM. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN EWELL WEST AND 
LEATHERHEAD.



SOUTHERN SERVICES TO START/TERMINATE AT 
SUTTON AND LEATHERHEAD. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN SUTTON 
AND LEATHERHEAD. 



BETWEEN 0110 SUN AND 0400 MON:

SWT SERVICES TO START/TERMINATE AT EWELL 
WEST AND DIVERT VIA COBHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN EWELL WEST AND EFFINGHAM JN.



SOUTHERN SERVICES TO START/TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SUTTON AND DORKING. 



Track Renewals Epsom S&C

Platform Extensions

Work: Platform extensions (Cheam)

SERVICES TO START/TERMINATE AT RICHMOND AND
DIVERT VIA BRENTFORD AND HOUNSLOW. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN RICHMOND AND FELTHAM. 



Track Renewals Twickenham S&C Prep

SO685
SW180
SW183

SW210

09/03/13

09/03/13

09/03/13

10/03/13

10/03/13

10/03/13

10/03/13

10/03/13

10/03/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0500 Mon

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

29/03/13

16/03/13

16/03/13

16/03/13

16/03/13

16/03/13

16/03/13

16/03/13

1600 Fri

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 20 - 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

International Jn

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

P2012/1633776

P2012/1549311 5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

SW100

SO110
SW100

0m4ch and 0m20ch
Station Work

09/07/12

16/03/13

16/03/13

16/03/13

16/03/13

16/03/13

16/03/13

16/03/13

51Week

W2012/3469015
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0155 Sun

0155 Sun

0155 Sun

0115 Sun

0115 Sun

0115 Sun

0035 Sun

0035 Sun

0015 Sat

0015 Sat

17/03/13

17/03/13

17/03/13

17/03/13

17/03/13

17/03/13

17/03/13

17/03/13

17/03/13

17/03/13

17/03/13

17/03/13

18/03/13

18/03/13

0605 Sun

0605 Sun

0155 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0740 Sun

0740 Sun

0740 Sun

0650 Sun

0650 Sun

0400 Mon (52 hrs)

0400 Mon (52 hrs)

Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Fast

Up Fast

Up Slow

Up Bay (Platform 3)

Down Slow

Recep No.1/Neck

Recep No.2/Hurdles

Down Slow

Down Bay

East End Siding

Down Yard

Down Slow/Down 
Soton

Down Fast

Up Fast

All Lines

Middle Sidings 1&2

Up Siding

Down and Up/Single

Up Sidings

Pirbright Jn

Woking

Pirbright Jn

Woking Up Yard

Pirbright Jn

Woking

Woking

Steventon

Worting Jn

Basingstoke

Branksome

Bournemouth

Dorchester South

Wool

West Byfleet

Woking

West Byfleet

Woking Up Yard

West Byfleet

Woking

Woking

Basingstoke

Worting Jn

Christchurch

Bournemouth

Wareham

Wool

P2012/1548710

P2012/1548411

P2012/1548592

P2012/1538651

MAINTENANCE W03a

TRACK RENEWAL 44601713 SURVEY

MAINTENANCE B04



0105 TO RUN SLW OVER UP SLOW/MAIN

MAINTENANCE Br04

SWT SERVICES TO START/TERMINATE AT WAREHAM. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WAREHAM AND WEYMOUTH.

WHEELS FREE REQUIRED FROM 2000 SUNDAY



FGW SERVICES UNAFFECTED.



FLHH SERVICES 6O49/6Y49 WILL NOT RUN



P2W - Stoke & Holme LCs

SW105

SW105
SW115

SW105

SW105

17/03/13

17/03/13

17/03/13

17/03/13

17/03/13

17/03/13

17/03/13

17/03/13

17/03/13

17/03/13

17/03/13

17/03/13

16/03/13

16/03/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0110 Sun

0110 Sun

0110 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

18/03/13

18/03/13

18/03/13

17/03/13

17/03/13

17/03/13

17/03/13

18/03/13

18/03/13

18/03/13

18/03/13

18/03/13

0400 Mon

0400 Mon

0400 Mon

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0330 Mon (28 hrs)

0330 Mon

0330 Mon

0330 Mon (28 hrs)

0330 Mon (28 hrs)

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Laverstock Loop

All Lines

Up Yard

All Lines

All Lines

All Lines

Down Sidings

Down Branch

Up Branch

All Lines

Up and Down 
Portsmouth

Down Netley

Up Netley

Down Sdgs 1 & 2

Laverstock South Jn

Salisbury Tunnel Jn

Andover

Aldershot North Jn

Ash Vale Jn

Alton

Aldershot

Portcreek Jn

Fareham

Farlington Jn

Fareham

Fareham

Laverstock North 
Jn

Worting Jn

Andover

Aldershot South Jn

Frimley Jn

Pirbright Jn

Aldershot

Cosham

Eastleigh West Jn

Fareham

Swanwick

Fareham

P2012/1538649

P2012/1539776

P2012/1538654

SERVICES TO DIVERT VIA EASTLEIGH AND ROMSEY. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN BASINGSTOKE AND SALISBURY.



Enhancements W12

FARS

SWT SERVICES TO START/TERMINATE AT EASTLEIGH 
AND SWANWICK. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN 
EASTLEIGH/SWANWICK AND PORTSMOUTH.



XC TO EXIT EASTLEIGH YARD VIA CAMPBELL ROAD.



SOUTHERN SERVICES TO START/TERMINATE AT 
PORTSMOUTH HARBOUR. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN HAVANT AND 
SOUTHAMPTON. 



FGW SERVICES TO START/TERMINATE AT 
SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
SOUTHAMPTON AND PORTSMOUTH.  FGW TO 
OUTSTABLE 2 X 3-CAR UNITS AT SOUTHAMPTON 
ON SATURDAY NIGHT AND 3 X 3-CAR UNITS AT 
SOUTHAMPTON ON SUNDAY NIGHT.



Track renewals 44200710

Maintenance HG04

Maintenance CAPEX rerail

SW115

SW120

SW135
SW140

17/03/13

17/03/13

17/03/13

17/03/13

17/03/13

17/03/13

17/03/13

17/03/13

17/03/13

17/03/13

17/03/13

17/03/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0110 Sat

0110 Sat

0110 Sat

0130 Sun

0130 Sun

0130 Sun

18/03/13

17/03/13

18/03/13

18/03/13

18/03/13

18/03/13

0430 Mon

0130 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

All Lines

Down Portsmouth

Up Portsmouth

Down and Up 
Sidings

Down Loop

Down and Up 
Bookham

Down Portsmouth

Up Portsmouth

Epsom

Leatherhead

Epsom

Dorking

Effingham Jn

Horsham

Ewell West

Sutton

Epsom

Dorking

Leatherhead

Sutton

P2012/1538776 ***  SPECIAL WORKING INSTRUCTIONS  ***

WORKING OF TRAINS TO AND FROM THE POINT OF 
OBSTRUCTION WILL APPLY OVER THE DOWN 
EPSOM LINE BETWEEN WORCESTER PARK 
GROUNDFRAME (No.2) POINTS AND EWELL WEST. A 
HANDSIGNALLER WILL BE PROVIDED AT THE 
GROUND FRAME.



*** MULTI-PART POSSESSION ***

0110 SATURDAY TO 0130 SUNDAY:

SWT SERVICES TO START/TERMINATE AT EWELL 
WEST AND LEATHERHEAD. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN EWELL WEST 
AND LEATHERHEAD.



SOUTHERN SERVICES TO START/TERMINATE AT 
SUTTON AND LEATHERHEAD. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN SUTTON 
AND LEATHERHEAD. 



0110 SUNDAY AND 0400 MONDAY:

SWT SERVICES TO START/TERMINATE AT EWELL 
WEST. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN EWELL WEST AND EFFINGHAM 
JN.



SOUTHERN SERVICES TO START/TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SUTTON AND DORKING. 



GHOST/SWEEPER TRAIN TO OPERATE ON BOTH 
LINES PRIOR TO FIRST PASSENGER SERVICE TO RE-SET
AXLE COUNTERS. 



SHOWN UNDER TWO ROUTE HEADINGS AND WILL 
APPEAR IN BOTH SUSSEX AND WESSEX WONS. ALL 

STAFF CONCERNED MUST COME TO A CLEAR 
UNDERSTANDING AS TO WHICH WON THEY ARE 

REFERRING. 



Work: Track maintenance (HO04a) [Moved w38 to w51 
for EAS v2. ] 

Track Renewals Epsom S&C

Platform Extensions

Work: Platform extensions (Cheam)



[Extended to Horsham for EAS v3 incorporating work 
(HO04a) from 1536238.]

SO685
SW180
SW183

16/03/13

16/03/13

16/03/13

17/03/13

17/03/13

17/03/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0025 Sun

0025 Sun

0025 Sun

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0130 Sun

0130 Sun

0040 Sun

0040 Sun

0040 Sun

18/03/13

18/03/13

18/03/13

18/03/13

18/03/13

17/03/13

18/03/13

17/03/13

18/03/13

17/03/13

17/03/13

17/03/13

17/03/13

17/03/13

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0245 Sun

0400 Mon

0245 Sun

0400 Mon

0630 Sun

0630 Sun

0620 Sun

0620 Sun

0620 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Hampton Court

Up Slow

Down Hampton 
Court

All Lines

All Lines

Up Strawberry 
Hill/Up Passenger 
Loop
All Lines

Down Strawberry 
Hill

All Lines

All Lines

All Lines

All Lines

All Lines

Up Yard CS

Hampton Court Jn

Surbiton

Hampton Court

Whitton Jn

Feltham Jn

St. Margarets (Gtr 
London)

Fulwell Jn

Strawberry Hill

Shacklegate Jn

Ascot

Addlestone Jn

Aldershot North Jn

North Camp

Guildford

Hampton Court

Hampton Court Jn

Surbiton

Hounslow Jn

Richmond

Strawberry Hill

Strawberry Hill Jn

Twickenham

Twickenham

Staines

Virginia Water

Aldershot South Jn

Guildford

Guildford

P2012/1549536

P2012/1538605

P2012/1538629

P2012/1549528

FEEDER CABLES

HAMPTON COURT SUB-STATION - KIROW



PLATFORM 4 AT SURBITON AVAILABLE FOR USE.



UP SLOW TO BE C/O 2115PTS AND 2107PTS

SERVICES TO START/TERMINATE AT RICHMOND AND
DIVERT VIA HOUNSLOW LOOP. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE.



Strawberry Hill Platform Extensions

Track renewals Twickenham S&C

MAINTENANCE F03

MAINTENANCE G04



GUILDFORD PLATFORMS 6/7/8 TO BE OUTBERTHED. 
GUILDFORD UCS UNAVAILABLE FOR TRAFFIC MOVES 
AND STOCK BERTHING.

SW195

SW210
SW245

SW255

SW265

17/03/13

17/03/13

17/03/13

16/03/13

16/03/13

16/03/13

16/03/13

16/03/13

16/03/13

17/03/13

17/03/13

17/03/13

17/03/13

17/03/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0500 Mon

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sun

0035 Sun

0035 Sun

29/03/13

23/03/13

23/03/13

23/03/13

23/03/13

23/03/13

23/03/13

23/03/13

24/03/13

24/03/13

24/03/13

1600 Fri

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 20 - 24

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Platforms 1 - 10

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast/Up 
Main Loop
Down Sidings No.1 
and 2

International Jn

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Wimbledon

Waterloo

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

Waterloo

Waterloo

P2012/1633776

P2012/1549312

P2012/1538735

5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

SWT SERVICES TO DIVERT VIA WINDSOR LINES AND 
HOUNSLOW LOOP. WATERLOO PLATFORMS 1-10 TO
BE KEPT CLEAR. 



Maintenance CG03



LUL SW225 EAST PUTNEY POSSESSION TO FINISH AT 
0515.

SW100

SO110
SW100

SW100

0m4ch and 0m20ch
Station Work

09/07/12

23/03/13

23/03/13

23/03/13

23/03/13

23/03/13

23/03/13

23/03/13

24/03/13

24/03/13

24/03/13

52Week

W2012/3469015
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0020 Fri

0020 Fri

0110 Sun

0110 Sun

01/04/13

01/04/13

24/03/13

24/03/13

0430 Mon

0430 Mon

0710 Sun

0710 Sun

Possession

Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators

Up West London

Down West London

Down Slow

Down Fast

Up Fast

Up Slow

Latchmere No.2 Jn

Kensington Olympia

Basingstoke

Basingstoke

Kensington 
Olympia

Latchmere No.2 Jn

Pirbright Jn

Pirbright Jn

P2012/1539748

P2012/1580030

*** LINE BLOCKED TO BE DETERMINED BY DPPP ***

BI-DIRECTION WORKING IN OPERATION: UP TRAINS 
TO TRAVEL OVER DOWN WEST LONDON LINE OR 
DOWN TRAINS TO TRAVEL OVER  UP WEST 
LONDON LINE.



FIRST GREAT WESTERN HST ECS WORKINGS 
REQUIRED TO RUN BETWEEN WATERLOO AND OLD
OAK COMMON. (DUE TO READING 
REDEVELOPMENT BLOCKADE.)



FREIGHT SERVICES DIVERTED VIA KEW EAST (ROUTE 
BETWEEN CLAPHAM JN - KEW EAST - ACTON WELLS 
TO BE KEPT OPEN). 

KEW EAST SIGNAL BOX TO BE STAFFED UNTIL 0100 
SUNDAY AND FROM 0800 SUNDAY.



SOUTHERN: MILTON KEYNES / WATFORD JN TO 
CLAPHAM JN / EAST CROYDON SERVICES WILL NOT 
RUN. 

LOROL WILLESDEN JN TO CLAPHAM JN SERVICE WILL
TERMINATE / START AT KENSINGTON OLYMPIA.

LUL DISTRICT LINE TO BE OPEN.

LUL KENSINGTON OLYMPIA SHUTTLE TO RUN.

LUL CENTRAL LINE TO BE OPEN.

1B01 TO TRAVEL VIA UP SLOW UNDER SLW



***  SPECIAL WORKING INSTRUCTIONS  ***

SINGLE LINE WORKING IS AUTHORISED OVER THE 
UP SLOW LINE BETWEEN WOKING JN (2232pts) AND 
BASINGSTOKE (2515pts) IN ACCORDANCE WITH THE
RULE BOOK MODULE P1.



MAINTENANCE B02

EA1310
EA1330
MD160
MD165
SO250
SW100

SW105

29/03/13

29/03/13

24/03/13

24/03/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0030 Sun

0030 Sun

0030 Sun

1500 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

24/03/13

24/03/13

24/03/13

25/03/13

24/03/13

24/03/13

24/03/13

24/03/13

24/03/13

1500 Sun

1500 Sun

1500 Sun

0400 Mon

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-3

Platform 4

Down Main

Up Main

Mid Sidings 1/2/Up 
Siding

Down Main

Up Main

Goods Branch

All Lines

Single

Down Sidings

Up Sidings

Bournemouth

Branksome

Bournemouth

Bournemouth

Hamworthy Goods 
Stop Board

Dorchester South

Furzebrook

Wareham

Wool

Bournemouth

Brockenhurst

Bournemouth

Brockenhurst

Hamworthy Jn

Poole

Worgret Jn GF

Wareham

Wool

P2012/1538746

P2012/1539733

UNTIL 1500 SUNDAY SWT SERVICES TO 
START/TERMINATE AT BROCKENHURST AND POOLE.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN BROCKENHURST AND POOLE.



FROM 1500 SUNDAY SWT SERVICES TO 
START/TERMINATE AT BOURNEMOUTH. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN BROCKENHURST AND BOURNEMOUTH.



XC SERVICE TO START/TERMINATE AT 
SOUTHAMPTON. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN SOUTHAMPTON AND 
BOURNEMOUTH.



ALL PLATFORMS AT BOURNEMOUTH TO BE KEPT 
CLEAR UNTIL 1500.



ACCESS TO BOURNEMOUTH PLATFORMS AVAILABLE 
FROM 1500 SUNDAY.



NOTE: This possession represents an infringement of 
Route Cat principles.



Maintenance BrG04

Maintenance Wheeltimbers

POOLE TO WOOL RESIGNALLING *

SW105

SW105

24/03/13

24/03/13

24/03/13

24/03/13

24/03/13

24/03/13

24/03/13

24/03/13

24/03/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0145 Fri

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

01/04/13

25/03/13

25/03/13

25/03/13

25/03/13

25/03/13

25/03/13

0430 Mon

0250 Mon

0250 Mon (52 hrs)

0250 Mon (52 hrs)

0250 Mon (52 hrs)

0250 Mon (52 hrs)

0250 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down

Up

Platforms 6/7

Platform 4

Platform 5

Platform 8

Platform 2

Platform 3

All Lines

All Lines

Down Redhill

Up Redhill

Down 
Guildford/Main
Up Main/Guildford

Nth Box/Dn Gds 
Sdgs

Wareham

Guildford

Wanborough

Haslemere

Shalford

Shalford Jn

Guildford

Branksome

Guildford

Shalford Jn

Woking Jn

Guildford

P2012/1538878

P2012/1538722

PART 1 OF 2 AS POSSESSION SPANS OVER TWO 
PLANNING YEARS.

PART 1 - 1538878

PART 2 - 1537995



FLHH 6M42, 6O49/6Y49 WOOL SERVICES WILL NOT 
RUN ON GOOD FRIDAY OR EASTER SATURDAY.



TRACK RENEWAL 44200915

TRACK RENEWAL 44201215

CAPEX WHEELTIMBERS ROCKLEY VIADUCT

SWT SERVICES TO START/TERMINATE AT GUILDFORD
VIA COBHAM AND HASLEMERE OR DIVERT VIA BML. 
AT GUILDFORD ONLY PLATFORM 1 IS AVAILABLE FOR
USE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN GUILDFORD AND HASLEMERE. 



FGW SERVICES TO START/TERMINATE AT ASH AND 
SHALFORD. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BLACKWATER AND SHALFORD. 


PLATFORMS 2/3/4/5/6/7/8 AT GUILDFORD TO BE KEPT 
CLEAR THROUGHOUT. 



Track renewal 44400712

Maintenance GG07

Maintenance CAPEX S&C

SW105

SO560
SW110
SW265
SW300

29/03/13

23/03/13

23/03/13

23/03/13

23/03/13

23/03/13

23/03/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

1405 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

25/03/13

24/03/13

24/03/13

25/03/13

24/03/13

25/03/13

24/03/13

24/03/13

24/03/13

24/03/13

0400 Mon

1405 Sun

1405 Sun

0400 Mon

1405 Sun

0400 Mon

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Laverstock Loop

Down and Up Dean

Down Exeter/Down
Main
Up Main/Up Exeter

Up Yard

East Carr Sidings

All Lines

All Lines

All Lines

All Lines

Down Sidings

Laverstock South Jn

Salisbury

Salisbury

Andover

Salisbury

Salisbury Tunnel Jn

Aldershot North Jn

Ash Vale Jn

Alton

Aldershot

Laverstock North 
Jn

Romsey

Worting Jn

Andover

Salisbury

Worting Jn

Aldershot South Jn

Frimley Jn

Pirbright Jn

Aldershot

P2012/1538687

P2012/1539777

** MULTI-PART POSSESSION **



BETWEEN 2255 SAT AND 1405 SUN:

SERVICES TO START/TERMINATE AT 
BASINGSTOKE/ROMSEY/SALISBURY. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN BASINGSTOKE/SALISBURY/ROMSEY. 



BETWEEN 1405 SUN AND 0400 MON:

SERVICES TO DIVERT VIA EASTLEIGH AND ROMSEY. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN BASINGSTOKE AND SALISBURY.



Enhancements W12

Maintenance SG01

Maintenance CAPEX Renewal

FARS

SW115

SW120

23/03/13

23/03/13

23/03/13

23/03/13

23/03/13

24/03/13

24/03/13

24/03/13

24/03/13

24/03/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

2300 Thu

2300 Thu

2300 Thu

2300 Thu

0300 Tue

0300 Tue

2340 Sat

2300 Sat

2300 Sat

02/04/13

02/04/13

02/04/13

05/04/13

05/04/13

05/04/13

24/03/13

24/03/13

24/03/13

0300 Tue

0300 Tue

0300 Tue

2159 Fri

2159 Fri

2159 Fri

0645 Sun

1400 Sun

1400 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up West
Curve

Platforms 9, 10, 11 
and 16

Platform 1

Platform 3

Platforms 7 & 8

Platform 11

Down and Up Main 
(Platforms 9 & 10)

All Lines

All Lines

Dn/Up Branch (Sgle)

Tilehurst East

Reading West Jn

Reading

Reading

Reading West Jn

Fareham

Dorchester Jn

Yeovil Pen Mill

Maidenhead

Oxford Road Jn

Reading

Reading

Ruscombe

St. Denys

Castle Cary Jn

Yeovil Jn

P2012/1508569

P2012/1549539

P2012/1549121

FROM THU 2300 TO TUE 0300: ALL ROUTES TO/FROM 
READING BLOCKED EXCEPT PLATFORMS 4/5/6 
TO/FROM WOKINGHAM AND PILOT WORKING 
PLATFORM 2 TO/FROM READING WEST STATION.  
TRAINS TO BE DIVERTED VIA SOUTH RUISLIP, 
BANBURY (REVERSE) AND OXFORD AS REQUIRED.  
RAIL REPLACEMENT ROAD SERVICE TO OPERATE.  
ACCESS TO/FROM READING DEPOT ONLY AT 
OXFORD ROAD JUNCTION, GATWICK ECS MOVES 
VIA GUILDFORD, WOKING AND BASINGSTOKE.  NO 
ROUTE AVAILABLE VIA READING WEST CURVE, ALL 
FREIGHT TO TRAVEL VIA MELKSHAM, OR VIA KEW 
WHEN THESE ARE OPEN.  UNITS TRAPPED ON 
HENLEY, WINDSOR AND MARLOW BRANCHES.  LUL 
REQUESTED TO HAVE BAKERLOO LINE OPEN 
PADDINGTON-WATERLOO AND PICCADILLY LINE 
OPEN HEATHROW-CENTRAL LONDON.

FROM TUE 0300 TO FRI 2159: TRAINS VIA RELIEF LINES 
WITH PLATFORMS 12-15 BROUGHT INTO USE, OR VIA
WEST CURVE.

V0 TO V1, HAS ABSORBED POSSESSION P1508500.

POSSESSION CONTINUES AS P1508548 OF WEEK 02.



WORK: RSAR; Electrification Tilehurst x 2.  Trains Meeting
required.

MAINTENANCE E13

MAINTENANCE Y05a




GW103
GW220
GW500
SW125
SW210

SW140

GW500
SW175

36m27ch and 38m46ch

36m27ch and 38m46ch

36m27ch and 36m76ch

32m70ch and 33m60ch

35m71ch and 36m10ch

29m40ch and 30m5ch

31m25ch and 31m60ch

25m0ch and 32m10ch

25m0ch and 32m10ch

33m0ch and 39m0ch

29m17ch and 30m5ch

32m59ch and 34m3ch

Structures Work

Structures Work

Structures Work

Patrolling 

MP & I Station Works

S&T Points

S&T Points

Major Projects

Major Projects

Preparatory Work

S&T Points

S&T Work

28/03/13

28/03/13

28/03/13

28/03/13

02/04/13

02/04/13

23/03/13

23/03/13

23/03/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3274845

W2012/3275012

W2013/3275033

W2013/3373805

W2012/3445017

W2012/3449787

W2012/3449800

W2012/3453155

W2012/3453166

W2012/3453345

W2013/3454341

W2013/3454374

Week 52  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0025 Sun

0025 Sun

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0115 Sun

0115 Sun

0115 Sun

25/03/13

25/03/13

25/03/13

25/03/13

25/03/13

25/03/13

25/03/13

25/03/13

25/03/13

25/03/13

25/03/13

25/03/13

17/02/13

17/02/13

17/02/13

0430 Mon

0430 Mon

0430 Mon

0430 Mon (28 hrs)

0430 Mon

0430 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Platform 1

Platform 2

Platform 3

Platform 4

Down 
Portsmouth/Down 
Main
Up Main/Up 
Portsmouth
All Lines

Down & Up 
Portsmouth

Down and Up 
Sidings

Up Hampton Court

Down Hampton 
Court

All Lines

Up Strawberry 
Hill/Up Passenger 
Loop
Down Main/Down 
Strawberry Hill

All Lines

All Lines

All Lines

Down Siding

Leatherhead

Epsom

Horsham

Epsom

Epsom

Epsom

Hampton Court Jn

Hampton Court

Feltham Jn

St. Margarets (Gtr 
London)

Strawberry Hill

Hounslow Jn

Camberley

Wokingham Jn

Ascot

Effingham Jn

Epsom

Ewell West

Sutton

Epsom

Hampton Court

Surbiton

Richmond

Strawberry Hill

Twickenham

Whitton Jn

Ascot

Virginia Water

Ascot

P2012/1538777

P2012/1549537

P2012/1538718

P2012/1548336

***  SPECIAL WORKING INSTRUCTIONS  ***

WORKING OF TRAINS TO AND FROM THE POINT OF 
OBSTRUCTION WILL APPLY OVER THE DOWN 
EPSOM LINE BETWEEN WORCESTER PARK 
GROUNDFRAME (No.2) POINTS AND EWELL WEST. A 
HANDSIGNALLER WILL BE PROVIDED AT THE 
GROUND FRAME.



SWT SERVICES TO START/TERMINATE AT EWELL 
WEST AND DIVERT VIA COBHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN EWELL WEST AND EFFINGHAM JN.



SOUTHERN SERVICES TO START/TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SUTTON AND DORKING. 



Track Renewals Epsom S&C

Platform Extensions

Civils Lincoln Road Bridge

Work: Platform extensions (Cheam)

FEEDER CABLES

HAMPTON COURT SUB-STATION

SERVICES TO START/TERMINATE AT RICHMOND AND
DIVERT VIA HOUNSLOW LOOP. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
RICHMOND/TEDDINGTON/FELTHAM.



Track Renewals Twickenham S&C

MAINTENANCE F04

SO680
SO685
SW180
SW183

SW195

SW210

SW210

23m20ch and 36m9ch
Track Maintenance

24/03/13

24/03/13

24/03/13

24/03/13

24/03/13

24/03/13

24/03/13

24/03/13

23/03/13

23/03/13

23/03/13

23/03/13

17/02/13

17/02/13

17/02/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2012/3448254

Week 52  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0020 Fri

0020 Fri

30/03/13

30/03/13

30/03/13

30/03/13

30/03/13

30/03/13

30/03/13

01/04/13

01/04/13

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Up West London

Down West London

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Latchmere No.2 Jn

Kensington Olympia

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

Kensington 
Olympia

Latchmere No.2 Jn

P2013/1549326

P2012/1539748

5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

*** LINE BLOCKED TO BE DETERMINED BY DPPP ***

BI-DIRECTION WORKING IN OPERATION: UP TRAINS 
TO TRAVEL OVER DOWN WEST LONDON LINE OR 
DOWN TRAINS TO TRAVEL OVER  UP WEST 
LONDON LINE.



FIRST GREAT WESTERN HST ECS WORKINGS 
REQUIRED TO RUN BETWEEN WATERLOO AND OLD
OAK COMMON. (DUE TO READING 
REDEVELOPMENT BLOCKADE.)



FREIGHT SERVICES DIVERTED VIA KEW EAST (ROUTE 
BETWEEN CLAPHAM JN - KEW EAST - ACTON WELLS 
TO BE KEPT OPEN). 

KEW EAST SIGNAL BOX TO BE STAFFED UNTIL 0100 
SUNDAY AND FROM 0800 SUNDAY.



SOUTHERN: MILTON KEYNES / WATFORD JN TO 
CLAPHAM JN / EAST CROYDON SERVICES WILL NOT 
RUN. 

LOROL WILLESDEN JN TO CLAPHAM JN SERVICE WILL
TERMINATE / START AT KENSINGTON OLYMPIA.

LUL DISTRICT LINE TO BE OPEN.

LUL KENSINGTON OLYMPIA SHUTTLE TO RUN.

LUL CENTRAL LINE TO BE OPEN.

SO110
SW100

EA1310
EA1330
MD160
MD165
SO250
SW100

30/03/13

30/03/13

30/03/13

30/03/13

30/03/13

30/03/13

30/03/13

29/03/13

29/03/13

1Week
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0005 Sun

0005 Sun

0205 Sun

0205 Sun

0055 Sun

0055 Sun

0045 Sun

0045 Sun

31/03/13

31/03/13

31/03/13

31/03/13

31/03/13

31/03/13

31/03/13

31/03/13

0630 Sun

0205 Sun

0630 Sun

0630 Sun

0635 Sun

0635 Sun

0710 Sun

0710 Sun

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators

Down Fast

Up Fast

Down Slow

Up Slow

Down Slow

Up Slow

Down Siding A

All Lines

All Lines

Down Fast

Up Fast

Up Slow

Down Slow

Surbiton

Surbiton

Surbiton

Wimbledon

Weybridge

Byfleet Jn

Basingstoke

Basingstoke

Durnsford Road

Durnsford Road

Durnsford Road

Wimbledon

Addlestone Jn

Hampton Court Jn

Pirbright Jn

Pirbright Jn

P2013/1547469

P2013/1547390

P2013/1580037

DIVERSIONS VIA CHERTSEY.



LUL SW225 EAST PUTNEY POSSESSION TO FINISH AT 
0515.



MAINTENANCE C04.

0105 WATERLOO DIVERTED VIA CHERTSEY.



MAINTENANCE W07

MAINTENANCE B03

SW105

SW105

SW105

31/03/13

31/03/13

31/03/13

31/03/13

31/03/13

31/03/13

31/03/13

31/03/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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EAS_2013_V4

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Fri

31/03/13

31/03/13

31/03/13

31/03/13

31/03/13

31/03/13

31/03/13

31/03/13

01/04/13

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

DM/DF/DN 
Rvl.(Main)/DF/DM
UM/UF/UP 
Rvl.(Main)/UF/UM
Departure Road

Arrival Road

Arrival and 
Departure Roads
East Docks Single

Arrival/Departure 
Line
Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Loop 
ext/Up Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western Docks

Down Slow

Up Slow

Down Netley

Up Netley

No.1 Reception

No. 2 Reception

Down

Up

Totton

Redbridge

Canute Road

Romsey Jn

Millbrook (SW105)

Northam Jn

Woolston

Southampton Up Yard

Wareham

Eastleigh West Jn

Millbrook (SW105)

Northam Jn

Redbridge Jn

Southampton

St. Denys

Southampton Up 
Yard

Branksome

P2013/1538944

P2012/1538878

SOUTHERN SERVICES TO TERMINATE/START BACK 
AT WOOLSTON



MAINTENANCE EG01


PART 1 OF 2 AS POSSESSION SPANS OVER TWO 
PLANNING YEARS.

PART 1 - 1538878

PART 2 - 1537995



FLHH 6M42, 6O49/6Y49 WOOL SERVICES WILL NOT 
RUN ON GOOD FRIDAY OR EASTER SATURDAY.



TRACK RENEWAL 44200915

TRACK RENEWAL 44201215

CAPEX WHEELTIMBERS ROCKLEY VIADUCT

SW105

SW105

31/03/13

31/03/13

31/03/13

31/03/13

31/03/13

31/03/13

31/03/13

31/03/13

29/03/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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EAS_2013_V4

0055 Sun

0055 Sun

0055 Sun

0225 Sun

0050 Mon

2330 Sat

0250 Sun

0250 Sun

0250 Sun

0250 Sun

31/03/13

31/03/13

31/03/13

31/03/13

01/04/13

31/03/13

31/03/13

31/03/13

31/03/13

31/03/13

1555 Sun

1555 Sun

1555 Sun

0705 Sun

0445 Mon

0705 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Cobham/Bay

Up Cobham

Down Main

Up Main

Platforms 1 - 4

Platform 5

Nth Box/Dn Gds 
Sdgs

All Lines

All Lines

Down/Up/Single/Lo
ops

Down Branch

Up Branch

Down Frimley

Up Frimley

All Lines

Down Sidings

Guildford

Guildford

Guildford

Havant Jn

Havant Jn

Gillingham (Dorset)

Aldershot North Jn

Ash Vale Jn

Alton

Aldershot

Clandon

Guildford

Guildford

Liss

Liss

Wilton Jn

Aldershot South Jn

Ash Vale Jn

Pirbright Jn

Aldershot

P2013/1539450

P2013/1548894

P2013/1548922

P2013/1548677

P2013/1538927

GG05B



GUILDFORD, PLATFORMS 1-5 TO BE KEPT CLEAR.

MAINTENANCE H04.

MAINTENANCE H04.



0050 EX WATERLOO DIVERTED FROM GUILDFORD 
VIA WOKING RM THEN VIA EASTLEIGH.

SWT SERVICES DIVERTED VIA WESTBURY, CASTLE 
CARY AND YEOVIL PEN MILL. NOT TO BE PLANNED 
I/C/W 8-WEEKLY CYCLIC HONITON - EXETER 
MAINTENANCE POSSESSIONS.



MAINTENANCE S08

MAINTENANCE Y01

FARS

SW110

SW110

SW110

SW115

SW120

31/03/13

31/03/13

31/03/13

31/03/13

01/04/13

30/03/13

31/03/13

31/03/13

31/03/13

31/03/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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EAS_2013_V4

2300 Thu

2300 Thu

2300 Thu

2300 Thu

0300 Tue

0300 Tue

02/04/13

02/04/13

02/04/13

05/04/13

05/04/13

05/04/13

0300 Tue

0300 Tue

0300 Tue

2159 Fri

2159 Fri

2159 Fri

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up West
Curve

Platforms 9, 10, 11 
and 16

Platform 1

Platform 3

Platforms 7 & 8

Platform 11

Down and Up Main 
(Platforms 9 & 10)

Tilehurst East

Reading West Jn

Reading

Reading

Reading West Jn

Maidenhead

Oxford Road Jn

Reading

Reading

Ruscombe

P2012/1508569 FROM THU 2300 TO TUE 0300: ALL ROUTES TO/FROM 
READING BLOCKED EXCEPT PLATFORMS 4/5/6 
TO/FROM WOKINGHAM AND PILOT WORKING 
PLATFORM 2 TO/FROM READING WEST STATION.  
TRAINS TO BE DIVERTED VIA SOUTH RUISLIP, 
BANBURY (REVERSE) AND OXFORD AS REQUIRED.  
RAIL REPLACEMENT ROAD SERVICE TO OPERATE.  
ACCESS TO/FROM READING DEPOT ONLY AT 
OXFORD ROAD JUNCTION, GATWICK ECS MOVES 
VIA GUILDFORD, WOKING AND BASINGSTOKE.  NO 
ROUTE AVAILABLE VIA READING WEST CURVE, ALL 
FREIGHT TO TRAVEL VIA MELKSHAM, OR VIA KEW 
WHEN THESE ARE OPEN.  UNITS TRAPPED ON 
HENLEY, WINDSOR AND MARLOW BRANCHES.  LUL 
REQUESTED TO HAVE BAKERLOO LINE OPEN 
PADDINGTON-WATERLOO AND PICCADILLY LINE 
OPEN HEATHROW-CENTRAL LONDON.

FROM TUE 0300 TO FRI 2159: TRAINS VIA RELIEF LINES 
WITH PLATFORMS 12-15 BROUGHT INTO USE, OR VIA
WEST CURVE.

V0 TO V1, HAS ABSORBED POSSESSION P1508500.

POSSESSION CONTINUES AS P1508548 OF WEEK 02.



WORK: RSAR; Electrification Tilehurst x 2.  Trains Meeting
required.

GW103
GW220
GW500
SW125
SW210

36m27ch and 38m46ch

36m27ch and 38m46ch

36m27ch and 36m76ch

32m70ch and 33m60ch

35m71ch and 36m10ch

29m40ch and 30m5ch

31m25ch and 31m60ch

25m0ch and 32m10ch

25m0ch and 32m10ch

33m0ch and 39m0ch

29m17ch and 30m5ch

32m59ch and 34m3ch

Structures Work

Structures Work

Structures Work

Patrolling 

MP & I Station Works

S&T Points

S&T Points

Major Projects

Major Projects

Preparatory Work

S&T Points

S&T Work

28/03/13

28/03/13

28/03/13

28/03/13

02/04/13

02/04/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2012/3274845

W2012/3275012

W2013/3275033

W2013/3373805

W2012/3445017

W2012/3449787

W2012/3449800

W2012/3453155

W2012/3453166

W2012/3453345

W2013/3454341

W2013/3454374

Week 1  - Continued
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EAS_2013_V4

2200 Fri

2200 Fri

2200 Fri

2000 Sat

2300 Sat

2300 Sat

0800 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

06/04/13

08/04/13

06/04/13

08/04/13

08/04/13

08/04/13

31/03/13

01/04/13

01/04/13

01/04/13

01/04/13

01/04/13

01/04/13

2300 Sat

0400 Mon

2300 Sat

0100 Mon

0400 Mon

0400 Mon

1600 Sun

0430 Mon

0430 Mon (28 hrs)

0430 Mon (28 hrs)

0430 Mon (28 hrs)

0430 Mon (28 hrs)

0430 Mon (28 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 11

Platform 1

Platform 3

Platforms 7 & 8

Down and Up Main 
(Platforms 9 & 10)

Down and Up West
Curve

All Lines

Platforms 9, 10, 11 
and 16

Single

Down Loop

Down Bookham

Up Bookham

Platform 1

Platform 2

Platform 3

Platform 4

Down and Up 
Epsom

Down Portsmouth

Up Portsmouth

Down and Up 
Sidings

Reading

Reading West Jn

Reading West Jn

Tilehurst East

Reading

Furzebrook

Dorking

Leatherhead

Epsom

Epsom

Horsham

Epsom

Reading

Ruscombe

Oxford Road Jn

Maidenhead

Reading

Worgret Jn GF

Dorking

Effingham Jn

Epsom

Ewell West

Sutton

Epsom

P2013/1508548

P2013/1549542

P2013/1538940

FROM FRI 2200 TO SAT 2100: TRAINS VIA RELIEF LINES,
OR (UNTIL SAT2000) VIA WEST CURVE.

FROM SAT 2000 TO MON 0100: NO ROUTE AVAILABLE
VIA READING WEST CURVE, ALL FREIGHT TO TRAVEL 
VIA MELKSHAM, OR VIA KEW WHEN THESE ARE 
OPEN.  

FROM SAT 2300 TO MON 0400: ALL ROUTES TO/FROM
READING BLOCKED EXCEPT PLATFORMS 4/5/6 
TO/FROM WOKINGHAM AND PILOT WORKING 
PLATFORM 2 TO/FROM READING WEST STATION.  
TRAINS TO BE DIVERTED VIA SOUTH RUISLIP, 
BANBURY (REVERSE) AND OXFORD AS REQUIRED.  
RAIL REPLACEMENT ROAD SERVICE TO OPERATE.  
ACCESS TO/FROM READING DEPOT ONLY AT 
OXFORD ROAD JUNCTION, GATWICK ECS MOVES 
VIA GUILDFORD, WOKING AND BASINGSTOKE.  LUL 
REQUESTED TO HAVE BAKERLOO LINE OPEN 
PADDINGTON-WATERLOO AND PICCADILLY LINE 
OPEN HEATHROW-CENTRAL LONDON.

POSSESSION CONTINUED FROM P1508569 OF WEEK 
01.

Note: During 29/3-07/4 major track layout changes take 
place from Kennet Bridge Jn through to Scours Lane.  After 
this possession, platform 11 is taken out of use until 26 Aug 
2013 and platform 3 is taken out of use until 27 Dec 2013.

MAINTENANCE Br11

0210 START DUE TO BST



***  SPECIAL WORKING INSTRUCTIONS  ***

WORKING OF TRAINS TO AND FROM THE POINT OF 
OBSTRUCTION WILL APPLY OVER THE DOWN 
EPSOM LINE BETWEEN WORCESTER PARK 
GROUNDFRAME (No.2) POINTS AND EWELL WEST. A 
HANDSIGNALLER WILL BE PROVIDED AT THE 
GROUND FRAME.



SWT SERVICES TO START/TERMINATE AT EWELL 
WEST AND DIVERT VIA COBHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN EWELL WEST AND EFFINGHAM JN.



SOUTHERN SERVICES TO START/TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SUTTON AND DORKING. 




GW103
GW220
GW500
SW125
SW210

SW166

SO680
SO685
SW180
SW183

36m27ch and 36m46ch

36m27ch and 38m46ch

35m71ch and 36m10ch

Structures Work

Structures Work

MP & I Station Works

05/04/13

05/04/13

05/04/13

06/04/13

06/04/13

06/04/13

31/03/13

31/03/13

31/03/13

31/03/13

31/03/13

31/03/13

31/03/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2013/3274887

W2013/3274917

W2013/3446694

Week 1  - Continued
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EAS_2013_V4

0055 Mon

0055 Mon

0055 Mon

0055 Mon

0055 Mon

0055 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

01/04/13

01/04/13

01/04/13

01/04/13

01/04/13

01/04/13

31/03/13

31/03/13

31/03/13

31/03/13

31/03/13

31/03/13

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Richmond/Main
Up Main/Richmond

Platform 3

Up Strawberry 
Hill/Up Passenger 
Loop
Down Strawberry 
Hill

Platform 2

Down Hounslow 
Spur
Up Hounslow Spur

Down 
Richmond/Main
Up Main/Richmond

Platform 3

Up Strawberry 
Hill/Up Passenger 
Loop
Down Strawberry 
Hill

Platform 2

Down Hounslow 
Spur
Up Hounslow Spur

Feltham Jn

Richmond

St. Margarets (Gtr 
London)

Strawberry Hill

Twickenham

Hounslow Jn

Feltham Jn

Richmond

St. Margarets (Gtr 
London)

Strawberry Hill

Twickenham

Hounslow Jn

Barnes

Richmond

Strawberry Hill

Twickenham

Whitton Jn

Barnes

Richmond

Strawberry Hill

Twickenham

Whitton Jn

P2013/1567998

P2013/1538899

TWICKENHAM S&C FOLLOW UP 8HRS


TWICKENHAM S&C FOLLOW UP 8HRS

MAINTENANCE F01  



0900 FINISH DUE TO START OF BST

SW210

SW210

01/04/13

01/04/13

01/04/13

01/04/13

01/04/13

01/04/13

31/03/13

31/03/13

31/03/13

31/03/13

31/03/13

31/03/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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EAS_2013_V4

2335 Sat

2335 Sat

0245 Sun

0245 Sun

0245 Sun

02/04/13

01/04/13

02/04/13

02/04/13

02/04/13

0400 Tue

0545 Mon (37 hrs)

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Up & Down Slow

Up & Down Relief

Down & Up Fast

Down and Up 
Tottenham

Down Moorgate

Up Moorgate

Down Slow

Up Slow

Kentish Town Jn

Radlett Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
South Jn

Dock Jn South

St. Pancras 
International

Carlton Road Jn

Farringdon

Kentish Town Jn

P2013/1527946 S&C RENEWAL: WH758A/B PTS AND WH759A/B PTS 
KENTISH TOWN JN

CYCLICAL MAINTENANCE CORE ROUTE



2330 SAT TO 0145 SUN

TRAINS TO TRAVEL OVER THE MOORGATE/SLOW 
LINES BETWEEN FARRINGDON AND WEST 
HAMPSTEAD.



0145 SUN TO 0545 MON

ALL LINES BLOCKED. 



EMT SERVICES TO START/TERMINATE AT LUTON.



THAMESLINK CORE ROUTE BLOCKED. 



FCC - RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE  BETWEEN BLACKFRIARS AND WEST 
HAMPSTEAD THAMESLINK. FCC NORTH SIDE 
SERVICES TO START/TERMINATE AT WEST 
HAMPSTEAD THAMESLINK VIA NORTH-TO-NORTH 
TURNBACK.



0545 MON TO 0400 TUE

THAMESLINK CORE ROUTE BLOCKED. EMT SERVICES 
AND FCC BEDFORD SERVICES TO TRAVEL OVER THE 
FAST LINES BETWEEN CRICKLEWOOD SOUTH JN 
AND ST.PANCRAS INTERNATIONAL HIGH LEVEL. FCC
LUTON SERVICES TO START/TERMINATE AT WEST 
HAMPSTEAD THAMESLINK VIA NORTH-TO-NORTH 
TURNBACK. RAIL REPLACEMENT ROAD SERVICES IN 
OPERATION.



NO ROUTE FOR FREIGHT TRAINS TO/FROM 
TOTTENHAM LINES 0145 SUN TO 0400 TUE. ON 
MONDAY FREIGHT SERVICES DIVERTED VIA 
DUDDING HILL, ACTON WELLS JN, KEW EAST, 
BARNES, CLAPHAM JN, WEST LONDON LINE, MITRE 
BRIDGE JN, WILLESDEN HIGH LEVEL JN, GOSPEL OAK, 
SOUTH TOTTENHAM.



LUL NORTHERN LINE OR JUBILEE LINE TO BE OPEN



SUN/MON FREIGHT SERVICES BETWEEN ACTON 
WELLS JN AND THAMESIDE TO BE DIVERTED VIA 
GOSPEL OAK.

EA1310
EA1330
EA1360
EA1370
LN3201
LN3210
LN3213
SO250
SO280
SW210
SW230

30/03/13

30/03/13

31/03/13

31/03/13

31/03/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0045 Sun

0045 Sun

0045 Sun

06/04/13

06/04/13

06/04/13

06/04/13

06/04/13

06/04/13

06/04/13

07/04/13

07/04/13

07/04/13

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0620 Sun

0620 Sun

0620 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Down Hounslow

Up Hounslow

Down Windsor 
Slow
Up Windsor 
Slow/Windsor 
Reversible
Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast/Up 
Windsor

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

New Kew Jn

Barnes

Richmond

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

Barnes

Queenstown Road

P2013/1549344

P2013/1549278

5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

FOUL OF QUEENSTOWN ROAD

0042+0105 WATERLOO DIVERT VIA EARLSFIELD.

0614 WATERLOO RETIMED



MAINTENANCE C08

SO110
SW100

SW100
SW210
SW230

06/04/13

06/04/13

06/04/13

06/04/13

06/04/13

06/04/13

06/04/13

07/04/13

07/04/13

07/04/13

2Week
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EAS_2013_V4

0020 Sat

0020 Sat

0050 Sun

0050 Sun

0045 Mon

0045 Mon

08/04/13

08/04/13

07/04/13

07/04/13

08/04/13

08/04/13

0130 Mon

0130 Mon

0730 Sun

0730 Sun

0550 Mon

0550 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators

Up West London

Down West London

All Lines

Reception No.1

Down Slow

Down Fast

Up Fast

Up Slow

Latchmere No.2 Jn

Kensington Olympia

Farnborough

Woking Up Yard

Basingstoke

Basingstoke

Kensington 
Olympia

Latchmere No.2 Jn

Woking Jn

Woking Up Yard

Pirbright Jn

Pirbright Jn

P2013/1539735

P2013/1567999

P2013/1603092

*** LINE BLOCKED TO BE DETERMINED BY DPPP ***

BI-DIRECTION WORKING IN OPERATION: UP TRAINS 
TO TRAVEL OVER DOWN WEST LONDON LINE OR 
DOWN TRAINS TO TRAVEL OVER  UP WEST 
LONDON LINE.



FIRST GREAT WESTERN HST ECS WORKINGS 
REQUIRED TO RUN BETWEEN WATERLOO AND OLD
OAK COMMON. (DUE TO READING 
REDEVELOPMENT BLOCKADE.)



FREIGHT SERVICES DIVERTED VIA KEW EAST ON 
SATURDAY AND FROM 1200 SUNDAY (ROUTE 
BETWEEN CLAPHAM JN - KEW EAST - ACTON WELLS 
TO BE KEPT OPEN). 

KEW EAST SIGNAL BOX TO BE STAFFED UNTIL 0100 
SUNDAY AND FROM 0800 SUNDAY.



SOUTHERN: MILTON KEYNES / WATFORD JN TO 
CLAPHAM JN / EAST CROYDON SERVICES WILL NOT 
RUN. 

LOROL WILLESDEN JN TO CLAPHAM JN SERVICE WILL
TERMINATE / START AT KENSINGTON OLYMPIA.

LUL DISTRICT LINE TO BE OPEN.

LUL KENSINGTON OLYMPIA SHUTTLE TO RUN.

LUL CENTRAL LINE TO BE OPEN.




MAINTENANCE



0105 TO TERMINATE AT WOKING.

1B01, 0105 WATERLOO - SOUTHAMPTON TO RUN 
VIA SLW OVER UP SLOW.



ACCESS AVAILABLE TO BARTON MILL CARRIAGE 
SIDINGS.



C21 RAIL GRINDER

EA1310
EA1330
MD160
MD165
SO250
SW100

SW105

SW105

06/04/13

06/04/13

07/04/13

07/04/13

08/04/13

08/04/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0125 Sun

0125 Sun

0125 Sun

1030 Sun

1030 Sun

1030 Sun

07/04/13

07/04/13

07/04/13

07/04/13

07/04/13

07/04/13

07/04/13

07/04/13

07/04/13

07/04/13

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0705 Sun

0705 Sun

0705 Sun

2030 Sun

2030 Sun

2030 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Fast/Down 
Exeter

Down Slow/Down 
Soton

Up Exeter/Up Fast

Up Main/Up Slow

All Lines

Down Sidings

Baltic/Down Siding

Down Main

Up Main

Up Siding

Inwards Road

Outwards Road

Overton

Steventon

Hook

Hook

Eastleigh East Jn

Micheldever

Winchester

Poole

Bournemouth

Branksome

Hook

Overton

Steventon

Steventon

Micheldever

Winchester

Bournemouth

Bournemouth

Branksome

P2013/1547377

P2013/1579889

P2013/1538980

MAINTENANCE

1B01, 0105 WATERLOO TO TERMINATE AT WOKING. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WOKING AND SOUTHAMPTON CENTRAL.


MAINTENANCE

CURRENT TO BE MAINTAINED IN BOURNEMOUTH 
DEPOT.

BOURNEMOUTH, PLATFORMS 1, 2 AND 3 AVAILABLE.


SWT STOCK MAY BERTH IN BOURNEMOUTH MIDDLE
SIDINGS.

SW105

SW105

SW105

07/04/13

07/04/13

07/04/13

07/04/13

07/04/13

07/04/13

07/04/13

07/04/13

07/04/13

07/04/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Data freeze:
Previous freeze: EAS_2013_V3
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Version 4.0

EAS_2013_V4

0145 Sun

1030 Sun

2030 Sun

0125 Sun

1040 Sun

1545 Sun

07/04/13

07/04/13

08/04/13

07/04/13

07/04/13

08/04/13

1030 Sun

2030 Sun

0400 Mon

1040 Sun

1545 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down

Up

Down

Up

Down

Up

All Lines

All Lines

All Lines

Wareham

Wareham

Wareham

Havant Jn

Havant Jn

Petersfield

Branksome

Bournemouth

Branksome

Shalford Jn

Haslemere

Haslemere

P2013/1538987

P2013/1539018

*** MULTI-PART POSSESSION ***



0145 SUN TO 1030 SUN SERVICES TO 
START/TERMINATE BACK AT BOURNEMOUTH AND 
WAREHAM. RAIL REPLACEMENT ROAD SERIVCE TO 
OPERATE BETWEEN BOURNEMOUTH AND 
WAREHAM.



1030 SUN TO 2030 SUN SERVICES TO 
START/TERMINATE AT BOURNEMOUTH AND 
WAREHAM. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FROM BOURNEMOUTH AND WAREHAM. 
NO ACCESS TO BOURNEMOUTH DEPOT.



2030 SUN TO 0400 MON SERVICES TO 
START/TERMINATE BACK AT BRANKSOME AND 
WAREHAM. RAIL REPLACEMENT ROAD SERIVCE TO 
OPERATE BETWEEN BRANKSOME AND WAREHAM.



BK0006

SIGNALLING P2W



POOLE SIDINGS TO BE KEPT CLEAR

BETWEEN 0125 SUN AND 1040 SUN:

SERVICES TO START/TERMINATE AT GUILDFORD 
AND HAVANT AND DIVERT VIA EASTLEIGH. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN GUILDFORD AND HAVANT.



BETWEEN 1040 SUN AND 1545 SUN:

SERVICES TO START/TERMINATE AT HASLEMERE AND 
HAVANT AND DIVERT VIA EASTLEIGH. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN HASLEMERE AND HAVANT. 



BETWEEN 1545 SUN AND 0400 MON:

SERVICES TO START/TERMINATE AT HASLEMERE AND 
PETERSFIELD AND DIVERT VIA EASTLEIGH. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN HASLEMERE AND PETERSFIELD. 



Track Renewal HV0007DF4

Maintenance HG01a

S&T Kings Fernesden and Sheet LCs

SW105

SW110

07/04/13

07/04/13

07/04/13

07/04/13

07/04/13

07/04/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0120 Sun

0120 Sun

0120 Sun

0120 Sun

2200 Fri

2200 Fri

2200 Fri

2000 Sat

2300 Sat

2300 Sat

07/04/13

07/04/13

07/04/13

07/04/13

06/04/13

08/04/13

06/04/13

08/04/13

08/04/13

08/04/13

1310 Sun

1310 Sun

1310 Sun

1310 Sun

2300 Sat

0400 Mon

2300 Sat

0100 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Branch

Up Branch

Down Frimley

Up Frimley

All Lines

Down Sidings

Platform 11

Platform 1

Platform 3

Platforms 7 & 8

Down and Up Main 
(Platforms 9 & 10)

Down and Up West
Curve

All Lines

Platforms 9, 10, 11 
and 16

Aldershot North Jn

Ash Vale Jn

Alton

Aldershot

Reading

Reading West Jn

Reading West Jn

Tilehurst East

Reading

Aldershot South Jn

Ash Vale Jn

Pirbright Jn

Aldershot

Reading

Ruscombe

Oxford Road Jn

Maidenhead

Reading

P2013/1538963

P2013/1508548

FARS 12HRS



2323 EX WATERLOO TO TERMINATE FARNHAM

FROM FRI 2200 TO SAT 2100: TRAINS VIA RELIEF LINES,
OR (UNTIL SAT2000) VIA WEST CURVE.

FROM SAT 2000 TO MON 0100: NO ROUTE AVAILABLE
VIA READING WEST CURVE, ALL FREIGHT TO TRAVEL 
VIA MELKSHAM, OR VIA KEW WHEN THESE ARE 
OPEN.  

FROM SAT 2300 TO MON 0400: ALL ROUTES TO/FROM
READING BLOCKED EXCEPT PLATFORMS 4/5/6 
TO/FROM WOKINGHAM AND PILOT WORKING 
PLATFORM 2 TO/FROM READING WEST STATION.  
TRAINS TO BE DIVERTED VIA SOUTH RUISLIP, 
BANBURY (REVERSE) AND OXFORD AS REQUIRED.  
RAIL REPLACEMENT ROAD SERVICE TO OPERATE.  
ACCESS TO/FROM READING DEPOT ONLY AT 
OXFORD ROAD JUNCTION, GATWICK ECS MOVES 
VIA GUILDFORD, WOKING AND BASINGSTOKE.  LUL 
REQUESTED TO HAVE BAKERLOO LINE OPEN 
PADDINGTON-WATERLOO AND PICCADILLY LINE 
OPEN HEATHROW-CENTRAL LONDON.

POSSESSION CONTINUED FROM P1508569 OF WEEK 
01.

Note: During 29/3-07/4 major track layout changes take 
place from Kennet Bridge Jn through to Scours Lane.  After 
this possession, platform 11 is taken out of use until 26 Aug 
2013 and platform 3 is taken out of use until 27 Dec 2013.

SW120

GW103
GW220
GW500
SW125
SW210

36m27ch and 36m46ch

36m27ch and 38m46ch

35m71ch and 36m10ch

Structures Work

Structures Work

MP & I Station Works

07/04/13

07/04/13

07/04/13

07/04/13

05/04/13

05/04/13

05/04/13

06/04/13

06/04/13

06/04/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2013/3274887

W2013/3274917

W2013/3446694
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Network Rail
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

07/04/13

07/04/13

07/04/13

07/04/13

07/04/13

0805 Sun

0805 Sun (4 hrs)

0805 Sun (4 hrs)

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Platform 3

Down 
Richmond/Main
Up Main/Richmond

Up Strawberry 
Hill/Up Passenger 
Loop
Down Strawberry 
Hill

Platform 2

Richmond

Whitton Jn

St. Margarets (Gtr 
London)

Strawberry Hill

Twickenham

Richmond

Strawberry Hill

Twickenham

P2013/1603223 Twickenham S&C 6 Week TampEA1310
SW210

07/04/13

07/04/13

07/04/13

07/04/13

07/04/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0030 Sun

0110 Sun

0110 Sun

0035 Sun

0035 Sun

13/04/13

13/04/13

13/04/13

13/04/13

13/04/13

13/04/13

13/04/13

15/04/13

14/04/13

14/04/13

14/04/13

14/04/13

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0400 Mon

0710 Sun

0710 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators

Possession

Sidings 
Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Down Slow

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Departure 
Road/Goods Road 
No.1
Reception 
No.1/Goods Road 
No. 2

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Woking

Basingstoke

Basingstoke

Eastleigh West Jn

Eastleigh Yard

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

Byfleet and New 
Haw

Pirbright Jn

Pirbright Jn

Allbrook

Eastleigh Yard

P2013/1549345

P2013/1539071

P2013/1580032

P2013/1539049

5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

FEEDER 2261

1B01 TO TRAVEL VIA UP SLOW UNDER SLW



***  SPECIAL WORKING INSTRUCTIONS  ***

SINGLE LINE WORKING IS AUTHORISED OVER THE 
UP SLOW LINE BETWEEN WOKING JN (2232pts) AND 
BASINGSTOKE (2515pts) IN ACCORDANCE WITH THE
RULE BOOK MODULE P1.



MAINTENANCE B02

E09

SO110
SW100

SW105

SW105

SW105

13/04/13

13/04/13

13/04/13

13/04/13

13/04/13

13/04/13

13/04/13

14/04/13

14/04/13

14/04/13

14/04/13

14/04/13

3Week
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Network Rail
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0145 Sun

0030 Sun

0030 Sun

0110 Sun

2355 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

2310 Sat

0035 Sun

0001 Sun

0001 Sun

0001 Sun

15/04/13

14/04/13

14/04/13

15/04/13

14/04/13

14/04/13

14/04/13

14/04/13

14/04/13

14/04/13

14/04/13

14/04/13

14/04/13

14/04/13

0400 Mon

0645 Sun

0645 Sun

0400 Mon

0810 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0900 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down

Up

All Lines

Jersey & Jubilee 
Sidings

Down

Up

All Lines

Down Branch

Up Branch

Down Frimley

Up Frimley

All Lines

Down Sidings

Down and Up West
Curve

Down and Up 
Westbury

East Bay

Down Reading

Up Reading

Up Branch Sidings 
(North Yard)

Wareham

Weymouth

Weymouth

Petersfield

Pinhoe

Aldershot North Jn

Ash Vale Jn

Alton

Aldershot

Reading West Jn

Southcote Jn (inc.)

Basingstoke

Basingstoke

Basingstoke

Branksome

Dorchester South

Weymouth

Haslemere

Chard Jn

Aldershot South Jn

Ash Vale Jn

Pirbright Jn

Aldershot

Oxford Road Jn

Westbury Line Jn

Basingstoke

Southcote Jn

Basingstoke

P2013/1539026

P2013/1548826

P2013/1539139

P2013/1549166

P2013/1539047

P2013/1531653

P2013/1539158

TRACK RENEWALS 44201015

SIGNALLING P2W



POOLE SIDINGS TO BE KEPT CLEAR


MAINTENANCE Br09.



FGW TO BERTH 2 X 2 CAR UNITS IN WEYMOUTH 
JERSEY SIDINGS.

HV0007DF4

S&T Kings Fernesden and Sheet LCs

MAINTENANCE Y04

FARS 6HRS 


RAIL REPLACEMENT ROAD SERVICE TO OPERATE. AT 
WESTBURY LINE JN, ROUTE TO BE MAINTAINED 
TO/FROM READING DEPOT AT TIMES TO BE AGREED.
NOTE: This is a Western Route possession that impacts on
Wessex Route.

44600211 - PREP

SW105

SW105

SW110

GW610
SW115

SW120

GW220
GW500
SW125

GW500
SW125

14/04/13

14/04/13

14/04/13

14/04/13

13/04/13

14/04/13

14/04/13

14/04/13

14/04/13

13/04/13

14/04/13

14/04/13

14/04/13

14/04/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0025 Sun

0025 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

14/04/13

14/04/13

15/04/13

15/04/13

15/04/13

15/04/13

0810 Sun

0810 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Laverstock Loop

Down Dean

Up Dean

Down Epsom

Up Epsom

Down Bookham

Up Bookham

Down Portsmouth

Up Portsmouth

Down and Up 
Sidings

Laverstock North Jn

Salisbury Tunnel Jn

Epsom

Effingham Jn

Dorking

Epsom

Laverstock South Jn

Romsey

Ewell West

Leatherhead

Sutton

Epsom

P2013/1549399

P2013/1539589

MAINTENANCE S04

***  SPECIAL WORKING INSTRUCTIONS  ***

WORKING OF TRAINS TO AND FROM THE POINT OF 
OBSTRUCTION WILL APPLY OVER THE DOWN 
EPSOM LINE BETWEEN WORCESTER PARK 
GROUNDFRAME (No.2) POINTS AND EWELL WEST. A 
HANDSIGNALLER WILL BE PROVIDED AT THE 
GROUND FRAME.



SWT SERVICES TO START/TERMINATE AT EWELL 
WEST AND DIVERT VIA COBHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN EWELL WEST AND EFFINGHAM JN.



SWT SERVICES TO START/TERMINATE AT EWELL 
WEST AND DIVERT VIA COBHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN EWELL WEST AND EFFINGHAM JN.



SOUTHERN SERVICES TO START/TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SUTTON AND DORKING. 



CG05 (part)

S&C F/UP - STRUCTURES CANNON COURT FARM - 
STRUCTURES LINCOLN RD : cancelled post v2

Cheam platform extension work - added post v2.

SW150

SO680
SO685
SW180

14/04/13

14/04/13

14/04/13

14/04/13

14/04/13

14/04/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0040 Sun

0040 Sun

2359 Sat

2359 Sat

14/04/13

14/04/13

14/04/13

14/04/13

14/04/13

14/04/13

14/04/13

14/04/13

15/04/13

15/04/13

1215 Sun (51 hrs)

1215 Sun (51 hrs)

1215 Sun

1215 Sun (51 hrs)

1215 Sun (51 hrs)

1215 Sun (51 hrs)

0640 Sun

0640 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Richmond/Main
Up Main/Richmond

Platform 3

Up Strawberry 
Hill/Up Passenger 
Loop
Down Strawberry 
Hill

Platform 2

Down Hounslow 
Spur
Up Hounslow Spur

All Lines

All Lines

Up Loop No.1

Down 
Reading/Down 
Redhill
Up Redhill/Up 
Reading/Up Loop 
No.2

Feltham Jn

Richmond

St. Margarets (Gtr 
London)

Strawberry Hill

Twickenham

Hounslow Jn

Byfleet Jn

Weybridge

Redhill

Shalford Jn

Barnes

Richmond

Strawberry Hill

Twickenham

Whitton Jn

Addlestone Jn

Virginia Water

Redhill

P2013/1539046

P2013/1549565

P2013/1539135

TWICKENHAM S&C TAMP 12HRS

CAPEX WHEELTIMBERS - RICHMOND RIVER BRIDGE

MAINTENANCE F07

FGW TO START AND TERMINATE AT GUILDFORD. 
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN 
GUILDFORD AND GATWICK AIRPORT/REDHILL.



Work: Track maintenance (Wessex G03) 

Work: Track maintenance (HO06a)






EA1310
SW210

SW255

SO500
SO560
SW300

14/04/13

14/04/13

14/04/13

14/04/13

14/04/13

14/04/13

14/04/13

14/04/13

13/04/13

13/04/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

20/04/13

20/04/13

20/04/13

20/04/13

20/04/13

20/04/13

20/04/13

21/04/13

21/04/13

21/04/13

21/04/13

21/04/13

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Sidings 
Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Up Loop

Down Main 
Slow/Down Slow
Up Slow/Up Main 
Slow
Down Main 
Fast/Down Fast
Up Fast/Up Main 
Fast
Platforms 1-10

DWS/DW/DWS

Down Sidings No.1 
and 2

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Clapham Jn

Earlsfield

Waterloo

West London Jn (SW)

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

Clapham Jn

Waterloo

Vauxhall

Waterloo

P2013/1549346

P2013/1547461

5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

WATERLOO, PLATFORMS 1-10 TO BE KEPT CLEAR

If diversions via East Putney and/or Chertsey are not 
available, the whole block must:

- either start at 0120, or

- start c/o Vauxhall (isolation reasons)

Clapham long crossover not available to traffic.

SWT agree West London Siding No.1 at weekends only.



LUL SW225 EAST PUTNEY POSSESSION TO FINISH AT 
0515.

SO110
SW100

SW100

20/04/13

20/04/13

20/04/13

20/04/13

20/04/13

20/04/13

20/04/13

21/04/13

21/04/13

21/04/13
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21/04/13

4Week
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SLW WINCHFIELD - BASINGSTOKE OVER UP FAST.



SAT NIGHT & SUN NIGHT - 1B01 TO RUN OVER UP 
SLOW UNDER SLW CONDITIONS. 



40 MPH TSR REQUIRED FOR HALF A MILE OVER UP 
FAST

2305/0005 WATERLOO TO TERMINATE AT 
SOUTHAMPTON. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE.



SOUTHAMPTON, PLATFORMS 1-4 AVAILABLE TO 
TRAFFIC, PLATFORM 5 BLOCKED BUT AVAILABLE FOR
BERTHING.



MAINTENANCE E04.

BROCKENHURST PLATFORM 1 IS AVAILABLE TO 
TRAFFIC.

POOLE TO WOOL RESIGNALLING

SW105
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SW105

SW105
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Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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EAS_2013_V4
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Up Frimley
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Platform 12-15

Platforms 1-3
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Westbury
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Down Reading
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Up Branch Sidings 
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Basingstoke
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Haslemere
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Aldershot South Jn
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Reading

Reading West Jn
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Maidenhead

Reading

Westbury Line Jn
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Basingstoke
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P2013/1548316

P2013/1539178

P2013/1531621

P2013/1539180

MAINTENANCE H01

FARS 6HRS

MAINTENANCE G07


TRAINS TO TRAVEL OVER RELIEF LINES AND DIVERT 
VIA DIDCOT, EXCEPT WHEN THESE BLOCKED, NO 
TRAINS TO RUN.  OXFORD-SOUTH COAST TRAINS 
START/TERMINATE READING OR DIVERT VIA 
GUILDFORD.  AT READING, TRAINS TO BE RE-
PLATFORMED.  NON-W10 FREIGHT TRAFFIC TO BE 
DIVERTED VIA KEW, W10 FREIGHT TRAFFIC TO BE 
CANCELLED/RE-TIMED.  READING TRIANGLE DEPOT 
ACCESS ONLY TO/FROM PLATFORMS 1/2.



BETWEEN SUN 0035 AND SUN 0550: NO TRAINS TO 
RUN.  FGW MAY OUTSTABLE IN ONE OF PLATFORMS 
1 OR 2.



NOTE: FGW to stable two 3-car DMU ECS in Platform 4, 5
or 6 overnight Sat/Sun and Sun/Mon.



Work: RSAR tamping, Track Maintenance

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN READING AND BASINGSTOKE.



FREIGHT SERVICES DIVERTED VIA WESTBURY AND 
SALISBURY.



THIS POSSESSION REPRESENTS AN INFRINGEMENT OF
ROUTE CAT PRINCIPLES



TRACK RENEWAL 44600211 

CAPEX RERAIL DOWN LINE (16 HOURS)

SW110

SW120

GW103
GW220
GW500
SW125

GW500
SW125

21/04/13
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21/04/13
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21/04/13
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Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_2013_V4

0050 Sat

0050 Sat

0050 Sat

2335 Sat

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

1530 Sun

1530 Sun

0035 Sun

0035 Sun

0035 Sun

20/04/13

20/04/13

20/04/13

21/04/13

22/04/13

22/04/13

22/04/13

21/04/13

21/04/13

21/04/13

22/04/13

22/04/13

22/04/13

22/04/13

22/04/13

0455 Sat

0455 Sat

0455 Sat

0955 Sun

0400 Mon

0400 Mon

0400 Mon

1530 Sun

1530 Sun

1530 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Carriage 
Siding 1

Down Sidings No.1 
and 2

All Lines

Down Bay

Down 
Kingston/Shepperto
n
Up 
Shepperton/Kingsto
n
All Lines

Down Cobham/Bay

Up Cobham

All Lines

Down Sidings

Down Cobham

Up Cobham

Platform 1

Platform 2

Platform 3

Down Hounslow

Up Hounslow

Down Kew Spur

Up Kew Spur

Down Kew Branch

Up Kew Branch

Fareham

Eastleigh

Fareham

Wilton Jn

Kingston

Fulwell Jn

Strawberry Hill Jn

Guildford

Effingham Jn

Effingham Jn

Guildford

Guildford

Hounslow

New Kew Jn

Old Kew Jn

Eastleigh West Jn

Eastleigh

Fareham

Warminster

Kingston

New Malden

Shacklegate Jn

Hampton Court Jn

Leatherhead

Effingham Jn

Effingham Jn

Guildford

Barnes

Kew East Jn

P2013/1603106

P2013/1548600

P2013/1539176
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C21 RAIL GRINDER

MAINTENANCE S05



Freights revised

KINGSTON RIVER BRIDGE

** MULTI-PART POSSESSION **



GUILDFORD, PLATFORMS 1 - 3 TO BE KEPT CLEAR.



PLATFORM EXTENSIONS

MAINTENANCE W06 & G02

TRACK RENEWAL: 44401915 SURVEY.

CAPEX WHEELTIMBERS FLOOD OPENING B

CAPEX DRAIN 44401513/44401613

SERVICES TO TERMINATE/START BACK FROM 
HOUNSLOW. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BARNES AND HOUNSLOW.



MAINTENANCE F05

CAPEX LONDON ROAD BRIDGE WHEEL TIMBERS
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GW5001
SW170
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Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4
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Reversible
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Curve
Up Waterloo Curve

Down Windsor Fast
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All Lines

All Lines

Up Siding

Down Chertsey/Bay
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Waterloo

West London Jn 
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Hampton Court Jn

New Malden

Surbiton

Addlestone Jn

Hampton Court Jn

P2013/1549347

P2013/1547442

P2013/1603143

5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

0105 WATERLOO DIVERT VIA CY

0050 WATERLOO DIVERTED VIA COBHAM.



0400 GUILDFORD TO BE DIVERTED VIA COBHAM.



C21 RAIL GRINDER

SO110
SW100

SW105
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27/04/13

27/04/13
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5Week
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E A S - Section 7
Version 4.0
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SLW WINCHFIELD - BASINGSTOKE OVER UP FAST.



SAT NIGHT & SUN NIGHT - 1B01 TO RUN OVER UP 
SLOW UNDER SLW CONDITIONS. 



40 MPH TSR REQUIRED FOR HALF A MILE OVER UP 
FAST

POWER MUST BE MAINTAINED IN NORTHAM 
TRAINCARE DEPOT.



MAINTENANCE

POOLE TO WOOL RESIGNALLING

GUILDFORD, PLATFORMS 4/5 UNAVAILABLE TO 
TRAFFIC AND TO BE KEPT CLEAR.

2F77, 0009 WATERLOO TERMINATE AT WOKING.



MAINTENANCE G01
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Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_2013_V4
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Reading

Maidenhead
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P2013/1548631

P2013/1548862

P2013/1539305

P2013/1531654

MAINTENANCE H02

MAINTENANCE S01

FARS 

TRACK RENEWAL 44400415 LWRT

TRAINS TO TRAVEL OVER RELIEF LINES EXCEPT 
WHEN THESE BLOCKED, NO TRAINS TO RUN.  
OXFORD-SOUTH COAST TRAINS START/TERMINATE 
READING.  AT READING, TRAINS TO BE RE-
PLATFORMED.  READING TRIANGLE DEPOT ACCESS 
ONLY TO/FROM PLATFORMS 1/2.  IF REQUIRED, NON-
W10 FREIGHT TRAFFIC TO BE DIVERTED VIA KEW, 
W10 FREIGHT TRAFFIC TO BE CANCELLED/RE-TIMED. 




BETWEEN SUN 0035 AND SUN 0810: NO TRAINS TO 
RUN.  FGW MAY OUTSTABLE IN ONE OF PLATFORMS 
1 OR 2.



NOTE: FGW to stable two 3-car DMU ECS in Platform 4, 5
or 6 overnight Sat/Sun.



Work: RSAR, Track Maintenance
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P2013/1539306
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P2013/1603125
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RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN READING AND BASINGSTOKE.



FREIGHT SERVICES TO DIVERT VIA WESTBURY AND 
SALISBURY.



THIS POSSESSION REPRESENTS AN INFRINGEMENT OF
ROUTE CAT PRINCIPLES.



TRACK RENEWAL 44600211

CAPEX RERAIL DOWN LINE (16 HOURS)

NEW MALDEN SUB 18HRS

KINGSTON RIVER BRIDGE


POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 
5C88 00:58 READING TO STAINES SIDING.



POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF 
5C09 04:59 STAINES SIDING TO READING.



SWT TO BERTH AT READING.



C21 RAIL GRINDER
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CAPEX - NEW ROAD BRIDGE WHEELTIMBERS
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Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0
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Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Sidings 
Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Up Loop

Down Main 
Slow/Down Slow
Up Slow/Up Main 
Slow
Down Main 
Fast/Down Fast
Up Fast/Up Main 
Fast
Platforms 1-10

DWS/DW/DWS

Down Sidings No.1 
and 2

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Clapham Jn

Earlsfield

Waterloo

West London Jn (SW)

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

Clapham Jn

Waterloo

Vauxhall

Waterloo

P2013/1549348

P2013/1547462

5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

WATERLOO, PLATFORMS 1-10 TO BE KEPT CLEAR

If diversions via East Putney and/or Chertsey are not 
available, the whole block must:

- either start at 0120, or

- start c/o Vauxhall (isolation reasons)

Clapham long crossover not available to traffic.

SWT agree West London Siding No.1 at weekends only.



LUL SW225 EAST PUTNEY POSSESSION TO FINISH AT 
0515.

SO110
SW100

SW100

04/05/13

04/05/13

04/05/13

04/05/13

04/05/13

04/05/13

04/05/13

05/05/13

05/05/13

05/05/13

05/05/13

05/05/13

6Week
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0045 Sun

0045 Sun

0055 Sun

0055 Sun

0015 Sun

0015 Sun

0015 Sun

05/05/13

05/05/13

05/05/13

05/05/13

05/05/13

05/05/13

05/05/13

0630 Sun

0630 Sun

0640 Sun

0640 Sun

0710 Sun

0710 Sun

0710 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators

All Lines

Down Siding A

All Lines

All Lines

Up Slow

Down Fast

Up Fast

Down Slow

Surbiton

Wimbledon

Weybridge

Byfleet Jn

Basingstoke

Basingstoke

Basingstoke

Durnsford Road

Wimbledon

Addlestone Jn

Hampton Court Jn

Pirbright Jn

Pirbright Jn

Pirbright Jn

P2013/1547470

P2013/1571371

P2013/1549466

DIVERSIONS VIA CHERTSEY.



LUL SW225 EAST PUTNEY POSSESSION TO FINISH AT 
0515.



MAINTENANCE C04.

1B01 (0105 WATERLOO-SOUTHAMPTON) TO DIVERT 
VIA CHERTSEY



MAINTENANCE

MAINTENANCE B02



0105 TO RUN SLW VIA OVER THE UP SLOW

SW105

SW105

SW105

05/05/13

05/05/13

05/05/13

05/05/13

05/05/13

05/05/13

05/05/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0640 Sat

1000 Sat

2000 Sat

2230 Sat

0800 Sun

2300 Sun

0730 Mon

1000 Mon

2300 Mon

0040 Sun

0040 Sun

04/05/13

07/05/13

07/05/13

07/05/13

07/05/13

07/05/13

04/05/13

04/05/13

04/05/13

05/05/13

05/05/13

06/05/13

06/05/13

06/05/13

07/05/13

05/05/13

05/05/13

0640 Sat

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

1000 Sat

2000 Sat

2230 Sat

0800 Sun

2300 Sun

0730 Mon

1000 Mon

2300 Mon

0400 Tue

0635 Sun

0635 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage 
+ 
Disconnect/T1
A.4
Possession

Possession

Possession

All Lines

Goods Branch

Single

Sidings Nos 6/9/10

Reception/Shunt 
Neck
Down Sidings

Up Sidings

All Lines

All Lines

All Lines

All Lines

Down/Single/Down

All Lines

All Lines

Down/Single/Down

All Lines

All Lines

All Lines

Weymouth

Hamworthy Goods 
Stop Board

Furzebrook

Poole

Wareham

Wool

Dorchester South

Dorchester South

Dorchester South

Weymouth

Weymouth

Weymouth

Dorchester South

Weymouth

Weymouth

Farncombe

Shalford Jn

Brockenhurst

Hamworthy Jn

Worgret Jn GF

Poole

Wareham

Wool

Branksome

Bournemouth

Branksome

Brockenhurst

Bournemouth

Brockenhurst

Branksome

Bournemouth

Brockenhurst

Guildford

Shalford

P2013/1539483

P2013/1549789

*** MULTI-PART POSSESSION ***



P2W RESIGNALLING

GUILDFORD PLATFORM 5 TO BE KEPT CLEAR



MAINTENANCE G12

SW105

SO560
SW110

04/05/13

04/05/13

04/05/13

04/05/13

04/05/13

04/05/13

04/05/13

04/05/13

04/05/13

04/05/13

05/05/13

05/05/13

06/05/13

06/05/13

06/05/13

05/05/13

05/05/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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EAS_2013_V4

0050 Mon

0130 Sun

0130 Sun

0130 Sun

0030 Sun

2255 Sat

0125 Sun

0125 Sun

06/05/13

05/05/13

05/05/13

05/05/13

05/05/13

05/05/13

06/05/13

06/05/13

0445 Mon

0655 Sun

0655 Sun

0655 Sun

0650 Sun

1420 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Down & Up

Up

Laverstock Loop

All Lines

Havant Jn

Cosham Jn

Portcreek Jn

Havant Jn

Southbourne

Salisbury Tunnel Jn

Laverstock South Jn

Salisbury Tunnel Jn

Liss

Farlington Jn

Petersfield

Southbourne

Barnham

Andover

Laverstock North 
Jn

Worting Jn

P2013/1571378

P2013/1549773

P2013/1548656

P2013/1539507

MAINTENANCE H04.



0050 EX WATERLOO DIVERTED FROM GUILDFORD 
VIA WOKING RM THEN VIA EASTLEIGH.

06+26 LITTLEHAMPTON TO SOUTHAMPTON 
CENTRAL ECS TO START AT PORTSMOUTH 
HARBOUR.

06+34 LITTLEHAMPTON TO PORTSMOUTH HARBOUR
WNR.

SOUTHERN TO BERTH 2 X 4 377 UNITS AT 
PORTSMOUTH HARBOUR.



POSSESSION BACK-TO-BACK WITH SUSSEX 
POSSESSION P2013/1548656 AT SOUTHBOURNE 
BETWEEN 0130 SUNDAY AND 0650 SUNDAY.



MAINTENANCE H05

2317 (SAT) VICTORIA TO CHICHESTER TO 
TERMINATE AT BARNHAM. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN BARNHAM 
AND CHICHESTER.



06+26 LITTLEHAMPTON TO SOUTHAMPTON 
CENTRAL ECS TO START AT PORTSMOUTH 
HARBOUR.

06+34 LITTLEHAMPTON TO PORTSMOUTH HARBOUR
WNR.

SOUTHERN TO BERTH 2 X 4 377 UNITS AT 
PORTSMOUTH HARBOUR.



ROUTE IS AVAILABLE FROM UP BRANCH TO UP MAIN 
LINE VIA BH1004pts AT BARNHAM.



BACK-TO-BACK WITH WESSEX POSSESSION 
P2013/1549773 AT SOUTHBOURNE BETWEEN 0130 
SUNDAY AND 0655 SUNDAY.



Published in Wessex & (Kent & Sussex) WONS - Staff must
make clear to which WON they are referring.



Work: Track maintenance (BA04a)

2340 EX WATERLOO TO TERMINATE ANDOVER



Track Renewal 44500113 at Grateley 330 yards ballast 
clean.

CAPEX RERAILING

SW110

SO520
SW110

SO520
SW110

SW115

06/05/13

05/05/13

05/05/13

05/05/13

05/05/13

04/05/13

05/05/13

05/05/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

2355 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

2100 Sat

2100 Sat

2100 Sat

0035 Sun

0035 Sun

0035 Sun

0001 Sun

0001 Sun

0001 Sun

05/05/13

06/05/13

06/05/13

06/05/13

06/05/13

05/05/13

05/05/13

05/05/13

05/05/13

05/05/13

05/05/13

06/05/13

06/05/13

06/05/13

0715 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

1100 Sun

1100 Sun

1100 Sun

0810 Sun

0810 Sun

0835 Sun

0350 Mon

0350 Mon

0350 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Down Branch

Up Branch

Down Frimley

Up Frimley

All Lines

Down Sidings

Down and Up Main

Down and Up West
Curve

Platform 9 & 10

All Lines

Platform 12-15

Platforms 1-3

Down and Up 
Westbury

East Bay

Down Reading

Up Reading

Up Branch Sidings 
(North Yard)

Yeovil Jn

Aldershot North Jn

Ash Vale Jn

Alton

Aldershot

Tilehurst East

Reading West Jn

Reading

Tilehurst East

Reading

Southcote Jn (inc.)

Basingstoke

Basingstoke

Basingstoke

Gillingham (Dorset)

Aldershot South Jn

Ash Vale Jn

Pirbright Jn

Aldershot

Kennet Bridge Jn

Oxford Road Jn

Reading

Maidenhead

Reading

Westbury Line Jn

Basingstoke

Southcote Jn

Basingstoke

P2013/1547431

P2013/1539468

P2013/1531665

P2013/1539463

SWT services div via Westbury, Castle Cary and Yeovil Pen
Mill)



MAINTENANCE Y02

SIGNALLING FARS 

E&P PIRBRIGHT SUB-STN

TRACK RENEWAL 44400415 PREP

TRAINS TO TRAVEL OVER RELIEF LINES EXCEPT 
WHEN THESE BLOCKED, NO TRAINS TO RUN. 
OXFORD-SOUTH COAST TRAINS START/TERMINATE 
READING OR DIVERT VIA GUILDFORD. AT READING, 
TRAINS TO BE RE-PLATFORMED. READING TRIANGLE 
DEPOT ACCESS ONLY TO/FROM PLATFORMS 1/2. IF 
REQUIRED, NON-W10 FREIGHT TRAFFIC TO BE 
DIVERTED VIA KEW, W10 FREIGHT TRAFFIC TO BE 
CANCELLED/RE-TIMED. 



BETWEEN SUN 0035 AND SUN 0810: NO TRAINS TO 
RUN.  FGW MAY OUTSTABLE IN ONE OF PLATFORMS 
1 OR 2.



NOTE: FGW to stable two 3-car DMU ECS in Platform 4, 5
or 6 overnight Sat/Sun.



Work: RSAR, Track Maintenance

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN READING AND BASINGSTOKE.



FREIGHT SERVICES TO DIVERT VIA WESTBURY AND 
SALISBURY. 



THIS POSSESSION REPRESENTS AN INFRINGEMENT OF
ROUTE CAT PRINCIPLES.



TRACK RENEWAL 4600211

CAPEX RERAIL DOWN LINE (16 HOURS)

SW115

SW120

GW103
GW220
GW500
SW125

GW500
SW125

04/05/13

05/05/13

05/05/13

05/05/13

05/05/13

04/05/13

04/05/13

04/05/13

05/05/13

05/05/13

05/05/13

05/05/13

05/05/13

05/05/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Data freeze:
Previous freeze: EAS_2013_V3
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EAS_2013_V4

0045 Sun

0045 Sun

0110 Sun

0035 Sun

0035 Sun

0035 Sun

05/05/13

05/05/13

05/05/13

06/05/13

06/05/13

06/05/13

0640 Sun

0640 Sun

0640 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Portsmouth

Down and Up 
St.Helier

Down Shepperton

Up Shepperton

Down Hounslow

Up Hounslow

Down Kew Spur

Up Kew Spur

Down Kew Branch

Up Kew Branch

Epsom

Sutton

Shepperton

Hounslow

New Kew Jn

Old Kew Jn

Carshalton

St. Helier

Fulwell Jn

Barnes

Kew East Jn

P2013/1550152

P2013/1539459

P2013/1568000

Work: Track  maintenance


MAINTENANCE F11

SERVICES TO TERMINATE/START BACK FROM 
HOUNSLOW. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BARNES AND HOUNSLOW.



MAINTENANCE F05

CAPEX LONDON ROAD BRIDGE WHEEL TIMBERS

SO680
SO700
SW180

SW190

EA1330
SW230

05/05/13

05/05/13

05/05/13

05/05/13

05/05/13

05/05/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

11/05/13

11/05/13

11/05/13

11/05/13

11/05/13

11/05/13

11/05/13

12/05/13

13/05/13

13/05/13

13/05/13

13/05/13

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0915 Sun

0200 Mon

0200 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Down and Up 
Brighton Fast

Down and Up 
Battersea

Down and Up 
Ludgate

Down & Up 
Kensington

Battersea Reversible

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Balham

Pouparts Jn

Ludgate Jn

Latchmere No.3 Jn

Stewarts Lane Jn

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

Battersea Pier Jn

Longhedge Jn

Factory Jn

Longhedge Jn

P2013/1549349

P2013/1534366

5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

PARTS 1 AND 2 - 0001 SUN TO 0915 SUN

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN 
BATTERSEA PIER JN AND BALHAM.

STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE 
SIDINGS.

ROUTE IS AVAILABLE BETWEEN BRIGHTON FAST 
AND BRIGHTON SLOW LINES AT BATTERSEA PIER JN.


PARTS 2 AND 3 - 0130 SUN TO 0200 MON

CHANNEL TUNNEL FREIGHT VIA REDHILL



TRACK MAINTENANCE K11.1

Sussex Maintenance S18.04A



Redated from Week 04 to Week 07 v1 > v2 and now 
incorporates Sussex work from P1549825. Down Main 
Slow removed post v1.

SO110
SW100

SO250
SO500
SW100

11/05/13

11/05/13

11/05/13

11/05/13

11/05/13

11/05/13

11/05/13

12/05/13

12/05/13

12/05/13

12/05/13

12/05/13

7Week
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Data freeze:
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EAS_2013_V4

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

12/05/13

12/05/13

12/05/13

12/05/13

12/05/13

12/05/13

12/05/13

12/05/13

12/05/13

12/05/13

12/05/13

12/05/13

12/05/13

12/05/13

0615 Sun

0615 Sun

0615 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Windsor 
Fast/Up Windsor

Up Windsor 
Slow/Windsor 
Reversible
DW/DWS

DWF

Portsmouth Loop

Down 
Salisbury/Single/Do
wn Salisbury
Up 
Salisbury/Single/Up 
Salisbury
Portsmouth Single

Up Slow

Down Slow

Down 
Main/DF/Down 
Main
Up Main/UF/Up 
Main
Down Carriage 
Siding 1

All Lines

Down Chertsey/Bay

Up Chertsey Branch

Up Fast

Up Slow

Down Slow

Down Fast

Nine Elms Jn

Queenstown Road

Point Pleasant Jn

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh West Jn

Eastleigh West Jn

St. Denys

Eastleigh

Byfleet Jn

Weybridge

Hampton Court Jn

Byfleet Jn

Point Pleasant Jn

Queenstown Road

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Shawford

Shawford Jn

Winchester

Eastleigh

Addlestone Jn

Byfleet Jn

Hampton Court Jn

P2013/1550192

P2013/1539531

P2013/1547391

FOUL OF QUEENSTOWN ROAD

2K77, 0042 AND 1B01, 0105 WATERLOO DIVERTED VIA
EARLSFIELD.

MAINTENANCE E08



XC ECS TO RUN VIA EASTLEIGH SOUTH JN AND 
JUBILEE SIDINGS (REVERSE) AND FAREHAM

0105 WATERLOO DIVERTED VIA CHERTSEY.

SW100
SW210

SW105
SW130
SW135

SW105

12/05/13

12/05/13

12/05/13

12/05/13

12/05/13

12/05/13

12/05/13

12/05/13

12/05/13

12/05/13

12/05/13

12/05/13

12/05/13

12/05/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Page 164 of 320Page 156 of 312



s7_2013_WX.pdf Page         165 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3
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EAS_2013_V4

0020 Sun

0020 Sun

0020 Sun

0030 Sun

0030 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0720 Sun

0001 Sun

0001 Sun

0001 Sun

2340 Fri

12/05/13

12/05/13

12/05/13

12/05/13

12/05/13

13/05/13

12/05/13

12/05/13

13/05/13

13/05/13

13/05/13

13/05/13

13/05/13

18/05/13

0755 Sun

0755 Sun

0755 Sun

0620 Sun

0620 Sun

0400 Mon

0720 Sun

0720 Sun

0400 Mon

0400 Mon

0350 Mon

0350 Mon

0350 Mon

0520 Sat

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

All Lines

Down Sidings

Up Sidings

All Lines

DCS 1/2/3

All Lines

All Lines

All Lines

Down Sidings

All Lines

East Bay

Down Reading

Up Reading

Up Branch Sidings 
(North Yard)

All Lines

Dorchester South

Wareham

Wool

Portsmouth Harbour

Portsmouth and 
Southsea

Aldershot North Jn

Ash Vale Jn

Alton

Aldershot

Farnham

Basingstoke

Basingstoke

Basingstoke

Fareham

Poole

Wareham

Wool

Fratton

Portsmouth and 
Southsea

Aldershot South Jn

Frimley Jn

Pirbright Jn

Aldershot

Ash Vale

Basingstoke

Southcote Jn

Basingstoke

St. Denys

P2013/1580656

P2013/1548691

P2013/1537671

P2013/1539526

P2013/1603226

Poole to Wool Resignalling follow up

2345 WATERLOO TERMINATE FRATTON (ECS TO 
FRATTON DEPOT). 

0030 EASTLEIGH TERMINATE FRATTON.

RAIL REPLACEMNT ROAD SERVICE TO OPERATE 
FROM FRATTON TO PORTSMOUTH HARBOUR.



ACCESS AVAILABLE TO/FROM FRATTON DEPOT.



MAINTENANCE H08.

ALTON SERVICES WITHDRAWN. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
FARNBOROUGH AND ALTON. 



0040 TO TERMINATE FARNHAM



0720 SUN TO 0400 MON

ALTON SERVICES WITHDRAWN. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
FARNBOROUGH AND FARNHAM. SHUTTLE SERVICE 
TO OPERATE BETWEEN FARNHAM AND ALTON.

GUILDFORD TO ASCOT SERVICES TO TERMINATE AT 
ASH VALE.



WORK: TRACK RENEWALS(44400415)

MAINTENANCE G11

FARS



FROM WEEK 31

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN READING AND BASINGSTOKE. 



THIS POSSESSION REPRESENTS AN INFRINGEMENT OF
ROUTE CAT PRINCIPLES. 



TRACK RENEWAL 44600211

CAPEX RERAIL DOWN LINE (16 HOURS)

44204015 Prep

SW105

SW110

SW120

GW500
SW125

SW140

12/05/13

12/05/13

12/05/13

12/05/13

12/05/13

12/05/13

12/05/13

12/05/13

12/05/13

12/05/13

12/05/13

12/05/13

12/05/13

17/05/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued

Page 165 of 320Page 157 of 312



s7_2013_WX.pdf Page         166 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

2300 Sat

2300 Sat

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0125 Sat

0125 Sat

0125 Sat

0130 Sun

0130 Sun

0130 Sun

12/05/13

12/05/13

13/05/13

13/05/13

13/05/13

13/05/13

12/05/13

13/05/13

13/05/13

13/05/13

13/05/13

13/05/13

1400 Sun

1400 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0130 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Dn/Up Branch (Sgle)

Down Bay

Down 
Kingston/Shepperto
n
Up 
Shepperton/Kingsto
n
Down Strawberry 
Hill
Up Strawberry Hill

Shacklegate Jn Exit

Down Cobham

Up Cobham

Platform 1

Platform 2

Platform 3

All Lines

Down Cobham

Up Cobham

Down Sidings

Dorchester Jn

Yeovil Pen Mill

Kingston

Fulwell Jn

Strawberry Hill Jn

Strawberry Hill Depot

Guildford

Guildford

Guildford

Leatherhead

Guildford

Effingham Jn

Castle Cary Jn

Yeovil Jn

Kingston

New Malden

Shacklegate Jn

Strawberry Hill 
Depot

Clandon

Guildford

Guildford

Effingham Jn

Hampton Court Jn

Effingham Jn

P2013/1549124

P2013/1580687

P2013/1548871

MAINTENANCE Y05a




ACCESS AVAILABLE TO STRAWBERRY HILL DEPOT.



POSSESSION TO BE WHEELS FREE THROUGHOUT.



Civils - Kingston River Bridge

E&P - Malden Sub-station


GUILDFORD PLATFORMS 1 - 3 TO BE KEPT CLEAR



Platform Extensions


GW500
SW175

SW190

SW200

11/05/13

11/05/13

12/05/13

12/05/13

12/05/13

12/05/13

11/05/13

11/05/13

11/05/13

12/05/13

12/05/13

12/05/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0045 Sun

0045 Sun

0045 Sun

18/05/13

18/05/13

18/05/13

18/05/13

18/05/13

18/05/13

18/05/13

19/05/13

19/05/13

19/05/13

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0620 Sun

0620 Sun

0620 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Down Hounslow

Up Hounslow

Down Windsor 
Slow
Up Windsor 
Slow/Windsor 
Reversible
Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast/Up 
Windsor

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

New Kew Jn

Barnes

Richmond

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

Barnes

Queenstown Road

P2013/1549350

P2013/1549279

5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

FOUL OF QUEENSTOWN ROAD

0042+0105 WATERLOO DIVERT VIA EARLSFIELD.

0614 WATERLOO RETIMED



MAINTENANCE C08

SO110
SW100

SW100
SW210
SW230

18/05/13

18/05/13

18/05/13

18/05/13

18/05/13

18/05/13

18/05/13

19/05/13

19/05/13

19/05/13

8Week
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0045 Sun

0045 Sun

0045 Sun

0155 Sun

0155 Sun

0155 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0005 Sun

0005 Sun

0005 Sun

19/05/13

19/05/13

19/05/13

19/05/13

19/05/13

19/05/13

19/05/13

19/05/13

19/05/13

19/05/13

19/05/13

19/05/13

19/05/13

19/05/13

0605 Sun

0155 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast

Up Fast

Up Slow

Up Bay Platform

Down Slow

Recep No.1/Neck

Recep No.2/Hurdles

Down Slow

Down Bay

East End Siding

Millbrook 
Freightliner 
Terminal
Down Test Valley

Up Test Valley

Up Fast

Up Goods Loop

Down 
Fast/Arrival/Recepti
on Road
Down Bay/Down 
Loop/Extn/Up 
Docks
Down Slow/Down 
Main
Up Main/Up Slow

Down

Up

Goods Branch

Sidings Nos 6/9/10

Reception/Shunt 
Neck

Woking Jn

Woking Jn

Woking Up Yard

Woking Jn

Woking

Woking

Millbrook (SW105)

Romsey Jn

Millbrook (SW105)

Redbridge

Totton

Wareham

Hamworthy Goods 
Stop Board

Poole

West Byfleet

West Byfleet

Woking Up Yard

West Byfleet

Woking

Woking

Millbrook (SW105)

Redbridge Jn

Southampton

Branksome

Hamworthy Jn

Poole

P2013/1574210

P2013/1548843

P2013/1539600

Maintenance

SOUTHAMPTON (PART FOUL)

SOUTHAMPTON, PLATFORMS 1 & 2 ARE AVAILABLE 
TO TRAFFIC.



MAINTENANCE E05

SERVICES TO START/TERMINATE AT BRANKSOME 
AND WAREHAM. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN BRANKSOME AND 
WAREHAM.*



POOLE TO WOOL RESIGNALLING

SW105

SW105

SW105

19/05/13

19/05/13

19/05/13

19/05/13

19/05/13

19/05/13

19/05/13

19/05/13

19/05/13

19/05/13

19/05/13

19/05/13

19/05/13

19/05/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0720 Sun

0005 Sun

2340 Fri

2335 Sat

2335 Sat

20/05/13

19/05/13

19/05/13

20/05/13

20/05/13

19/05/13

18/05/13

20/05/13

19/05/13

0400 Mon

0720 Sun

0720 Sun

0400 Mon

0400 Mon

0805 Sun (8 hrs)

0520 Sat

0500 Mon (28 hrs)

0955 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down Sidings

All Lines

All Lines

All Lines

All Lines

All Lines

Aldershot North Jn

Ash Vale Jn

Alton

Aldershot

Farnham

Basingstoke

Fareham

Fareham

Wilton Jn

Aldershot South Jn

Frimley Jn

Pirbright Jn

Aldershot

Ash Vale

Southcote Jn

St. Denys

St. Denys

Warminster

P2013/1537712

P2013/1539583

P2013/1603226

P2013/1539565

P2013/1548602

*** MULTI-PART POSSESION ***



0040 WOKING TO TERMINATE AT FARNHAM.



0720 SUN TO 0400 MON

ALTON SERVICES WITHDRAWN. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
FARNBOROUGH AND FARNHAM. SHUTTLE SERVICE 
TO OPERATE BETWEEN FARNHAM AND ALTON.

GUILDFORD TO ASCOT SERVICES TO TERMINATE AT 
ASH VALE.



WORK: TRACK RENEWALS(44400415)

FARS



FROM WEEK 32

FREIGHT TO DIVERT VIA WESTBURY AND SALISBURY. 


Track Renewal 44600211 Follow Up

44204015 Prep

SERVICES TO DIVERT VIA BOTLEY. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN FAREHAM AND ST DENYS.



FGW SERVICES DIVERTED VIA EASTLEIGH (REVERSE) 
AND BOTLEY.



TRACK RENEWAL 44204015 

CAPEX Wheeltimbers Bridge 2 (16 hours to allow 
renewals trains and OTM access/egress)

MAINTENANCE S05



Freights revised

SW120

SW125

SW140

SW140

GW5001
SW170

19/05/13

19/05/13

19/05/13

19/05/13

19/05/13

19/05/13

17/05/13

18/05/13

18/05/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0130 Sun

20/05/13

20/05/13

20/05/13

20/05/13

20/05/13

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Epsom

Up Epsom

Down Bookham

Up Bookham

Down Portsmouth

Up Portsmouth

Down and Up 
Sidings

Down Kingston

Up Kingston

Epsom

Effingham Jn

Dorking

Epsom

Shacklegate Jn

Ewell West

Leatherhead

Sutton

Epsom

New Malden

P2013/1549820

P2013/1549837

***  SPECIAL WORKING INSTRUCTIONS  ***

WORKING OF TRAINS TO AND FROM THE POINT OF 
OBSTRUCTION WILL APPLY OVER THE DOWN 
EPSOM LINE BETWEEN WORCESTER PARK 
GROUNDFRAME (No.2) POINTS AND EWELL WEST. A 
HANDSIGNALLER WILL BE PROVIDED AT THE 
GROUND FRAME.



SWT SERVICES TO START/TERMINATE AT EWELL 
WEST AND DIVERT VIA COBHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN EWELL WEST AND EFFINGHAM JN.



SWT SERVICES TO START/TERMINATE AT EWELL 
WEST AND DIVERT VIA COBHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN EWELL WEST AND EFFINGHAM JN.



SOUTHERN SERVICES TO START/TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SUTTON AND DORKING. 



PLATFORM EXTENSIONS - CHEAM

CAPEX WEST ST BRIDGE WHEELTIMBERS

E&P EPSOM UTX

NEW MALDEN SUB 18HRS

KINGSTON RIVER BRIDGE

MAINTENANCE F09


SO680
SO685
SW180

SW190

19/05/13

19/05/13

19/05/13

19/05/13

19/05/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0115 Sun

0115 Sun

0115 Sun

0115 Sun

19/05/13

19/05/13

19/05/13

19/05/13

1600 Sun

1600 Sun

1600 Sun

1600 Sun

Possession

Possession

Possession

Possession

Down Main/Down 
Reading Spur
Up Reading Spur/Up
Main
Down and Up 
Reading Spurs

Platforms 4, 5 and 6

All Lines

Reading Spur Jn

Reading Spur Jn

Reading

Blackwater

Ascot

Reading New Jn

Reading Spur Jn

Wokingham Jn

P2013/1539575 SWT SERVICES TO START/TERMINATE AT ASCOT. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ASCOT AND READING. 



FGW SERVICES TO START/TERMINATE BLACKWATER. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN READING AND BLACKWATER. 



FGW TO BERTH ONE THREE CAR UNIT AT READING 
PLATFORM 6 AND ONE THREE CAR UNIT IN 
PLATFORM 8 AT GUILDFORD.



GG03

CAPEX DRAINAGE WORK 44301013



***  SPECIAL WORKING INSTRUCTIONS  ***

AT BLACKWATER, DOWN TRAINS WILL TERMINATE 
AND SHUNT TO THE UP PLATFORM VIA THE 
GROUNDFRAME CROSSOVER. A HANDSIGNALLER 
WILL BE PROVIDED AT SIGNAL WM531 TO 
AUTHORISE SHUNT MOVEMENTS TOWARDS 
SANDHURST IN ORDER TO USE THE CROSSOVER

GW190
SW210
SW265

19/05/13

19/05/13

19/05/13

19/05/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

25/05/13

25/05/13

25/05/13

25/05/13

25/05/13

25/05/13

25/05/13

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

P2013/1549351 5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

SO110
SW100

25/05/13

25/05/13

25/05/13

25/05/13

25/05/13

25/05/13

25/05/13

9Week
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0900 Sun

0900 Sun

0900 Sun

0015 Mon

0015 Mon

26/05/13

28/05/13

26/05/13

28/05/13

28/05/13

28/05/13

28/05/13

28/05/13

27/05/13

27/05/13

27/05/13

28/05/13

28/05/13

0900 Sun

0300 Tue

0900 Sun

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0015 Mon

0015 Mon

0015 Mon

0300 Tue

0300 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Stewarts 
Lane

Down & Up 
Waterloo Curve

Up Stewarts 
Lane/Up Chatham 
Slow
Up Chatham 
Main/Up Chatham 
Fast
Down Chatham 
Fast/Down Chatham
Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Down Sidings No.1 
and 2

1 - 9 Shed Roads

Wall Sidings

Down Stewarts 
Lane

Up Stewarts 
Lane/Up Chatham 
Slow
Up Goods Loop

Down Stewarts 
Lane

Up Stewarts 
Lane/Up Chatham 
Slow

Stewarts Lane Jn

Linford St Jn

Victoria

Shepherds Lane Jn

Victoria

Voltaire Road Jn

Stewarts Lane Jn

Victoria

Factory Jn

Victoria

Stewarts Lane

Stewarts Lane Jn

Victoria

Battersea Pier Jn

Nine Elms Jn

Stewarts Lane Jn

Victoria

Stewarts Lane Jn

Victoria

Battersea Pier Jn

Factory Jn

Stewarts Lane

Battersea Pier Jn

Stewarts Lane Jn

P2013/1538030 *** MULTI-PART POSSESSION ***

ALL ROUTES BLOCKED VICTORIA EASTERN TO 
SHEPHERDS LANE JN/ STEWARTS LANE JN. EXTENDED
0900 SUNDAY TO 0015 MONDAY TO FACTORY JN 
VIA STEWARTS LANE JN WITH NO ACCESS TO 
STEWARTS LANE DEPOT.



MAIN LINE DIVERSIONS TO CHARING CROSS.

SUBURBAN SERVICES DIVERTED TO BLACKFRIARS 
AND CANNON STREET. CANNON STREET LUL TO BE 
OPEN.

RAIL REPLACMENT ROAD SERVICE TO OPERATE 
VICTORIA TO HERNE HILL 

SOUTHEASTERN TO RUN ECS BETWEEN 
BLACKFRIARS AND SMITHFIELD SIDINGS.

ROUTE AVAILABLE BETWEEN CROFTON ROAD JN 
AND CLAPHAM JN (W) VIA ATLANTIC LINES AND 
LUDGATE LINES.

VICTORIA PLATFORMS 1 - 8 TO BE KEPT CLEAR. 

LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA
AND BRIXTON.



Work: Victoria interlocking commissioning



Published in Wessex & (Kent & Sussex) WONS - Staff must
make clear to which WON they are referring.



Amended at EAS v1 meeting to show platforms 1-8 (rather 
than 5-8) to be kept clear.

SO110
SO250
SO645
SW100

26/05/13

26/05/13

26/05/13

26/05/13

26/05/13

26/05/13

26/05/13

26/05/13

26/05/13

26/05/13

26/05/13

27/05/13

27/05/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0020 Sat

0020 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0015 Sun

0015 Sun

0030 Mon

0030 Mon

0030 Mon

26/05/13

26/05/13

27/05/13

27/05/13

27/05/13

27/05/13

27/05/13

26/05/13

26/05/13

26/05/13

26/05/13

27/05/13

27/05/13

27/05/13

0020 Sun

0020 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Sun

0400 Sun

0710 Sun

0710 Sun

0515 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators

Sidings 
Possession

BLOCKED To 
D/C Electric 
Trains
BLOCKED To 
D/C Electric 
Trains

Up West London

Down West London

Down & Up West 
London

Kensington Platform
Loop

Down and Up 
Kensington

Down Latchmere 
Curve
Up Latchmere 
Curve
Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Down Fast

Up Fast

Up Slow

Down Slow

Down Sidings

Down 
Slow/Southampton/
Main
Down Loop

Latchmere No.2 Jn

Kensington Olympia

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Basingstoke

Basingstoke

Micheldever

Winchester

Wallers Ash

Kensington 
Olympia

Latchmere No.2 Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

West London Jn 
(SW)

North Pole Jn

Pirbright Jn

Pirbright Jn

Micheldever

Basingstoke

Weston

P2013/1539707

P2013/1549474

P2013/1603156

*** MULTI - PART POSSESSION ***

KENSINGTON OLYMPIA TO LATCHMERE NO 2 JN, 
EXTENDING AT 0020 SUNDAY TO BECOME MITRE 
BRIDGE JN TO FALCON JN / LONGHEDGE JN / 
LUDGATE JN 



FREIGHT SERVICES DIVERTED VIA KEW EAST ON 
SATURDAY AND FROM 1200 SUNDAY (ROUTE 
BETWEEN CLAPHAM JN - KEW EAST - ACTON WELLS 
TO BE KEPT OPEN). 

KEW EAST SIGNAL BOX TO BE STAFFED UNTIL 0100 
SUNDAY AND FROM 0800 SUNDAY.



SOUTHERN: WATFORD TO CLAPHAM JN SERVICE 
WILL NOT RUN. 

LOROL WILLESDEN JN TO CLAPHAM JN SERVICE WILL
NOT RUN.

LUL DISTRICT LINE TO BE OPEN.

LUL KENSINGTON OLYMPIA SHUTTLE TO RUN.

LUL CENTRAL LINE TO BE OPEN.



STRUCTURE FOR THE AMENDED TRAIN PLAN:

Network Rail require operators to prepare revised bid for 
retimings



Work: Earls Court redevelopment

Work: Track maintenance (S07.1a)

MAINTENANCE B03

BLOCKED TO ELECTRIC TRACTION



0105 TO TERMINATE AT BASINGSTOKE. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN BASINGSTOKE AND SOUTHAMPTON.



C21 RAIL GRINDER

EA1310
EA1330
MD160
MD165
SO250
SW100

SW105

SW105

25/05/13

25/05/13

26/05/13

26/05/13

26/05/13

26/05/13

26/05/13

26/05/13

26/05/13

26/05/13

26/05/13

27/05/13

27/05/13

27/05/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0145 Sun

0145 Sun

0145 Sun

0125 Sun

0050 Mon

26/05/13

26/05/13

26/05/13

26/05/13

26/05/13

26/05/13

26/05/13

26/05/13

26/05/13

27/05/13

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0630 Sun

0630 Sun

0630 Sun

0705 Sun

0445 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Arrival Road

Departure Road

Arrival and 
Departure Roads
Reception Line

Down Test Valley

Up Test Valley

Down Slow/Down 
Main
Up Main/Up Slow

Up Fast

Down Fast

Up Goods Loop

Down Western 
Docks
Up Western Docks

Up Docks Branch

Millbrook 
Freightliner 
Terminal

Down

Up

Goods Branch

Sidings Nos 6/9/10

Reception/Shunt 
Neck

All Lines

All Lines

Redbridge

Romsey Jn

Brockenhurst

Millbrook (SW105)

Millbrook (SW105)

Wareham

Hamworthy Goods 
Stop Board

Poole

Havant Jn

Havant Jn

Millbrook (SW105)

Redbridge Jn

Southampton

Millbrook (SW105)

Branksome

Hamworthy Jn

Poole

Liss

Liss

P2013/1579904

P2013/1539605

P2013/1548899

P2013/1548924

NO ACCESS TO SOUTHAMPTON WESTERN DOCKS, 
MILLBROOK FREIGHTLINER TERMINAL OR 
SOUTHAMPTON MARITIME CONTAINER TERMINAL.



UP GOODS LOOP IS NOT AVAILABLE FOR USE.



MAINTENANCE

SERVICES TO START/TERMINATE AT BRANKSOME 
AND WAREHAM. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN BRANKSOME AND 
WAREHAM.*



POOLE TO WOOL RESIGNALLING

MAINTENANCE H04.

MAINTENANCE H04.



0050 EX WATERLOO DIVERTED FROM GUILDFORD 
VIA WOKING RM THEN VIA EASTLEIGH.

SW105

SW105

SW110

SW110

26/05/13

26/05/13

26/05/13

26/05/13

26/05/13

26/05/13

26/05/13

26/05/13

26/05/13

27/05/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued

Page 175 of 320Page 167 of 312



s7_2013_WX.pdf Page         176 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

2330 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

2310 Sat

0035 Sun

0001 Sun

0001 Sun

2335 Sat

26/05/13

26/05/13

26/05/13

26/05/13

26/05/13

26/05/13

26/05/13

26/05/13

26/05/13

27/05/13

0705 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0900 Sun

0835 Sun

0835 Sun

0835 Sun

0500 Mon (28 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down/Up/Single/Lo
ops

All Lines

All Lines

All Lines

Down Sidings

Down and Up West
Curve

Down and Up 
Westbury

All Lines

Up Branch Sidings 
(North Yard)

All Lines

Gillingham (Dorset)

Aldershot North Jn

Ash Vale Jn

Farnham

Aldershot

Reading West Jn

Southcote Jn (inc.)

Basingstoke

Basingstoke

Fareham

Wilton Jn

Aldershot South Jn

Frimley Jn

Pirbright Jn

Aldershot

Oxford Road Jn

Westbury Line Jn

Southcote Jn

Basingstoke

St. Denys

P2013/1548679

P2013/1539606

P2013/1534674

P2013/1634306

P2013/1539607

SWT SERVICES DIVERTED VIA WESTBURY, CASTLE 
CARY AND YEOVIL PEN MILL. NOT TO BE PLANNED 
I/C/W 8-WEEKLY CYCLIC HONITON - EXETER 
MAINTENANCE POSSESSIONS.



1L88 TO DIVERT VIA WESTBURY.



MAINTENANCE S08

MAINTENANCE Y01

FARS

MAINTENANCE G07

TRACK RENEWAL 44400415 FOLLOW UP

RAIL REPLACEMENT ROAD SERVICE TO OPERATE. AT 
WESTBURY LINE JN, ROUTE TO BE MAINTAINED 
TO/FROM READING DEPOT AT TIMES TO BE AGREED.
NOTE: THIS IS A WESTERN ROUTE POSSESSION THAT 
IMPACTS ON WESSEX ROUTE

CAPEX RERAILING

SERVICES TO DIVERT VIA BOTLEY. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN FAREHAM AND ST DENYS.



FGW SERVICES DIVERTED VIA EASTLEIGH (REVERSE) 
AND BOTLEY



MAINTENANCE E13

TRACK RENEWAL 44204015 

CAPEX WHEELTIMERS BRIDGE 2 (16 hrs to allow 
access/egress for renewals trains & OTM)

SW115

SW120

GW220
GW500
SW125

GW500
SW125

SW140

25/05/13

26/05/13

26/05/13

26/05/13

26/05/13

25/05/13

26/05/13

26/05/13

26/05/13

25/05/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0125 Sat

0125 Sat

0130 Sun

0130 Sun

0130 Sun

0030 Sun

26/05/13

27/05/13

27/05/13

27/05/13

27/05/13

26/05/13

0130 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0630 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Cobham

Up Cobham

Platform 1

Platform 2

Platform 3

All Lines

Down Cobham/Bay

Up Cobham

Down Sidings

All Lines

Guildford

Guildford

Leatherhead

Guildford

Effingham Jn

Windsor and Eton 
Riverside

Clandon

Guildford

Effingham Jn

Hampton Court Jn

Effingham Jn

Staines

P2013/1548872

P2013/1549432

Platform Extensions



GUILDFORD PLATFORMS 1-3 TO BE KEPT CLEAR.

MAINTENANCE F06

SW200

SW250

25/05/13

25/05/13

26/05/13

26/05/13

26/05/13

26/05/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0050 Sun

0050 Sun

0040 Sun

01/06/13

01/06/13

01/06/13

01/06/13

01/06/13

01/06/13

01/06/13

02/06/13

02/06/13

02/06/13

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0845 Sun (8 hrs)

0845 Sun (8 hrs)

0710 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Down Fast

Down Slow

Down/Up Guildford

Down Fast

Up Fast

Up Slow

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Brookwood

Worplesdon

Worting Jn

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

Woking

Woking Jn

Hook

P2013/1549352

P2013/1539622

P2013/1549422

5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

SLW OVER THE UP FAST BETWEEN WOKING EAST 
AND BROOKWOOD. SERVICES TO/FROM 
GUILDFORD TO DIVERT VIA COBHAM AND 
LEATHERHEAD. 



PLATFORMS 4/5/6 AT WOKING TO BE KEPT CLEAR.



44601812

MAINTENANCE B01c1

SO110
SW100

SW105

SW105

01/06/13

01/06/13

01/06/13

01/06/13

01/06/13

01/06/13

01/06/13

02/06/13

02/06/13

02/06/13

10Week
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0130 Sun

0130 Sun

0130 Sun

0005 Sun

0150 Sun

0150 Sun

02/06/13

02/06/13

02/06/13

02/06/13

02/06/13

02/06/13

02/06/13

02/06/13

02/06/13

02/06/13

02/06/13

02/06/13

02/06/13

02/06/13

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0655 Sun

0655 Sun

0655 Sun

0750 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Goods Branch

Weymouth Quay 
Line

Single

Sidings Nos 6/9/10

Reception/Shunt 
Neck
Down Sidings

Jersey & Jubilee 
Sidings

Up Sidings

All Lines

All Lines

All Lines

All Lines

All Lines

Down Sidings

Weymouth

Hamworthy Goods 
Stop Board

Weymouth

Furzebrook

Poole

Wareham

Weymouth

Wool

Cosham Jn

Portcreek Jn

Havant Jn

Honiton

Alton

Aldershot

Branksome

Hamworthy Jn

Weymouth

Worgret Jn GF

Poole

Wareham

Weymouth

Wool

Farlington Jn

Petersfield

Southbourne

Yeovil Jn

Aldershot

Aldershot

P2013/1539635

P2013/1549774

P2013/1548879

P2013/1539613

POOLE TO WOOL RESIGNALLING 



FGW TO BERTH 2 x 2 CAR UNITS IN WEYMOUTH 
JERSEY SIDINGS.



WEYMOUTH PLATFORMS ARE AVAILABLE FOR 
BERTHING BUT MUST BE WHEELS STATIONARY AT 
ALL TIMES.

06+26 LITTLEHAMPTON TO SOUTHAMPTON 
CENTRAL ECS TO START AT PORTSMOUTH 
HARBOUR.

06+34 LITTLEHAMPTON TO PORTSMOUTH HARBOUR
WNR.

SOUTHERN TO BERTH 2 X 4 377 UNITS AT 
PORTSMOUTH HARBOUR.



MAINTENANCE H05



LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES 
WITHIN THIS POSSESSION



IN CONNECTION WITH THE ABOVE ITEM 
ENGINEERING RESET (ENGRES) IS AUTHORISED ON 
ENGINEERING AREA "HAV07"


MAINTENANCE Y03

FARS

SW105

SO520
SW110

SW115

SW120

02/06/13

02/06/13

02/06/13

02/06/13

02/06/13

02/06/13

02/06/13

02/06/13

02/06/13

02/06/13

02/06/13

02/06/13

02/06/13

02/06/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0001 Sun

0001 Sun

2325 Sat

2325 Sat

2325 Sat

2335 Sat

0050 Sun

0050 Sun

0050 Sun

0040 Sun

0040 Sun

02/06/13

02/06/13

02/06/13

02/06/13

02/06/13

03/06/13

02/06/13

02/06/13

02/06/13

02/06/13

02/06/13

0830 Sun

0830 Sun

0915 Sun

0915 Sun

0915 Sun

0500 Mon (28 hrs)

0650 Sun

0650 Sun

0650 Sun

0700 Sun

0700 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

All Lines

Up Branch Sidings 
(North Yard)

Down 
Salisbury/Single/Do
wn Salisbury
Up 
Salisbury/Single/Up 
Salisbury
Laverstock Loop

Down Test 
Valley/Down Dean
Up Dean/Up Test 
Valley

All Lines

All Lines

All Lines

Down Sidings

Down Platform 
Loop

Down Main

Up Main

Basingstoke

Basingstoke

Romsey Jn

Laverstock North Jn

Salisbury Tunnel Jn

Fareham

Chessington South

Ewell West

Tolworth

Dorking

Horsham

Southcote Jn

Basingstoke

Eastleigh East Jn

Laverstock South Jn

Redbridge Jn

St. Denys

Motspur Park Jn

Raynes Park

Tolworth

Dorking

Leatherhead

P2013/1549847

P2013/1549329

P2013/1549845

P2013/1549859

P2013/1549572

TRACK RENEWAL 44100211 6 WEEKLY TAMP

SWT: TOTTON - ROMSEY TERMINATE/START 
EASTLEIGH (ECS REVISED)

FGW: TERMINATE/START SOUTHAMPTON

XC: 5O06, 07+34 EASTLEIGH - READING ECS 
DIVERTED



MAINTENANCE E10

MAINTENANCE S04

SERVICES TO DIVERT VIA BOTLEY. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN FAREHAM AND ST DENYS.



FGW SERVICES DIVERTED VIA EASTLEIGH (REVERSE) 
AND BOTLEY.



TRACK RENEWAL 44203415 

CAPEX WHEELTIMBERS BRIDGE 2 (16 hrs to allow 
access/egress of renewals trains & OTMs).

MAINTENANCE C15

GHOST/SWEEPER TRAIN TO OPERATE ON BOTH 
LINES PRIOR TO FIRST PASSENGER SERVICE TO RE-SET
AXLE COUNTERS.



SHOWN UNDER TWO ROUTE HEADINGS AND WILL 
APPEAR IN BOTH SUSSEX AND WESSEX WONS. ALL

STAFF CONCERNED MUST COME TO A CLEAR 
UNDERSTANDING AS TO WHICH WON THEY ARE

REFERRING.



Work: Track maintenance (HO04b)

GW500
SW125

SW130
SW150

SW140

SW180

SO685
SW180

02/06/13

02/06/13

01/06/13

01/06/13

01/06/13

01/06/13

02/06/13

02/06/13

02/06/13

02/06/13

02/06/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0130 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0100 Sat

0100 Sat

0100 Sat

0050 Sun

0050 Sun

0040 Sun

0040 Sun

0040 Sun

03/06/13

02/06/13

02/06/13

02/06/13

02/06/13

03/06/13

03/06/13

03/06/13

02/06/13

02/06/13

02/06/13

02/06/13

02/06/13

0400 Mon

1600 Sun

1600 Sun

1600 Sun

1600 Sun

0400 Mon

0400 Mon

0400 Mon

0710 Sun

0710 Sun

0620 Sun

0620 Sun

0620 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Kingston

Up Kingston

Platform 2

Down Ludgate

Up Ludgate

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Richmond/Main
Up Main/Richmond

Up Loop

Down Strawberry 
Hill
Up Strawberry Hill

All Lines

All Lines

All Lines

All Lines

Up Yard CS

Shacklegate Jn

Clapham Jn

Ludgate Jn

Latchmere No.2 Jn

West London Jn

Whitton Jn

St. Margarets (Gtr 
London)

Strawberry Hill

Feltham Jn

Staines

Aldershot North Jn

North Camp

Guildford

New Malden

Clapham Jn

Longhedge Jn

Ludgate Jn

Point Pleasant Jn

Richmond

Twickenham

Hounslow Jn

Whitton Jn

Aldershot South Jn

Guildford

Guildford

P2013/1549850

P2013/1549003

P2013/1635009

P2013/1549560

P2013/1549529

KINGSTON RIVER BRIDGE

ELM ROAD LC

LOROL SERVICES DIVERTED TO CLAPHAM JN, 
PLATFORM 17 (SUSSES).



MAINTENANCE C11

TWICKENHAM STATION REDEVELOPMENT



LUL TO NOTE

Access must be maintained to Staines EMU Depot



MAINTENANCE F02

MAINTENANCE G04



GUILDFORD PLATFORMS 6/7/8 TO BE OUTBERTHED. 
GUILDFORD UCS UNAVAILABLE FOR TRAFFIC MOVES 
AND STOCK BERTHING.

SO250
SW210

SW210
SW245

SW210

SW265

02/06/13

02/06/13

02/06/13

02/06/13

02/06/13

01/06/13

01/06/13

01/06/13

02/06/13

02/06/13

02/06/13

02/06/13

02/06/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sun

0035 Sun

0035 Sun

0050 Sun

0050 Sun

08/06/13

08/06/13

08/06/13

08/06/13

08/06/13

08/06/13

08/06/13

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0615 Sun

0615 Sun

0615 Sun

0845 Sun (8 hrs)

0845 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Up Windsor 
Fast/Up Windsor

Up Windsor 
Slow/Windsor 
Reversible
DW/DWS

DWF

Down Fast

Down Slow

Down/Up Guildford

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Nine Elms Jn

Queenstown Road

Point Pleasant Jn

Brookwood

Worplesdon

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

Point Pleasant Jn

Queenstown Road

Woking

Woking Jn

P2013/1549353

P2013/1550193

P2013/1539682

5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

FOUL OF QUEENSTOWN ROAD

2K77, 0042 AND 1B01, 0105 WATERLOO DIVERTED VIA
EARLSFIELD.

SLW OVER THE UP FAST BETWEEN WOKING EAST 
AND BROOKWOOD. SERVICES TO/FROM 
GUILDFORD TO DIVERT VIA COBHAM AND 
LEATHERHEAD. 



PLATFORMS 4/5/6 AT WOKING TO BE KEPT CLEAR. 

SO110
SW100

SW100
SW210

SW105

08/06/13

08/06/13

08/06/13

08/06/13

08/06/13

08/06/13

08/06/13

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

11Week
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0040 Sun

0040 Sun

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0755 Sun (8 hrs)

0755 Sun (8 hrs)

0755 Sun (8 hrs)

0755 Sun (8 hrs)

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Fast/Dn 
Exeter

Down 
Slow/Southampton

Up Exeter/Up Fast

Up Southampton/Up
Slow

All Lines

Down Sidings

Down and Up 
Loops

Baltic/Down Siding

Goods Branch

All Lines

Single

Down Sidings

Up Sidings

All Lines

Nth Box/Dn Gds 
Sdgs

Overton

Steventon

Basingstoke

Basingstoke

Eastleigh East Jn

Micheldever

Wallers Ash

Winchester

Hamworthy Goods 
Stop Board

Dorchester South

Furzebrook

Wareham

Wool

Guildford

Guildford

Basingstoke

Overton

Steventon

Steventon

Micheldever

Weston

Winchester

Hamworthy Jn

Poole

Worgret Jn GF

Wareham

Wool

Woking Jn

Guildford

P2013/1574213

P2013/1539695

P2013/1539684

P2013/1549551

MAINTENANCE B04

SERVICES TO START/TERMINATE AT BASINGSTOKE 
AND EASTLEIGH AND DIVERT VIA 
HAVANT/FAREHAM. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN BASINGSTOKE AND 
EASTLEIGH. 



Maintenance E06

P2W TO WOOL RESIGNALLING

MAINTENANCE Br08

GUILDFORD, PLATFORMS 4/5 UNAVAILABLE TO 
TRAFFIC AND TO BE KEPT CLEAR.

2F77, 0009 WATERLOO TERMINATE AT WOKING.



MAINTENANCE G01

SW105
SW115

SW105

SW105

SW110

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued

Page 183 of 320Page 175 of 312



s7_2013_WX.pdf Page         184 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

2355 Sat

0150 Sun

0150 Sun

0150 Sun

0005 Sun

0800 Sun

0800 Sun

0130 Sun

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

01/07/13

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0810 Sun

0720 Sun

0720 Sun

0720 Sun

0805 Sun (8 hrs)

1800 Sun

1600 Sun

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down Fratton

Back Road

Low Level

Recep 1&2, Fuel Rd

DCS 1/2/3

All Lines

All Lines

All Lines

Down Sidings

All Lines

Single/Loop

Single

Down Kingston

Up Kingston

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Pinhoe

Aldershot North Jn

Alton

Aldershot

Basingstoke

Fawley Ground Frame

Furzebrook

Shacklegate Jn

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

Chard Jn

Aldershot South Jn

Pirbright Jn

Aldershot

Southcote Jn

Totton

Worgret Jn GF

New Malden

P2013/1550197

P2013/1549167

P2013/1574212

P2013/1539683

P2013/1549384

P2013/1549543

P2013/1549851

2P79, 2345 WATERLOO TERMINATE AT HAVANT, ECS 
TO HASLEMERE.

2T75, 0030 EASTLEIGH TERMINATE AT FAREHAM, ECS 
TO EASTLEIGH.



MAINTENANCE H07

MAINTENANCE Y04

FARS

PIRBRIGHT SUB-STATION

FREIGHT TO DIVERT VIA WESTBURY AND SALISBURY. 


Track Renewal 44600211 Follow Up

MARCHWOOD SIGNAL BOX TO BE OPEN.



MAINTENANCE E11

MAINTENANCE Br11

KINGSTON RIVER BRIDGE

ELM RD LC


SW110

GW610
SW115

SW120

SW125

SW155

SW166

SW190

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

08/06/13

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

30/06/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0100 Sat

0100 Sat

0100 Sat

0110 Sun

0110 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

2120 Sat

2120 Sat

10/06/13

10/06/13

10/06/13

10/06/13

10/06/13

09/06/13

09/06/13

09/06/13

09/06/13

10/06/13

10/06/13

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Richmond/Main
Up Main/Richmond

Up Loop

Down Strawberry 
Hill
Up Strawberry Hill

Platforms 3 - 7

Down & Up 
Richmond

Down Hounslow

Up Hounslow

Down Spur

Up Spur

Down Kew Spur

Up Kew Spur

Down Kew Branch

Up Kew Branch

All Lines

All Lines

Whitton Jn

St. Margarets (Gtr 
London)

Strawberry Hill

Richmond

Richmond

Feltham Jn

Whitton Jn

New Kew Jn

Old Kew Jn

Weybridge

Byfleet Jn

Richmond

Twickenham

Richmond

South Acton Jn

Barnes

Hounslow Jn

Kew East Jn

Virginia Water

Addlestone Jn

P2013/1635012

P2013/1520063

P2013/1549579

P2013/1535950

TWICKENHAM STATION REDEVELOPMENT



LUL TO NOTE

LUL TO NOTE, DISTRICT LINE CLOSED WEST OF 
TURNHAM GREEN RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN SOUTH ACTON 
AND RICHMOND



NLL Cyclic type 18

OP: Chiswick Park (bridge deck placement)

MAINTENANCE F05

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN VIRGINIA WATER AND 
WEYBRIDGE/BYFLEET AND NEW HAW. *



44601414 - 32HRS

SW210
SW245

EA1310
SW210

EA1330
SW230

SW255

08/06/13

08/06/13

08/06/13

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

09/06/13

08/06/13

08/06/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

15/06/13

15/06/13

15/06/13

15/06/13

15/06/13

15/06/13

15/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Sidings 
Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Up Loop

Down Main 
Slow/Down Slow
Up Slow/Up Main 
Slow
Down Main 
Fast/Down Fast
Up Fast/Up Main 
Fast
Platforms 1-10

DWS/DW/DWS

Down Sidings No.1 
and 2

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Clapham Jn

Earlsfield

Waterloo

West London Jn (SW)

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

Clapham Jn

Waterloo

Vauxhall

Waterloo

P2013/1549354

P2013/1547463

5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

WATERLOO, PLATFORMS 1-10 TO BE KEPT CLEAR

If diversions via East Putney and/or Chertsey are not 
available, the whole block must:

- either start at 0120, or

- start c/o Vauxhall (isolation reasons)

Clapham long crossover not available to traffic.

SWT agree West London Siding No.1 at weekends only.



LUL SW225 EAST PUTNEY POSSESSION TO FINISH AT 
0515.

SO110
SW100

SW100

15/06/13

15/06/13

15/06/13

15/06/13

15/06/13

15/06/13

15/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

12Week
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

17/06/13

17/06/13

17/06/13

17/06/13

17/06/13

17/06/13

17/06/13

17/06/13

17/06/13

17/06/13

17/06/13

17/06/13

17/06/13

17/06/13

17/06/13

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Sidings 
Possession

Sidings 
Possession

Down & Up Atlantic

Down Stewarts 
Lane

Down and Up 
Catford Loops

Down & Up Ludgate

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Down and Up 
Stewarts Lane

Up Goods Loop

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Chatham Fast/Main

Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Battersea Reversible

No's 1 & 2 Down 
Sidings

1 - 9 Shed Roads

Wall Sidings

Peckham Rye Jn

Stewarts Lane Jn

Cambria Jn

Longhedge Jn

Canterbury Road Jn

Linford St Jn

Factory Jn

Stewarts Lane

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Stewarts Lane Jn

Stewarts Lane

Victoria

Battersea Park Jn

Battersea Pier Jn

Brixton Jn

Factory Jn

Loughborough Jn

Nine Elms Jn

Stewarts Lane

Stewarts Lane Jn

Victoria

Battersea Pier Jn

Stewarts Lane

Victoria

P2013/1536665 Published in Wessex & (Kent & Sussex) WONS - Staff must
make clear to which WON they are referring.



DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL.

ACCESS AVAILABLE TO/FROM STEWARTS LANE 
DEPOT VIA THE BATTERSEA REVERSIBLE LINE.

NO'S 1 & 2 DOWN SIDINGS AT STEWARTS LANE TO 
BE KEPT CLEAR.



MAIN LINE DIVERSIONS TO CHARING CROSS.

SUBURBAN SERVICES DIVERTED TO BLACKFRIARS 
AND CANNON STREET.

CANNON STREET LUL TO BE OPEN.

LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA
AND BRIXTON.

LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON.

RAIL REPLACMENT ROAD SERVICE TO OPERATE 
VICTORIA TO HERNE HILL 

CHANNEL TUNNEL FREIGHT DIVERTED VIA REDHILL.
SOUTHEASTERN TO RUN ECS BETWEEN 
BLACKFRIARS AND SMITHFIELD SIDINGS.



STRUCTURE FOR THE AMENDED TRAIN PLAN: 
Network Rail require operators to prepare revised bid for 
retimings



K08.1 - (Kent) Maintenance 

SU01-P/L & S&C Maintenance

SO110
SO250
SO645
SW100

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0050 Sun

0030 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0100 Sun

0100 Sun

0035 Mon

0035 Mon

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

17/06/13

17/06/13

0845 Sun (8 hrs)

0655 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0730 Sun

0730 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Fast

Down Slow

All Lines

Goods Branch

All Lines

Single

Down Sidings

Up Sidings

Up Loop

All Lines

Up Loop

All Lines

Brookwood

Bournemouth

Hamworthy Goods 
Stop Board

Dorchester South

Furzebrook

Wareham

Wool

Haslemere

Liphook

Haslemere

Liphook

Woking Jn

Brockenhurst

Hamworthy Jn

Poole

Worgret Jn GF

Wareham

Wool

Haslemere

Shalford Jn

Haslemere

Shalford Jn

P2013/1539701

P2013/1547414

P2013/1539716

P2013/1548318

P2013/1548329

DOWN TRAINS TO TRAVEL OVER THE UP FAST 
BETWEEN WOKING EAST JN AND BROOKWOOD. 
DOWN TRAINS TO USE PLATFORM 2 WOKING. SLW 
IN PLACE BETWEEN WOKING JN AND 
BROOKWOOD.



SERVICES TO/FROM GUILDFORD TO USE PLATFORMS 
4/5/6 AT WOKING.

Brockenhurst platform 1 is available to traffic.

2305/0005 Wloo terminate Soton.

Summer times: 0655 Sun finish

POOLE TO WOOL RESIGNALLING *

MAINTENANCE H01

0050 EX WATERLOO DIVERTED FROM GUILDFORD 
VIA WOKING RM THEN VIA EASTLEIGH.



MAINTENANCE H01

SW105

SW105

SW105

SW110

SW110

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

17/06/13

17/06/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

2305 Sat

2305 Sat

0110 Sun

0110 Sun

0640 Sun

0120 Sun

0120 Sun

0120 Sun

2310 Sat

0035 Sun

0005 Sun

0010 Sun

0010 Sun

0010 Sun

0040 Sun

0040 Sun

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

0640 Sun

0110 Sun

0800 Sun

0800 Sun

0800 Sun

0820 Sun

0820 Sun

0820 Sun

0900 Sun

0835 Sun

0805 Sun (8 hrs)

0845 Sun

0845 Sun

0845 Sun

0655 Sun

0655 Sun

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Main/Up Exeter

Down Exeter/Down
Main

Laverstock Loop

Down

Up Main/Up Exeter

All Lines

Down Main

Up Main

Down Sidings

Down and Up West
Curve

Down and Up 
Westbury

All Lines

All Lines

All Lines

Down Sidings No.1 
and 2

All Lines

All Lines

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Aldershot North Jn

Farnham

Aldershot

Reading West Jn

Southcote Jn (inc.)

Basingstoke

Fareham

Portchester

Fareham

Dorking

Effingham Jn

Overton

Overton

Laverstock North 
Jn

Worting Jn

Overton

Aldershot South Jn

Ash Vale Jn

Aldershot

Oxford Road Jn

Westbury Line Jn

Southcote Jn

Eastleigh South Jn

Swanwick

Fareham

Epsom

Leatherhead

P2013/1548863

P2013/1549883

P2013/1534772

P2013/1539713

P2013/1549486

P2013/1549221

MAINTENANCE S01

0040 EX WOKING TO TERMINATE AT FARNHAM. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE FROM 
FARNHAM TO ALTON.



TRACK RENEWAL 44400415 6 WEEKLY TAMP

RAIL REPLACEMENT ROAD SERVICE TO OPERATE. AT 
WESTBURY LINE JN, ROUTE TO BE MAINTAINED 
TO/FROM READING DEPOT AT TIMES TO BE AGREED.
NOTE: THIS IS A WESTERN ROUTE POSSESSION THAT 
IMPACTS ON WESSEX ROUTE.

FREIGHT TO DIVERT VIA WESTBURY AND SALISBURY. 


Track Renewal 44600211 Follow Up

SLW OVER THE DOWN BETWEEN NETLEY AND 
SWANWICK - TO BE WITHDRAWN PRIOR TO 
PASSAGE OF 1O81.



MAINTENANCE E12.

MAINTENANCE C13



0050 ECS DIVERTED TO WIMBLEDON.

SW115

SW120

GW220
GW500
SW125

SW125

SW135

SO685
SW180

15/06/13

15/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

15/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

16/06/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0100 Sat

0100 Sat

0100 Sat

2120 Sat

2120 Sat

0100 Sun

17/06/13

17/06/13

17/06/13

17/06/13

17/06/13

16/06/13

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0740 Sun

Possession

Possession

Possession

Possession

Possession

Down 
Richmond/Main
Up Main/Richmond

Up Loop

Down Strawberry 
Hill
Up Strawberry Hill

All Lines

All Lines

All Lines

Whitton Jn

St. Margarets (Gtr 
London)

Strawberry Hill

Weybridge

Byfleet Jn

Ash Vale Jn

Richmond

Twickenham

Virginia Water

Addlestone Jn

Ascot

P2013/1635013

P2013/1549877

P2013/1548574

TWICKENHAM STATION REDEVELOPMENT



LUL TO NOTE

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN VIRGINIA WATER AND 
WEYBRIDGE/BYFLEET AND NEW HAW. *



44601414 - 32HRS

MAINTENANCE F08

MAINTENANCE G10

SW210
SW245

SW255

SW260

15/06/13

15/06/13

15/06/13

15/06/13

15/06/13

16/06/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

22/06/13

22/06/13

22/06/13

22/06/13

22/06/13

22/06/13

22/06/13

23/06/13

23/06/13

23/06/13

23/06/13

23/06/13

23/06/13

23/06/13

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Portsmouth Loop

Down 
Salisbury/Single/Do
wn Salisbury
Up 
Salisbury/Single/Up 
Salisbury
Portsmouth Single

Up Slow

Down Slow

Down 
Main/DF/Down 
Main
Up Main/UF/Up 
Main
Down Carriage 
Siding 1

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh West Jn

Eastleigh West Jn

St. Denys

Eastleigh

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Shawford

Shawford Jn

Winchester

Eastleigh

P2013/1549355

P2013/1549891

5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

MAINTENANCE E08

SO110
SW100

SW105
SW130
SW135

22/06/13

22/06/13

22/06/13

22/06/13

22/06/13

22/06/13

22/06/13

23/06/13

23/06/13

23/06/13

23/06/13

23/06/13

23/06/13

23/06/13

13Week
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0050 Sun

0110 Sun

0110 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0110 Sun

0040 Mon

23/06/13

23/06/13

23/06/13

23/06/13

23/06/13

23/06/13

23/06/13

23/06/13

23/06/13

23/06/13

24/06/13

0845 Sun

0710 Sun

0710 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0720 Sun

0500 Mon

Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Fast

Down Slow

Down Slow

Down Fast

Up Fast

Up Slow

All Lines

Goods Branch

Single

Sidings Nos 6/9/10

Reception/Shunt 
Neck
Down Sidings

Up Sidings

All Lines

All Lines

Brookwood

Basingstoke

Basingstoke

Dorchester South

Hamworthy Goods 
Stop Board

Furzebrook

Poole

Wareham

Wool

Petersfield

Petersfield

Woking Jn

Pirbright Jn

Pirbright Jn

Branksome

Hamworthy Jn

Worgret Jn GF

Poole

Wareham

Wool

Haslemere

Haslemere

P2013/1536114

P2013/1549470

P2013/1535843

P2013/1548632

P2013/1548642

DOWN TRAINS TO TRAVEL OVER THE UP FAST 
UNDER SLW CONDITIONS BETWEEN WOKING JN 
AND BROOKWOOD. UP TRAINS TO TRAVEL OVER 
UP SLOW BETWEEN BROOKWOOD AND WOKING. 



0105 SLW OVER THE UP SLOW.



AT WOKING, MAINLINE SERVICES IN UP DIRECTION 
TO USE PLATFORM 1. MAINLINE SERVICES IN DOWN 
DIRECTION TO USE PLATFORM 2. SERVICES TO/FROM 
GUILDFORD TO USE PLATFORMS 4/5/6 OR DIVERT VIA
EFFINGHAM JN. *





4601812

MAINTENANCE B02



0105 SLW OVER THE UP SLOW.

SERVICES TO START/TERMINATE AT BRANKSOME. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN BRANKSOME AND WEYMOUTH. *



P2W RESIGNALLING

MAINTENANCE Br11

MAINTENANCE H02

0050 EX WATERLOO DIVERTED FROM GUILDFORD 
VIA WOKING RM THEN VIA EASTLEIGH.



MAINTENANCE H02

SW105

SW105

SW105

SW110

SW110

23/06/13

23/06/13

23/06/13

23/06/13

23/06/13

23/06/13

23/06/13

23/06/13

23/06/13

23/06/13

24/06/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0130 Sun
24/06/13
0400 Mon

PossessionDown and UpHavant JnBarnhamP2013/1537568 FGW SERVICES TO START / TERMINATE AT HAVANT 
(UNIT RUNS ECS TO FRATTON TO CLEAR 
PLATFORM). RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE HAVANT TO BARNHAM.



SOUTHERN SERVICES FROM VICTORIA / BRIGHTON 
TO PORTSMOUTH / SOUTHAMPTON DIVERTED TO 
BOGNOR REGIS. SOUTHERN SHUTTLE SERVICES TO 
OPERATE BETWEEN HAVANT AND PORTSMOUTH 
HBR, AND BETWEEN HAVANT AND SOUTHAMPTON 
CENTRAL.



SOUTHERN REQUIRE TO BERTH 5 X 4 377 UNITS IN 
THE PORTSMOUTH AREA.



RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN BOGNOR REGIS AND HAVANT. 



LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES 
WITHIN THIS POSSESSION



IN CONNECTION WITH THE ABOVE ITEM 
ENGINEERING RESET (ENGRES) IS AUTHORISED ON 
ENGINEERING AREA "HAV07"



ROUTE IS AVAILABLE FROM UP BRANCH TO UP MAIN 
LINE VIA BH1004pts AT BARNHAM.



STRUCTURE FOR THE AMENDED TRAIN PLAN:

Network Rail require operators to prepare revised bid for 
retimings. 



Published in Wessex & (Kent & Sussex) WONS - Staff must
make clear which they are referring to.



Work: Track maintenance (BA04a)

SO520
SW110

23/06/13
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

2100 Sat

0205 Sun

0205 Sun

0205 Sun

0001 Sun

0001 Sun

2300 Sat

2300 Sat

0230 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

23/06/13

23/06/13

23/06/13

23/06/13

23/06/13

23/06/13

23/06/13

23/06/13

24/06/13

23/06/13

23/06/13

23/06/13

23/06/13

23/06/13

1100 Sun

0550 Sun

0550 Sun

0550 Sun

0835 Sun

0835 Sun

0825 Sun

0825 Sun

0500 Mon (28 hrs)

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up Main 
(Platforms 9 & 10)

All Lines

Platforms 1-3

Platforms 7 & 8

Platform 12-15

Down and Up 
Westbury

All Lines

Up Branch Sidings 
(North Yard)

All Lines

Dn/Up Branch (Sgle)

Down Kingston

Down Blackwater

Up Blackwater

Down Main/Down 
Reading Spur
Up Reading Spur/Up
Main
Platforms 4, 5 and 6

Down Southern

Up Southern

Down Siding

Reading West Jn

Tilehurst East

Reading

Southcote Jn

Basingstoke

Basingstoke

Dorchester Jn

Yeovil Pen Mill

Shacklegate Jn

Wokingham Jn

Reading Spur Jn

Reading

Reading

Wokingham

Ruscombe

Maidenhead

Reading

Westbury Line Jn

Southcote Jn

Basingstoke

Castle Cary Jn

Yeovil Jn

Kingston

Blackwater

Bracknell

Reading

Reading Spur Jn

Wokingham

P2013/1533920

P2013/1634307

P2013/1549129

P2013/1549894

P2013/1550114

TRAINS TO TRAVEL OVER RELIEF LINES EXCEPT 
WHEN THESE BLOCKED, NO TRAINS TO RUN. 
TRAINS PADDINGTON-WEST OF ENGLAND DIVERT 
VIA DIDCOT.  TRAINS OXFORD-BASINGSTOKE 
DIVERT VIA READING WEST CURVE.  TRIANGLE 
DEPOT ACCESS AT OXFORD ROAD JN ONLY.  AT 
READING, TRAINS TO BE RE-PLATFORMED.  

BETWEEN SUN 0205 AND SUN 0550: NO TRAINS TO 
RUN.  FGW MAY OUTSTABLE IN ONE OF PLATFORMS 
1 OR 2.



NOTE: FGW TO STABLE TWO 3-CAR DMU ECS IN 
PLATFORM 4, 5 OR 6 OVERNIGHT SAT/SUN AND 
SUN/MON



WORK: RSAR

CAPEX RERAILING

MAINTENANCE Y05b




KINGSTON RIVER BRIDGE



SLW OVER UP KINGSTON

FGW TO STABLE 2 x 3 CAR UNITS IN PLATFORM 6 AT 
READING.



WORK: TRACK MAINTENANCE (GG03)



MOVED FROM WEEK 27 AND FROM 31 TO 33

GW103
SW125

GW500
SW125

GW500
SW175

SW190

GW103
SW210

22/06/13

23/06/13

23/06/13

23/06/13

23/06/13

23/06/13

22/06/13

22/06/13

23/06/13

23/06/13

23/06/13

23/06/13

23/06/13

23/06/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0045 Sun

0045 Sun

23/06/13

23/06/13

1640 Sun

1640 Sun

Possession

Possession

Down Byfleet Curve

Up Byfleet Curve

Down Chertsey/Up 
Bay
Up Chertsey

Byfleet Jn

Weybridge

Addlestone Jn

Virginia Water

P2013/1535876 RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN VIRGINIA WATER AND 
WEYBRIDGE/BYFLEET AND NEW HAW.*



MAINTENANCE FG06 


SW255 23/06/13

23/06/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0045 Sun

0045 Sun

0110 Sun

0110 Sun

0110 Sun

29/06/13

29/06/13

29/06/13

29/06/13

29/06/13

29/06/13

29/06/13

30/06/13

30/06/13

30/06/13

30/06/13

30/06/13

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0630 Sun

0630 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

All Lines

Down Siding A

All Lines

All Lines

Up Siding

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

New Malden

Wimbledon

Claygate

Weybridge

Surbiton

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

Durnsford Road

Wimbledon

Hampton Court Jn

New Malden

Surbiton

P2013/1549356

P2013/1547471

P2013/1547446

5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

DIVERSIONS VIA CHERTSEY.



LUL SW225 EAST PUTNEY POSSESSION TO FINISH AT 
0515.



MAINTENANCE C04.

0105 WATERLOO DIVERT VIA CY



MAINTENANCE W01

SO110
SW100

SW105

SW105

29/06/13

29/06/13

29/06/13

29/06/13

29/06/13

29/06/13

29/06/13

30/06/13

30/06/13

30/06/13

30/06/13

30/06/13

14Week
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0050 Sun
30/06/13
0845 Sun

PossessionDown Fast

Down Slow

BrookwoodWoking JnP2013/1536709 DOWN TRAINS TO TRAVEL OVER THE UP FAST 
UNDER SLW CONDITIONS BETWEEN WOKING JN 
AND BROOKWOOD. UP TRAINS TO TRAVEL OVER 
UP SLOW BETWEEN BROOKWOOD AND WOKING. 



AT WOKING, MAINLINE SERVICES IN UP DIRECTION 
TO USE PLATFORM 1. MAINLINE SERVICES IN DOWN 
DIRECTION TO USE PLATFORM 2. SERVICES TO/FROM 
GUILDFORD TO USE PLATFORMS 4/5/6 OR DIVERT VIA
EFFINGHAM JN. *



44601812

SW105 30/06/13
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

30/06/13

30/06/13

30/06/13

30/06/13

30/06/13

30/06/13

30/06/13

30/06/13

30/06/13

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

DM/DF/DN 
Rvl.(Main)/DF/DM
UM/UF/UP 
Rvl.(Main)/UF/UM
Departure Road

Arrival Road

Arrival and 
Departure Roads
East Docks Single

Arrival/Departure 
Line
Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Loop 
ext/Up Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western Docks

Down Slow

Up Slow

Down Netley

Up Netley

Millbrook 
Freightliner 
Terminal
No.1 Reception

No. 2 Reception

Totton

Redbridge

Canute Road

Romsey Jn

Millbrook (SW105)

Northam Jn

Woolston

Millbrook (SW105)

Southampton Up Yard

Eastleigh West Jn

Millbrook (SW105)

Northam Jn

Redbridge Jn

Southampton

St. Denys

Millbrook (SW105)

Southampton Up 
Yard

P2013/1548386 SOUTHAMPTON, PLATFORMS 1-4 TO BE KEPT CLEAR.
SPECIAL INSTRUCTIONS REQUIRED TO START BACK 
FROM THE UP PLATFORM AT WOOLSTON.

WOOLSTON GF TO BE MANNED.

OVERNIGHT CONSIDERATION TO BE GIVEN IF 
REQUIRED TO TAKE THE UP LINE TO E465pts 
(ALLOWS PILOT WORKING TO SOUTHAMPTON 
AIRPORT PARKWAY) AND TERMINATIONS AT 
WOOLSTON. IF DIVERTIONS VIA CHERTSEY THEN 
WILL LOSE 30MINS POSSESSION TIME.

NO ACCESS AVAILABLE TO SOUTHAMPTON 
WESTERN DOCKS, MARITIME OR MILLBROOK FLTs.

POWER MUST BE MAINTAINED IN NORTHAM 
TRAINCARE DEPOT.



MAINTENANCE E01

SW105 30/06/13

30/06/13

30/06/13

30/06/13

30/06/13

30/06/13

30/06/13

30/06/13

30/06/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

30/06/13

30/06/13

30/06/13

30/06/13

30/06/13

30/06/13

30/06/13

30/06/13

30/06/13

30/06/13

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0720 Sun

0720 Sun

0620 Sun

0620 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Goods Branch

All Lines

Single

Sidings Nos 6/9/10

Reception/Shunt 
Neck
Down Sidings

Up Sidings

All Lines

Jersey & Jubilee 
Sidings

All Lines

DCS 1/2/3

Hamworthy Goods 
Stop Board

Dorchester South

Furzebrook

Poole

Wareham

Wool

Weymouth

Weymouth

Portsmouth Harbour

Portsmouth and 
Southsea

Hamworthy Jn

Poole

Worgret Jn GF

Poole

Wareham

Wool

Dorchester South

Weymouth

Fratton

Portsmouth and 
Southsea

P2013/1535894

P2013/1548829

P2013/1548692

SERVICES TO START/TERMINATE AT POOLE. RAIL  
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN POOLE AND WEYMOUTH. *



POOLE TO WOOL RESIGNALLING

FGW TO BERTH 2 x 2 CAR UNITS IN WEYMOUTH 
JUBILEE SIDINGS.



WEYMOUTH PLATFORMS AVAILABLE FOR BERTHING.


MAINTENANCE Br09.

2345 WATERLOO TO TERMINATE AT FRATTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE FROM 
FRATTON TO PORTSMOUTH & SOUTHSEA.



0030 EASTLEIGH TO TERMINATE AT FRATTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE FROM 
FRATTON TO PORTSMOUTH HARBOUR



PORTSMOUTH HARBOUR PLATFORMS 1 AND 5 TO BE
KEPT CLEAR.



ACCESS AVAILABLE TO/FROM FRATTON DEPOT.



MAINTENANCE H08.


SW105

SW105

SW110

30/06/13

30/06/13

30/06/13

30/06/13

30/06/13

30/06/13

30/06/13

30/06/13

30/06/13

30/06/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

2100 Sat

0205 Sun

0205 Sun

0205 Sun

0005 Mon

2335 Sat

30/06/13

30/06/13

30/06/13

30/06/13

01/07/13

30/06/13

1100 Sun

0550 Sun

0550 Sun

0550 Sun

0515 Mon

0955 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Main 
(Platforms 9 & 10)

All Lines

Platforms 1-3

Platforms 7 & 8

Platform 12-15

Down and Up 
Westbury

Down and Up 
Salisbury

All Lines

Reading West Jn

Tilehurst East

Reading

Southcote Jn

Beechgrove GF

Wilton Jn

Ruscombe

Maidenhead

Reading

Westbury Line Jn

Westbury South Jn

Warminster

P2013/1533931

P2013/1519697

P2013/1548603

TRAINS TO TRAVEL OVER RELIEF LINES EXCEPT 
WHEN THESE BLOCKED, NO TRAINS TO RUN.  
TRAINS PADDINGTON-WEST OF ENGLAND DIVERT 
VIA DIDCOT.  TRAINS OXFORD-BASINGSTOKE 
DIVERT VIA READING WEST CURVE EXCEPT WHEN 
THESE BLOCKED.  AT READING, TRAINS TO BE RE-
PLATFORMED.  

BETWEEN SUN 0205 AND SUN 0550: NO TRAINS TO 
RUN.  FGW MAY OUTSTABLE IN ONE OF PLATFORMS 
1 OR 2.



NOTE: FGW TO STABLE TWO 3-CAR DMU ECS IN 
PLATFORM 4, 5 OR 6 OVERNIGHT SAT/SUN AND 
SUN/MON



WORK: RSAR

FREIGHT SERVICES TO BE RE-TIMED OR TO BE 
DIVERTED VIA BASINGSTOKE.



NOTE: THIS IS A WESTERN ROUTE POSSESSION THAT 
IMPACTS ON WESSEX ROUTE

MAINTENANCE S05



Freights revised

GW103
SW125

GW5001
SW170

GW5001
SW170

29/06/13

30/06/13

30/06/13

30/06/13

01/07/13

29/06/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0130 Sat

0130 Sat

0130 Sun

0130 Sun

0130 Sun

0230 Sun

0125 Sun

0125 Sun

0125 Sun

01/07/13

01/07/13

01/07/13

01/07/13

01/07/13

01/07/13

30/06/13

30/06/13

30/06/13

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon (28 hrs)

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Epsom Downs
Epsom Downs 
Single
Down & Up 
Wallington

Down & Up 
Portsmouth

Down & Up St. 
Helier

Down Kingston

Up Kingston

Down Kingston

All Lines

All Lines

Down Sidings

Epsom Downs

Sutton

Epsom

Sutton

Shacklegate Jn

Shacklegate Jn

Effingham Jn

Guildford

Effingham Jn

Sutton

West Croydon

Streatham South Jn

West Sutton

New Malden

Kingston

Bookham

Cobham and Stoke 
D'abernon

Effingham Jn

P2013/1540267

P2013/1549851

P2013/1549899

P2013/1547439

*** MULTIPART POSSESSION - WEST CROYDON TO 
EPSOM DOWNS (SATURDAY) EXTENDING TO 
STREATHAM SOUTH JN, EPSOM AND WEST SUTTON 
ON SUNDAY ***



TURNBACK SIDING AT WEST CROYDON AVAILABLE 
TO TRAFFIC. 



RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WEST CROYDON AND EPSOM DOWNS 
(SATURDAY) / SUTTON (SUNDAY), AND ALSO 
BETWEEN STREATHAM COMMON AND EPSOM VIA 
HACKBRIDGE (SUNDAY ONLY).



*** SPECIAL WORKING INSTRUCTIONS FOR SUNDAY 
*** 

SINGLE LINE WORKING OF TRAINS TO AND FROM 
THE POINT OF OBSTRUCTION WILL APPLY, FROM 
0800 TO 2200 SUNDAY, OVER THE DOWN ST HELIER 
LINE BETWEEN ST. HELIER GROUND FRAME POINTS 
AND WEST SUTTON. A HANDSIGNALLER WILL BE 
PROVIDED AT THE GROUND FRAME. ST HELIER 
GROUND FRAME TO BE MANNED FROM 0800 TO 
2200 SUNDAY IN CONNECTION WITH SINGLE LINE 
WORKING. 

FCC SERVICES TERMINATE AND START BACK AT 
WEST SUTTON. 



2Vxx SERVICES TO BE HELD AT WIMBLEDON CHASE 
FOR 2Oxx SERVICES TO CLEAR CROSSOVER POINTS 
AT ST. HELIER.



Work: Platform extensions (Waddon, Wallington, Sutton, 
Epsom Downs, Mitcham Eastfields, Carshalton)

KINGSTON RIVER BRIDGE

ELM RD LC


KINGSTON RIVER BRIDGE



SLW OVER UP KINGSTON

GUILDFORD, PLATFORMS 2 & 3 UNAVAILABLE TO 
TRAFFIC AND MUST BE KEPT CLEAR. 


SO510
SO680
SO700
SW180

SW190

SW190

SW200

29/06/13

29/06/13

30/06/13

30/06/13

30/06/13

30/06/13

30/06/13

30/06/13

30/06/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0045 Sun
30/06/13
0800 Sun

PossessionAll LinesWokingham JnAscotP2013/1548337 MAINTENANCE F04



SWT TO BERTH 2 x 8 CAR UNITS AT READING

SW210 30/06/13
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0045 Sun

0045 Sun

0045 Sun

06/07/13

06/07/13

06/07/13

06/07/13

06/07/13

06/07/13

06/07/13

07/07/13

07/07/13

07/07/13

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0620 Sun

0620 Sun

0620 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Down Hounslow

Up Hounslow

Down Windsor 
Slow
Up Windsor 
Slow/Windsor 
Reversible
Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast/Up 
Windsor

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

New Kew Jn

Barnes

Richmond

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

Barnes

Queenstown Road

P2013/1549357

P2013/1549280

5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

FOUL OF QUEENSTOWN ROAD

0042+0105 WATERLOO DIVERT VIA EARLSFIELD.

0614 WATERLOO RETIMED



MAINTENANCE C08

TRACK RENEWALS: POINT PLEASANT S&C SURVEY

SO110
SW100

SW100
SW210
SW230

06/07/13

06/07/13

06/07/13

06/07/13

06/07/13

06/07/13

06/07/13

07/07/13

07/07/13

07/07/13

15Week
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0050 Sun

0730 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0015 Sun

0015 Sun

0015 Sun

07/07/13

07/07/13

07/07/13

07/07/13

07/07/13

07/07/13

07/07/13

07/07/13

07/07/13

0730 Sun

0825 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Down Slow

Down Fast

Down Fast/Down 
Exeter

Down Slow/Down 
Soton

Up Exeter/Up Fast

Up Main/Up Slow

Down Loop/Single

All Lines

Up Siding

Farnborough

Brookwood

Overton

Steventon

Hook

Hook

Lymington Pier

Sway

Brockenhurst

Woking Jn

Woking Jn

Hook

Overton

Steventon

Brockenhurst

Totton

Brockenhurst

P2013/1536710

P2013/1547378

P2013/1549829

*** MULIT-PART POSSESSION ***



0730 SUN TO 0825 SUN

DOWN TRAINS TO TRAVEL OVER THE UP FAST 
UNDER SLW CONDITIONS BETWEEN WOKING JN 
AND BROOKWOOD. UP TRAINS TO TRAVEL OVER 
UP SLOW BETWEEN BROOKWOOD AND WOKING. 



AT WOKING, MAINLINE SERVICES IN UP DIRECTION 
TO USE PLATFORM 1. MAINLINE SERVICES IN DOWN 
DIRECTION TO USE PLATFORM 2. SERVICES TO/FROM 
GUILDFORD TO USE PLATFORMS 4/5/6 OR DIVERT VIA
EFFINGHAM JN. *



44601812

Maintenance.

CURRENT TO BE MAINTAINED IN BARTON MILL 
SIDINGS.

0005 WATERLOO TERMINATE SOUTHAMPTON.



MAINTENANCE Br01

SW105

SW105

SW105

07/07/13

07/07/13

07/07/13

07/07/13

07/07/13

07/07/13

07/07/13

07/07/13

07/07/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0125 Sun

0055 Mon

0120 Sun

0120 Sun

0120 Sun

0120 Sun

1220 Sun

07/07/13

07/07/13

07/07/13

07/07/13

07/07/13

07/07/13

07/07/13

08/07/13

07/07/13

07/07/13

07/07/13

07/07/13

07/07/13

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0705 Sun

0445 Mon

1220 Sun

1620 Sun

1220 Sun

1220 Sun

1620 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

All Lines

Goods Branch

Single

Sidings Nos 6/9/10

Reception/Shunt 
Neck
Down Sidings

Up Sidings

All Lines

All Lines

All Lines

All Lines

All Lines

Down Sidings

Down and Up

Dorchester South

Hamworthy Goods 
Stop Board

Furzebrook

Poole

Wareham

Wool

Havant Jn

Havant Jn

Aldershot North Jn

Ash Vale Jn

Alton

Aldershot

Ash Vale Jn

Branksome

Hamworthy Jn

Worgret Jn GF

Poole

Wareham

Wool

Liss

Liss

Aldershot South Jn

Frimley Jn

Pirbright Jn

Aldershot

Pirbright Jn

P2013/1535903

P2013/1548901

P2013/1548926

P2013/1539677

SERVICES TO START/TERMINATE AT BRANKSOME. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN BRANKSOME AND WEYMOUTH.*



POOLE TO WOOL RESIGNALLING

MAINTENANCE H04.

0050 EX WATERLOO DIVERTED FROM GUILDFORD 
VIA WOKING RM THEN VIA EASTLEIGH.



MAINTENANCE H04.

ALTON LINE SERVICE WITHDRAWN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN FARNBOROUGH AND ALTON.



FARS

PIRBRIGH SUB-STATION

SW105

SW110

SW110

SW120

07/07/13

07/07/13

07/07/13

07/07/13

07/07/13

07/07/13

07/07/13

08/07/13

07/07/13

07/07/13

07/07/13

07/07/13

07/07/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

2100 Sat

0230 Sun

0230 Sun

0230 Sun

0050 Sun

0050 Sun

0050 Sun

0025 Sun

0025 Sun

0100 Sun

0100 Sun

0100 Sun

0130 Sat

0130 Sat

07/07/13

07/07/13

07/07/13

07/07/13

07/07/13

07/07/13

07/07/13

07/07/13

07/07/13

07/07/13

07/07/13

07/07/13

08/07/13

08/07/13

1100 Sun

0550 Sun

0550 Sun

0550 Sun

0735 Sun

0735 Sun

0735 Sun

0805 Sun

0805 Sun

0650 Sun

0650 Sun

0650 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up Main 
(Platforms 9 & 10)

All Lines

Platforms 1-3

Platforms 7 & 8

Platform 12-15

Down and Up 
Westbury

All Lines

Down Carriage 
Siding 1

Down Sidings No.1 
and 2

Laverstock Loop

Down Dean

Up Dean

All Lines

All Lines

Down and Up 
Sidings

Down and Up 
Epsom Downs
Epsom Downs 
Single
Down & Up 
Wallington

Reading West Jn

Tilehurst East

Reading

Southcote Jn

Fareham

Eastleigh

Fareham

Laverstock North Jn

Salisbury Tunnel Jn

Leatherhead

Epsom

Epsom

Epsom Downs

Sutton

Ruscombe

Maidenhead

Reading

Westbury Line Jn

Eastleigh West Jn

Eastleigh

Fareham

Laverstock South Jn

Romsey

Ewell East

Motspur Park Jn

Epsom

Sutton

West Croydon

P2013/1533932

P2013/1549175

P2013/1549409

P2013/1548659

P2013/1540278

TRAINS TO TRAVEL OVER RELIEF LINES EXCEPT 
WHEN THESE BLOCKED, NO TRAINS TO RUN.  
TRAINS PADDINGTON-WEST OF ENGLAND DIVERT 
VIA DIDCOT.  TRAINS OXFORD-BASINGSTOKE 
DIVERT VIA READING WEST CURVE.  TRIANGLE 
DEPOT ACCESS AT OXFORD ROAD JN ONLY.  AT 
READING, TRAINS TO BE RE-PLATFORMED.  

BETWEEN SUN 0230 AND SUN 0550: NO TRAINS TO 
RUN.  FGW MAY OUTSTABLE IN ONE OF PLATFORMS 
1 OR 2.



NOTE: FGW TO STABLE TWO 3-CAR DMU ECS IN 
PALTOFRM 4, 5 OR 6 OVERNIGHT SAT/SUN AND 
SUN/MON



WORK: RSAR

MAINTENANCE E07

MAINTENANCE S04

MAINTENANCE C14

TURNBACK SIDING AT WEST CROYDON AVAILABLE 
TO TRAFFIC. 



RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WEST CROYDON AND EPSOM DOWNS 
(SATURDAY) / SUTTON (SUNDAY).



Work: Platform extensions (Waddon, Wallington, Epsom 
Downs)

Work: Wallington sub-station works

GW103
SW125

SW135

SW150

SO680
SW180

SO510
SO680
SO700
SW180

06/07/13

07/07/13

07/07/13

07/07/13

07/07/13

07/07/13

07/07/13

07/07/13

07/07/13

07/07/13

07/07/13

07/07/13

06/07/13

06/07/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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Version 4.0

EAS_2013_V4

0050 Sun

0050 Sun

0100 Sat

0100 Sat

0530 Sat

0120 Sun

0120 Sun

0700 Sun

0005 Mon

0005 Mon

07/07/13

07/07/13

06/07/13

06/07/13

07/07/13

08/07/13

08/07/13

08/07/13

08/07/13

08/07/13

0630 Sun

0630 Sun

0530 Sat

0530 Sat

0120 Sun

0400 Mon

0400 Mon

0005 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down Passenger 
Loop

All Lines

All Lines

Down Passenger 
Loop

All Lines

All Lines

Down Passenger 
Loop

All Lines

Ascot

Chertsey

Ascot

Ash Vale Jn

Ash Vale Jn

Ascot

Ash Vale Jn

Ash Vale Jn

Ascot

Ash Vale Jn

Staines

Virginia Water

Ascot

Camberley

Ascot

Camberley

Ascot

P2013/1549150

P2013/1574211

5C88, 00+58 READING - STAINES DEPOT WNR.



MAINTENANCE F03



SWTY REQUIREMENT TO BERTH AT READING

*** MULTI-PART POSSESSION ***



SERVICES TO START/TERMINATE AT CAMBERLEY. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE.



BALLAST TRAINS TO USE FARNHAM DEPOT SIDINGS 1
AND 2.



***  SPECIAL WORKING INSTRUCTIONS APPLY  ***

AT CAMBERLEY, DOWN TRAINS ARE AUTHORISED 
TO SHUNT TO THE UP PLATFORM LINE USING THE 
GROUNDFRAME CROSSOVER. A HANDSIGNALLER 
WILL BE PROVIDED AT THE FRIMLEY END OF THE 
STATION TO CONTROL THE MOVEMENT. 
CAMBERLEY GF TO BE MANNED.



Renewals 44400710

SW210
SW255

SW260

07/07/13

07/07/13

06/07/13

06/07/13

06/07/13

07/07/13

07/07/13

07/07/13

08/07/13

08/07/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Possession 
Location to
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Type
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0050 Sun

0110 Sun

0110 Sun

13/07/13

13/07/13

13/07/13

13/07/13

13/07/13

13/07/13

13/07/13

14/07/13

14/07/13

14/07/13

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0825 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Down Fast

Down Slow

Down Fast

Up Fast

Down Slow

Up Slow

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Brookwood

Basingstoke

Basingstoke

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

Woking Jn

Pirbright Jn

Pirbright Jn

P2013/1549358

P2013/1536711

P2013/1549475

5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

DOWN TRAINS TO TRAVEL OVER THE UP FAST 
UNDER SLW CONDITIONS BETWEEN WOKING JN 
AND BROOKWOOD. UP TRAINS TO TRAVEL OVER 
UP SLOW BETWEEN BROOKWOOD AND WOKING. 



AT WOKING, MAINLINE SERVICES IN UP DIRECTION 
TO USE PLATFORM 1. MAINLINE SERVICES IN DOWN 
DIRECTION TO USE PLATFORM 2. SERVICES TO/FROM 
GUILDFORD TO USE PLATFORMS 4/5/6 OR DIVERT VIA
EFFINGHAM JN. *



44601812

1B01 TO TRAVEL VIA UP SLOW UNDER SLW



***  SPECIAL WORKING INSTRUCTIONS  ***

SINGLE LINE WORKING IS AUTHORISED OVER THE 
UP SLOW LINE BETWEEN WOKING JN (2232pts) AND 
BASINGSTOKE (2515pts) IN ACCORDANCE WITH THE
RULE BOOK MODULE P1.



MAINTENANCE B03

SO110
SW100

SW105

SW105

13/07/13

13/07/13

13/07/13

13/07/13

13/07/13

13/07/13

13/07/13

14/07/13

14/07/13

14/07/13

16Week
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Network Rail
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0125 Sun

0125 Sun

0125 Sun

0035 Sun

0035 Sun

0130 Sun

0130 Sun

0130 Sun

2355 Sat

0100 Sun

14/07/13

14/07/13

14/07/13

14/07/13

14/07/13

14/07/13

14/07/13

14/07/13

14/07/13

15/07/13

0705 Sun

0705 Sun

0705 Sun

0650 Sun

0650 Sun

0655 Sun

0655 Sun

0655 Sun

0715 Sun

0400 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Sidings

Baltic/Down Siding

All Lines

Middle Sidings 1&2

Up Siding

All Lines

All Lines

All Lines

All Lines

All Lines

Eastleigh East Jn

Micheldever

Winchester

Branksome

Bournemouth

Cosham Jn

Portcreek Jn

Havant Jn

Yeovil Jn

Alton

Worting Jn

Micheldever

Winchester

Christchurch

Bournemouth

Farlington Jn

Petersfield

Southbourne

Gillingham (Dorset)

Farnham

P2013/1579887

P2013/1548594

P2013/1549776

P2013/1547432

P2013/1535942

1B01, 0105 WATERLOO TO TERMINATE AT 
BASINGSTOKE. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN BASINGSTOKE AND 
SOUTHAMPTON CENTRAL.



MAINTENANCE

MAINTENANCE Br04



BOMO MIDDLE SIDINGS TO BE KEPT CLEAR.

06+26 LITTLEHAMPTON TO SOUTHAMPTON 
CENTRAL ECS TO START AT PORTSMOUTH 
HARBOUR.

06+34 LITTLEHAMPTON TO PORTSMOUTH HARBOUR
WNR.

SOUTHERN TO BERTH 2 X 4 377 UNITS AT 
PORTSMOUTH HARBOUR.



MAINTENANCE H05



LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES 
WITHIN THIS POSSESSION



IN CONNECTION WITH THE ABOVE ITEM 
ENGINEERING RESET (ENGRES) IS AUTHORISED ON 
ENGINEERING AREA "HAV07"


SWT services div via Westbury, Castle Cary and Yeovil Pen
Mill)



MAINTENANCE Y02

SERVICES TO START/TERMINATE AT FARNHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN FARNHAM AND ALTON.



TRACK RENEWAL GL0031 - BENTLEY LOOP STAGE 1 -
DIG & LAY BASE STONE FOR NEW LOOP

CAPEX REFURB ALTON PLATFORM 2

SW105

SW105

SO520
SW110

SW115

SW120

14/07/13

14/07/13

14/07/13

14/07/13

14/07/13

14/07/13

14/07/13

14/07/13

13/07/13

14/07/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0001 Sun

0001 Sun

0205 Sun

0205 Sun

0205 Sun

2300 Sun

2300 Sun

14/07/13

14/07/13

14/07/13

14/07/13

15/07/13

15/07/13

14/07/13

14/07/13

14/07/13

15/07/13

15/07/13

0830 Sun

0001 Sun

0830 Sun

0830 Sun

0400 Mon

0400 Mon

0550 Sun

0550 Sun

0550 Sun

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-3

Platforms 7 & 8

Down and Up Main

Down & Up West 
Curve

Down and Up 
Westbury

Platform 9 & 10

Down and Up Main

All Lines

Platform 12-15

Down and Up 
Westbury

Platforms 1-3

Platforms 1-3

Down and Up 
Westbury

Reading

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Reading

Reading West Jn

Tilehurst East

Reading

Southcote Jn

Reading

Oxford Road Jn

Reading

Reading West Jn

Westbury Line Jn

Reading

Reading New Jn

Maidenhead

Reading

Westbury Line Jn

Reading

Westbury Line Jn

P2013/1533935 TRAINS TO TRAVEL OVER RELIEF LINES EXCEPT 
WHEN THESE BLOCKED, NO TRAINS TO RUN. 

SUN 0830 - 2300, CROSSCOUNTRY TO 
START/TERMINATE AT READING OR DIVERT VIA 
READING WEST CURVE; SLOUGH-SOUTHCOTE JN 
VIA PLATFORMS 7+8.

AT READING, TRAINS TO BE RE-PLATFORMED.  



BETWEEN SUN 0205 AND SUN 0550: NO TRAINS TO 
RUN.  FGW MAY OUTSTABLE IN ONE OF PLATFORMS 
1 OR 2.



NOTE: FGW TO STABLE TWO 3-CAR DMU ECS IN 
PLATFORM 4, 5 OR 6 OVERNIGHT SAT/SUN AND 
SUN/MON

WORK: RSAR

GW103
SW125

13/07/13

13/07/13

13/07/13

13/07/13

14/07/13

14/07/13

14/07/13

14/07/13

14/07/13

14/07/13

14/07/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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EAS_2013_V4

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0230 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

15/07/13

15/07/13

15/07/13

15/07/13

15/07/13

15/07/13

15/07/13

15/07/13

15/07/13

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon (28 hrs)

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down & Up 
Portsmouth

Down and Up 
Epsom Downs
Epsom Downs 
Single
Down & Up 
Wallington

Down & Up St. 
Helier

Down Kingston

All Lines

Platform 1

Platform 2

Platform 3

Down Cobham/Bay

Up Cobham

Down Sidings

Epsom

Epsom Downs

Sutton

Sutton

Shacklegate Jn

Leatherhead

Guildford

Guildford

Effingham Jn

Streatham South Jn

Sutton

West Croydon

West Sutton

Kingston

Effingham Jn

Guildford

Hampton Court Jn

Effingham Jn

P2013/1539523

P2013/1549900

P2013/1548873

TURNBACK SIDING AT WEST CROYDON AVAILABLE 
TO TRAFFIC. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STREATHAM COMMON AND 
EPSOM VIA HACKBRIDGE, AND ALSO BETWEEN WEST
CROYDON AND SUTTON.



*** SPECIAL WORKING INSTRUCTIONS *** 

SINGLE LINE WORKING OF TRAINS TO AND FROM 
THE POINT OF OBSTRUCTION WILL APPLY, FROM 
0800 TO 2200 SUNDAY, OVER THE DOWN ST HELIER 
LINE BETWEEN ST. HELIER GROUND FRAME POINTS 
AND WEST SUTTON. A HANDSIGNALLER WILL BE 
PROVIDED AT THE GROUND FRAME. ST HELIER 
GROUND FRAME TO BE MANNED FROM 0800 TO 
2200 SUNDAY IN CONNECTION WITH SINGLE LINE 
WORKING. 

FCC SERVICES TERMINATE AND START BACK AT 
WEST SUTTON. 



2Vxx SERVICES TO BE HELD AT WIMBLEDON CHASE 
FOR 2Oxx SERVICES TO CLEAR CROSSOVER POINTS 
AT ST. HELIER.



Work: Track maintenance (S03.2a)

Work: Platform extensions (Waddon, Wallington, Mitcham 
Eastfields, Carshalton, Epsom Downs)

Work: Wallington sub-station works

KINGSTON RIVER BRIDGE



SLW OVER UP KINGSTON

GUILDFORD PLATFORMS 1-3 TO BE KEPT CLEAR.



PLATFORM EXTENSIONS

MAINTENANCE W06

SO510
SO680
SO700
SW180

SW190

SW200

14/07/13

14/07/13

14/07/13

14/07/13

14/07/13

14/07/13

14/07/13

14/07/13

14/07/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0055 Sun

0055 Sun

0055 Sun

0055 Sun

14/07/13

14/07/13

14/07/13

14/07/13

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Down 
Richmond/Main
Up Main/Richmond

Platform 3

Down Strawberry 
Hill
Up Strawberry 
Hill/Up Loop
Platform 2

Whitton Jn

Richmond

Strawberry Hill

Twickenham

Barnes

Richmond

Twickenham

P2013/1549911 DIVERSIONS VIA HOUNSLOW



MAINTENANCE F01

EA1310
SW210
SW245

14/07/13

14/07/13

14/07/13

14/07/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession 
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Blocked Line Protection
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Network Rail
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

20/07/13

20/07/13

20/07/13

20/07/13

20/07/13

20/07/13

20/07/13

21/07/13

21/07/13

21/07/13

21/07/13

21/07/13

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Sidings 
Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Up Loop

Down Main 
Slow/Down Slow
Up Slow/Up Main 
Slow
Down Main 
Fast/Down Fast
Up Fast/Up Main 
Fast
Platforms 1-10

DWS/DW/DWS

Down Sidings No.1 
and 2

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Clapham Jn

Earlsfield

Waterloo

West London Jn (SW)

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

Clapham Jn

Waterloo

Vauxhall

Waterloo

P2013/1549359

P2013/1547464

5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

WATERLOO, PLATFORMS 1-10 TO BE KEPT CLEAR

If diversions via East Putney and/or Chertsey are not 
available, the whole block must:

- either start at 0120, or

- start c/o Vauxhall (isolation reasons)

Clapham long crossover not available to traffic.

SWT agree West London Siding No.1 at weekends only.



LUL SW225 EAST PUTNEY POSSESSION TO FINISH AT 
0515.

SO110
SW100

SW100

20/07/13

20/07/13

20/07/13

20/07/13

20/07/13

20/07/13

20/07/13

21/07/13

21/07/13

21/07/13

21/07/13

21/07/13

17Week
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Network Rail
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0100 Sun

0100 Sun

0110 Sun

0110 Sun

0110 Sun

0135 Sun

0135 Sun

0135 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

21/07/13

21/07/13

21/07/13

21/07/13

21/07/13

21/07/13

21/07/13

21/07/13

21/07/13

21/07/13

21/07/13

21/07/13

0630 Sun

0630 Sun

0640 Sun

0640 Sun

0640 Sun

0650 Sun

0650 Sun

0650 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Down Siding A

All Lines

All Lines

Up Siding

Down Slow

Up Slow

Down Fast/Down 
Main
Up Main/Up Fast

Down Portsmouth 
Loop

Down Main

Up Main

Up Siding

Outwards Road

Inwards Road

Reception/Shunt 
Neck
Sidings Nos 6/9/10

New Malden

Wimbledon

Claygate

Weybridge

Surbiton

Eastleigh West Jn

St. Denys

Eastleigh

Poole

Bournemouth

Branksome

Poole

Durnsford Road

Wimbledon

Hampton Court Jn

New Malden

Surbiton

Allbrook

Eastleigh

Bournemouth

Bournemouth

Branksome

Poole

P2013/1574214

P2013/1549886

P2013/1579990

P2013/1549016

0105 WATERLOO DIVERT VIA CY



MAINTENANCE W01

TRACK RENEWALS 44601213/44601613 SURVETS

NO ACCESS TO BOURNEMOUTH DEPOT

BOURNEMOUTH, PLATFORMS 1/3 AND MIDDLE 
SIDINGS 1/2 AVAILABLE TO TRAFFIC.

2235/2305 WATERLOO TERMINATE AT 
BOURNEMOUTH. ECS REVISED.



MAINTENANCE Br05a

SW105

SW105

SW105

SW105

21/07/13

21/07/13

21/07/13

21/07/13

21/07/13

21/07/13

21/07/13

21/07/13

21/07/13

21/07/13

21/07/13

21/07/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

2305 Sat

2305 Sat

0110 Sun

0110 Sun

0640 Sun

0105 Sun

2100 Sat

2100 Sat

2100 Sat

0205 Sun

0205 Sun

0205 Sun

0001 Sun

0001 Sun

21/07/13

21/07/13

21/07/13

21/07/13

21/07/13

22/07/13

21/07/13

21/07/13

21/07/13

21/07/13

21/07/13

21/07/13

21/07/13

21/07/13

0640 Sun

0110 Sun

0800 Sun

0800 Sun

0800 Sun

0430 Mon

1100 Sun

1100 Sun

1100 Sun

0550 Sun

0550 Sun

0550 Sun

0830 Sun

0830 Sun

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Main/Up Exeter

Down Exeter/Down
Main

Laverstock Loop

Down

Up Main/Up Exeter

All Lines

Down and Up West
Curve

Platform 9 & 10

Down and Up Main

All Lines

Platform 12-15

Platforms 1-3

Down and Up 
Westbury

All Lines

Up Branch Sidings 
(North Yard)

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Alton

Reading West Jn

Reading

Tilehurst East

Tilehurst East

Reading

Southcote Jn (inc.)

Basingstoke

Basingstoke

Overton

Overton

Laverstock North 
Jn

Worting Jn

Overton

Farnham

Oxford Road Jn

Reading

Ruscombe

Maidenhead

Reading

Westbury Line Jn

Southcote Jn

Basingstoke

P2013/1548865

P2013/1535948

P2013/1533940

P2013/1548552

MAINTENANCE S01

ALTON SERVICES WITHDRAWN. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
FARNBOROUGH AND ALTON. *



TRACK RENEWAL GL0031 - BENTLEY LOOP STAGE 2 - 
DIG & INSTAL 2236 POINTS & C&P. 212 POINTS TO 
REMAIN IN USE.

TRAINS TO TRAVEL OVER RELIEF LINES AND DIVERT 
VIA DIDCOT, EXCEPT WHEN THESE BLOCKED, NO 
TRAINS TO RUN. AT READING, TRAINS TO BE RE-
PLATFORMED.  ACCESS TO/FROM TRIANGLE DEPOT 
RESTRICTED.  RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE.  OXFORD-SOUTH COAST TRAINS SPLIT
AT READING OR DIVERT VIA GUILDFORD.



BETWEEN SUN 0205 AND SUN 0550: NO TRAINS TO 
RUN.  FGW MAY OUTSTABLE IN ONE OF PLATFORMS 
1 OR 2.



NOTE: FGW TO STABLE TWO 3-CAR DMU ECS IN 
PLATFORM 4, 5 AND 6 OVERNIGHT SAT/SUN.



WORK: RSAR, TRACK MAINTENANCE

MAINTENANCE B01b


SW115

SW120

GW103
GW220
GW500
SW125

GW500
SW125

20/07/13

20/07/13

21/07/13

21/07/13

21/07/13

21/07/13

20/07/13

20/07/13

20/07/13

21/07/13

21/07/13

21/07/13

21/07/13

21/07/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0030 Sun

0030 Sun

0100 Sun

0050 Sun

0050 Sun

0050 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

2155 Fri

2155 Fri

0230 Sun

0040 Sun

0040 Sun

21/07/13

21/07/13

22/07/13

21/07/13

21/07/13

21/07/13

22/07/13

22/07/13

22/07/13

22/07/13

22/07/13

27/07/13

27/07/13

22/07/13

28/07/13

28/07/13

0645 Sun

0645 Sun

0400 Mon

0650 Sun

0650 Sun

0650 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0600 Sat

0600 Sat

0500 Mon (28 hrs)

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

All Lines

All Lines

Single

All Lines

All Lines

Down Sidings

All Lines

Platform 1

Platform 2

Platform 3

Up Cobham

Down Bookham

Up Bookham

Down Sidings

All Lines

Down Sidings

Down Kingston

All Lines

All Lines

Portcreek Jn

Cosham Jn

Furzebrook

Chessington South

Ewell West

Tolworth

Guildford

Guildford

Guildford

Effingham Jn

Effingham Jn

Chessington South

Tolworth

Shacklegate Jn

Byfleet Jn

Weybridge

Fareham

Farlington Jn

Worgret Jn GF

Motspur Park Jn

Raynes Park

Tolworth

Effingham Jn

Guildford

Hampton Court Jn

Leatherhead

Effingham Jn

Motspur Park Jn

Tolworth

Kingston

Addlestone Jn

Virginia Water

P2013/1549498

P2013/1634662

P2013/1549865

P2013/1536185

P2013/1633689

P2013/1549901

P2013/1549566

2T75, 0030 EASTLEIGH TERMINATE FAREHAM



MAINTENANCE H06

CAPEX wheeltimers Bridge 3 Stream and bridge 4 River 
Frome

MAINTENANCE C15

SERVICES TO START/TERMINATE AT COBHAM AND 
LEATHERHEAD OR DIVERT VIA WOKING. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN SURBITON/LEATHERHEAD AND 
GUILDFORD. 



TRACK RENEWAL 44401915

MAINTENANCE GG02

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN RAYNES PARK AND CHESSINGTON 
SOUTH.



RENEWAL WM0007df5

KINGSTON RIVER BRIDGE



SLW OVER UP KINGSTON

MAINTENANCE F07

SW140

SW166

SW180

SW180
SW200

SW185

SW190

SW255

21/07/13

21/07/13

21/07/13

21/07/13

21/07/13

21/07/13

21/07/13

21/07/13

21/07/13

21/07/13

21/07/13

26/07/13

26/07/13

21/07/13

28/07/13

28/07/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession 
Location to

Blocked Line Protection
Type
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Network Rail
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sun

0035 Sun

0035 Sun

0005 Sun

0005 Sun

27/07/13

27/07/13

27/07/13

27/07/13

27/07/13

27/07/13

27/07/13

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0615 Sun

0615 Sun

0615 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Up Windsor 
Fast/Up Windsor

Up Windsor 
Slow/Windsor 
Reversible
DW/DWS

DWF

Up Main Loop

Down Main 
Fast/Down Fast
Up Fast/Up Main 
Fast

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Nine Elms Jn

Queenstown Road

Point Pleasant Jn

Clapham Jn

Durnsford Road

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

Point Pleasant Jn

Queenstown Road

Clapham Jn

Queenstown Road

P2013/1549360

P2013/1550194

P2013/1539617

5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

FOUL OF QUEENSTOWN ROAD

2K77, 0042 AND 1B01, 0105 WATERLOO DIVERTED VIA
EARLSFIELD.

2O05, 0614 WATERLOO RETIMED.

WORK: TRACK RENEWAL (44100613)

SO110
SW100

SW100
SW210

SW100
SW105

27/07/13

27/07/13

27/07/13

27/07/13

27/07/13

27/07/13

27/07/13

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

18Week
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Network Rail
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Data freeze:
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EAS_2013_V4

0045 Sun

0045 Sun

0045 Sun

0155 Sun

0155 Sun

0155 Sun

0040 Sun

2300 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0730 Sun

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

29/07/13

0605 Sun

0155 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0710 Sun

0155 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0400 Mon

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Fast

Up Fast

Up Slow

Up Bay Platform

Down Slow

Recep No.1/Neck

Recep No.2/Hurdles

Down Slow

Down Bay

East End Siding

Down Fast

Up Fast

Up Slow

Loop/Single

Down Main

Up Main

Down Test Valley

Up Test Valley

Loop/Single

Goods Loop

Down Sidings

Loop/Single

Woking Jn

Woking Jn

Woking Up Yard

Woking Jn

Woking

Woking

Worting Jn

Fawley Ground Frame

Brockenhurst

Romsey Jn

Fawley Ground Frame

Totton

Totton

Fawley Ground Frame

West Byfleet

West Byfleet

Woking Up Yard

West Byfleet

Woking

Woking

Hook

Totton

Millbrook (SW105)

Redbridge Jn

Totton

Totton

Totton

P2013/1574215

P2013/1549424

P2013/1580005

Maintenance

MAINTENANCE B01c1

MAINTENANCE



CAPEX Drainage 44200713

SW105

SW105

SW105
SW155

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

27/07/13

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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EAS_2013_V4

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0040 Sun

0040 Sun

0040 Sun

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0635 Sun

0635 Sun

0635 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

All Lines

Goods Branch

Weymouth Quay 
Line

Single

Sidings Nos 6/9/10

Reception/Shunt 
Neck
Down Sidings

Jersey & Jubilee 
Sidings

Up Sidings

All Lines

Down Cobham

Up Cobham

Down Ash

Up Ash

All Lines

Weymouth

Hamworthy Goods 
Stop Board

Weymouth

Furzebrook

Poole

Wareham

Weymouth

Wool

Farncombe

Guildford

Shalford Jn

Branksome

Hamworthy Jn

Weymouth

Worgret Jn GF

Poole

Wareham

Weymouth

Wool

Guildford

Shalford

P2013/1535956

P2013/1549796

SWT SERVICES TO START/TERMINATE AT 
BOURNEMOUTH. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN BOURNEMOUTH AND 
POOLE.



FGW TO BERTH 2 x 2 CAR UNITS IN WEYMOUTH 
JERSEY SIDINGS.



POOLE TO WOOL RESIGNALLING - WHEELS 
STATIONARY REQUIRED

GUILDFORD, PLATFORMS 1-8 ALL AVAILABLE TO 
TRAFFIC.



MAINTENANCE G12

SW105

SO560
SW110

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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E A S - Section 7
Version 4.0

EAS_2013_V4

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0005 Sun

0105 Sun

2155 Fri

2155 Fri

2155 Sat

2155 Sat

2325 Sun

2325 Sun

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

29/07/13

27/07/13

27/07/13

28/07/13

28/07/13

29/07/13

29/07/13

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0750 Sun

0430 Mon

0600 Sat

0600 Sat

0735 Sun

0735 Sun

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down Fratton

Back Road

Low Level

Recep 1&2, Fuel Rd

DCS 1/2/3

All Lines

All Lines

All Lines

Down Sidings

All Lines

Down Sidings

All Lines

Down Sidings

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Honiton

Alton

Chessington South

Tolworth

Chessington South

Tolworth

Chessington South

Tolworth

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

Yeovil Jn

Farnham

Motspur Park Jn

Tolworth

Motspur Park Jn

Tolworth

Motspur Park Jn

Tolworth

P2013/1550198

P2013/1548881

P2013/1535953

P2013/1633689

P2013/1633732

P2013/1633742

2P79, 2345 WATERLOO TERMINATE AT HAVANT, ECS 
TO HASLEMERE.

2T75, 0030 EASTLEIGH TERMINATE AT FAREHAM, ECS 
TO EASTLEIGH.



MAINTENANCE H07

MAINTENANCE Y03

ALTON SERVICES WITHDRAWN. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
FARNBOROUGH AND ALTON. *



TRACK RENEWALS GL0031 - BENTLEY LOOP STAGE 3 
- INSTALL NEW LOOP PLAIN LINE.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN RAYNES PARK AND CHESSINGTON 
SOUTH.



RENEWAL WM0007df5

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN RAYNES PARK AND CHESSINGTON 
SOUTH.



RENEWAL WM0007df5

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN RAYNES PARK AND CHESSINGTON 
SOUTH.



RENEWAL WM0007df5

SW110

SW115

SW120

SW185

SW185

SW185

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

28/07/13

26/07/13

26/07/13

27/07/13

27/07/13

28/07/13

28/07/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

2155 Fri

2155 Fri

0040 Sun

0040 Sun

03/08/13

03/08/13

28/07/13

28/07/13

0600 Sat

0600 Sat

0640 Sun

0640 Sun

Possession

Sidings 
Possession

Possession

Possession

All Lines

Down Sidings

All Lines

All Lines

Chessington South

Tolworth

Byfleet Jn

Weybridge

Motspur Park Jn

Tolworth

Addlestone Jn

Virginia Water

P2013/1633703

P2013/1549566

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN RAYNES PARK AND CHESSINGTON 
SOUTH.



RENEWAL WM0007df5

MAINTENANCE F07

SW185

SW255

02/08/13

02/08/13

28/07/13

28/07/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0005 Sun

0005 Sun

0110 Sun

0110 Sun

0110 Sun

03/08/13

03/08/13

03/08/13

03/08/13

03/08/13

03/08/13

03/08/13

04/08/13

04/08/13

04/08/13

04/08/13

04/08/13

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0900 Sun

0900 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Up Main Loop

Down Main 
Fast/Down Fast
Up Fast/Up Main 
Fast

All Lines

All Lines

Up Siding

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Clapham Jn

Durnsford Road

Weybridge

Claygate

Surbiton

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

Clapham Jn

Queenstown Road

Berrylands

Hampton Court Jn

Surbiton

P2013/1549361

P2013/1536680

P2013/1547447

5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

TRAINS TO TRAVEL OVER DOWN MAIN SLOW/UP 
MAIN SLOW BETWEEN QUEENSTOWN ROAD AND 
WIMBLEDON. *



44100613

No 1 Siding and Yd Sidings 1-6 required

MAINTENANCE W01

TRACK RENEWALS 44601213/44601613 SURVEYS

0105 WATERLOO DIVERT VIA CY

SO110
SW100

SW100
SW105

SW105

03/08/13

03/08/13

03/08/13

03/08/13

03/08/13

03/08/13

03/08/13

04/08/13

04/08/13

04/08/13

04/08/13

04/08/13

19Week
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Network Rail
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sun

0100 Sun

0100 Mon

0100 Mon

0400 Mon

0100 Sun

0125 Sun

0125 Sun

0125 Sun

0110 Sun

0110 Sun

05/08/13

05/08/13

03/08/13

05/08/13

03/08/13

05/08/13

04/08/13

04/08/13

05/08/13

05/08/13

06/08/13

04/08/13

04/08/13

04/08/13

04/08/13

04/08/13

04/08/13

0400 Mon

0400 Mon

0800 Sat

0400 Mon

0800 Sat

0400 Mon

0800 Sun

0800 Sun

0400 Mon

0400 Mon

0400 Tue

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Down Sidings

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down Sidings

Baltic/Down Siding

All Lines

Nth Box/Dn Gds 
Sdgs

Aldershot North Jn

Ash Vale Jn

Wokingham Jn

Alton

Farnborough

Aldershot

Wokingham Jn

Farnborough

Wokingham Jn

Farnborough

Alton

Worting Jn

Eastleigh East Jn

Micheldever

Winchester

Guildford

Guildford

Aldershot South Jn

Camberley

Guildford

Pirbright Jn

Woking Jn

Aldershot

Guildford

Woking Jn

Guildford

Woking Jn

Farnham

Basingstoke

Worting Jn

Micheldever

Winchester

Woking Jn

Guildford

P2013/1535981

P2013/1574216

P2013/1535968

P2013/1580077

BETWEEN 0100 SAT TO 0400 MON:

ALTON SERVICES WITHDRAWN. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
FARNBOROUGH AND ALTON.

0100 SATURDAY TO 0800 SATURDAY: RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
WOKING TO FARNBOROUGH AND WOKINGHAM 
TO GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE FROM CAMBERLEY.



BETWEEN 0400 MON AND 0400 TUE:

SERVICES TO START/TERMINATE AT FARNHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN FARNHAM AND ALTON. *



FARS 76 HRS / (52HR FOUL FARNHAM)

TRACK RENEWAL GL0031 - TRACK WORKS TO 
COMPLETE F/S-S/S THEREAFTER WHEELS FREE 
THROUGHOUT.

MAINTENANCE B04

SWT SERVICES TO START/TERMINATE AT 
BASINGSTOKE EASTLEIGH AND DIVERT VIA 
LAVERSTOCK. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN BASINGSTOKE AND EASTLEIGH.



XC ECS DIVERTED VIA FAREHAM AND HAVANT. 



E06

GUILDFORD PLATFORMS 4 & 5 TO BE KEPT CLEAR.



MAINTENANCE

SW105
SW120
SW123
SW260
SW265

SW105

SW105

SW110

03/08/13

03/08/13

03/08/13

03/08/13

03/08/13

03/08/13

04/08/13

04/08/13

05/08/13

05/08/13

05/08/13

04/08/13

04/08/13

04/08/13

04/08/13

04/08/13

04/08/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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EAS_2013_V4

0125 Sun

2330 Sat

0045 Sun

0045 Sun

2155 Fri

2155 Fri

2155 Sat

2155 Sat

2325 Sun

2325 Sun

2155 Fri

2155 Fri

04/08/13

04/08/13

04/08/13

04/08/13

03/08/13

03/08/13

04/08/13

04/08/13

05/08/13

05/08/13

10/08/13

10/08/13

0705 Sun

0705 Sun

0655 Sun

0655 Sun

0600 Sat

0600 Sat

0735 Sun

0735 Sun

0600 Mon

0600 Mon

0600 Sat

0600 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

All Lines

Down/Up/Single/Lo
ops

All Lines

All Lines

All Lines

Down Sidings

All Lines

Down Sidings

All Lines

Down Sidings

All Lines

Down Sidings

Havant Jn

Gillingham (Dorset)

Dorking

Effingham Jn

Chessington South

Tolworth

Chessington South

Tolworth

Chessington South

Tolworth

Chessington South

Tolworth

Liss

Wilton Jn

Epsom

Leatherhead

Motspur Park Jn

Tolworth

Motspur Park Jn

Tolworth

Motspur Park Jn

Tolworth

Motspur Park Jn

Tolworth

P2013/1548904

P2013/1548680

P2013/1549222

P2013/1633703

P2013/1633733

P2013/1633743

P2013/1633704

MAINTENANCE H04.

SWT SERVICES DIVERTED VIA WESTBURY, CASTLE 
CARY AND YEOVIL PEN MILL. NOT TO BE PLANNED 
I/C/W 8-WEEKLY CYCLIC HONITON - EXETER 
MAINTENANCE POSSESSIONS.



MAINTENANCE S08

MAINTENANCE Y01

MAINTENANCE C13

5D79 ,00+50 DIVERTED TO WIMBLEDON PARK 
DEPOT.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN RAYNES PARK AND CHESSINGTON 
SOUTH.



RENEWAL WM0007df5

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN RAYNES PARK AND CHESSINGTON 
SOUTH.



RENEWAL WM0007df5

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN RAYNES PARK AND CHESSINGTON 
SOUTH.



RENEWAL WM0007df5

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN RAYNES PARK AND CHESSINGTON 
SOUTH.



RENEWAL WM0007df5

SW110

SW115

SO685
SW180

SW185

SW185

SW185

SW185

04/08/13

03/08/13

04/08/13

04/08/13

02/08/13

02/08/13

03/08/13

03/08/13

04/08/13

04/08/13

09/08/13

09/08/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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EAS_2013_V4

0035 Sun

0035 Sun

04/08/13

04/08/13

1600 Sun

1600 Sun

Possession

Possession

Down Hounslow

Up Hounslow

Down Spur

Up Spur

Feltham Jn

Whitton Jn

Barnes

Hounslow Jn

P2013/1535979 RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN BARNES AND FELTHAM (VIA HOUNSLOW).


FREIGHT SERVICES TO DIVERT VIA READING AND 
BASINGSTOKE.*



LUL TO NOTE - PICCADILLY LINE ACTON TOWN TO 
HEATHROW AIRPORT TO REMAIN OPEN



FG02

CAPEX WHEELTIMBERS GRAND JN CANAL BRIDGE

EA1330
MD165
SW230

04/08/13

04/08/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0005 Sun

0005 Sun

10/08/13

10/08/13

10/08/13

10/08/13

10/08/13

10/08/13

10/08/13

11/08/13

11/08/13

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Up Main Loop

Down Main 
Fast/Down Fast
Up Fast/Up Main 
Fast

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Clapham Jn

Durnsford Road

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

Clapham Jn

Queenstown Road

P2013/1549362

P2013/1536127

5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

TRAINS TO TRAVEL OVER DOWN MAIN SLOW/UP 
MAIN SLOW BETWEEN QUEENSTOWN ROAD AND 
WIMBLEDON. *



44100613 - 9HRS

Siding No 1 and Yd Sidings 1-6 required

SO110
SW100

SW100
SW105

10/08/13

10/08/13

10/08/13

10/08/13

10/08/13

10/08/13

10/08/13

11/08/13

11/08/13

20Week
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Network Rail
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0020 Sat

0020 Sat

0100 Sun

0100 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0055 Sun

0055 Sun

12/08/13

12/08/13

11/08/13

11/08/13

11/08/13

11/08/13

11/08/13

11/08/13

11/08/13

11/08/13

0400 Mon

0400 Mon

0630 Sun

0630 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up West London

Down West London

All Lines

Down Siding A

Up Slow

Down Slow

Down Main/Down 
Fast
Up Fast/Up Main

Departure Road

Reception No.1

Reception No.2

Reception No.3

Reception No.4

All Lines

All Lines

Latchmere No.2 Jn

Kensington Olympia

Surbiton

Wimbledon

Eastleigh East Jn

Eastleigh East Jn

Eastleigh East Jn

Eastleigh Yard

Weybridge

Byfleet Jn

Kensington 
Olympia

Latchmere No.2 Jn

Durnsford Road

Wimbledon

Shawford

Shawford Jn

Winchester

Eastleigh Yard

Addlestone Jn

Hampton Court Jn

P2013/1595307

P2013/1547472

P2013/1629802

P2013/1547392

FREIGHT SERVICES DIVERTED VIA KEW EAST ON 
SATURDAY AND FROM 1200 SUNDAY (ROUTE 
BETWEEN CLAPHAM JN - KEW EAST - ACTON WELLS 
TO BE KEPT OPEN). 

KEW EAST SIGNAL BOX TO BE STAFFED UNTIL 0100 
SUNDAY AND FROM 0800 SUNDAY.



SOUTHERN: MILTON KEYNES / WATFORD JN TO 
CLAPHAM JN / EAST CROYDON SERVICES WILL NOT 
RUN. 

LOROL WILLESDEN JN TO CLAPHAM JN SERVICE WILL
TERMINATE / START AT KENSINGTON OLYMPIA.

LUL DISTRICT AND CENTRAL LINES TO BE OPEN.

LUL KENSINGTON OLYMPIA SHUTTLE TO RUN.



STRUCTURE FOR THE AMENDED TRAIN PLAN:

Network Rail require operators to prepare revised bid for 
retimings



Work: Chelsea Bridge structural work

DIVERSIONS VIA CHERTSEY.



LUL SW225 EAST PUTNEY POSSESSION TO FINISH AT 
0515.



MAINTENANCE C04.

0105 WATERLOO TO TERMINATE AT WINCHESTER. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WINCHESTER AND SOUTHAMPTON.



0655 SOUTHAMPTON TO START FROM WINCHESTER.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN SOUTHAMPTONAND WINCHESTER .



XC ECS 5O06 TO BE RETIMED.



C21 RAILGRINDER

0105 WATERLOO DIVERTED VIA CHERTSEY.


EA1310
EA1330
MD160
MD165
SO250
SW100

SW105

SW105

SW105

10/08/13

10/08/13

11/08/13

11/08/13

11/08/13

11/08/13

11/08/13

11/08/13

11/08/13

11/08/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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EAS_2013_V4

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

11/08/13

11/08/13

11/08/13

11/08/13

11/08/13

11/08/13

11/08/13

11/08/13

11/08/13

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

DM/DF/DN 
Rvl.(Main)/DF/DM
UM/UF/UP 
Rvl.(Main)/UF/UM
Departure Road

Arrival Road

Arrival and 
Departure Roads
East Docks Single

Arrival/Departure 
Line
Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Loop 
ext/Up Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western Docks

Down Slow

Up Slow

Down Netley

Up Netley

Millbrook 
Freightliner 
Terminal
No.1 Reception

No. 2 Reception

Totton

Redbridge

Canute Road

Romsey Jn

Millbrook (SW105)

Northam Jn

Woolston

Millbrook (SW105)

Southampton Up Yard

Eastleigh West Jn

Millbrook (SW105)

Northam Jn

Redbridge Jn

Southampton

St. Denys

Millbrook (SW105)

Southampton Up 
Yard

P2013/1548387 SOUTHAMPTON, PLATFORMS 1-4 TO BE KEPT CLEAR.
SPECIAL INSTRUCTIONS REQUIRED TO START BACK 
FROM THE UP PLATFORM AT WOOLSTON.

WOOLSTON GF TO BE MANNED.

OVERNIGHT CONSIDERATION TO BE GIVEN IF 
REQUIRED TO TAKE THE UP LINE TO E465pts 
(ALLOWS PILOT WORKING TO SOUTHAMPTON 
AIRPORT PARKWAY) AND TERMINATIONS AT 
WOOLSTON. IF DIVERTIONS VIA CHERTSEY THEN 
WILL LOSE 30MINS POSSESSION TIME.

NO ACCESS AVAILABLE TO SOUTHAMPTON 
WESTERN DOCKS, MARITIME OR MILLBROOK FLTs.

POWER MUST BE MAINTAINED IN NORTHAM 
TRAINCARE DEPOT.



MAINTENANCE E01

SW105 11/08/13

11/08/13

11/08/13

11/08/13

11/08/13

11/08/13

11/08/13

11/08/13

11/08/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0100 Sun

0100 Sun

0035 Mon

0035 Mon

2355 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

1310 Sun

11/08/13

11/08/13

11/08/13

11/08/13

11/08/13

11/08/13

12/08/13

12/08/13

11/08/13

11/08/13

11/08/13

11/08/13

11/08/13

12/08/13

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0515 Mon

0515 Mon

0810 Sun

1310 Sun

1310 Sun

1310 Sun

1310 Sun

0400 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Main

Up Main

Up Siding

Outwards Road

Inwards Road

Reception/Shunt 
Neck
Sidings Nos 6/9/10

Up Loop

All Lines

Up Loop

All Lines

All Lines

Down Branch

Up Branch

Down Frimley

Up Frimley

All Lines

Down Sidings

All Lines

Poole

Bournemouth

Branksome

Poole

Haslemere

Liphook

Haslemere

Liphook

Pinhoe

Aldershot North Jn

Ash Vale Jn

Alton

Aldershot

Alton

Bournemouth

Bournemouth

Branksome

Poole

Haslemere

Shalford Jn

Haslemere

Shalford Jn

Chard Jn

Aldershot South Jn

Ash Vale Jn

Pirbright Jn

Aldershot

Farnham

P2013/1549018

P2013/1548319

P2013/1548330

P2013/1549168

P2013/1537093

NO ACCESS TO BOURNEMOUTH DEPOT

BOURNEMOUTH, PLATFORMS 1/3 AND MIDDLE 
SIDINGS 1/2 AVAILABLE TO TRAFFIC.

2235/2305 WATERLOO TERMINATE AT 
BOURNEMOUTH. ECS REVISED.



MAINTENANCE Br05a

MAINTENANCE H01

0050 EX WATERLOO DIVERTED FROM GUILDFORD 
VIA WOKING RM THEN VIA EASTLEIGH.



MAINTENANCE H01

MAINTENANCE Y04

0120 SUN TO 1310 SUN ALTON SERVICES 
WITHDRAWN. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN FARNBOROUGH AND 
ALTON. *



1310 SUN TO 0400 MON SERVICES TO 
TERMINATE/START BACK AT FARNHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN FARNHAM AND ALTON



E&P PIRBRIGHT SUB-STATION - KIROW

MAINTENANCE GG01B

FARS FOLLOW UP

FARS SCAFFOLD TO ASH VALE, ALDERSHOT & 
FARNHAM SBs



TRACK RENEWALS GL0033 FOLLOW UP

SW105

SW110

SW110

GW610
SW115

SW120

11/08/13

11/08/13

11/08/13

11/08/13

11/08/13

11/08/13

12/08/13

12/08/13

10/08/13

11/08/13

11/08/13

11/08/13

11/08/13

11/08/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

2310 Sat

0035 Sun

0001 Sun

0001 Sun

2335 Sat

0100 Sun

0100 Sun

0100 Sun

2155 Fri

2155 Fri

2155 Sat

2155 Sat

2325 Sun

2325 Sun

2155 Fri

2155 Fri

11/08/13

11/08/13

11/08/13

11/08/13

11/08/13

12/08/13

12/08/13

12/08/13

10/08/13

10/08/13

11/08/13

11/08/13

12/08/13

12/08/13

17/08/13

17/08/13

0900 Sun

0835 Sun

0830 Sun

0830 Sun

0955 Sun

0400 Mon

0400 Mon

0400 Mon

0600 Sat

0600 Sat

0735 Sun

0735 Sun

0600 Mon

0600 Mon

0600 Sat

0600 Sat

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down and Up West
Curve

Down and Up 
Westbury

All Lines

Up Branch Sidings 
(North Yard)

All Lines

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down and Up 
Sidings

All Lines

Down Sidings

All Lines

Down Sidings

All Lines

Down Sidings

All Lines

Down Sidings

Reading West Jn

Southcote Jn (inc.)

Basingstoke

Basingstoke

Wilton Jn

Leatherhead

Epsom

Epsom

Chessington South

Tolworth

Chessington South

Tolworth

Chessington South

Tolworth

Chessington South

Tolworth

Oxford Road Jn

Westbury Line Jn

Southcote Jn

Basingstoke

Warminster

Ewell East

Worcester Park

Epsom

Motspur Park Jn

Tolworth

Motspur Park Jn

Tolworth

Motspur Park Jn

Tolworth

Motspur Park Jn

Tolworth

P2013/1534775

P2013/1548553

P2013/1548604

P2013/1574217

P2013/1633704

P2013/1633734

P2013/1633744

P2013/1633706

RAIL REPLACEMENT ROAD SERVICE TO OPERATE. AT 
WESTBURY LINE JN, ROUTE TO BE MAINTAINED 
TO/FROM READING DEPOT AT TIMES TO BE AGREED.
NOTE: THIS IS A WESTERN ROUTE POSSESSION THAT 
IMPACTS ON WESSEX ROUTE.

MAINTENANCE B01b


MAINTENANCE S05



Freights revised

SWT SERVICES TO TERMINATE/START BACK AT 
WORCESTER PARK AND LEATHERHEAD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WORCESTER PARK AND LEATHERHEAD.



SOUTHERN SERVICES TO TERMINATE AT SUTTON. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
FROM SUTTON TO DORKING.



TRACK RENEWALS 44100410

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN RAYNES PARK AND CHESSINGTON 
SOUTH.



RENEWAL WM0007df5

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN RAYNES PARK AND CHESSINGTON 
SOUTH.



RENEWAL WM0007df5

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN RAYNES PARK AND CHESSINGTON 
SOUTH.



RENEWAL WM0007df5

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN RAYNES PARK AND CHESSINGTON 
SOUTH.



RENEWAL WM0006df5 Prep LWRT

GW220
GW500
SW125

GW500
SW125

GW5001
SW170

SO680
SW180

SW185

SW185

SW185

SW185

10/08/13

11/08/13

11/08/13

11/08/13

10/08/13

11/08/13

11/08/13

11/08/13

09/08/13

09/08/13

10/08/13

10/08/13

11/08/13

11/08/13

16/08/13

16/08/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0005 Sun

0005 Sun

0045 Sun

0045 Sun

0045 Sun

17/08/13

17/08/13

17/08/13

17/08/13

17/08/13

17/08/13

17/08/13

18/08/13

18/08/13

18/08/13

18/08/13

18/08/13

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0900 Sun

0900 Sun

0620 Sun

0620 Sun

0620 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Up Main Loop

Down Main 
Fast/Down Fast
Up Fast/Up Main 
Fast

Down Hounslow

Up Hounslow

Down Windsor 
Slow
Up Windsor 
Slow/Windsor 
Reversible
Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast/Up 
Windsor

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Clapham Jn

Durnsford Road

New Kew Jn

Barnes

Richmond

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

Clapham Jn

Queenstown Road

Barnes

Queenstown Road

P2013/1549363

P2013/1536129

P2013/1549282

5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

TRAINS TO TRAVEL OVER DOWN MAIN SLOW/UP 
MAIN SLOW BETWEEN QUEENSTOWN ROAD AND 
WIMBLEDON. *



44100613

Siding No1 and Yd Sidings 1-6 required

FOUL OF QUEENSTOWN ROAD

0042+0105 WATERLOO DIVERT VIA EARLSFIELD.

0614 WATERLOO RETIMED



MAINTENANCE C08

SO110
SW100

SW100
SW105

SW100
SW210
SW230

17/08/13

17/08/13

17/08/13

17/08/13

17/08/13

17/08/13

17/08/13

18/08/13

18/08/13

18/08/13

18/08/13

18/08/13

21Week
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0045 Sun

0045 Sun

0105 Sun

0105 Sun

0105 Sun

0115 Mon

0115 Mon

0115 Mon

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2320 Sat

2320 Sat

19/08/13

19/08/13

18/08/13

18/08/13

18/08/13

19/08/13

19/08/13

19/08/13

18/08/13

18/08/13

18/08/13

18/08/13

18/08/13

18/08/13

0400 Mon

0400 Mon

0625 Sun

0625 Sun

0625 Sun

0400 Mon

0400 Mon

0400 Mon

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0745 Sun

0745 Sun

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators

Possession

Possession

Down & Up St. 
Helier

Down Siding B

Platform 10

Down Epsom

Down Slow

Down Siding A

Down Epsom

Down Slow

Down Siding B

Dn Fast/Dn Exeter

Down Slow/Down 
Soton

Up Exeter/Up Fast

Up Southampton/Up
Slow

Departure Road

Arrival Road

Arrival and 
Departure Roads
Down Slow/Down 
Main
Down Fast

Dn Loop/Loop 
ext/Up Docks 
Branch
Down Western 
Docks
Up Western Docks

Sutton

Wimbledon

Raynes Park

Raynes Park

Wimbledon

Raynes Park

Raynes Park

Wimbledon

Overton

Steventon

Basingstoke

Basingstoke

Redbridge

Millbrook (SW105)

Streatham South Jn

Wimbledon

Raynes Park

Wimbledon

Wimbledon

Raynes Park

Wimbledon

Wimbledon

Basingstoke

Overton

Steventon

Millbrook (SW105)

Southampton

P2013/1549779

P2013/1548400

P2013/1549091

*** MULTI-PART POSSESSION ***

STREATHAM SOUTH JN TO SUTTON VIA 
WIMBLEDON PLUS DOWN SIDING "B" AND 
PLATFORM 10 BLOCKED THROUGHOUT. 

WESSEX DOWN SLOW AND DOWN SIDING "A" 
BLOCKED OVERNIGHT S/Su & Su/M.

** WESSEX DOWN SLOW BLOCKED FROM BEYOND 
W722pts TO RAYNES PARK **

WESSEX ROUTE DOWN TRAINS TO RUN DOWN 
FAST FROM WIMBLEDON W722pts TO NEW MALDEN.


RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN STREATHAM, WIMBLEDON AND SUTTON.

##SO700 TIMES MUST BE MAINTAINED.##

STRUCTURE OF AMENDED TRAIN PLAN: Network 
Railrequire operators to prepare revised bid for retimings.



Work:SU04 Maintenance



SITE ACCESS: Wimbledon and Tooting

PLANT ACCESS: Haydon's Road (2m 12ch) - RRV in Use

***  SPECIAL WORKING INSTRUCTIONS  ***

SINGLE LINE WORKING IS AUTHORISED OVER THE 
UP MAIN/UP SOUTHAMPTON/UP SLOW LINE 
BETWEEN MICHELDEVER [8001pts] AND 
BASINGSTOKE [2534pts] IN ACCORDANCE WITH 
RULE BOOK MODULE P1.



MAINTENANCE B04

MAINTENANCE E05f



DOWN SERVICES TO OPERATE VIA UP SLOW TO 
MILLBROOK



C/O E549pts at Millbrook. Up Trains to travel via UF.

SO680
SO700
SW105

SW105
SW115

SW105

18/08/13

18/08/13

18/08/13

18/08/13

18/08/13

19/08/13

19/08/13

19/08/13

18/08/13

18/08/13

18/08/13

18/08/13

17/08/13

17/08/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0030 Sun

0110 Sun

0040 Mon

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0055 Sun

0100 Sun

0100 Sun

0100 Sun

18/08/13

18/08/13

19/08/13

18/08/13

18/08/13

18/08/13

18/08/13

18/08/13

19/08/13

19/08/13

19/08/13

0655 Sun

0720 Sun

0500 Mon

0635 Sun

0635 Sun

0635 Sun

0635 Sun

1555 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

All Lines

Down Main

Up Main

Down Dean

Up Dean

East Bay (Plat 6)

Platform Loop

East Sidings

Through Siding

East Carr Sidings

Down and Up

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down and Up 
Sidings

Bournemouth

Petersfield

Petersfield

Salisbury

Salisbury Tunnel Jn

Salisbury

Salisbury

Ash Vale Jn

Leatherhead

Epsom

Epsom

Brockenhurst

Haslemere

Haslemere

Laverstock North 
Jn

Laverstock South Jn

Salisbury

Salisbury

Pirbright Jn

Ewell East

Worcester Park

Epsom

P2013/1547416

P2013/1548633

P2013/1548645

P2013/1549105

P2013/1549969

P2013/1574218

Brockenhurst platform 1 is available to traffic.

2305/0005 Wloo terminate Soton.

Summer times: 0655 Sun finish

MAINTENANCE H02

0050 EX WATERLOO DIVERTED FROM GUILDFORD 
VIA WOKING RM THEN VIA EASTLEIGH.



MAINTENANCE H02

2340 WATERLOO TO TERMINATE AT ANDOVER.



SALISBURY, PLATFORMS 3,4 AND 6 TO BE KEPT 
CLEAR.

2 PER ANNUM TO BE SALISBURY (PART FOUL), 
OTHERWISE C/O SY129 AND SY123 POINTS.



MAINTENANCE: S03

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WOKING AND ALDERSHOT.



E&P PIRBRIGHT SUB-STATION


SWT SERVICES TO TERMINATE/START BACK AT 
WORCESTER PARK AND LEATHERHEAD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WORCESTER PARK AND LEATHERHEAD.



SOUTHERN SERVICES TO TERMINATE AT SUTTON. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
FROM SUTTON TO DORKING.



RENEWALS 44100410

SW105

SW110

SW110

SW115

SW120

SO680
SW180

18/08/13

18/08/13

19/08/13

18/08/13

18/08/13

18/08/13

18/08/13

18/08/13

18/08/13

18/08/13

18/08/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued

Page 233 of 320Page 225 of 312



s7_2013_WX.pdf Page         234 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0040 Sun

2155 Fri

2155 Fri

2155 Sat

2155 Sat

2325 Sun

2325 Sun

2155 Fri

2155 Fri

0110 Sun

0110 Sun

19/08/13

17/08/13

17/08/13

18/08/13

18/08/13

19/08/13

19/08/13

24/08/13

24/08/13

19/08/13

19/08/13

0400 Mon

0600 Sat

0600 Sat

0735 Sun

0735 Sun

0600 Mon

0600 Mon

0600 Sat

0600 Sat

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

All Lines

All Lines

Down Sidings

All Lines

Down Sidings

All Lines

Down Sidings

All Lines

Down Sidings

All Lines

All Lines

Horsham

Chessington South

Tolworth

Chessington South

Tolworth

Chessington South

Tolworth

Chessington South

Tolworth

Shepperton

Fulwell Jn

Leatherhead

Motspur Park Jn

Tolworth

Motspur Park Jn

Tolworth

Motspur Park Jn

Tolworth

Motspur Park Jn

Tolworth

Shacklegate Jn

Strawberry Hill Jn

P2013/1536239

P2013/1633706

P2013/1633736

P2013/1633746

P2013/1633720

P2013/1602648

VICTORIA - DORKING SOUTHERN SERVICE 
TERMINATE AND START BACK AT LEATHERHEAD. TO
BE FORMED OF 377(M) STOCK. WATERLOO - 
DORKING SWT SERVICES DIVERTED TO EFFINGHAM 
JN.



RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LEATHERHEAD AND DORKING.



GHOST/SWEEPER TRAIN TO OPERATE ON BOTH 
LINES PRIOR TO FIRST PASSENGER SERVICE TO RE-SET
AXLE COUNTERS.



SHOWN UNDER TWO ROUTE HEADINGS AND WILL 
APPEAR IN BOTH SUSSEX AND WESSEX WONS. ALL

STAFF CONCERNED MUST COME TO A CLEAR 
UNDERSTANDING AS TO WHICH WON THEY ARE

REFERRING.



Work: Track maintenance (HO04a)

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN RAYNES PARK AND CHESSINGTON 
SOUTH.



RENEWAL WM0006df5 Prep LWRT

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN RAYNES PARK AND CHESSINGTON 
SOUTH.



RENEWAL WM0006df5

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN RAYNES PARK AND CHESSINGTON 
SOUTH.



RENEWAL WM0006df5

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN RAYNES PARK AND CHESSINGTON 
SOUTH.



RENEWAL WM0006df5

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN STRAWBERRY HILL/TEDDINGTON AND 
SHEPPERTON. *



CIVILS: FULWELL DRAIN

SO685
SW180

SW185

SW185

SW185

SW185

SW190

18/08/13

16/08/13

16/08/13

17/08/13

17/08/13

18/08/13

18/08/13

23/08/13

23/08/13

18/08/13

18/08/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0050 Sun

0050 Sun

18/08/13

18/08/13

0710 Sun

0710 Sun

Possession

Possession

All Lines

All Lines

Feltham Jn

Staines

Hounslow Jn

Whitton Jn

P2013/1549561 Access must be maintained to Staines EMU Depot



MAINTENANCE F02

SW210 18/08/13

18/08/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued

Page 235 of 320Page 227 of 312



s7_2013_WX.pdf Page         236 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0005 Sun

0005 Sun

24/08/13

24/08/13

24/08/13

24/08/13

24/08/13

24/08/13

24/08/13

25/08/13

25/08/13

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Down Main Fast

Up Main Fast/Up 
Loop
West London Siding
No.1
Sidings 1 - 6

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Durnsford Road

Clapham Yard

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

Queenstown Road

Clapham Yard

P2013/1549364

P2013/1536131

5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

TRAINS TO TRAVEL OVER DOWN MAIN SLOW/UP 
MAIN SLOW BETWEEN QUEENSTOWN ROAD AND 
WIMBLEDON.*



44100613

Siding No1 and Yd Sidings 1-6 required


SO110
SW100

SW100
SW105

24/08/13

24/08/13

24/08/13

24/08/13

24/08/13

24/08/13

24/08/13

25/08/13

25/08/13

22Week
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E A S - Section 7
Version 4.0

EAS_2013_V4

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0155 Sun

0155 Sun

0155 Sun

0015 Sun

0015 Sun

0125 Sun

0125 Sun

0125 Sun

25/08/13

25/08/13

25/08/13

25/08/13

25/08/13

25/08/13

25/08/13

25/08/13

25/08/13

25/08/13

25/08/13

25/08/13

0605 Sun

0605 Sun

0155 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0710 Sun

0710 Sun

0705 Sun

0705 Sun

0705 Sun

Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators

Possession

Sidings 
Possession

Sidings 
Possession

Down Fast

Up Fast

Up Slow

Up Bay (Platform 3)

Down Slow

Recep No.1/Neck

Recep No.2/Hurdles

Down Slow

Down Bay

East End Siding

Down Yard

Up Slow

Down Fast

Up Fast

Down Slow

All Lines

Down Sidings

Baltic/Down Siding

Pirbright Jn

Woking

Pirbright Jn

Woking Up Yard

Pirbright Jn

Woking

Woking

Basingstoke

Basingstoke

Eastleigh East Jn

Micheldever

Winchester

West Byfleet

Woking

West Byfleet

Woking Up Yard

West Byfleet

Woking

Woking

Pirbright Jn

Pirbright Jn

Worting Jn

Micheldever

Winchester

P2013/1548711

P2013/1549471

P2013/1579888

MAINTENANCE W03a

MAINTENANCE B02

1B01, 0105 WATERLOO TO TERMINATE AT 
BASINGSTOKE. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN BASINGSTOKE AND 
SOUTHAMPTON CENTRAL. 

SW105

SW105

SW105

25/08/13

25/08/13

25/08/13

25/08/13

25/08/13

25/08/13

25/08/13

25/08/13

25/08/13

25/08/13

25/08/13

25/08/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued

Page 237 of 320Page 229 of 312



s7_2013_WX.pdf Page         238 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0130 Sun

0130 Sun

0130 Sun

2305 Sat

2305 Sat

0125 Sun

0125 Sun

0640 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

25/08/13

25/08/13

25/08/13

25/08/13

25/08/13

25/08/13

25/08/13

25/08/13

25/08/13

25/08/13

25/08/13

25/08/13

0655 Sun

0655 Sun

0655 Sun

0640 Sun

0125 Sun

0800 Sun

0800 Sun

0800 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators

Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

All Lines

Up Main/Up Exeter

Down Exeter/Down
Main

Laverstock Loop

Down

Up Main/Up Exeter

Down Branch

Up Branch

All Lines

All Lines

Down Sidings

Cosham Jn

Portcreek Jn

Havant Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Aldershot North Jn

Ash Vale Jn

Alton

Aldershot

Farlington Jn

Petersfield

Southbourne

Overton

Overton

Laverstock North 
Jn

Worting Jn

Overton

Aldershot South Jn

Camberley

Pirbright Jn

Aldershot

P2013/1549778

P2013/1548866

P2013/1536191

06+26 LITTLEHAMPTON TO SOUTHAMPTON 
CENTRAL ECS TO START AT PORTSMOUTH 
HARBOUR.

06+34 LITTLEHAMPTON TO PORTSMOUTH HARBOUR
WNR.

SOUTHERN TO BERTH 2 X 4 377 UNITS AT 
PORTSMOUTH HARBOUR.



MAINTENANCE H05



LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES 
WITHIN THIS POSSESSION



IN CONNECTION WITH THE ABOVE ITEM 
ENGINEERING RESET (ENGRES) IS AUTHORISED ON 
ENGINEERING AREA "HAV07"

MAINTENANCE S01

0040 EX WOKING TO TERMINATE AT FARNHAM. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE FROM 
FARNHAM TO ALTON.



FARS 6HRS  WHEELS STATIONARY

SO520
SW110

SW115

SW120

25/08/13

25/08/13

25/08/13

24/08/13

24/08/13

25/08/13

25/08/13

25/08/13

25/08/13

25/08/13

25/08/13

25/08/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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EAS_2013_V4

2200 Sat

2200 Sat

2200 Sat

2200 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0100 Mon

0100 Mon

0100 Mon

0800 Sun

2300 Sat

2300 Sat

26/08/13

26/08/13

26/08/13

26/08/13

25/08/13

25/08/13

25/08/13

25/08/13

26/08/13

26/08/13

26/08/13

25/08/13

25/08/13

25/08/13

0100 Mon

0800 Mon

1200 Mon

0100 Mon

0830 Sun

0830 Sun

0810 Sun

0810 Sun

1200 Mon

1200 Mon

1200 Mon

1800 Sun

0825 Sun

0825 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main

Platform 12

Platform 9 & 10

Platform 11

Down and Up Main

Down & Up West 
Curve

Down and Up Main

All Lines

Platform 12-15

Platforms 1-3

Down and Up Main

Down & Up 
Westbury

Single/Loop

All Lines

Dn/Up Branch (Sgle)

Reading

Reading

Reading West Jn

Oxford Road Jn

Tilehurst East

Tilehurst East

Reading

Reading

Reading West Jn

Oxford Road Jn

Fawley Ground Frame

Dorchester Jn

Yeovil Pen Mill

Kennet Bridge Jn

Reading

Reading New Jn

Reading West Jn

Maidenhead

Reading

Reading

Ruscombe

Westbury Line Jn

Totton

Castle Cary Jn

Yeovil Jn

P2013/1533963

P2013/1549385

P2013/1549133

BETWEEN SAT 2200 AND SUN 0035;

BETWEEN SUN 0810 AND MON 0100:

TRAINS TO TRAVEL VIA RELIEF LINES AND PFM 
13/14/15 (FOR CHOLSEY ETC.) OR VIA DM AND PFM 
7/8 (SOUTHCOTE).



BETWEEN MON 0100 AND MON 1200:

TRAINS TO TRAVEL OVER RELIEF LINES, 
PADDINGTON-WEST OF ENGLAND DIVERT VIA 
DIDCOT.  



BETWEEN SUN 0035 AND SUN 0810: NO TRAINS TO 
RUN.  



THROUGHOUT: TRAINS OXFORD-BASINGSTOKE VIA 
WEST CURVE, EXCEPT TIMES WHEN THESE BLOCKED.
 AT READING, TRAINS TO BE RE-PLATFORMED.  



NOTE: AFTER THIS POSSESSION, PLATFORM 11 OPENS
AND PLATFORM 10 SHUTS.



WORK: RSAR

MARCHWOOD SIGNAL BOX TO BE OPEN.



MAINTENANCE E11

MAINTENANCE Y05b




GW103
GW500
SW125

SW155

GW500
SW175

24/08/13

24/08/13

24/08/13

24/08/13

24/08/13

24/08/13

25/08/13

25/08/13

26/08/13

26/08/13

26/08/13

25/08/13

24/08/13

24/08/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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EAS_2013_V4

0030 Sun

0030 Sun

0030 Sun

0030 Sun

2155 Fri

2155 Fri

2155 Sat

2155 Sat

2325 Sun

2325 Sun

2155 Fri

2155 Fri

25/08/13

25/08/13

26/08/13

25/08/13

24/08/13

24/08/13

25/08/13

25/08/13

26/08/13

26/08/13

31/08/13

31/08/13

1230 Sun

1230 Sun

0400 Mon

1230 Sun

0600 Sat

0600 Sat

0735 Sun

0735 Sun

0600 Mon

0600 Mon

0600 Sat

0600 Sat

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Down Epsom

Up Epsom

Down and Up 
Sidings

All Lines

Down Sidings

All Lines

Down Sidings

All Lines

Down Sidings

All Lines

Down Sidings

Dorking

Effingham Jn

Epsom

Epsom

Chessington South

Tolworth

Chessington South

Tolworth

Chessington South

Tolworth

Chessington South

Tolworth

Ewell East

Leatherhead

Worcester Park

Epsom

Motspur Park Jn

Tolworth

Motspur Park Jn

Tolworth

Motspur Park Jn

Tolworth

Motspur Park Jn

Tolworth

P2013/1536695

P2013/1633720

P2013/1633739

P2013/1633747

P2013/1633725

*** MULTI-PART POSSESSION ***



0030 SUN TO 1230 SUN



SWT SERVICES TO DIVERT VIA COBHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN RAYNES PARK/EFFINGHAM 
JN/EPSOM/DORKING. 



SOUTHERN SERVICES TO START/TERMINATE AT 
SUTTON AND DORKING. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN SUTTON AND 
DORKING.*



1230 SUN TO 0400 MON



SERVICES TO START/TERMINATE AT WORCESTER 
PARK AND EPSOM. RAIL REPLECAMENT ROAD 
SERVICE TO OPERATE BETWEEN WORCESTER PARK 
AND EPSOM.



ALL ENGINEERING TRAINS TO BE IN AT START OF 
POSSESSION



MAINTENANCE CG05

RENEWAL 44100410

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN RAYNES PARK AND CHESSINGTON 
SOUTH.



RENEWAL WM0006df5

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN RAYNES PARK AND CHESSINGTON 
SOUTH.



RENEWAL WM0006df5

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN RAYNES PARK AND CHESSINGTON 
SOUTH.



RENEWAL WM0006df5

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN RAYNES PARK AND CHESSINGTON 
SOUTH.



RENEWAL WM0006df5

SO680
SW180

SW185

SW185

SW185

SW185

25/08/13

25/08/13

25/08/13

25/08/13

23/08/13

23/08/13

24/08/13

24/08/13

25/08/13

25/08/13

30/08/13

30/08/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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EAS_2013_V4

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

25/08/13

25/08/13

25/08/13

25/08/13

25/08/13

25/08/13

25/08/13

25/08/13

1600 Sun

1600 Sun

1600 Sun

1600 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 2

Down Ludgate

Up Ludgate

Down Latchmere 
Curve
Up Latchmere 
Curve
Up Windsor Slow

Down 
Richmond/Main
Up Main/Richmond

Platform 3

Down Strawberry 
Hill
Up Strawberry 
Hill/Up Loop
Platform 2

Clapham Jn

Ludgate Jn

Latchmere No.2 Jn

West London Jn

Whitton Jn

Richmond

Strawberry Hill

Twickenham

Clapham Jn

Longhedge Jn

Ludgate Jn

Point Pleasant Jn

Barnes

Richmond

Twickenham

P2013/1549004

P2013/1549912

LOROL SERVICES DIVERTED TO CLAPHAM JN, 
PLATFORM 17 (SUSSES).



MAINTENANCE C11

DIVERSIONS VIA HOUNSLOW



MAINTENANCE F01

SO250
SW210

EA1310
SW210
SW245

25/08/13

25/08/13

25/08/13

25/08/13

25/08/13

25/08/13

25/08/13

25/08/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0005 Sun

31/08/13

31/08/13

31/08/13

31/08/13

31/08/13

31/08/13

31/08/13

01/09/13

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Down Main Fast

Up Main Fast/Up 
Loop

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Durnsford Road

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

Queenstown Road

P2013/1549365

P2013/1536195

5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

TRAINS TO TRAVEL OVER DOWN MAIN SLOW/UP 
MAIN SLOW BETWEEN QUEENSTOWN ROAD AND 
WIMBLEDON.*



44100613

No 1 Siding and Yd Sidings 1-6 required


SO110
SW100

SW100
SW105

31/08/13

31/08/13

31/08/13

31/08/13

31/08/13

31/08/13

31/08/13

01/09/13

23Week
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EAS_2013_V4

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0125 Sun

0125 Sun

0125 Sun

02/09/13

02/09/13

02/09/13

02/09/13

02/09/13

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0650 Sun

0650 Sun

0650 Sun

0710 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up West
London

Kensington Platform
Loop

Down and Up 
Kensington

Down Latchmere 
Curve
Up Latchmere 
Curve
Down & Up 
Sheepcote Lane

All Lines

All Lines

Up Siding

Down Slow

Down Fast

Up Fast

Up Slow

All Lines

Down Sidings

Baltic/Down Siding

North Pole Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Latchmere No.3 Jn

Weybridge

Claygate

Surbiton

Worting Jn

Eastleigh East Jn

Micheldever

Winchester

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

West London Jn 
(SW)

Berrylands

Hampton Court Jn

Surbiton

Basingstoke

Worting Jn

Micheldever

Winchester

P2013/1539708

P2013/1547449

P2013/1580058

P2013/1580064

FREIGHT SERVICES DIVERTED VIA KEW EAST UNTIL 
0100 SUNDAY AND FROM 1200 SUNDAY (ROUTE 
BETWEEN CLAPHAM JN - KEW EAST - ACTON WELLS 
TO BE KEPT OPEN). 

KEW EAST SIGNAL BOX TO BE STAFFED UNTIL 0100 
SUNDAY AND FROM 0800 SUNDAY.



SOUTHERN: WATFORD TO CLAPHAM JN SERVICE 
WILL NOT RUN. 

LOROL WILLESDEN JN TO CLAPHAM JN SERVICE WILL
NOT RUN.

LUL DISTRICT AND CENTRAL LINES TO BE OPEN.

LUL KENSINGTON OLYMPIA SHUTTLE TO RUN.

LUL CENTRAL LINE TO BE OPEN.



STRUCTURE FOR THE AMENDED TRAIN PLAN:

Network Rail require operators to prepare revised bid for 
retimings



Work: Earls Court redevelopment

Work: Track maintenance (S07.1a)

0105 WATERLOO DIVERT VIA CY

0105 WATERLOO TO TERMINATE AT BASINGSTOKE. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
FROM BASINGSTOKE TO EASTLEIGH.

1B01, 0105 WATERLOO TO TERMINATE AT 
BASINGSTOKE. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN BASINGSTOKE AND 
SOUTHAMPTON CENTRAL.



MAINTENANCE

EA1310
EA1330
MD160
MD165
SO250
SW100

SW105

SW105

SW105

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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EAS_2013_V4

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0030 Sun

0020 Sun

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0635 Sun

0715 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

All Lines

Goods Branch

Weymouth Quay 
Line

Single

Sidings Nos 6/9/10

Reception/Shunt 
Neck
Down Sidings

Jersey & Jubilee 
Sidings

Up Sidings

Down and Up

All Lines

Weymouth

Hamworthy Goods 
Stop Board

Weymouth

Furzebrook

Poole

Wareham

Weymouth

Wool

Havant Jn

Yeovil Jn

Branksome

Hamworthy Jn

Weymouth

Worgret Jn GF

Poole

Wareham

Weymouth

Wool

Barnham

Gillingham (Dorset)

P2013/1536681

P2013/1548662

P2013/1547434

P2W RESIGNALLING WHEELS STATIONARY 
REQUIRED



NOTE: FGW to outstable 2 x 2 Car Units in Weymouth 
Jersey Sidings.

2317 (SAT) VICTORIA TO CHICHESTER TO 
TERMINATE AT BARNHAM. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN BARNHAM 
AND CHICHESTER.



ROUTE IS AVAILABLE FROM UP BRANCH TO UP MAIN 
LINE VIA BH1004pts AT BARNHAM.



LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES 
WITHIN THIS POSSESSION



IN CONNECTION WITH THE ABOVE ITEM 
ENGINEERING RESET (ENGRES) IS AUTHORISED ON 
ENGINEERING AREA "HAV07"



Published in Wessex & (Kent & Sussex) WONS - Staff must
make clear to which WON they are referring.



Work: Track maintenance (BA04a)

SWT services div via Westbury, Castle Cary and Yeovil Pen
Mill)



MAINTENANCE Y02

SW105

SO520
SW110

SW115

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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2100 Sat

2100 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

2325 Sat

2325 Sat

2325 Sat

0050 Sun

0050 Sun

0050 Sun

0045 Sun

0045 Sun

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

1100 Sun

1100 Sun

0830 Sun

0810 Sun

0810 Sun

0810 Sun

0915 Sun

0915 Sun

0915 Sun

0645 Sun

0645 Sun

0645 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up Main

Platforms 7 - 10

Down & Up West 
Curve

All Lines

Platforms 1-3

Platform 12-15

Down and Up 
Westbury

Down 
Salisbury/Single/Do
wn Salisbury
Up 
Salisbury/Single/Up 
Salisbury
Laverstock Loop

Down Test 
Valley/Down Dean
Up Dean/Up Test 
Valley

All Lines

All Lines

Down Sidings

Down and Up 
Portsmouth

Down and Up 
St.Helier

Reading West Jn

Reading

Oxford Road Jn

Tilehurst East

Reading

Southcote Jn

Romsey Jn

Laverstock North Jn

Salisbury Tunnel Jn

Chessington South

Ewell West

Tolworth

Epsom

Sutton

Kennet Bridge Jn

Reading

Reading West Jn

Maidenhead

Reading

Westbury Line Jn

Eastleigh East Jn

Laverstock South Jn

Redbridge Jn

Motspur Park Jn

Raynes Park

Tolworth

Carshalton

St. Helier

P2013/1533949

P2013/1549330

P2013/1549866

P2013/1550160

TRAINS TO TRAVEL OVER RELIEF LINES EXCEPT 
WHEN THESE BLOCKED, NO TRAINS TO RUN. AT 
READING, TRAINS TO BE RE-PLATFORMED.  OXFORD-
BASINGSTOKE TRAINS VIA WEST CURVE, EXCEPT 
TIMES WHEN THIS BLOCKED.

BETWEEN SUN 0035 AND SUN 0810: NO TRAINS TO 
RUN.  FGW MAY OUTSTABLE IN ONE OF PLATFORMS 
1 OR 2.



NOTE: AFTER THIS POSSESSION, PLATFORM 7 SHUTS.

NOTE: FGW TO STABLE TWO 3-CAR DMU ECS IN 
PLATFORM 4, 5 OR 6 OVERNIGHT SAT/SUN AND 
SUN/MON.



WORK: RSAR


SWT: TOTTON - ROMSEY TERMINATE/START 
EASTLEIGH (ECS REVISED)

FGW: TERMINATE/START SOUTHAMPTON

XC: 5O06, 07+34 EASTLEIGH - READING ECS 
DIVERTED



MAINTENANCE E10

MAINTENANCE S04

MAINTENANCE C15

Work: Track maintenance


GW103
SW125

SW130
SW150

SW180

SO680
SO700
SW180

31/08/13

31/08/13

31/08/13

01/09/13

01/09/13

01/09/13

31/08/13

31/08/13

31/08/13

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

2155 Fri

2155 Fri

2155 Sat

2155 Sat

2325 Sun

2325 Sun

2155 Fri

2155 Fri

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

31/08/13

31/08/13

01/09/13

01/09/13

02/09/13

02/09/13

07/09/13

07/09/13

02/09/13

02/09/13

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

0600 Sat

0600 Sat

0735 Sun

0735 Sun

0600 Mon

0600 Mon

0600 Sat

0600 Sat

0400 Mon

0400 Mon

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Down Sidings

All Lines

Down Sidings

All Lines

Down Sidings

All Lines

Down Sidings

All Lines

All Lines

Down Blackwater

Up Blackwater

Down Main/Down 
Reading Spur
Up Reading Spur/Up
Main
Platforms 4, 5 and 6

Down Southern

Up Southern

Down Siding

Chessington South

Tolworth

Chessington South

Tolworth

Chessington South

Tolworth

Chessington South

Tolworth

Shepperton

Fulwell Jn

Wokingham Jn

Reading Spur Jn

Reading

Reading

Wokingham

Motspur Park Jn

Tolworth

Motspur Park Jn

Tolworth

Motspur Park Jn

Tolworth

Motspur Park Jn

Tolworth

Shacklegate Jn

Strawberry Hill Jn

Blackwater

Bracknell

Reading

Reading Spur Jn

Wokingham

P2013/1633725

P2013/1633740

P2013/1633748

P2013/1633726

P2013/1536196

P2013/1550118

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN RAYNES PARK AND CHESSINGTON 
SOUTH.



RENEWAL WM0006df5

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN RAYNES PARK AND CHESSINGTON 
SOUTH.



RENEWAL WM0006df5

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN RAYNES PARK AND CHESSINGTON 
SOUTH.



RENEWAL WM0006df5

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN RAYNES PARK AND CHESSINGTON 
SOUTH.



RENEWAL WM0006df5

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN STRAWBERRY HILL/TEDDINGTON AND 
SHEPPERTON. *



SHEPPERTON SUB-STATION

CIVILS: FULWELL DRAIN

FGW TO BERTH 2 x 3 CAR UNITS IN PLATFORM 6 AT 
READING



WORK: TRACK MAINTENANCE (GG03)



MOVED FROM WEEK 27 AND FROM 31 TO 33

SW185

SW185

SW185

SW185

SW190

GW103
SW210

30/08/13

30/08/13

31/08/13

31/08/13

01/09/13

01/09/13

06/09/13

06/09/13

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

01/09/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued

Page 246 of 320Page 238 of 312



s7_2013_WX.pdf Page         247 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0035 Sun

0035 Sun

0035 Sun

0030 Sun

02/09/13

02/09/13

02/09/13

01/09/13

0400 Mon (7 hrs)

0400 Mon (7 hrs)

0400 Mon (7 hrs)

0630 Sun

Possession

Possession

Possession

Possession

Down Spur

Up Spur

Down Kew Branch

Up Kew Branch

Down Hounslow

Up Hounslow

All Lines

Whitton Jn

Old Kew Jn

Feltham Jn

Windsor and Eton 
Riverside

Hounslow Jn

Kew East Jn

New Kew Jn

Staines

P2013/1536376

P2013/1549433

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN BARNES AND FELTHAM (VIA HOUNSLOW).


FREIGHT SERVICES TO DIVERT VIA READING AND 
BASINGSTOKE. *



LUL TO NOTE - PICCADILLY LINE ACTON TOWN TO 
HEATHROW AIRPORT TO REMAIN OPEN



44300713

MAINTENANCE F06

EA1330
SW230

SW250

01/09/13

01/09/13

01/09/13

01/09/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

07/09/13

07/09/13

07/09/13

07/09/13

07/09/13

07/09/13

07/09/13

09/09/13

09/09/13

08/09/13

09/09/13

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0400 Mon

0400 Mon

0800 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Down Main Slow

Up Main Slow

Platforms 1 - 7

Down Main Fast

Down Sdgs 1 & 2

Engineers Sidings

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Vauxhall

Waterloo

Waterloo West 
Crossings

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

Waterloo

Waterloo

P2013/1549366

P2013/1543669

5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

TRAINS TO BE REPLATFORMED AND USE OTHER 
LINES.

WATERLOO PLATFORMS 1-4 AND SOUTH SIDINGS 
TO BE KEPT CLEAR.

WORK: TRACK RENEWAL (44101110)

SO110
SW100

SW100

07/09/13

07/09/13

07/09/13

07/09/13

07/09/13

07/09/13

07/09/13

08/09/13

08/09/13

08/09/13

08/09/13

24Week

Page 248 of 320Page 240 of 312



s7_2013_WX.pdf Page         249 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

09/09/13

09/09/13

09/09/13

09/09/13

09/09/13

09/09/13

09/09/13

09/09/13

09/09/13

09/09/13

09/09/13

09/09/13

09/09/13

09/09/13

09/09/13

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Sidings 
Possession

Sidings 
Possession

Down & Up Atlantic

Down Stewarts 
Lane

Down and Up 
Catford Loops

Down & Up Ludgate

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Down and Up 
Stewarts Lane

Up Goods Loop

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Chatham Fast/Main

Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Battersea Reversible

No's 1 & 2 Down 
Sidings

1 - 9 Shed Roads

Wall Sidings

Peckham Rye Jn

Stewarts Lane Jn

Cambria Jn

Longhedge Jn

Canterbury Road Jn

Linford St Jn

Factory Jn

Stewarts Lane

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Stewarts Lane Jn

Stewarts Lane

Victoria

Battersea Park Jn

Battersea Pier Jn

Brixton Jn

Factory Jn

Loughborough Jn

Nine Elms Jn

Stewarts Lane

Stewarts Lane Jn

Victoria

Battersea Pier Jn

Stewarts Lane

Victoria

P2013/1536666 Published in Wessex & (Kent & Sussex) WONS - Staff must
make clear to which WON they are referring.



DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL.

ACCESS AVAILABLE TO/FROM STEWARTS LANE 
DEPOT VIA THE BATTERSEA REVERSIBLE LINE.

NO'S 1 & 2 DOWN SIDINGS AT STEWARTS LANE TO 
BE KEPT CLEAR.



MAIN LINE DIVERSIONS TO CHARING CROSS.

SUBURBAN SERVICES DIVERTED TO BLACKFRIARS 
AND CANNON STREET.

CANNON STREET LUL TO BE OPEN.

RAIL REPLACMENT ROAD SERVICE TO OPERATE 
VICTORIA TO HERNE HILL 

LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA
AND BRIXTON.

LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON.

CHANNEL TUNNEL FREIGHT DIVERTED VIA REDHILL.
SOUTHEASTERN TO RUN ECS BETWEEN 
BLACKFRIARS AND SMITHFIELD SIDINGS.



STRUCTURE FOR THE AMENDED TRAIN PLAN:

Network Rail require operators to prepare revised bid for 
retimings



K08.1 - (Kent) Maintenance 

SU01-P/L & S&C Maintenance

SO110
SO250
SO645
SW100

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

09/09/13

09/09/13

09/09/13

09/09/13

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Portsmouth Loop

Down 
Salisbury/Single/Do
wn Salisbury
Up 
Salisbury/Single/Up 
Salisbury
Portsmouth Single

Up Slow

Down Slow

Down 
Main/DF/Down 
Main
Up Main/UF/Up 
Main
Down Carriage 
Siding 1

All Lines

Weymouth Quay 
Line

All Lines

Jersey & Jubilee 
Sidings

Eastleigh

Romsey Jn

Eastleigh South Jn

Eastleigh West Jn

Eastleigh West Jn

St. Denys

Eastleigh

Dorchester Jn

Weymouth

Weymouth

Weymouth

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Shawford

Shawford Jn

Winchester

Eastleigh

Dorchester West

Weymouth

Wool

Weymouth

P2013/1536703

P2013/1573947

SWT SERVICES TO START/TERMINATE AT 
WINCHESTER AND DIVERT VIA LAVERSTOCK AND 
FAREHAM/HAVANT. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN ST 
DENYS/WINCHESTER/FAREHAM.



XC ECS TO RUN VIA EASTLEIGH SOUTH JN AND 
JUBILEE SIDINGS (REVERSE) AND FAREHAM/HAVANT. 


FGW SERVICES TO DIVERT VIA WOOLSTON AND 
NETLEY.



FREIGHT SERVICE TO DIVERT VIA LAVERSTOCK AND 
REDBRIDGE JN. *



E08

TRACK: 44201115

SW105
SW130
SW135

SW105
SW175

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0150 Sun

0105 Sun

2100 Sat

2100 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0001 Sun

0001 Sun

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0720 Sun

0745 Sun

1100 Sun

1100 Sun

0830 Sun

0810 Sun

0810 Sun

0810 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down Fratton

Back Road

Low Level

Recep 1&2, Fuel Rd

DCS 1/2/3

All Lines

All Lines

Down and Up Main

Platforms 7 - 10

Down & Up West 
Curve

All Lines

Platforms 1-3

Platform 12-15

Down and Up 
Westbury

All Lines

Up Branch Sidings 
(North Yard)

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Alton

Alton

Reading West Jn

Reading

Oxford Road Jn

Tilehurst East

Reading

Southcote Jn

Basingstoke

Basingstoke

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

Farnham

Farnham

Kennet Bridge Jn

Reading

Reading West Jn

Maidenhead

Reading

Westbury Line Jn

Southcote Jn

Basingstoke

P2013/1580041

P2013/1536005

P2013/1573970

P2013/1533953

P2013/1548562

2P79, 2345 WATERLOO TERMINATE AT HAVANT, ECS 
TO HASLEMERE.

2T75, 0030 EASTLEIGH TERMINATE AT FAREHAM, ECS 
TO EASTLEIGH.



PLATFORMS 1 & 5 TO BE KEPT CLEAR.



MAINTENANCE H07

TRACK RENEWAL: GL0031 6 WEEK TAMP.


TRACK: GL0031 6 Week Tamp.

FARS: Remove scaffolding Farnham SB

TRAINS TO TRAVEL OVER RELIEF LINES EXCEPT 
WHEN THESE BLOCKED, NO TRAINS TO RUN.  
OXFORD-BASINGSTOKE TRAINS VIA WEST CURVE, 
EXCEPT TIMES WHEN THIS BLOCKED.  AT READING, 
TRAINS TO BE RE-PLATFORMED.  

BETWEEN SUN 0035 AND SUN 0810: NO TRAINS TO 
RUN.  FGW MAY OUTSTABLE IN ONE OF PLATFORMS 
1 OR 2.



NOTE: FGW TO STABLE TWO 3-CAR DMU ECS IN 
PLATFORM 4, 5 OR 6 OVERNIGHT SAT/SUN AND 
SUN/MON.



WORK: RSAR


MAINTENANCE B01b


SO520
SW110

SW120

SW120

GW103
SW125

GW500
SW125

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

07/09/13

07/09/13

07/09/13

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

2155 Fri

2155 Fri

2155 Sat

2155 Sat

2325 Sun

2325 Sun

2155 Fri

2155 Fri

0110 Sun

0110 Sun

0025 Sun

0025 Sun

0110 Sun

0110 Sun

07/09/13

07/09/13

08/09/13

08/09/13

09/09/13

09/09/13

14/09/13

14/09/13

09/09/13

09/09/13

08/09/13

08/09/13

09/09/13

09/09/13

0600 Sat

0600 Sat

0735 Sun

0735 Sun

0600 Mon

0600 Mon

0600 Sat

0600 Sat

0400 Mon

0400 Mon

0720 Sun

0720 Sun

0500 Mon

0500 Mon

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Sidings

All Lines

Down Sidings

All Lines

Down Sidings

All Lines

Down Sidings

All Lines

All Lines

Up Hampton Court

Down Hampton 
Court

Down & Up NLL

Platforms 3 - 7

Chessington South

Tolworth

Chessington South

Tolworth

Chessington South

Tolworth

Chessington South

Tolworth

Shepperton

Fulwell Jn

Hampton Court Jn

Hampton Court

Richmond

Richmond

Motspur Park Jn

Tolworth

Motspur Park Jn

Tolworth

Motspur Park Jn

Tolworth

Motspur Park Jn

Tolworth

Shacklegate Jn

Strawberry Hill Jn

Hampton Court

Surbiton

Acton Wells Jn

Richmond

P2013/1633726

P2013/1633741

P2013/1633749

P2013/1633727

P2013/1602649

P2013/1549249

P2013/1520064

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN RAYNES PARK AND CHESSINGTON 
SOUTH.



RENEWAL WM0006df5

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN RAYNES PARK AND CHESSINGTON 
SOUTH.



RENEWAL WM0006df5

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN RAYNES PARK AND CHESSINGTON 
SOUTH.



RENEWAL WM0006df5

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN RAYNES PARK AND CHESSINGTON 
SOUTH.



RENEWAL WM0006df5

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN STRAWBERRY HILL/TEDDINGTON AND 
SHEPPERTON. *



CIVILS: FULWELL DRAIN

FEEDER CABLES

LUL TO NOTE, DISTRICT LINE CLOSED WEST OF 
TURNHAM GREEN RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN WILLESDEN HIGH 
LEVEL JN AND RICHMOND

4E76 TO BE DIVERTED VIA BASINGSTOKE, READING, 
ACTON EAST AND ACTON WELLS JN



NLL Cyclic type 18

Maintenance: S&C refurb' S. Acton Jn (TOTT006)

OP: Chiswick Park

SW185

SW185

SW185

SW185

SW190

SW195

EA1310
SW210

06/09/13

06/09/13

07/09/13

07/09/13

08/09/13

08/09/13

13/09/13

13/09/13

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

08/09/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0035 Sun

0035 Sun

0035 Sun

0730 Sun

08/09/13

09/09/13

09/09/13

09/09/13

0730 Sun (7 hrs)

0400 Mon (7 hrs)

0400 Mon (7 hrs)

0400 Mon (7 hrs)

Possession

Possession

Possession

Possession

Down & Up 
Hounslow

Down Spur

Up Spur

Down Kew Branch

Up Kew Branch

Down Hounslow

Up Hounslow

Feltham Jn

Whitton Jn

Old Kew Jn

Feltham Jn

Barnes

Hounslow Jn

Kew East Jn

New Kew Jn

P2013/1536672 RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN BARNES AND FELTHAM (VIA HOUNSLOW). 


LUL TO NOTE - PICCADILLY LINE ACTON TOWN TO 
HEATHROW AIRPORT TO REMAIN OPEN



TRACK RENEWAL 44300813

MAINTENANCE F05

EA1330
SW230

08/09/13

08/09/13

08/09/13

08/09/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0120 Sun

0120 Sun

0110 Sun

0110 Sun

14/09/13

14/09/13

14/09/13

14/09/13

14/09/13

14/09/13

14/09/13

16/09/13

16/09/13

15/09/13

16/09/13

15/09/13

15/09/13

15/09/13

15/09/13

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0400 Mon

0400 Mon

0800 Sun

0400 Mon

0630 Sun

0630 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Down Main Slow

Up Main Slow

Platforms 1 - 7

Down Main Fast

Down Sdgs 1 & 2

Engineers Sidings

All Lines

Down Siding A

All Lines

All Lines

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Vauxhall

Waterloo

Waterloo West 
Crossings

Waterloo

Surbiton

Wimbledon

Weybridge

Byfleet Jn

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

Waterloo

Waterloo

Durnsford Road

Wimbledon

Addlestone Jn

Hampton Court Jn

P2013/1549367

P2013/1537180

P2013/1547473

P2013/1578694

5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

TRAINS TO BE REPLATFORMED AND USE OTHER 
LINES.

WATERLOO PLATFORMS 1-4 AND SOUTH SIDINGS 
TO BE KEPT CLEAR.



WORK: TRACK RENEWAL (44101110)

DIVERSIONS VIA CHERTSEY.



LUL SW225 EAST PUTNEY POSSESSION TO FINISH AT 
0515.



MAINTENANCE C04.

ROUTE VIA CHERTSEY MUST BE AVAILABLE.



0105 EX WATERLOO TO BE DIVERTED VIA CHERTSEY.


MAINTENANCE.

SO110
SW100

SW100

SW105

SW105

14/09/13

14/09/13

14/09/13

14/09/13

14/09/13

14/09/13

14/09/13

15/09/13

15/09/13

15/09/13

15/09/13

15/09/13

15/09/13

15/09/13

15/09/13

25Week

Page 254 of 320Page 246 of 312



s7_2013_WX.pdf Page         255 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0015 Sun

0015 Sun

0125 Sun

0125 Sun

0125 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0055 Sun

0055 Sun

0055 Sun

0125 Sun

0050 Mon

15/09/13

15/09/13

15/09/13

15/09/13

15/09/13

16/09/13

16/09/13

16/09/13

16/09/13

15/09/13

15/09/13

15/09/13

15/09/13

16/09/13

0710 Sun

0710 Sun

0705 Sun

0705 Sun

0705 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

1530 Sun (16 hrs)

1530 Sun (16 hrs)

1530 Sun (16 hrs)

0705 Sun

0445 Mon

Possession

Line Blockage 
(Between 
Trains)+Deton
ators

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Fast

Up Fast

Up Slow

Down Slow

All Lines

Down Sidings

Baltic/Down Siding

All Lines

Weymouth Quay 
Line

All Lines

Jersey & Jubilee 
Sidings

All Lines

All Lines

Nth Box/Dn Gds 
Sdgs
Up Yard CS

All Lines

All Lines

Basingstoke

Basingstoke

Eastleigh East Jn

Micheldever

Winchester

Dorchester Jn

Weymouth

Weymouth

Weymouth

Wanborough

Guildford

Guildford

Havant Jn

Havant Jn

Pirbright Jn

Pirbright Jn

Worting Jn

Micheldever

Winchester

Dorchester West

Weymouth

Wool

Weymouth

Guildford

Woking Jn

Guildford

Liss

Liss

P2013/1549476

P2013/1580065

P2013/1573961

P2013/1549998

P2013/1548906

P2013/1548936

MAINTENANCE B03

1B01, 0105 WATERLOO TO TERMINATE AT 
BASINGSTOKE. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN BASINGSTOKE AND 
SOUTHAMPTON CENTRAL.



MAINTENANCE

TRACK: 44201115

SWT PORTSMOUTH SERVICES VIA COBHAM. 
GUILDFORD PLATFORMS 1-3 ARE AVAILABLE TO 
TRAFFIC. GUILDFORD, PLATFORMS 4-8 TO BE KEPT 
CLEAR. GUILDFORD UCS NOT AVAILABLE FOR 
BERTHING AND STOCK MOVES.

FGW SERVICES TO START/TERMINATE AT ASH AND 
GUILDFORD (PLATFORM 3), RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE NORTH CAMP TO 
GUILDFORD. FGW TO OUTSTABLE 1 X 3 CAR UNIT 
GUILDFORD PLATFORM 3.  



MAINTENANCE GG05a

CAPEX DRAIN 44401413/44401513

MAINTENANCE H04.

0050 EX WATERLOO DIVERTED FROM GUILDFORD 
VIA WOKING RM THEN VIA EASTLEIGH.



MAINTENANCE H04.

SW105

SW105

SW105
SW175

SW110

SW110

SW110

15/09/13

15/09/13

15/09/13

15/09/13

15/09/13

15/09/13

15/09/13

15/09/13

15/09/13

15/09/13

15/09/13

15/09/13

15/09/13

16/09/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

2315 Sat

2315 Sat

2315 Sat

0105 Sun

0045 Sat

0045 Sat

2200 Sat

2200 Sat

2200 Sat

2300 Sat

0035 Sun

0035 Sun

15/09/13

15/09/13

15/09/13

15/09/13

16/09/13

16/09/13

15/09/13

15/09/13

15/09/13

15/09/13

15/09/13

15/09/13

0940 Sun

0940 Sun

0940 Sun

0745 Sun

0430 Mon

0430 Mon

0900 Sun

0900 Sun

0900 Sun

0830 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Dean

Down Main/Single

Single/Up Main

Down Warminster

Up Westbury

All Lines

Platforms 1-3

Platforms 7 and 8

Down and Up 
Westbury

Platform 13

Platform 14

Eastern Underpass

Down and Up Relief

Down and Up West
Curve

All Lines

Platform 12-15

Platforms 1-3

Platforms 7 - 10

Salisbury Tunnel Jn

Tisbury

Wilton Jn

Alton

Reading

Oxford Road Jn

Reading

Reading

Caversham Road Jn

Reading West Jn

Tilehurst East

Reading

Laverstock South Jn

Salisbury Tunnel Jn

Warminster

Farnham

Reading

Reading New Jn

Reading

Reading Southern Jn

Twyford West

Oxford Road Jn

Maidenhead

Reading

P2013/1549973

P2013/1573978

P2013/1517128

P2013/1533886

SALISBURY PLATFORMS 1-4 & 6 TO BE KEPT CLEAR. 



MAINTENANCE SG02

TRACK RENEWAL 44500215 SURVEY

CIVILS - CATTLE CREEP BRIDGE

TRACK: GL0031 6 Week Tamp.

TRAINS BETWEEN PADDINGTON AND THE WEST OF 
ENGLAND DIVERTED VIA DIDCOT.  TRAINS BETWEEN
OXFORD AND BASINGSTOKE TRAVEL VIA WEST 
CURVE.  ACCESS TO/FROM READING UPPER 
TRIANGLE DEPOT AT OXFORD ROAD JN ONLY.  RAIL
REPLACEMENT ROAD SERVICES TO OPERATE.  4E76 
VIA DCL AS KEW ROUTE BLOCKED.



WORK: RSAR - REMODEL WESTBURY LINE JN

NOTE: PLATFORM3 IS OOU ANYWAY.


TRAINS OVER MAINS.  (NORTH) DEPOT ACCESS 
DIRECT TO PLATFORMS 12+15; 8+9+11 VIA WESTERN 
REVERSAL; 1+2 VIA SOUTHCOTE JN AND WESTERN 
REVERSAL.

FGW TO OUTSTABLE IN PLATFORM 4/5/6



BETWEEN 0035 SUN AND 0810 SUN:

NO TRAINS TO OPERATE. 

NO ACCESS TO/FROM TRIANGLE DEPOT/SIDINGS.



FGW TO OUTSTABLE 1 UNIT IN PLATFORM 1 OR 2



WORK: RSAR, TRACK MAINTENANCE

GW5001
SW115
SW150
SW170

SW120

GW103
GW500
SW125

GW103
GW220
SW125
SW210

14/09/13

14/09/13

14/09/13

15/09/13

14/09/13

14/09/13

14/09/13

14/09/13

14/09/13

14/09/13

15/09/13

15/09/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0050 Sun

0050 Sun

0050 Sun

2245 Sat

2245 Sat

2155 Fri

2155 Fri

0110 Sun

0110 Sun

1630 Sun

2200 Sun

2200 Sun

2200 Sun

15/09/13

15/09/13

15/09/13

15/09/13

15/09/13

14/09/13

14/09/13

15/09/13

16/09/13

16/09/13

16/09/13

16/09/13

16/09/13

0735 Sun

0735 Sun

0735 Sun

0855 Sun (10 hrs)

0855 Sun (10 hrs)

0600 Sat

0600 Sat

1630 Sun

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Carriage 
Siding 1

Down Sidings No.1 
and 2

Down Loop/Single

Down Siding

All Lines

Down Sidings

All Lines

All Lines

All Lines

Platform 13

Platform 14

Eastern Underpass

Down and Up Relief

Fareham

Eastleigh

Fareham

Lymington Pier

Brockenhurst

Chessington South

Tolworth

Shepperton

Fulwell Jn

Shepperton

Reading

Reading

Caversham Road Jn

Eastleigh West Jn

Eastleigh

Fareham

Brockenhurst

Brockenhurst

Motspur Park Jn

Tolworth

New Malden

Strawberry Hill Jn

Shacklegate Jn

Reading

Reading Southern Jn

Twyford West

P2013/1549176

P2013/1549504

P2013/1633727

P2013/1537150

P2013/1536561

MAINTENANCE E07

MAINTENANCE Br13

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN RAYNES PARK AND CHESSINGTON 
SOUTH.



RENEWAL WM0006df5

*** MULTI-PART POSSESSION ***



RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN STRAWBERRY HILL/TEDDINGTON AND 
SHEPPERTON. *



WORK: E&P SHEPPERTON SUB-STATION

MAINTENANCE FG03

TRAINS OVER MAINS.  (NORTH) DEPOT ACCESS 
DIRECT TO PLATFORMS 12+15; 8+9+11 VIA WESTERN 
REVERSAL; 1+2 VIA SOUTHCOTE JN AND WESTERN 
REVERSAL.

FGW TO OUTSTABLE IN PLATFORM 4/5/6



WORK: TRACK MAINTENANCE

SW135

SW160

SW185

SW190

GW103
SW210

15/09/13

15/09/13

15/09/13

14/09/13

14/09/13

13/09/13

13/09/13

15/09/13

15/09/13

15/09/13

15/09/13

15/09/13

15/09/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0110 Sun

0110 Sun

21/09/13

21/09/13

21/09/13

21/09/13

21/09/13

21/09/13

21/09/13

23/09/13

23/09/13

22/09/13

23/09/13

22/09/13

22/09/13

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0400 Mon

0400 Mon

0800 Sun

0400 Mon

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Down Main Slow

Up Main Slow

Platforms 1 - 7

Down Main Fast

Down Sdgs 1 & 2

Engineers Sidings

Down Slow

Down Fast

Up Fast

Up Slow

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Vauxhall

Waterloo

Waterloo West 
Crossings

Waterloo

Basingstoke

Basingstoke

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

Waterloo

Waterloo

Pirbright Jn

Pirbright Jn

P2013/1549368

P2013/1537258

P2013/1549472

5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

TRAINS TO BE REPLATFORMED AND USE OTHER 
LINES.

WATERLOO PLATFORMS 1-4 AND SOUTH SIDINGS 
TO BE KEPT CLEAR.



WORK: TRACK RENEWAL (44101210)

1B01 TO TRAVEL VIA UP SLOW UNDER SLW



***  SPECIAL WORKING INSTRUCTIONS  ***

SINGLE LINE WORKING IS AUTHORISED OVER THE 
UP SLOW LINE BETWEEN WOKING JN (2232pts) AND 
BASINGSTOKE (2515pts) IN ACCORDANCE WITH THE
RULE BOOK MODULE P1.



MAINTENANCE B02

SO110
SW100

SW100

SW105

21/09/13

21/09/13

21/09/13

21/09/13

21/09/13

21/09/13

21/09/13

22/09/13

22/09/13

22/09/13

22/09/13

22/09/13

22/09/13

26Week
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Network Rail
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0135 Sun

0135 Sun

0135 Sun

2345 Sat

2345 Sat

2345 Sat

0055 Sun

0055 Sun

0055 Sun

0005 Sun

22/09/13

22/09/13

22/09/13

22/09/13

22/09/13

22/09/13

22/09/13

22/09/13

22/09/13

22/09/13

0650 Sun

0650 Sun

0650 Sun

0925 Sun

0925 Sun

0925 Sun

1510 Sun

1510 Sun

1510 Sun

0750 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Slow

Up Slow

Down Fast/Down 
Main
Up Main/Up Fast

Down Portsmouth 
Loop

Down Main

Up Main

Up Siding

Inwards Road

Outwards Road

Down Redhill

Up Redhill

Down Main

Up Main

Up Loop

All Lines

Eastleigh West Jn

St. Denys

Eastleigh

Poole

Bournemouth

Branksome

Shalford Jn

Haslemere

Haslemere

Honiton

Allbrook

Eastleigh

Bournemouth

Bournemouth

Branksome

Gomshall

Guildford

Haslemere

Yeovil Jn

P2013/1580071

P2013/1549979

P2013/1537885

P2013/1548883

CURRENT TO BE MAINTAINED IN BOURNEMOUTH 
DEPOT.

BOURNEMOUTH, PLATFORMS 1, 2 AND 3 AVAILABLE.


SWT STOCK MAY BERTH IN BOURNEMOUTH MIDDLE
SIDINGS.



MAINTENANCE BrG02


SWT SERVICES TO START/TERMINATE AT GUILDFORD
AND HASLEMERE. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN GUILDFORD AND 
HASLEMERE. 



FGW SERVICES TO START/TERMINATE AT 
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GUILDFORD AND REDHILL.

FGW TO STABLE 1 X 3 CAR UNIT GUILDFORD 
PLATFORM 8



ALL OF GUILDFORD PLATFORMS ARE AVAILABLE TO 
TRAFFIC



WORK: TRACK MAINTENANCE (GG07)

CAPEX WORKS WHEEL TIMBER RENEWAL RIVER WEY
BRIDGE

SHALFORD STATION CAPEX REFURB 4450213

MAINTENANCE Y03

SW105

SW105

SO560
SW110
SW300

GW610
SW115

22/09/13

22/09/13

22/09/13

21/09/13

21/09/13

21/09/13

22/09/13

22/09/13

22/09/13

22/09/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0045 Sat

0045 Sat

2200 Sat

2200 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0005 Mon

2335 Sat

22/09/13

22/09/13

22/09/13

22/09/13

23/09/13

23/09/13

22/09/13

22/09/13

22/09/13

22/09/13

22/09/13

22/09/13

23/09/13

22/09/13

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0430 Mon

0430 Mon

0900 Sun

0900 Sun

0830 Sun

0810 Sun

0810 Sun

0810 Sun

0515 Mon

0955 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down Sidings

Platforms 1-3

Platforms 7 and 8

Down and Up 
Westbury

Down and Up Relief

Platform 15

Platform 14

Down and Up West
Curve

Platform 13

All Lines

Platform 12

Platforms 1-3

Platforms 7 to 11

Down and Up 
Salisbury

All Lines

Aldershot North Jn

Ash Vale Jn

Farnham

Aldershot

Reading

Oxford Road Jn

Caversham Road Jn

Reading

Reading West Jn

Reading

Tilehurst East

Reading

Beechgrove GF

Wilton Jn

Aldershot South Jn

Frimley

Pirbright Jn

Aldershot

Reading

Reading New Jn

Kennet Bridge Jn

Reading

Oxford Road Jn

Reading

Maidenhead

Reading

Westbury South Jn

Warminster

P2013/1604709

P2013/1527519

P2013/1533893

P2013/1519698

P2013/1548607

FARS ASH VALE AND ALDERSHOT SIGNALBOX 
WORKS

TRAINS BETWEEN PADDINGTON AND THE WEST OF 
ENGLAND DIVERTED VIA DIDCOT.  TRAINS BETWEEN
OXFORD AND BASINGSTOKE TRAVEL VIA WEST 
CURVE.  ACCESS TO/FROM READING UPPER 
TRIANGLE DEPOT AT OXFORD ROAD JN ONLY.  RAIL
REPLACEMENT ROAD SERVICES TO OPERATE.



WORK: RSAR - REMODEL WESTBURY LINE JN

NOTE: PLATFORM3 IS OOU ANYWAY.


TRAINS OVER MAINS.  (NORTH) DEPOT ACCESS VIA 
WEST; UNTIL 2300 AND FROM 0810, SOUTHCOTE 
AND PLATFORM 8/9 VIA SPURS AND PLATFORM 13.



BETWEEN 0035 SUN AND 0810 SUN: 

NO TRAINS TO OPERATE, NO ACCESS TO/FROM 
TRIANGLE DEPOT/SIDINGS.

FGW TO OUTSTABLE 1 UNIT IN PLATFORM 1 OR 2

FGW TO OUTSTABLE IN PLATFORM 4/5/6



WORK: RSAR, TRACK MAINTENANCE

FREIGHT SERVICES TO BE RE-TIMED OR TO BE 
DIVERTED VIA BASINGSTOKE.



NOTE: THIS IS A WESTERN ROUTE POSSESSION THAT 
IMPACTS ON WESSEX ROUTE.

MAINTENANCE S05



Freights revised

SW120

GW103
GW500
SW125

GW103
GW220
SW125
SW210

GW5001
SW170

GW5001
SW170

22/09/13

22/09/13

22/09/13

22/09/13

21/09/13

21/09/13

21/09/13

21/09/13

21/09/13

21/09/13

22/09/13

22/09/13

23/09/13

21/09/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2200 Sun

2200 Sun

2300 Sun

0115 Sun

22/09/13

22/09/13

23/09/13

23/09/13

23/09/13

23/09/13

23/09/13

22/09/13

0655 Sun

0655 Sun

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down Windsor Fast

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Windsor 
Slow

Down and Up Relief

Platform 15

Platform 14

Platform 13

All Lines

Dorking

Effingham Jn

Barnes

Barnes

Caversham Road Jn

Reading

Reading

Frimley

Epsom

Leatherhead

Queenstown Road

West London Jn

Kennet Bridge Jn

Reading

Reading

Ascot

P2013/1549223

P2013/1548685

P2013/1536593

P2013/1548575

MAINTENANCE C13



5D79, 00+50 DIVERTED WIMBLEDON PARK DEPOT.

SERVICES TO DIVERT VIA NEW MALDEN AND 
START/TERMINATE AT 
BARNES/RICHMOND/BRENTFORD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN CLAPHAM JN

AND BARNES.

LUL TO NOTE - DISTRICT LINE BETWEEN EARLS 
COURT AND WIMBLEDON AND HAMMERSMITH AND
RICHMOND, AND PICCADILLY LINE BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT TO 
REMAIN OPEN



TRACK RENEWALS 44100212 + 44100712

TRACK RENEWALS 44102511 & CM1028 SURVEYS



TRACK MAINTENANCE C08a

TRAINS OVER MAINS.  (NORTH) DEPOT ACCESS VIA 
WEST; UNTIL 2300, SOUTHCOTE AND PLATFORM 8/9 
VIA SPURS AND PLATFORM 13.



WORK: TRACK MAINTENANCE

MAINTENANCE F08

SO685
SW180

SW210

GW103
SW210

SW260

22/09/13

22/09/13

22/09/13

22/09/13

22/09/13

22/09/13

22/09/13

22/09/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

28/09/13

28/09/13

28/09/13

28/09/13

28/09/13

28/09/13

28/09/13

30/09/13

30/09/13

29/09/13

30/09/13

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0400 Mon

0400 Mon

0800 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Down Main Slow

Up Main Slow

Platforms 1 - 7

Down Main Fast

Down Sdgs 1 & 2

Engineers Sidings

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Vauxhall

Waterloo

Waterloo West 
Crossings

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

Waterloo

Waterloo

P2013/1549369

P2013/1537289

5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

TRAINS TO TRAVEL OVER WINDSOR LINES BETWEEN 
WATERLOO AND WEST CROSSINGS AND UP/DOWN 
MAIN FAST BETWEEN WEST CROSSINGS AND 
QUEENSTOWN ROAD. 



TRAINS TO BE REPLATFORMED AND USE OTHER 
LINES.

WATERLOO PLATFORMS 1-4 AND SOUTH SIDINGS 
TO BE KEPT CLEAR.



WORK: TRACK RENEWAL (44101310)

SO110
SW100

SW100

28/09/13

28/09/13

28/09/13

28/09/13

28/09/13

28/09/13

28/09/13

29/09/13

29/09/13

29/09/13

29/09/13

27Week
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

1540 Sun

0030 Sun

0030 Sun

2330 Sat

29/09/13

29/09/13

29/09/13

29/09/13

29/09/13

30/09/13

29/09/13

29/09/13

30/09/13

30/09/13

29/09/13

29/09/13

29/09/13

1540 Sun

1540 Sun

1540 Sun

1540 Sun

1540 Sun

0400 Mon

1540 Sun

1540 Sun

0400 Mon

0400 Mon

0620 Sun

0620 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Up Exeter/Up Fast

East Bay

Down Fast/Down 
Exeter

Down 
Slow/Southampton/
Main
Down Reading

Up Reading

Down Loop

Up Loop

Up 
Main/Southampton/S
low
Down Yard Siding

Barton Mill Sidings 
1-4
Up Siding East

Up Branch Sidings 
(North Yard)
Down Sidings

All Lines

All Lines

DCS 1/2/3

Down/Up/Single/Lo
ops

Farnborough

Basingstoke

Andover

Winchester

Basingstoke

Wallers Ash

Farnborough

Basingstoke

Micheldever

Winchester

Portsmouth Harbour

Portsmouth and 
Southsea

Gillingham (Dorset)

Andover

Basingstoke

Farnborough

Southcote Jn

Weston

Winchester

Basingstoke

Micheldever

Worting Jn

Fratton

Portsmouth and 
Southsea

Wilton Jn

P2013/1538778

P2013/1548693

P2013/1548681

NO ACCESS TO BARTON MILL SIDINGS/UP SIDING 
EAST. RAIL REPLACEMENT ROAD SERVICES BETWEEN 
READING AND BASINGSTOKE. 



LONG VALLEY SIDINGS TO BE KEPT CLEAR. 



BARTON MILL TO REMAIN LIVE THROUGHOUT. 



DIVERSIONS VIA HAVANT. ALL PLATFORMS AT 
BASINGSTOKE TO BE OUTBERTHED.



WORK: TRACK MAINTENANCE (BG02) (E06)

CAPEX RENEWAL & DRAIN 44201612 WALLERS ASH

CAPEX RERAIL 44600612 BRAMLEY



THIS POSSESSION REPRESENTS AN INFRINGEMENT OF
ROUTE CAT PRINCIPLES

2345 WATERLOO TERMINATE FRATTON (ECS TO 
FRATTON DEPOT). 

0030 EASTLEIGH TERMINATE FRATTON.

RAIL REPLACEMNT ROAD SERVICE TO OPERATE 
FROM FRATTON TO PORTSMOUTH HARBOUR.



ACCESS AVAILABLE TO/FROM FRATTON DEPOT.



MAINTENANCE H08.

SWT SERVICES DIVERTED VIA WESTBURY, CASTLE 
CARY AND YEOVIL PEN MILL. NOT TO BE PLANNED 
I/C/W 8-WEEKLY CYCLIC HONITON - EXETER 
MAINTENANCE POSSESSIONS.



MAINTENANCE S08

MAINTENANCE Y01

GW103
GW220
GW500
SW105
SW125

SW110

SW115

29/09/13

29/09/13

29/09/13

29/09/13

29/09/13

29/09/13

29/09/13

29/09/13

29/09/13

29/09/13

29/09/13

29/09/13

28/09/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0045 Sat

0045 Sat

2200 Sat

2200 Sat

2200 Sat

2300 Sat

0035 Sun

0035 Sun

0800 Sun

2300 Sat

30/09/13

30/09/13

29/09/13

29/09/13

29/09/13

29/09/13

29/09/13

29/09/13

29/09/13

29/09/13

0430 Mon

0430 Mon

0900 Sun

0900 Sun

0900 Sun

0830 Sun

0810 Sun

0810 Sun

1800 Sun

1400 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-3

Platforms 7 and 8

Down and Up 
Westbury

Down and Up Relief

Down Relief

Platform 12

Platform 13

Down and Up West
Curve

All Lines

Platform 12-15

Platforms 1-3

Platforms 7 to 11

Goods Branch

All Lines

Reading

Oxford Road Jn

Didcot East

Caversham Road Jn

Reading

Reading West Jn

Tilehurst East

Reading

Hamworthy Goods 
Stop Board

Dorchester Jn

Reading

Reading New Jn

Caversham Road Jn

Reading

Oxford Road Jn

Maidenhead

Reading

Hamworthy Jn

Yeovil Pen Mill

P2013/1527520

P2013/1533895

P2013/1549313

P2013/1537318

TRAINS BETWEEN PADDINGTON AND THE WEST OF 
ENGLAND DIVERTED VIA DIDCOT.  TRAINS BETWEEN
OXFORD AND BASINGSTOKE TRAVEL VIA WEST 
CURVE.  ACCESS TO/FROM READING UPPER 
TRIANGLE DEPOT AT OXFORD ROAD JN ONLY.  RAIL
REPLACEMENT ROAD SERVICES TO OPERATE.



WORK: RSAR - REMODEL WESTBURY LINE JN

NOTE: PLATFORM3 IS OOU ANYWAY.


TRAINS OVER MAINS.  (NORTH) DEPOT ACCESS VIA 
CAVERSHAM ROAD JN ONLY, PLATFORMS 14+15; VIA 
SPURS FOR OTHER PLATFORMS.  RAIL REPLACEMENT 
ROAD SERVICES FOR PANGBOURNE.



BETWEEN 0035 SUN AND 0810 SUN: NO TRAINS TO 
OPERATE, NO ACCESS TO/FROM TRIANGLE 
DEPOT/SIDINGS.

FGW TO OUTSTABLE 1 UNIT IN PLATFORM 1 OR 2

FGW TO OUTSTABLE IN PLATFORM 4/5/6



WORK: RSAR, TRACK MAINTENANCE

MAINTENANCE Br10

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.



WORK: CIVILS (YETMINSTER BRIDGE)

GW103
GW500
SW125

GW103
GW220
SW125
SW210

SW165

SW175

28/09/13

28/09/13

28/09/13

28/09/13

28/09/13

28/09/13

29/09/13

29/09/13

29/09/13

28/09/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0045 Sun

0045 Sun

0045 Sun

0630 Sun

0045 Sun

2200 Sun

2200 Sun

2200 Sun

0040 Sun

0040 Sun

0040 Sun

29/09/13

29/09/13

29/09/13

30/09/13

29/09/13

30/09/13

30/09/13

30/09/13

29/09/13

29/09/13

29/09/13

0630 Sun

0630 Sun

0630 Sun

0400 Mon

0800 Sun

0500 Mon

0500 Mon

0500 Mon

0620 Sun

0620 Sun

0620 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down & Up 
Hounslow Loop

Down Windsor 
Slow
Up Windsor 
Slow/Windsor 
Reversible
Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast/Up 
Windsor
Down Windsor 
Slow
Down Windsor Fast

Up Windsor Fast

Up Windsor 
Slow/Windsor 
Reversible

All Lines

Down and Up Relief

Down Relief

Platform 12

Platform 13

All Lines

All Lines

Up Yard CS

New Kew Jn

Barnes

Richmond

Barnes

Wokingham Jn

Didcot East

Caversham Road Jn

Reading

Aldershot North Jn

North Camp

Guildford

Barnes Jn

Queenstown Road

Queenstown Road

Ascot

Caversham Road Jn

Reading

Aldershot South Jn

Guildford

Guildford

P2013/1548686

P2013/1548338

P2013/1536647

P2013/1549532

SERVICES TO DIVERT VIA NEW MALDEN AND 
START/TERMINATE AT CLAPHAM 
JN/RICHMOND/BRENTFORD. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN CLAPHAM JN 
TO BARNES



LUL TO NOTE - DISTRICT LINE BETWEEN EARLS 
COURT AND WIMBLEDON AND HAMMERSMITH AND
RICHMOND, AND PICCADILLY LINE BETWEEN 
ACTOWN TOWN AND HEATHROW AIRPORT TO 
REMAIN OPEN



TRACK RENEWALS 44100212 + 44100712

POINT PLEASANT S&C PREP

MAINTENANCE C08

SWT TO BERTH AT READING



MAINTENANCE F04

TRAINS OVER MAINS.  (NORTH) DEPOT ACCESS VIA 
CAVERSHAM ROAD JN ONLY, PLATFORMS 14+15; VIA 
SPURS FOR OTHER PLATFORMS.  RAIL REPLACEMENT 
ROAD SERVICES FOR PANGBOURNE.



WORK: TRACK MAINTENANCE, ELECTRIFICATION

MAINTENANCE G04



GUILDFORD PLATFORMS 6/7/8 TO BE OUTBERTHED. 
GUILDFORD UCS UNAVAILABLE FOR TRAFFIC MOVES 
AND STOCK BERTHING.

SW210
SW230

SW210

GW103
SW210

SW265

29/09/13

29/09/13

29/09/13

29/09/13

29/09/13

29/09/13

29/09/13

29/09/13

29/09/13

29/09/13

29/09/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

05/10/13

05/10/13

05/10/13

05/10/13

05/10/13

05/10/13

05/10/13

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

P2013/1549370 5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

SO110
SW100

05/10/13

05/10/13

05/10/13

05/10/13

05/10/13

05/10/13

05/10/13

28Week
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0500 Sat

0500 Sat

0100 Mon

07/10/13

07/10/13

07/10/13

05/10/13

07/10/13

07/10/13

07/10/13

0400 Mon

0400 Mon

0400 Mon

0500 Sat

0100 Mon

0100 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Windsor 
Slow/Windsor 
Reversible
Putney Reversible

Down Windsor 
Slow

Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast/Up 
Windsor
Up Windsor 
Fast/Up Windsor

Down Windsor Fast

Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast/Up 
Windsor

Queenstown Road

East Putney

Barnes

Richmond

Queenstown Road

Barnes

Richmond

Barnes

Point Pleasant Jn

Queenstown Road

Barnes

Queenstown Road

Queenstown Road

P2013/1538770 ***  MULTI-PART POSSESSION  ***



SERVICES TO START/TERMINATE AT BARNES AND 
DIVERT VIA NEW MALDEN/WEYBRIDGE. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN CLAPHAM JN AND BARNES. 



LUL TO NOTE - DISTRICT LINE BETWEEN EARL'S 
COURT AND WIMBLEDON & HAMMERSMITH AND 
RICHMOND, AND PICCADILLY LINE BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT TO 
REMAIN OPEN. ALSO STANDARD OVERNIGHT SW225
BLOCKS WILL HAVE TO BE FROM SOUTHFIELDS TO 
WIMBLEDON DUE TO ISOLATION ISSUES.



WORK: TRACK RENEWALS POINT PLEASANT S&C 
(44190311)

MAINTENANCE CG01b



MOVED FROM WEEK 30


MD165
SO250
SW100
SW210
SW230

05/10/13

05/10/13

05/10/13

05/10/13

05/10/13

05/10/13

07/10/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0115 Sun

0115 Sun

0135 Sun

0135 Sun

0135 Sun

06/10/13

06/10/13

06/10/13

06/10/13

06/10/13

06/10/13

06/10/13

06/10/13

06/10/13

06/10/13

06/10/13

06/10/13

06/10/13

1620 Sun

1620 Sun

1620 Sun

1620 Sun

1620 Sun

1620 Sun

1620 Sun

1620 Sun

0640 Sun

0640 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up Byfleet Curve

Down Byfleet Curve

Down Alton

Up Alton

Down Slow

Down Fast

Up Fast

Up Slow

Down Bay

Up Bay

Down 
Guildford/Main
Up Main/Guildford

East End Siding

All Sidings

All 
Receptions/Sidings

All Lines

Down Sidings

Down Slow

Up Slow

Down Fast/Down 
Main
Up Main/Up Fast

Down Portsmouth 
Loop

Byfleet Jn

Ash Vale Jn

Basingstoke

Woking

Guildford

Woking

Woking Down Yard

Woking Up Yard

Winchester

Micheldever

Eastleigh West Jn

St. Denys

Eastleigh

Addlestone Jn

Pirbright Jn

Weybridge

Woking

Woking Jn

Woking

Woking Down 
Yard

Woking Up Yard

Worting Jn

Micheldever

Allbrook

Eastleigh

P2013/1538774

P2013/1630409

P2013/1580072

SERVICES TO START/TERMINATE AT WEYBRIDGE 
AND BASINGSTOKE AND DIVERT VIA 
COBHAM/LEATHERHEAD AND GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WEYBRIDGE AND BASINGSTOKE. 



WOKING PLATFORM 3 TO BE KEPT CLEAR 
THROUGHOUT



SERVICES TO/FROM ALTON TO DIVERT VIA 
GUILDFORD THROUGHOUT.



WORK: TRACK MAINTENANCE (WG02)

E&P: FEEDER CABLE RENEWALS (2201/2261 AND 2271 
RECOVERY)

E&P FEEDER 2261 CABLE TRAIN

TRACK RENEWALS (44601713)

E&P PIRBRIGHT SUB-STATION

MAINTENANCE B02

CAPEX RERAIL 44601512 WOKING-WORPLESDON

SW105
SW110
SW120

SW105

SW105

06/10/13

06/10/13

06/10/13

06/10/13

06/10/13

06/10/13

06/10/13

06/10/13

06/10/13

06/10/13

06/10/13

06/10/13

06/10/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0130 Sun

0130 Sun

0130 Sun

2305 Sat

2305 Sat

0110 Sun

0110 Sun

0640 Sun

2355 Sat

0045 Sat

0045 Sat

06/10/13

06/10/13

06/10/13

06/10/13

06/10/13

06/10/13

06/10/13

06/10/13

06/10/13

07/10/13

07/10/13

0655 Sun

0655 Sun

0655 Sun

0640 Sun

0110 Sun

0800 Sun

0800 Sun

0800 Sun

0810 Sun

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators

Possession

Possession

Possession

All Lines

All Lines

All Lines

Up Main/Up Exeter

Down Exeter/Down
Main

Laverstock Loop

Down

Up Main/Up Exeter

All Lines

Platforms 1-3

Platforms 7 and 8

Down and Up 
Westbury

Cosham Jn

Portcreek Jn

Havant Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury Tunnel Jn

Pinhoe

Reading

Oxford Road Jn

Farlington Jn

Petersfield

Southbourne

Overton

Overton

Laverstock North 
Jn

Worting Jn

Overton

Chard Jn

Reading

Reading New Jn

P2013/1549780

P2013/1548868

P2013/1549169

P2013/1527521

06+26 LITTLEHAMPTON TO SOUTHAMPTON 
CENTRAL ECS TO START AT PORTSMOUTH 
HARBOUR.

06+34 LITTLEHAMPTON TO PORTSMOUTH HARBOUR
WNR.

SOUTHERN TO BERTH 2 X 4 377 UNITS AT 
PORTSMOUTH HARBOUR.



MAINTENANCE H05



LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES 
WITHIN THIS POSSESSION



IN CONNECTION WITH THE ABOVE ITEM 
ENGINEERING RESET (ENGRES) IS AUTHORISED ON 
ENGINEERING AREA "HAV07"

MAINTENANCE S01

MAINTENANCE Y04

TRAINS BETWEEN PADDINGTON AND THE WEST OF 
ENGLAND DIVERTED VIA DIDCOT.  TRAINS BETWEEN
OXFORD AND BASINGSTOKE TRAVEL VIA WEST 
CURVE.  ACCESS TO/FROM READING UPPER 
TRIANGLE DEPOT AT OXFORD ROAD JN ONLY.  RAIL
REPLACEMENT ROAD SERVICES TO OPERATE.



WORK: RSAR - REMODEL WESTBURY LINE JN

NOTE: PLATFORM3 IS OOU ANYWAY.


SO520
SW110

SW115

GW610
SW115

GW103
GW500
SW125

06/10/13

06/10/13

06/10/13

05/10/13

05/10/13

06/10/13

06/10/13

06/10/13

05/10/13

05/10/13

05/10/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

2300 Sat

2310 Sat

2310 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

2200 Sun

2200 Sun

0100 Sun

0100 Sun

0100 Sun

06/10/13

06/10/13

06/10/13

06/10/13

06/10/13

06/10/13

06/10/13

07/10/13

07/10/13

06/10/13

06/10/13

06/10/13

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0810 Sun

0835 Sun

0835 Sun

0500 Mon

0500 Mon

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up West
Curve

Platforms 7 to 11

Down and Up Main

All Lines

Platform 12-15

Platforms 1-3

Down and Up 
Westbury/West 
Curve

Platforms 7 to 11

Down and Up Main

All Lines

All Lines

Down and Up 
Sidings

Reading West Jn

Reading

Reading West Jn (inc.)

Tilehurst East

Reading

Reading West Jn (inc.)

Reading

Reading West Jn

Leatherhead

Epsom

Epsom

Oxford Road Jn

Reading

Ruscombe

Maidenhead

Reading

Southcote Jn (inc.)

Reading

Ruscombe

Ewell East

Motspur Park Jn

Epsom

P2013/1533894

P2013/1536606

P2013/1548661

TRAINS OVER RELIEFS AND VIA DIDCOT.  RAIL 
REPLACEMENT ROAD SERVICES REQUIRED.  NO 
ACCESS TO/FROM TRIANGLE DEPOT/SIDINGS.



BETWEEN 0035 SUN AND 0810 SUN:

NO TRAINS TO OPERATE.

FGW TO OUTSTABLE 1 UNIT IN PLATFORM 1 OR 2

FGW TO OUTSTABLE IN PLATFORM 4/5/6



Work: RSAR

TRAINS OVER RELIEFS AND VIA DIDCOT.  
SOUTHCOTE JN TO/FROM PLATFORM 1+2, (NORTH) 
DEPOT VIA WESTERN REVERSAL.



WORK: TRACK MAINTENANCE

0015 Epsom terminate Wimbledon



MAINTENANCE C14

GW103
GW220
SW125

GW103
GW220
SW125

SO680
SW180

05/10/13

05/10/13

05/10/13

06/10/13

06/10/13

06/10/13

06/10/13

06/10/13

06/10/13

06/10/13

06/10/13

06/10/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

12/10/13

12/10/13

12/10/13

12/10/13

12/10/13

12/10/13

12/10/13

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

P2013/1549371 5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

SO110
SW100

12/10/13

12/10/13

12/10/13

12/10/13

12/10/13

12/10/13

12/10/13

29Week
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0045 Sat

0045 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0630 Sun

0630 Sun

0100 Mon

0100 Mon

13/10/13

14/10/13

14/10/13

14/10/13

13/10/13

13/10/13

14/10/13

14/10/13

14/10/13

14/10/13

14/10/13

14/10/13

14/10/13

0045 Sun

0400 Mon

0400 Mon

0400 Mon

0630 Sun

0630 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Windsor Fast

Down Windsor 
Slow
Up Windsor Fast

Up Windsor Slow

Putney Reversible

UWS/Windsor Rev

Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast/Up 
Windsor
UMR/DWS/DW/D
WS

Platforms 20 - 24

DW/DWF

Up Windsor 
Fast/Up Windsor

Down Windsor Fast

Down 
Windsor/Down 
Windsor Fast/Down
Richmond
Up Richmond/Up 
Windsor Fast/Up 
Windsor

Barnes

East Putney

Waterloo

Linford St Jn

Richmond

Waterloo

Barnes

International Jn

Nine Elms Jn

Waterloo

Barnes

Richmond

Waterloo

Clapham Jn

Point Pleasant Jn

Barnes

Nine Elms Jn

Queenstown Road

Richmond

Waterloo

Barnes

Queenstown Road

Queenstown Road

Richmond

P2013/1538517 ** MULTI-PART POSSESSION **



SERVICES TO START/TERMINATE AT BARNES AND 
DIVERT VIA NEW MALDEN/WEYBRIDGE. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN CLAPHAM JN AND BARNES. *



FROM WEEK 31



LUL TO NOTE - DISTRICT LINE BETWEEN EARL'S 
COURT AND WIMBLEDON AND HAMMERSMITH AND
RICHMOND, AND PICCADILLY LINE BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT TO 
REMAIN OPEN. ALSO STANDARD OVERNIGHT SW225
BLOCKS WILL HAVE TO BE FROM SOUTHFIELDS TO 
WIMBLEDON DUE TO ISOLATION ISSUES.



WORK: TRACK MAINTENANCE (CG04) AND

TRACK RENEWALS - POINT PLEASANT S&C (44190311)
CAPEX RERAIL QUEENSTOWN ROAD (TBC)


MD165
SO110
SO250
SW100
SW210

12/10/13

12/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

14/10/13

14/10/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

1535 Sun

1535 Sun

1535 Sun

1535 Sun

1135 Sun

1135 Sun

1135 Sun

1535 Sun

1535 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Cobham

Up Cobham

Down Ash

Up Ash

Up Loop

Down Redhill

Up Redhill

Down Slow

Down Bay

Down Fast

Down 
Guildford/Main
Up Main/Guildford

Nth Box/Dn Gds 
Sdgs
Up Yard CS

Guildford

Wanborough

Haslemere

Shalford Jn

Brookwood

Woking

Woking Jn

Haslemere

Guildford

Guildford

Haslemere

Shalford

Woking

Woking Jn

Guildford

P2013/1538068 *** MULTI-PART POSSESION ***



GUILDFORD STATION ONLY PLATFORM 1 IS 
AVAILABLE TO TRAFFIC.



FROM WEEK 34 AND AGAIN FROM 27 TO 29



0055 to 1135 WOKING PLATFORMS 4 & 5 LIMITS ARE 
WK171 AND WK373 PLATFORM STARTERS TO 
ENABLE FEEDER CABLE AND TAMPING WORKS TO 
GO AHEAD, DOWN FAST LIMITS TO 2238pts DOWN 
THROUGH SERVICES TO RUN VIA PLATFORM 2 AND 
CROSS ONTO DOWN FAST VIA 2238pts.



POSSESSION PART (FOUL) OF HASLEMERE. BOTH 
HASLEMERE UP MAIN PLATFORM AND UP LOOP ARE 
AVAILABLE FOR USE.



SERVICES TO START FROM/TERMINATE IN THE UP 
MAIN PLATFORM AT HASLEMERE. RAIL REPLACEMENT
ROAD SERVICES TO OPERATE FROM WOKING TO 
HASLEMERE.



FGW SERVICES TO START/TERMINATE AT ASH AND 
SHALFORD, RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN NORTH CAMP AND SHALFORD.



GUILDFORD, PLATFORMS 2-8 TO BE KEPT CLEAR.



WORK: TRACK MAINTENANCE (GG06) 16HRS

E&P FEEDER CABLES (2201) 16HRS

TRACK RENEWALS 44401115 & 44402310 SURVEYS

SO560
SW105
SW110

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0055 Sun

0055 Sun

0055 Sun

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

1005 Sun

1005 Sun

1005 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

DM/DF/DN 
Rvl.(Main)/DF/DM
UM/UF/UP 
Rvl.(Main)/UF/UM
Departure Road

Arrival Road

Arrival and 
Departure Roads
East Docks Single

Arrival/Departure 
Line
Down Test Valley

Up Test Valley

Down Bay/Bay 
Siding West
Dn Loop/Loop 
ext/Up Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western Docks

Down Slow

Up Slow

Down Netley

Up Netley

Millbrook 
Freightliner 
Terminal
No.1 Reception

No. 2 Reception

Down Main

Up Main

Loop/Single

Down Sidings

Totton

Redbridge

Canute Road

Romsey Jn

Millbrook (SW105)

Northam Jn

Woolston

Millbrook (SW105)

Southampton Up Yard

Brockenhurst

Fawley Ground Frame

Totton

Eastleigh West Jn

Millbrook (SW105)

Northam Jn

Redbridge Jn

Southampton

St. Denys

Millbrook (SW105)

Southampton Up 
Yard

Redbridge Jn

Totton

Totton

P2013/1548388

P2013/1550061

SOUTHAMPTON, PLATFORMS 1-4 TO BE KEPT CLEAR.
SPECIAL INSTRUCTIONS REQUIRED TO START BACK 
FROM THE UP PLATFORM AT WOOLSTON.

WOOLSTON GF TO BE MANNED.

OVERNIGHT CONSIDERATION TO BE GIVEN IF 
REQUIRED TO TAKE THE UP LINE TO E465pts 
(ALLOWS PILOT WORKING TO SOUTHAMPTON 
AIRPORT PARKWAY) AND TERMINATIONS AT 
WOOLSTON. IF DIVERTIONS VIA CHERTSEY THEN 
WILL LOSE 30MINS POSSESSION TIME.

NO ACCESS AVAILABLE TO SOUTHAMPTON 
WESTERN DOCKS, MARITIME OR MILLBROOK FLTs.

POWER MUST BE MAINTAINED IN NORTHAM 
TRAINCARE DEPOT.



MAINTENANCE E01

TRACK RENEWALS REDBRIDGE JN SURVEY

TRACK RENEWALS 44201515 SURVEY


Shuttle Waterloo to Southampton and Brockenhurst to 
Weymouth. XC services terminate at Southampton for SBS
onwards.



MAINTENANCE BrG01a

SW105

SW105

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0005 Sun

0800 Sun

0045 Sat

0045 Sat

2300 Sat

2310 Sat

2310 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0001 Sun

0001 Sun

2200 Sun

2200 Sun

13/10/13

14/10/13

14/10/13

14/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

14/10/13

14/10/13

0800 Sun

0400 Mon

0430 Mon

0430 Mon

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0810 Sun

0835 Sun

0835 Sun

0830 Sun

0830 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

All Lines

All Lines

Platforms 1-3

Platforms 7 and 8

Down and Up 
Westbury

Down and Up West
Curve

Platforms 7 to 11

Down and Up Main

All Lines

Platform 12-15

Platforms 1-3

Down and Up 
Westbury/West 
Curve

All Lines

Up Branch Sidings 
(North Yard)

Platforms 8 and 9

Platform 10

Platform 11

Down and Up Main

Pinhoe

Honiton

Reading

Oxford Road Jn

Reading West Jn

Reading

Tilehurst East

Tilehurst East

Reading

Reading West Jn (inc.)

Basingstoke

Basingstoke

Reading

Reading West Jn

Yeovil Jn

Yeovil Jn

Reading

Reading New Jn

Oxford Road Jn

Reading

Ruscombe

Maidenhead

Reading

Southcote Jn (inc.)

Southcote Jn

Basingstoke

Reading

Ruscombe

P2013/1550066

P2013/1527522

P2013/1537104

P2013/1548564

P2013/1537111

MAINTENANCE YG03a

CAPEX DRAINAGE 44500313

CAPEX RERAIL 44501113

TRAINS BETWEEN PADDINGTON AND THE WEST OF 
ENGLAND DIVERTED VIA DIDCOT.  TRAINS BETWEEN
OXFORD AND BASINGSTOKE TRAVEL VIA WEST 
CURVE EXCEPT WHEN THIS ROUTE BLOCKED.  
ACCESS TO/FROM READING UPPER TRIANGLE DEPOT
AT OXFORD ROAD JN ONLY.  RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE.



WORK: RSAR - REMODEL WESTBURY LINE JN

NOTE: PLATFORM3 IS OOU ANYWAY.


TRAINS OVER RELIEFS AND VIA DIDCOT.  RAIL 
REPLACEMENT ROAD SERVICES REQUIRED.  NO 
ACCESS TO/FROM TRIANGLE DEPOT/SIDINGS.



BETWEEN 0035 SUN AND 0810 SUN:

NO TRAINS TO OPERATE.

FGW TO OUTSTABLE 1 UNIT IN PLATFORM 1 OR 2

FGW TO OUTSTABLE IN PLATFORM 4/5/6



Work: RSAR

MAINTENANCE B01b


TRAINS OVER RELIEFS AND VIA DIDCOT.  
SOUTHCOTE JN TO/FROM PLATFORM 1+2, (NORTH) 
DEPOT VIA WESTERN REVERSAL.



WORK: TRACK MAINTENENCE

GW610
SW115

GW103
GW500
SW125

GW103
GW220
SW125

GW500
SW125

GW103
GW220
SW125

13/10/13

13/10/13

12/10/13

12/10/13

12/10/13

12/10/13

12/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0050 Sun

0050 Sun

0050 Sun

0025 Sun

0025 Sun

13/10/13

13/10/13

13/10/13

14/10/13

14/10/13

0645 Sun

0645 Sun

0645 Sun

0430 Mon

0430 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

All Lines

All Lines

Down Sidings

Up Hampton Court

Down Hampton 
Court

Chessington South

Ewell West

Tolworth

Hampton Court Jn

Hampton Court

Motspur Park Jn

Raynes Park

Tolworth

Hampton Court

Surbiton

P2013/1549868

P2013/1537546

MAINTENANCE C15

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN SURBITON AND HAMPTON COURT.



WORK: E&P FEEDER CABLES (CABLE TRAIN)

CAPEX REFURB 44650113 HC PLAT 1

SW180

SW195

13/10/13

13/10/13

13/10/13

13/10/13

13/10/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

19/10/13

19/10/13

19/10/13

19/10/13

19/10/13

19/10/13

19/10/13

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

P2013/1549372 5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

SO110
SW100

19/10/13

19/10/13

19/10/13

19/10/13

19/10/13

19/10/13

19/10/13

30Week
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0835 Sun

0835 Sun

20/10/13

21/10/13

21/10/13

21/10/13

21/10/13

21/10/13

21/10/13

20/10/13

20/10/13

21/10/13

21/10/13

20/10/13

21/10/13

21/10/13

21/10/13

21/10/13

21/10/13

0835 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0835 Sun

0835 Sun

0400 Mon

0400 Mon

0835 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Hounslow

Up Hounslow

UWS/Windsor Rev

Platform 2

Down Ludgate

Up Ludgate

Down and Up 
Latchmere Curve

Down Waterloo 
Curve
Up Waterloo Curve

Putney Reversible

Down 
Windsor/Down 
Windsor Fast/Down
Richmond
Up Richmond/Up 
Windsor Fast/Up 
Windsor
Down Windsor 
Slow

Platforms 20 - 24

Down Windsor Fast

Platforms 15 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Mid Siding/Sidings 
1/3/4

Up Windsor 
Fast/Up Windsor

Down Windsor Fast

New Kew Jn

Waterloo

Clapham Jn

Ludgate Jn

Latchmere No.2 Jn

Linford St Jn

East Putney

Richmond

Waterloo

Barnes

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Clapham Jn

Waterloo

Barnes

Barnes

Clapham Jn

Longhedge Jn

Ludgate Jn

Nine Elms Jn

Point Pleasant Jn

Queenstown Road

Richmond

Waterloo

West London Jn

Clapham Jn

Barnes

Waterloo

P2013/1538532 WATERLOO PLATFORMS 15 - 19 TO BE KEPT CLEAR.



DIVERSIONS VIA KINGSTON. 

LUL TO NOTE - DISTRICT LINE BETWEEN EARLS 
COURT AND WIMBLEDON & HAMMERSMITH AND 
RICHMOND, AND PICCADILLY LINE BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT TO 
REMAIN OPEN. ALSO STANDARD OVERNIGHT SW225
BLOCKS WILL HAVE TO BE FROM SOUTHFIELDS TO 
WIMBLEDON DUE TO ISOLATION ISSUES.



TERMINATIONS AT BARNES FROM 0835 SUNDAY.



TRACK MAINTENANCE CG06 AND

TRACK RENEWALS POINT PLEASANT S&C FOLLOW 
UP(44190311)

TRACK RENEWALS 44100411

CAPEX RERAIL VAUXHALL (TBC)

MD165
SO110
SO250
SW100
SW210
SW230

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

20/10/13

21/10/13

20/10/13

21/10/13

20/10/13

21/10/13

21/10/13

20/10/13

1520 Sun

0400 Mon

1520 Sun

0400 Mon

1520 Sun

0400 Mon

0400 Mon

1520 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Salisbury/Single/Do
wn Salisbury
Up 
Salisbury/Single/Up 
Salisbury
Up Slow

Down Fast/Down 
Main
Up Main/Up Fast

Up Fast

Portsmouth Single

Down Slow

Down Main/Down 
Fast

Down Carriage 
Siding 1

Romsey Jn

Shawford

St. Denys

Worting Jn

Eastleigh South Jn

Eastleigh East Jn

Eastleigh East Jn

Eastleigh

Eastleigh East Jn

Eastleigh West Jn

Shawford Jn

Worting Jn

Eastleigh

P2013/1537256 *** MULTI-PART POSSESSION ***



BETWEEN 0130 SUN AND 1520 SUN:

SWT SERVICES TO START/TERMINATE AT 
BASINGSTOKE AND SOUTHAMPTON DIVERT VIA 
HAVANT/FAREHAM. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN BASINGSTOKE AND 
SOUTHAMPTON. 



XC SERVICES TO DIVERT VIA 
LAVERSTOCK/REDBRIDGE. 



BETWEEN 1520 SUN AND 0400 MON:

SWT SERVICES TO START/TERMINATE AT 
BASINGSTOKE AND EASTLEIGH AND DIVERT VIA 
HAVANT/FAREHAM. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN BASINGSTOKE AND 
EASTLEIGH. 



XC SERVICES TO DIVERT VIA LAVERSTOCK AND 
CHANDLERS FORD. 



FREIGHT SERVICES TO DIVERT VIA 
LAVERSTOCK/REDBRIDGE THROUGHOUT. *



WORK: EG03 MAINTENANCE

TRACK RENEWALS 44200513 SURVEY

WALLERS ASH CAT 11 RENEWAL CAPEX & DRAINAGE


THIS POSSESSION REPRESENTS AN INFRINGEMENT OF
ROUTE CAT PRINCIPLES

SW105
SW130

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0155 Sun

0155 Sun

0155 Sun

0120 Sun

0030 Sun

0030 Sun

0040 Sun

0040 Sun

0100 Sun

0100 Sun

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

0605 Sun

0605 Sun

0155 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

0710 Sun

0720 Sun

0720 Sun

0650 Sun

0650 Sun

0730 Sun

0730 Sun

Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Down Fast

Up Fast

Up Slow

Up Bay (Platform 3)

Down Slow

Recep No.1/Neck

Recep No.2/Hurdles

Down Slow

Down Bay

East End Siding

Down Yard

Down Slow

Down Fast

Up Fast

Up Slow

All Lines

Jersey & Jubilee 
Sidings

All Lines

Nth Box/Dn Gds 
Sdgs

Up Loop

All Lines

Pirbright Jn

Woking

Pirbright Jn

Woking Up Yard

Pirbright Jn

Woking

Woking

Worting Jn

Weymouth

Weymouth

Guildford

Guildford

Haslemere

Liphook

West Byfleet

Woking

West Byfleet

Woking Up Yard

West Byfleet

Woking

Woking

Basingstoke

Dorchester South

Weymouth

Woking Jn

Guildford

Haslemere

Shalford Jn

P2013/1548712

P2013/1579456

P2013/1548833

P2013/1579458

P2013/1548323

MAINTENANCE W03a

0105 WATERLOO TO TERMINATE AT BASINGSTOKE. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
FROM BASINGSTOKE TO EASTLEIGH.

FGW TO BERTH 2 X 2 CAR UNITS WEYMOUTH JERSEY
SIDINGS





MAINTENANCE Br09.

GUILDFORD PLATFORMS 4 & 5 TO BE KEPT CLEAR.



MAINTENANCE

MAINTENANCE H01

SW105

SW105

SW105

SW110

SW110

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

2310 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0045 Sat

0045 Sat

2200 Sat

2200 Sat

2200 Sat

2300 Sat

0035 Sun

0035 Sun

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

21/10/13

21/10/13

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

1425 Sun

1310 Sun

1310 Sun

1310 Sun

1310 Sun

0430 Mon

0430 Mon

0900 Sun

0900 Sun

0900 Sun

0830 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Down Sidings

Platforms 1-3

Platforms 7 and 8

Down and Up 
Westbury

Platform 13

Platform 14

Eastern Underpass

Down and Up Relief

Down and Up West
Curve

All Lines

Platform 12-15

Platforms 1-3

Platforms 7 - 10

Yeovil Jn

Aldershot North Jn

Ash Vale Jn

Alton

Aldershot

Reading

Oxford Road Jn

Reading

Reading

Caversham Road Jn

Reading West Jn

Tilehurst East

Reading

Wilton Jn

Aldershot South Jn

Frimley Jn

Pirbright Jn

Aldershot

Reading

Reading New Jn

Reading

Reading Southern Jn

Twyford West

Oxford Road Jn

Maidenhead

Reading

P2013/1550083

P2013/1537661

P2013/1527523

P2013/1537167

TRACK RENEWALS: GILLINGHAM S&C 6 WEEKLY 
TAMP

CIVILS: CATTLE CREEK BRIDGE

MAINTENANCE: YG01.

CAPEX DRAINAGE 44501013 AND 44500812

ALTON LINE SERVICE WITHDRAWN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN FARNBOROUGH AND ALTON.



WORK: TRACK MAINTENANCE (GG01b)

TRAINS BETWEEN PADDINGTON AND THE WEST OF 
ENGLAND DIVERTED VIA DIDCOT.  TRAINS BETWEEN
OXFORD AND BASINGSTOKE TRAVEL VIA WEST 
CURVE.  ACCESS TO/FROM READING UPPER 
TRIANGLE DEPOT AT OXFORD ROAD JN ONLY.  RAIL
REPLACEMENT ROAD SERVICES TO OPERATE.



WORK: RSAR - remodel Westbury Line Jn

NOTE: Platform3 is OOU anyway.

TRAINS OVER MAINS.  (NORTH) DEPOT ACCESS 
DIRECT TO PLATFORMS 12+15; 8+9+11 VIA WESTERN 
REVERSAL; 1+2 VIA SOUTHCOTE JN AND WESTERN 
REVERSAL.

FGW TO OUTSTABLE IN PLATFORM 4/5/6



BETWEEN 0035 SUN AND 0810 SUN:

NO TRAINS TO OPERATE. 

NO ACCESS TO/FROM TRIANGLE DEPOT/SIDINGS.



FGW TO OUTSTABLE 1 UNIT IN PLATFORM 1 OR 2



WORK: RSAR, TRACK MAINTENANCE

SW115

SW120

GW103
GW500
SW125

GW103
GW220
SW125

19/10/13

20/10/13

20/10/13

20/10/13

20/10/13

19/10/13

19/10/13

19/10/13

19/10/13

19/10/13

19/10/13

20/10/13

20/10/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

2200 Sun

2200 Sun

2200 Sun

0040 Sun

0040 Sun

21/10/13

21/10/13

21/10/13

20/10/13

20/10/13

0500 Mon

0500 Mon

0500 Mon

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Platform 13

Platform 14

Eastern Underpass

Down and Up Relief

All Lines

All Lines

Reading

Reading

Caversham Road Jn

Byfleet Jn

Weybridge

Reading

Reading Southern Jn

Twyford West

Addlestone Jn

Virginia Water

P2013/1537174

P2013/1549567

TRAINS OVER MAINS.  (NORTH) DEPOT ACCESS 
DIRECT TO PLATFORMS 12+15; 8+9+11 VIA WESTERN 
REVERSAL; 1+2 VIA SOUTHCOTE JN AND WESTERN 
REVERSAL.

FGW TO OUTSTABLE IN PLATFORM 4/5/6



Work: Track maintenance

MAINTENANCE F07

GW103
SW210

SW255

20/10/13

20/10/13

20/10/13

20/10/13

20/10/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0040 Sat

0040 Sat

0040 Sat

0100 Sun

0100 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

27/10/13

27/10/13

28/10/13

28/10/13

28/10/13

28/10/13

28/10/13

28/10/13

27/10/13

28/10/13

28/10/13

0100 Sun

0100 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0840 Sun

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main Slow

Up Main Slow

Platforms 1 - 4

Down Sidings No.1 
and 2

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

Up Main Loop

Down & Up 
Kingston

Down Main 
Slow/Down Slow
Down Main 
Fast/Down Fast
Up Fast/Up Main 
Fast
Up Slow/Up Main 
Slow
Up St. Helier

Down Siding A

Up Sidings 
No.1/Siding No.1

Queenstown Road

Waterloo

Waterloo

Queenstown Road

Waterloo

Clapham Jn

Shacklegate Jn

New Malden

Wimbledon

Wimbledon

Wimbledon Park 
Depot

Waterloo

Waterloo

Waterloo

Clapham Jn

New Malden

Queenstown Road

Wimbledon Chase

Wimbledon

Wimbledon Park 
Depot

P2013/1538470

P2013/1538334

TRAINS TO TRAVEL OVER WINDSOR LINES BETWEEN 
WATERLOO AND CLAPHAM JN. *



PLATFORM EXTENSIONS

TRACK RENEWALS: 44100413

CIVILS: CLAPHAM RETAINING WALL

CIVILS: ARLEC FOOTBRIDGE

MAINTENANCE: CG02b

FROM WEEK 28



MAIN LINES SERVICES TO DIVERT VIA CHERTSEY.



SERVICES TO OPERATE BETWEEN RAYNES PARK AND 
GUILDFORD. SERVICES WORKING TO/FROM POINT 
OF OBSTRUCTION AT RAYNES PARK USING THE UP 
PLATFORM NUMBER 1.



SHUTTLE TO OPERATE BETWEEN SURBITON AND 
HAMPTON COURT OVER DOWN HAMPTON COURT 


RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN CLAPHAM 
JN/TWICKENHAM/WEYBRIDGE/SURBITON.



THAMESLINK SERVICES UNAFFECTED.



LUL TO NOTE - DISTRICT LINE BETWEEN EARLS 
COURT AND WIMBLEDON TO REMAIN OPEN



LUL SW225 EAST PUTNEY POSSESSION TO FINISH AT 
0515



WORK: CIVILS (ARLEK BRIDGE WORKS)

TRACK MAINTENANCE (CG02b)

PLATFORM EXTENSIONS

TRACK RENEWALS (44100413)

CAPEX WHEELTIMBERS KINGSTON RIVER BRIDGE

SW100

SO700
SW100
SW105
SW180
SW190

26/10/13

26/10/13

26/10/13

27/10/13

27/10/13

27/10/13

27/10/13

27/10/13

27/10/13

27/10/13

27/10/13

31Week

Page 283 of 320Page 275 of 312



s7_2013_WX.pdf Page         284 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0055 Sun

0030 Sun

0040 Sun

0040 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

2210 Sat

2210 Sat

2210 Sat

2210 Sat

27/10/13

27/10/13

27/10/13

27/10/13

27/10/13

27/10/13

27/10/13

27/10/13

27/10/13

28/10/13

28/10/13

28/10/13

1400 Sun

0655 Sun

0635 Sun

0635 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0430 Sun

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Down Branch

Up Branch

All Lines

All Lines

Down Sidings

Down Basingstoke

Up Basingstoke

Platforms 1-3

Platforms 7 and 8

Down and Up 
Westbury

Down & Up West 
Curve

Byfleet Jn

Bournemouth

Farncombe

Shalford Jn

Aldershot North Jn

Ash Vale Jn

Alton

Aldershot

Mortimer

Reading

Oxford Road Jn

Oxford Road Jn

New Malden

Brockenhurst

Guildford

Shalford

Aldershot South Jn

Camberley

Pirbright Jn

Aldershot

Oxford Road Jn

Reading

Reading New Jn

Reading West Jn

P2013/1579563

P2013/1547417

P2013/1549804

P2013/1550122

P2013/1527524

TRACK MAINTENANCE

FEEDER 406/407

CAPEX RERAIL 44601708

Brockenhurst platform 1 is available to traffic.

2305/0005 Wloo terminate Soton.

Summer times: 0655 Sun finish

GUILDFORD, PLATFORMS 1-8 ALL AVAILABLE TO 
TRAFFIC.



MAINTENANCE G12

FARS 6HRS  WHEELS STATIONARY

TRAINS BETWEEN PADDINGTON AND THE WEST OF 
ENGLAND DIVERTED VIA DIDCOT.  

RAIL REPLACEMENT ROAD SERVICES TO OPERATE 
READING-BASINGSTOKE AND FOR NEWBURY LINE.



WORK: RSAR - REMODEL WESTBURY LINE JN, 
OXFORD ROAD JN

NOTE: PLATFORM3 IS OOU ANYWAY


SW105

SW105

SO560
SW110

SW120

GW103
GW220
GW500
SW125

27/10/13

27/10/13

27/10/13

27/10/13

27/10/13

27/10/13

27/10/13

27/10/13

26/10/13

26/10/13

26/10/13

26/10/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

2300 Sat

2310 Sat

2310 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

2310 Sat

2310 Sat

2200 Sun

2200 Sun

0015 Sun

0015 Sun

0015 Sun

0005 Sun

0005 Sun

27/10/13

27/10/13

27/10/13

27/10/13

27/10/13

27/10/13

27/10/13

27/10/13

27/10/13

28/10/13

28/10/13

27/10/13

27/10/13

27/10/13

27/10/13

27/10/13

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0810 Sun

0835 Sun

0835 Sun

0850 Sun

0850 Sun

0500 Mon

0500 Mon

0920 Sun

0920 Sun

0920 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up West
Curve

Platforms 7 to 11

Down and Up Main

All Lines

Platform 12-15

Platforms 1-3

Down and Up 
Westbury/West 
Curve

All Lines

Up Branch Sidings 
(North Yard)

Platforms 7 to 11

Down and Up Main

All Lines

All Lines

Down Sidings No.1 
and 2

All Lines

All Lines

Reading West Jn

Reading

Tilehurst East

Tilehurst East

Reading

Reading West Jn (inc.)

Basingstoke

Basingstoke

Reading

Reading West Jn

Fareham

Portchester

Fareham

Cosham Jn

Portcreek Jn

Oxford Road Jn

Reading

Ruscombe

Maidenhead

Reading

Southcote Jn (inc.)

Mortimer

Basingstoke

Reading

Ruscombe

Eastleigh South Jn

Swanwick

Fareham

Farlington Jn

Portchester

P2013/1537151

P2013/1548565

P2013/1537112

P2013/1549485

P2013/1549499

TRAINS OVER RELIEFS AND VIA DIDCOT.  RAIL 
REPLACEMENT ROAD SERVICES REQUIRED.  NO 
ACCESS TO/FROM TRIANGLE DEPOT/SIDINGS.



BETWEEN 0035 SUN AND 0810 SUN:

NO TRAINS TO OPERATE, NO ACCESS TO/FROM 
TRIANGLE DEPOT/SIDINGS.

FGW TO OUTSTABLE 1 UNIT IN PLATFORM 1 OR 2

FGW TO OUTSTABLE IN PLATFORM 4/5/6



Work: RSAR

MAINTENANCE B01b


TRAINS OVER RELIEFS AND VIA DIDCOT.  
SOUTHCOTE JN TO/FROM PLATFORM 1+2, (NORTH) 
DEPOT VIA WESTERN REVERSAL.



WORK: TRACK MAINTENANCE

MAINTENANCE E12.

2T75, 0030 EASTLEIGH TERMINATE FAREHAM



MAINTENANCE H06

GW103
GW220
SW125

GW500
SW125

GW103
GW220
SW125

SW135

SW140

26/10/13

26/10/13

26/10/13

27/10/13

27/10/13

27/10/13

27/10/13

26/10/13

26/10/13

27/10/13

27/10/13

27/10/13

27/10/13

27/10/13

27/10/13

27/10/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Previous freeze: EAS_2013_V3
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Version 4.0

EAS_2013_V4

2300 Sat

2300 Sat

0110 Sun

0100 Sun

27/10/13

27/10/13

27/10/13

28/10/13

1400 Sun

1400 Sun

0645 Sun

0400 Mon

Possession

Possession

Possession

Possession

All Lines

Dn/Up Branch (Sgle)

All Lines

Down

Up

Dorchester Jn

Yeovil Pen Mill

Shepperton

Wokingham Jn

Castle Cary Jn

Yeovil Jn

Fulwell Jn

Ascot

P2013/1549127

P2013/1548672

P2013/1537529

MAINTENANCE Y05a




MAINTENANCE F11

SERVICES TO START/TERMINATE AT ASCOT. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ASCOT AND READING. *



WORK: TRACK RENEWAL (FL1029df4)

GW500
SW175

SW190

SW210

26/10/13

26/10/13

27/10/13

27/10/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0040 Sun

0055 Sun

0055 Sun

02/11/13

02/11/13

02/11/13

02/11/13

02/11/13

02/11/13

02/11/13

03/11/13

03/11/13

03/11/13

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0635 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Down 
Windsor/Down 
Windsor Slow
Down Windsor Fast

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible

All Lines

Reception No.1

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Barnes

Farnborough

Woking Up Yard

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

Queenstown Road

Woking Jn

Woking Up Yard

P2013/1549374

P2013/1550137

P2013/1579638

5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

SERVICES TO START/TERMINATE AT BARNES AND 
DIVERT VIA NEW MALDEN/WEYBRIDGE. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN CLAPHAM JN AND BARNES. *



TRACK RENEWALS 44100411 FOLLOW UP


MAINTENANCE

SO110
SW100

MD165
SO110
SO250
SW100
SW210

SW105

02/11/13

02/11/13

02/11/13

02/11/13

02/11/13

02/11/13

02/11/13

03/11/13

03/11/13

03/11/13

32Week
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E A S - Section 7
Version 4.0

EAS_2013_V4

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

03/11/13

03/11/13

03/11/13

03/11/13

03/11/13

03/11/13

03/11/13

03/11/13

03/11/13

03/11/13

03/11/13

03/11/13

0700 Sun

0700 Sun

0700 Sun

0700 Sun

1505 Sun

1505 Sun

1505 Sun

1505 Sun

1505 Sun

1505 Sun

1505 Sun

1505 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Down 
Exeter

Down Slow/Down 
Soton

Up Exeter/Up Fast

Up Main/Up Slow

DM/DF/Dn 
Rvl(Main)/DF/DM
UM/UF/UpRVL(Main
)/UF/UM
Departure Road

Arrival Road

Arrival and 
Departure Roads
East Docks Single

Arrival/Departure 
Line
All Lines

Down Bay/Bay 
Siding West
Dn Loop/Loop 
ext/Up Docks 
Branch
Down Slow

Up Slow

Up Goods Loop

Down Western 
Docks
Up Western Docks

Down Slow

Up Slow

Down Netley

Up Netley

No.1 Reception

No. 2 Reception

Overton

Steventon

Hook

Hook

Brockenhurst

Redbridge

Canute Road

Romsey Jn

Millbrook (SW105)

Northam Jn

Woolston

Southampton Up Yard

Hook

Overton

Steventon

Eastleigh West Jn

Millbrook (SW105)

Northam Jn

Redbridge Jn

Southampton

St. Denys

Southampton Up 
Yard

P2013/1547379

P2013/1550018 BETWEEN 0045 SUN AND 1520 SUN:

TRAINS TO START/TERMINATE AT 
EASTLEIGH/WOOLSTON (TO/FROM THE FAREHAM 
DIRECTION) AND BROCKENHURST OR TO BE 
DIVERTED VIA SALISBURY.  PILOT WORKING 
REQUIRED FOR SERVICES START/TERMINATING AT 
EASTLEIGH AND WOOLSTON WITH TRAINS 
WORKING TO/FROM POINT OF OBSTRUCTION 
BETWEEN WOOLSTON GF AND ST DENYS 
PLATFORM 4.  SERVICES TO/FROM CARDIFF CENTRAL 
TO BE DIVERTED VIA CHANDLERS FORD AND 
BOTLEY.  RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.  AT EASTLEIGH WEST JN, ROUTE TO BE 
MAINTAINED FROM EASTLEIGH TMD VIA DEPOT EXIT
ROADS.  NO ACCESS TO SOUTHAMPTON EASTERN 
OR WESTERN DOCKS.



SLW TO/FROM SOUTHAMPTON AIRPORT PARKWAY 
FROM 0900 SUNDAY.



NOTE: This possession represents an infringement of 
Route Cat principles.



MAINTENANCE EG02

CAPEX RERAILING 44201509

SW105

SW105
SW140
SW145
SW150

03/11/13

03/11/13

03/11/13

03/11/13

03/11/13

03/11/13

03/11/13

03/11/13

03/11/13

03/11/13

03/11/13

03/11/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0045 Sun

0045 Sun

0045 Sun

1140 Sun

03/11/13

03/11/13

03/11/13

04/11/13

1140 Sun

1140 Sun

1140 Sun

0400 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down Main

Up Main

Cosham Jn

Portcreek Jn

Havant Jn

Havant

Farlington Jn

Petersfield

Southbourne

Petersfield

P2013/1537932 5N08, 06+24 LITTLEHAMPTON - PORTSMOUTH 
HARBOUR WILL NOT RUN.



SWT SERVICES WILL TERMINATE AND START BACK 
AT PETERSFIELD. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN PETERSFIELD, HAVANT AND 
PORTSMOUTH



FROM 1140 POSSESSION CLEAR OF HAVANT 
STATION. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERSFIELD AND HAVANT.



WORK: TRACK MAINTENANCE (HG02)



LINE CLEAR VERIFICATION (LCV) PROCESS APPLIES 
WITHIN THIS POSSESSION



IN CONNECTION WITH THE ABOVE ITEM 
ENGINEERING RESET (ENGRES) IS AUTHORISED ON 
ENGINEERING AREA "HAV07"



CAPEX RERAILING 44400713

SO520
SW110

03/11/13

03/11/13

03/11/13

03/11/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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EAS_2013_V4

0130 Sun

2235 Sat

04/11/13

03/11/13

0400 Mon

0930 Sun

Possession

Possession

Down & Up

All Lines

Southbourne

Pinhoe

Barnham

Axminster

P2013/1537569

P2013/1537518

FGW SERVICES TO START / TERMINATE AT HAVANT 
(UNIT RUNS ECS TO FRATTON TO CLEAR 
PLATFORM). RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE HAVANT TO BARNHAM.



SOUTHERN SERVICES FROM VICTORIA / BRIGHTON 
TO PORTSMOUTH / SOUTHAMPTON DIVERTED TO 
BOGNOR REGIS.



SOUTHERN RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BOGNOR REGIS AND 
PORTSMOUTH HBR. 



FROM 1140, SOUTHERN WILL OPERATE A SHUTTLE 
SERVICE BETWEEN HAVANT AND SOUTHAMPTON 
CENTRAL.

(All lines blocked Havamt/Farlington Jn 0045-1140 Sunday)

SOUTHERN TO BERTH 3x4 CAR 377 AT 
PORTSMOUTH HARBOUR AND 1x4 CAR 377 AT 
SOUTHAMPTON UP GOODS LOOP.



ROUTE IS AVAILABLE FROM UP BRANCH TO UP MAIN 
LINE VIA BH1004pts AT BARNHAM.



RHTT WORKINGS TO BE REVISED.



STRUCTURE FOR THE AMENDED TRAIN PLAN:

Network Rail require operators to prepare revised bid for 
retimings. 



Published in Wessex & (Kent & Sussex) WONS - Staff must
make clear which they are referring to.



Work: Track maintenance (BA04a)

WORK: TRACK MAINTENANCE (YG03a)

SO520
SW110

GW610
SW115

03/11/13

02/11/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued

Page 290 of 320Page 282 of 312



s7_2013_WX.pdf Page         291 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

2200 Sat

2200 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0030 Sun

0030 Sun

0030 Sun

2200 Sun

2200 Sun

2300 Sun

2335 Sat

0045 Sun

0045 Sun

03/11/13

03/11/13

03/11/13

03/11/13

03/11/13

03/11/13

04/11/13

04/11/13

04/11/13

04/11/13

04/11/13

04/11/13

03/11/13

03/11/13

03/11/13

0900 Sun

0900 Sun

0830 Sun

0810 Sun

0810 Sun

0810 Sun

0430 Mon

0430 Mon

0430 Mon

0500 Mon

0500 Mon

0500 Mon

0955 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Relief

Platform 15

Platform 14

Down and Up West
Curve

Platform 13

All Lines

Platform 12

Platforms 1-3

Platforms 7 to 11

Platforms 1-3

Platforms 7 and 8

Down and Up 
Westbury

Down & Up West 
Curve

Down and Up Relief

Platform 15

Platform 14

Platform 13

All Lines

All Lines

All Lines

Caversham Road Jn

Reading

Reading West Jn

Reading

Tilehurst East

Reading

Reading

Oxford Road Jn

Southcote Jn (inc.)

Caversham Road Jn

Reading

Reading

Wilton Jn

Dorking

Effingham Jn

Kennet Bridge Jn

Reading

Oxford Road Jn

Reading

Maidenhead

Reading

Reading

Reading New Jn

Reading West Jn

Kennet Bridge Jn

Reading

Reading

Warminster

Epsom

Leatherhead

P2013/1537182

P2013/1527543

P2013/1537185

P2013/1548608

P2013/1549224

TRAINS OVER MAINS.  (NORTH) DEPOT ACCESS VIA 
WEST; UNTIL 2300 AND FROM 0810, SOUTHCOTE 
AND PLATFORM 8/9 VIA SPURS AND PLATFORM 13.



BETWEEN 0035 SUN AND 0810 SUN: 

NO TRAINS TO OPERATE, NO ACCESS TO/FROM 
TRIANGLE DEPOT/SIDINGS.

FGW TO OUTSTABLE 1 UNIT IN PLATFORM 1 OR 2

FGW TO OUTSTABLE IN PLATFORM 4/5/6



WORK: RSAR, TRACK MAINTENANCE

TRAINS BETWEEN PADDINGTON AND THE WEST OF 
ENGLAND DIVERTED VIA DIDCOT.  

RAIL REPLACEMENT ROAD SERVICES TO OPERATE 
READING-BASINGSTOKE AND FOR NEWBURY LINE.



NOTE: AFTER THIS POSSESSION, PLATFORM 7 OPENS 
AND PLATFORM 8 RESTRICTED TO 5-CAR TRAINS.

WORK: RSAR - REMODEL WESTBURY LINE JN, 
OXFORD ROAD JN

NOTE: PLATFORM3 IS OOU ANYWAY.


TRAINS OVER MAINS.  (NORTH) DEPOT ACCESS VIA 
WEST; UNTIL 2300, SOUTHCOTE AND PLATFORM 8/9 
VIA SPURS AND PLATFORM 13.



WORK: TRACK MAINTENANCE

MAINTENANCE S05



Freights revised

0050 EPSOM TO DIVERT TO WIMBLEDON PARK 
DEPOT



MAINTENANCE C13

GW103
GW220
SW125
SW210

GW103
GW220
GW500
SW125

GW103
GW220
SW125
SW210

GW5001
SW170

SO685
SW180

02/11/13

02/11/13

02/11/13

02/11/13

03/11/13

03/11/13

03/11/13

03/11/13

03/11/13

03/11/13

03/11/13

03/11/13

02/11/13

03/11/13

03/11/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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EAS_2013_V4

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0040 Sun

0040 Sun

0040 Sun

03/11/13

04/11/13

03/11/13

03/11/13

03/11/13

03/11/13

03/11/13

03/11/13

1600 Sun

0400 Mon

1600 Sun

1600 Sun

1600 Sun

0620 Sun

0620 Sun

0620 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Hounslow

Up Hounslow

Down Windsor

Up Windsor

Down Chertsey

Up Chertsey

Down Main

Up Main

Down Goods Loop

Up Loop/Up Siding 
East/EMU Sidings

All Lines

All Lines

Up Yard CS

Feltham Jn

Windsor and Eton 
Riverside

Chertsey

Ascot

Staines

Aldershot North Jn

North Camp

Guildford

Hounslow Jn

Staines

Virginia Water

Whitton Jn

Staines

Aldershot South Jn

Guildford

Guildford

P2013/1537121

P2013/1549534

SERVICES TO START/TERMINATE AT CHERTSEY AND 
ASCOT. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 
TWICKENHAM/HOUNSLOW/ASCOT/WINSOR AND 
ETON RIVERSIDE/CHERTSEY. *



LUL PICCADILLY LINE TO BE OPEN.



WORK: TRACK MAINTENANCE FG04

TRACK RENEWALS FL0030



MOVED FROM WEEK 25


MAINTENANCE G04



GUILDFORD PLATFORMS 6/7/8 TO BE OUTBERTHED. 
GUILDFORD UCS UNAVAILABLE FOR TRAFFIC MOVES 
AND STOCK BERTHING.

SW210

SW265

03/11/13

03/11/13

03/11/13

03/11/13

03/11/13

03/11/13

03/11/13

03/11/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_2013_V4

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

03/11/13

04/11/13

04/11/13

04/11/13

04/11/13

04/11/13

0515 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Quarry

Down & Up 
Slow/Redhill

Up Tonbridge 
Goods Loop
Down Loop

Up Loop Nos 1 & 2

Down and Up 
Reading

Down and Up 
Tonbridge/Godston
e
Down Sidings

Post Office Sidings

Loco Sidings

Up Sidings

Coulsdon North 
Ground Frame

Earlswood (Surrey)

Redhill

Reigate

Tonbridge

Redhill

Purley

Redhill

Redhill

P2013/1538234 *** MULTI-PART POSSESSION

PURLEY TO EARLSWOOD (SLOWS / REDHILL'S) - 
REDHILL (FOUL) WITH PURLEY TO COULSDON 
NORTH G.F. (DOWN FAST / QUARRY) S/S (THREE LINE
BLOCK THROUGH STOATS NEST JN OVERNIGHT) 

CT FREIGHTS VIA MAIDSTONE EAST. 

 

FGW 2O55 2334 RDG - GTW WILL TERMINATE AT 
REDHILL. PASSENGERS FORWARD ON RETIMED 
SOUTHERN 2A02.

ON SUNDAY FGW SERVICES WILL TERMINATE AT 
AND START BACK FROM REIGATE WITH RAIL 
REPLACEMENT ROAD SERVICES WILL OPERATE 
BETWEEN REIGATE - REDHILL - GATWICK AIRPORT.

SOUTHERN RAIL REPLACEMENT SERVICE WILL 
OPERATE BETWEEN  PURLEY - REDHILL - HORLEY 
ALSO BETWEEN REDHILL AND TONBRIDGE.

DOWN AND UP READING NOT AVAILABLE FOR 
ELECTRIC STOCK.



0100 TO 0515 SUNDAY 

*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING WILL APPLY OVER THE UP 
FAST/QUARRY LINE BETWEEN COULSDON NORTH 
GROUND FRAME CROSSOVER (2 POINTS) AND EAST 
CROYDON (T1621 POINTS).



0515 SUNDAY TO 0400 MONDAY TRAINS TO TRAVEL 
OVER FAST/QUARRY LINES BETWEEN PURLEY AND 
THREE BRIDGES IN COMNNECTION WITH 1547877 
EARLSWOOD - THREE BRIDGES

Work: Track maintenance. HO05a & S20.17

Work: Kent Maintenance K06.3



STRUCTURE OF THE AMENDED TRAIN PLAN:

Network Rail require operators to prepare revised bid for 
retimings

SO500
SO550
SO560
SW300

03/11/13

03/11/13

03/11/13

03/11/13

03/11/13

03/11/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0040 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

10/11/13

11/11/13

11/11/13

11/11/13

11/11/13

11/11/13

11/11/13

11/11/13

10/11/13

11/11/13

11/11/13

0040 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0940 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1 - 4

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1 - 10

Down Sidings No.1 
and 2

Up Main Loop

Down Kingston

Up Kingston

Down Main 
Slow/Down Slow
Down Main 
Fast/Down Fast
Up Fast/Up Main 
Fast
Up Slow/Up Main 
Slow
Up St. Helier

Down Siding A

Up Sidings 
No.1/Siding No.1

Waterloo

Queenstown Road

Queenstown Road

Waterloo

Waterloo

Clapham Jn

Shacklegate Jn

New Malden

Wimbledon

Wimbledon

Wimbledon Park 
Depot

Waterloo

Waterloo

Waterloo

Waterloo

Clapham Jn

New Malden

Queenstown Road

Wimbledon Chase

Wimbledon

Wimbledon Park 
Depot

P2013/1538496

P2013/1538491

TRAINS TO TRAVEL OVER WINDSOR LINES BETWEEN 
WATERLOO AND CLAPHAM JN. AT WATERLOO, 
TRAINS TO BE REPLATFORMED. *



WORK: TRACK RENEWALS (44100513)

PLATFORM EXTENSIONS

MAIN LINE SERVICES TO DIVERT VIA CHERTSEY.



SERVICES TO OPERATE BETWEEN RAYNES PARK AND 
GUILDFORD. SERVICES WORKING TO/FROM POINT 
OF OBSTRUCTION AT RAYNES PARK USING THE UP 
PLATFORM NUMBER 1.



FROM 1400 SHUTTLE TO OPERATE BETWEEN 
SURBITON AND HAMPTON COURT OVER DOWN 
HAMPTON COURT.



RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN CLAPHAM 
JN/TWICKENHAM/WEYBRIDGE/SURBITON. 



THAMESLINK SERVICES UNAFFECTED.



LUL TO NOTE - DISTRICT BETWEEN EARLS COURT 
AND WIMBLEDON TO REMAIN OPEN



LUL SW225 EAST PUTNEY POSSESSION TO FINISH AT 
0515



WORK: CIVILS (ARLEK BRIDGE WORKS)

TRACK MAINTENANCE (CG02a)

PLATFORM EXTENSIONS

CAPEX RERAIL 44600913 

CAPEX KINGSTON RIVER BRIDGE WHEELTIMBERS

SW100

SO700
SW100
SW105
SW180
SW190

09/11/13

10/11/13

10/11/13

10/11/13

10/11/13

10/11/13

10/11/13

10/11/13

10/11/13

10/11/13

10/11/13

33Week
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EAS_2013_V4

0055 Sun

0055 Sun

0055 Sun

0015 Sun

0015 Sun

0125 Sun

0125 Sun

0125 Sun

10/11/13

10/11/13

10/11/13

10/11/13

10/11/13

10/11/13

10/11/13

10/11/13

1400 Sun

1400 Sun

1400 Sun

0710 Sun

0710 Sun

0705 Sun

0705 Sun

0705 Sun

Possession

Possession

Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators

Possession

Sidings 
Possession

Sidings 
Possession

Down Cobham

Up Cobham

Down & Up 
Hampton Court

All Lines

Down Fast

Up Fast

Up Slow

Down Slow

All Lines

Down Sidings

Baltic/Down Siding

Effingham Jn

Hampton Court

Byfleet Jn

Basingstoke

Basingstoke

Eastleigh East Jn

Micheldever

Winchester

Hampton Court Jn

New Malden

Pirbright Jn

Pirbright Jn

Worting Jn

Micheldever

Winchester

P2013/1538253

P2013/1549477

P2013/1580067

*** MULTI-PART POSSESSION ***



MAIN LINE SERVICES TO DIVERT VIA CHERTSEY.



RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN NEW MALDEN/WEYBRIDGE/HAMPTON 
COURT.



LUL



TRACK MAINTENANCE WG01a 

E&P WORKS (FEEDER CABLES - 406/7)

CAPEX RERAIL 44601708

MAINTENANCE B03

1B01, 0105 WATERLOO TO TERMINATE AT 
BASINGSTOKE. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN BASINGSTOKE AND 
SOUTHAMPTON CENTRAL.



MAINTENANCE

SW105
SW190
SW195
SW200

SW105

SW105

10/11/13

10/11/13

10/11/13

10/11/13

10/11/13

10/11/13

10/11/13

10/11/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_2013_V4

0005 Sun

0005 Sun

0015 Sun

0015 Sun

0015 Sun

11/11/13

11/11/13

10/11/13

10/11/13

10/11/13

0345 Mon

0345 Mon

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Departure Road

Arrival Road

Down Fast

Down Bay/Bay 
Siding West
Dn Loop/Loop 
ext/Up Docks 
Branch
Down Western 
Docks
Up Western Docks

Down Slow

Down Loop/Single

All Lines

Up Siding

Redbridge

Millbrook (SW105)

Lymington Pier

Sway

Brockenhurst

Millbrook (SW105)

Southampton

Brockenhurst

Totton

Brockenhurst

P2013/1538706

P2013/1549834

SWT DOWN SERVICES TO RUN OVER UP FAST 
REVERSIBLE BETWEEN PLATFORM 1 SOUTHAMPTON 
AND 549PTS, UP TRAINS TO RUN OVER UP SLOW 
AND SOTON PLATFORM 2.



XC DOWN SERVICES TO RUN OVER UP FAST 
REVERSIBLE BETWEEN PLATFORM 1 SOUTHAMPTON 
AND 549PTS, UP TRAINS TO RUN OVER UP SLOW 
AND SOTON PLATFORM 2.



FGW SERVICES TO START/TERMINATE AT SALISBURY 
AND SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE 
SALISBURY/ROMSEY/SOUTHAMPTON CENTRAL. 



SWT/FGW/SOUTHERN PLATFORMS 3 & 4 AT SOTON 
AVAILABLE FOR TERMINATING SERVICES



WORK: SOUTHAMPTON FREIGHT LOOP 
LENGTHENING PREP WORKS



THIS POSSESSION REPRESENTS AN INFRINGEMENT OF
ROUTE CAT PRINCIPLES



EXIT TO BE CLEAR FOR FREIGHTLINER TO DEPART 
MARITIME FROM COUNTRY END THENCE VIA 
ROMSEY.



0345MO FINISH.



DOWN SERVICES THROUGH PLAT 1



UP FAST/UP SERVICES VIA UP SLOW AND PLATFORM 
2.

0005 WATERLOO TERMINATE SOUTHAMPTON.



MAINTENANCE Br01


SW105

SW105

10/11/13

10/11/13

10/11/13

10/11/13

10/11/13
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EAS_2013_V4

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

2355 Sat

2200 Sat

2200 Sat

2200 Sat

2300 Sat

0035 Sun

0045 Sun

2210 Sat

2210 Sat

2210 Sat

10/11/13

10/11/13

10/11/13

10/11/13

10/11/13

10/11/13

10/11/13

10/11/13

10/11/13

10/11/13

10/11/13

10/11/13

10/11/13

11/11/13

11/11/13

11/11/13

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0715 Sun

0900 Sun

0900 Sun

0900 Sun

0830 Sun

0810 Sun

0810 Sun

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down Fratton

Back Road

Low Level

Recep 1&2, Fuel Rd

DCS 1/2/3

All Lines

Down and Up Relief

Down Relief

Platform 12

Platform 13

Down and Up West
Curve

Platform 12-15

Platforms 1-3

Platforms 7 to 11

All Lines

Platforms 1-3

Platforms 7 and 8

Down and Up 
Westbury

Down & Up West 
Curve

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Yeovil Jn

Didcot East

Caversham Road Jn

Reading

Reading West Jn

Reading

Didcot East

Reading

Oxford Road Jn

Southcote Jn (inc.)

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

Gillingham (Dorset)

Caversham Road Jn

Reading

Oxford Road Jn

Reading

Maidenhead

Reading

Reading New Jn

Reading West Jn

P2013/1550200

P2013/1547435

P2013/1537187

P2013/1527544

2P79, 2345 WATERLOO TERMINATE AT HAVANT, ECS 
TO HASLEMERE.

2T75, 0030 EASTLEIGH TERMINATE AT FAREHAM, ECS 
TO EASTLEIGH.



PORTSMOUTH HARBOUR PLATFORMS 3 & 4 TO BE 
KEPT CLEAR.



MAINTENANCE H07

SWT services div via Westbury, Castle Cary and Yeovil Pen
Mill)



MAINTENANCE Y02

TRAINS OVER MAINS.  (NORTH) DEPOT ACCESS VIA 
CAVERSHAM ROAD JN ONLY, PLATFORMS 14+15; VIA 
SPURS FOR OTHER PLATFORMS.  RAIL REPLACEMENT 
ROAD SERVICES FOR PANGBOURNE.



BETWEEN 0035 SUN AND 0810 SUN: NO TRAINS TO 
OPERATE, NO ACCESS TO/FROM TRIANGLE 
DEPOT/SIDINGS.

FGW TO OUTSTABLE 1 UNIT IN PLATFORM 1 OR 2

FGW TO OUTSTABLE IN PLATFORM 4/5/6



WORK: RSAR, TRACK MAINTENANCE

TRAINS BETWEEN PADDINGTON AND THE WEST OF 
ENGLAND DIVERTED VIA DIDCOT.  

RAIL REPLACEMENT ROAD SERVICES TO OPERATE 
READING-BASINGSTOKE AND FOR NEWBURY LINE.



WORK: RSAR - REMODEL WESTBURY LINE JN, 
OXFORD ROAD JN

NOTE: PLATFORM3 IS OOU ANYWAY.


SW110

SW115

GW103
GW220
SW125
SW210

GW103
GW220
GW500
SW125

10/11/13

10/11/13

10/11/13

10/11/13

10/11/13

10/11/13

09/11/13

09/11/13

09/11/13

09/11/13

09/11/13

10/11/13

10/11/13

09/11/13

09/11/13

09/11/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_2013_V4

2300 Sat

2300 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

11/11/13

11/11/13

10/11/13

10/11/13

10/11/13

10/11/13

10/11/13

0500 Mon

0400 Mon

1605 Sun

1605 Sun

1605 Sun

1605 Sun

1605 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

Down Blackwater

Up Blackwater

Down Main/Down 
Reading Spur
Up Reading Spur/Up
Main
Platforms 4, 5 and 6

Down Southern

Up Southern

Down Siding

Salisbury Tunnel Jn

Dorchester Jn

Wokingham Jn

Reading Spur Jn

Reading

Reading

Wokingham

Romsey Jn

Yeovil Pen Mill

Blackwater

Bracknell

Reading

Reading Spur Jn

Wokingham

P2013/1537642

P2013/1537593

P2013/1537317

FGW SERVICES TO START/TERMINATE AT SALISBURY 
AND ROMSEY. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SALISBURY AND SOUTHAMPTON
CENTRAL. 



SWT SERVICES TO DIVERT VIA ANDOVER OR 
START/TERMINATE AT ROMSEY AND SALISBURY. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ROMSEY AND SALISBURY. 



FREIGHT TO DIVERT VIA 
READING/BASINGSTOKE/WINCHESTER. *



NO TRAIN MOVEMENTS TO BE PERMITTED.



WORK: DEAN AND DEAN HILL LEVEL CROSSING 
WORKS

TRAINS TO START/TERMINATE AT YEOVIL.  RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE.



TO BE CLEAR OF YEOVIL PEN MILL SLEEPER SERVICES 
1A40/1C99 WILL BE RUNNING VIA HONITON.



WORK: CIVILS (YETMINSTER BRIDGE)

SWT SERVICE TO TERMINATE/START BACK FROM 
BRACKNELL PLATFORM 2. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN BRACKNELL AND 
READING. 



FGW SERVICES TO START/TERMINATE AT 
BLACKWATER. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN READING AND 
BLACKWATER. 1 3-CAR UNIT TO BE STABLING IN 
READING PLATFORM 6 AND 1 3-CAR UNIT TO BE 
STABLED GUILDFORD PLATFORM 8.*



SPECIAL INSTRUCTIONS REQUIRED: AT BRACKNELL 
AND BLACKWATER.



WORK: TRACK MAINTENANCE (GG03)



MOVED FROM WEEK 27 AND FROM 31 TO 33

SW130
SW150

GW500
SW175
SW178

GW103
SW210

09/11/13

09/11/13

10/11/13

10/11/13

10/11/13

10/11/13

10/11/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued

Page 298 of 320Page 290 of 312



s7_2013_WX.pdf Page         299 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3
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Version 4.0

EAS_2013_V4

2200 Sun

2200 Sun

2200 Sun

11/11/13

11/11/13

11/11/13

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Down and Up Relief

Down Relief

Platform 12

Platform 13

Didcot East

Caversham Road Jn

Reading

Caversham Road Jn

Reading

P2013/1537189 TRAINS OVER MAINS.  (NORTH) DEPOT ACCESS VIA 
CAVERSHAM ROAD JN ONLY, PLATFORMS 14+15; VIA 
SPURS FOR OTHER PLATFORMS.  RAIL REPLACEMENT 
ROAD SERVICES FOR PANGBOURNE.



WORK: TRACK MAINTENANCE, ELECTRIFICATION

GW103
SW210

10/11/13

10/11/13

10/11/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

16/11/13

16/11/13

16/11/13

16/11/13

16/11/13

16/11/13

16/11/13

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

P2013/1549376 5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

SO110
SW100

16/11/13

16/11/13

16/11/13

16/11/13

16/11/13

16/11/13

16/11/13

34Week
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EAS_2013_V4

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

18/11/13

18/11/13

18/11/13

18/11/13

17/11/13

18/11/13

18/11/13

18/11/13

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0940 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Kingston

Up Kingston

Down Main 
Slow/Down Slow
Up Fast/Up Main 
Fast
Up Slow/Up Main 
Slow
Down Main 
Fast/Down Fast
Platforms 1 - 10

Up St. Helier

Down Sidings No.1 
and 2

Down Siding A

Up Sidings 
No.1/Siding No.1

Clapham Jn

Shacklegate Jn

New Malden

Waterloo

Wimbledon

Waterloo

Wimbledon

Wimbledon Park 
Depot

Clapham Jn

New Malden

Waterloo

Wimbledon Chase

Waterloo

Wimbledon

Wimbledon Park 
Depot

P2013/1550150 MAIN LINE SERVICES TO DIVERT VIA CHERTSEY.

SERVICES TO/FROM KINGSTON/SHEPPERTON TO 
DIVERT VIA TWICKENHAM AND STRAWBERRY HILL.



SERVICES TO OPERATE BETWEEN RAYNES PARK AND 
GUILDFORD. SERVICES WORKING TO/FROM POINT 
OF OBSTRUCTION AT RAYNES PARK USING THE UP 
PLATFORM NUMBER 1



FROM 1400 SHUTTLE TO OPERATE BETWEEN 
SURBITON AND HAMPTON COURT OVER DOWN 
HAMPTON COURT. 



RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN CLAPHAM JN/STRAWBERRY 
HILL/WOKING/EFFINGHAM JN. 



THAMESLINK SERVICES UNAFFECTED.

LUL TO NOTE - DISTRICT LINE BETWEEN EARLS 
COURT AND WIMBLEDON TO REMAIN OPEN



LUL SW225 - EAST PUTNEY LINES TO BE AVAILABLE 
AFTER 0515 SUN FOR ECS MOVES FROM WIMBLEDON 
PARK TO WATERLOO.



WORK: CIVILS (ARLEK BRIDGE WORKS)

TRACK MAINTENANCE (CG02a)

NEW MALDEN SUB-STATION

PLATFORM EXTENSIONS

WORK: TRACK RENEWALS 44101510

CAPEX RERAIL 44301113

CAPEX KINGSTON RIVER BRIDGE WHEELTIMBERS

SO700
SW100
SW105
SW180
SW190

17/11/13

17/11/13

17/11/13

17/11/13

17/11/13

17/11/13

17/11/13

17/11/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_2013_V4

0020 Sat

0020 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0055 Sun

0055 Sun

0055 Sun

0135 Sun

0135 Sun

0135 Sun

17/11/13

17/11/13

18/11/13

18/11/13

18/11/13

18/11/13

18/11/13

18/11/13

18/11/13

17/11/13

17/11/13

17/11/13

17/11/13

17/11/13

17/11/13

0020 Sun

0020 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

1400 Sun

1400 Sun

1400 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up West London

Down West London

Down & Up West 
London

Kensington Platform
Loop

Down and Up 
Kensington

Down Latchmere 
Curve
Up Latchmere 
Curve
Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Down Cobham

Up Cobham

Down & Up 
Hampton Court

All Lines

Down Slow

Up Slow

Down Fast/Down 
Main
Up Main/Up Fast

Down Portsmouth 
Loop

Latchmere No.2 Jn

Kensington Olympia

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Effingham Jn

Hampton Court

Byfleet Jn

Eastleigh West Jn

St. Denys

Eastleigh

Kensington 
Olympia

Latchmere No.2 Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

West London Jn 
(SW)

North Pole Jn

Hampton Court Jn

New Malden

Allbrook

Eastleigh

P2013/1539709

P2013/1550177

P2013/1580073

*** MULTI-PART POSSESSSION ***

KENSINGTON OLYMPIA TO LATCHMERE NO 2 JN, 
EXTENDING AT 0020 SUNDAY TO BECOME NORTH 
POLE JN TO FALCON JN / LONGHEDGE JN / LUDGATE
JN 



FREIGHT SERVICES DIVERTED VIA KEW EAST ON 
SATURDAY AND FROM 1200 SUNDAY (ROUTE 
BETWEEN CLAPHAM JN - KEW EAST - ACTON WELLS 
TO BE KEPT OPEN). 

KEW EAST SIGNAL BOX TO BE STAFFED UNTIL 0100 
SUNDAY AND FROM 0800 SUNDAY.



SOUTHERN: WATFORD TO CLAPHAM JN SERVICE 
WILL NOT RUN. 

LOROL WILLESDEN JN TO CLAPHAM JN SERVICE WILL
NOT RUN.

LUL DISTRICT AND CENTRAL LINES TO BE OPEN.

LUL KENSINGTON OLYMPIA SHUTTLE TO RUN.



STRUCTURE FOR THE AMENDED TRAIN PLAN:

Network Rail require operators to prepare revised bid for 
retimings



Work: Chelsea Bridge Structural work

Work: Track maintenance (S07.1a)

MAIN LINE SERVICES TO DIVERT VIA CHERTSEY.

SERVICES TO/FROM GUILDFORD TO DIVERT VIA 
LEATHERHEAD. 



BETWEEN 0050 SUN AND 1400 SUN:

RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN NEW MALDEN/WEYBRIDGE/HAMPTON 
COURT.



LUL



TRACK MAINTENANCE WG01b

E&P FEEDER CABLES 406/407

CAPEX RERAIL 44600913

EA1310
EA1330
MD160
MD165
SO250
SW100

SW105
SW190
SW195
SW200

SW105

16/11/13

16/11/13

17/11/13

17/11/13

17/11/13

17/11/13

17/11/13

17/11/13

17/11/13

17/11/13

17/11/13

17/11/13

17/11/13

17/11/13

17/11/13
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EAS_2013_V4

0005 Sun

0005 Sun

0110 Sun

2255 Sat

2255 Sat

2255 Sat

2255 Sat

2255 Sat

18/11/13

18/11/13

17/11/13

17/11/13

18/11/13

18/11/13

17/11/13

17/11/13

0345 Mon

0345 Mon

0720 Sun

0820 Sun

0400 Mon

0400 Mon

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Departure Road

Arrival Road

Down Fast

Down Bay/Bay 
Siding West
Dn Loop/Loop 
ext/Up Docks 
Branch
Down Slow

Down Western 
Docks
Up Western Docks

All Lines

Down

Up

Laverstock Loop

Down Dean

Up Dean

East Bay

East Carr Sidings

Redbridge

Millbrook (SW105)

Petersfield

Salisbury

Laverstock South Jn

Salisbury Tunnel Jn

Salisbury

Salisbury

Millbrook (SW105)

Southampton

Haslemere

Andover

Laverstock North 
Jn

Romsey

Salisbury

Salisbury

P2013/1538764

P2013/1548634

P2013/1537654

SWT DOWN SERVICES TO RUN OVER UP FAST 
REVERSIBLE BETWEEN PLATFORM 1 SOUTHAMPTON 
AND 549PTS, UP TRAINS TO RUN OVER UP SLOW 
AND SOTON PLATFORM 2.



XC DOWN SERVICES TO RUN OVER UP FAST 
REVERSIBLE BETWEEN PLATFORM 1 SOUTHAMPTON 
AND 549PTS, UP TRAINS TO RUN OVER UP SLOW 
AND SOTON PLATFORM 2.



FGW SERVICES TO START/TERMINATE AT SALISBURY 
AND SOUTHAMPTON CENTRAL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE 
SALISBURY/ROMSEY/SOUTHAMPTON CENTRAL. 



SWT/FGW/SOUTHERN PLATFORMS 3 & 4 AT SOTON 
AVAILABLE FOR TERMINATING SERVICES



WORK: SOUTHAMPTON FREIGHT LOOP 
LENGTHENING PREP WORKS



THIS POSSESSION REPRESENTS AN INFRINGEMENT OF
ROUTE CAT PRINCIPLES



EXIT TO BE CLEAR FOR FREIGHTLINER TO DEPART 
MARITIME FROM COUNTRY END THENCE VIA 
ROMSEY.



0345 MONDAY FINISH

MAINTENANCE H02

WATERLOO SERVICES TERMINATE BASING. YEOVIL 
SERVICES TERMINATE SALIS AND RESTART BASING.



FGW TRAINS HOURLY SHUTTLE PORTSMOUTH 
HARBOUR TO ROMSEY AND SALISBURY TO BRISTOL. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ROMSEY AND SOUTHAMPTON CENTRAL.



SHUNT MOVES TO/FROM SALISBURY TRAINCARE 
DEPOT ACCESSIBLE FROM WEST END



WORK: TRACK MAINTENANCE (SG01) 

DEAN & DEAN HILL LEVEL CROSSING WORKS.

CAPEX RERAIL 44500213



XC 5O06, 07+34 Eastleigh Depot - Reading diverted via 
Winchester.

SW105

SW110

SW115
SW150

17/11/13

17/11/13

17/11/13

16/11/13

16/11/13

16/11/13

16/11/13

16/11/13
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Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

2355 Sat

2200 Sat

2200 Sat

2200 Sat

2300 Sat

0035 Sun

0035 Sun

0030 Sun

0030 Sun

0030 Sun

0800 Sun

2300 Sat

17/11/13

17/11/13

17/11/13

17/11/13

17/11/13

17/11/13

17/11/13

18/11/13

18/11/13

18/11/13

17/11/13

18/11/13

0810 Sun

0900 Sun

0900 Sun

0900 Sun

0830 Sun

0810 Sun

0810 Sun

0430 Mon

0430 Mon

0430 Mon

1800 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Platform 13

Platform 14

Eastern Underpass

Down and Up Relief

Down and Up West
Curve

All Lines

Platform 12-15

Platforms 1-3

Platforms 7 - 10

Platforms 1-3

Platforms 7 and 8

Down and Up 
Westbury

Down & Up West 
Curve

Single/Loop

All Lines

Pinhoe

Reading

Reading

Caversham Road Jn

Reading West Jn

Tilehurst East

Reading

Reading

Oxford Road Jn

Southcote Jn (inc.)

Fawley Ground Frame

Dorchester Jn

Chard Jn

Reading

Reading Southern Jn

Twyford West

Oxford Road Jn

Maidenhead

Reading

Reading

Reading New Jn

Reading West Jn

Totton

Yeovil Pen Mill

P2013/1549170

P2013/1537168

P2013/1527545

P2013/1549387

P2013/1537596

MAINTENANCE Y04

TRAINS OVER MAINS.  (NORTH) DEPOT ACCESS 
DIRECT TO PLATFORMS 12+15; 8+9+11 VIA WESTERN 
REVERSAL; 1+2 VIA SOUTHCOTE JN AND WESTERN 
REVERSAL.

FGW TO OUTSTABLE IN PLATFORM 4/5/6



BETWEEN 0035 SUN AND 0810 SUN:

NO TRAINS TO OPERATE. 

NO ACCESS TO/FROM TRIANGLE DEPOT/SIDINGS.



FGW TO OUTSTABLE 1 UNIT IN PLATFORM 1 OR 2



WORK: RSAR, TRACK MAINTENANCE

TRAINS BETWEEN PADDINGTON AND THE WEST OF 
ENGLAND DIVERTED VIA DIDCOT.  

RAIL REPLACEMENT ROAD SERVICES TO OPERATE 
READING-BASINGSTOKE AND FOR NEWBURY LINE.



WORK: RSAR - REMODEL WESTBURY LINE JN, 
OXFORD ROAD JN

NOTE: PLATFORM3 IS OOU ANYWAY.


MARCHWOOD SIGNAL BOX TO BE OPEN.



MAINTENANCE E11

TRAINS TO START/TERMINATE AT YEOVIL PEN MILL.  
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.



TO BE CLEAR OF YEOVIL PEN MILL SLEEPER SERVICES 
1A40/1C99 WILL BE RUNNING VIA HONITON.



WORK: CIVILS (YETMINSTER BRIDGE)

GW610
SW115

GW103
GW220
SW125
SW210

GW103
GW220
GW500
SW125

SW155

GW500
SW175
SW178

16/11/13

16/11/13

16/11/13

16/11/13

16/11/13

17/11/13

17/11/13

17/11/13

17/11/13

17/11/13

17/11/13

16/11/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

2200 Sun

2200 Sun

2200 Sun

18/11/13

18/11/13

18/11/13

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Platform 13

Platform 14

Eastern Underpass

Down and Up Relief

Reading

Reading

Caversham Road Jn

Reading

Reading Southern Jn

Twyford West

P2013/1537175 TRAINS OVER MAINS.  (NORTH) DEPOT ACCESS 
DIRECT TO PLATFORMS 12+15; 8+9+11 VIA WESTERN 
REVERSAL; 1+2 VIA SOUTHCOTE JN AND WESTERN 
REVERSAL.

FGW TO OUTSTABLE IN PLATFORM 4/5/6



WORK: TRACK MAINTENANCE

GW103
SW210

17/11/13

17/11/13

17/11/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

23/11/13

23/11/13

23/11/13

23/11/13

23/11/13

23/11/13

23/11/13

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

P2013/1549377 5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

SO110
SW100

23/11/13

23/11/13

23/11/13

23/11/13

23/11/13

23/11/13

23/11/13

35Week
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

25/11/13

25/11/13

25/11/13

25/11/13

25/11/13

25/11/13

25/11/13

25/11/13

25/11/13

25/11/13

25/11/13

25/11/13

25/11/13

25/11/13

25/11/13

0355 Mon

0355 Mon

0355 Mon

0355 Mon

0355 Mon

0355 Mon

0355 Mon

0355 Mon

0355 Mon

0355 Mon

0355 Mon

0355 Mon

0355 Mon

0355 Mon

0355 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Hounslow

Up Hounslow

UWS/Windsor Rev

Platform 2

Down Ludgate

Up Ludgate

Down and Up 
Latchmere Curve

Down Waterloo 
Curve
Up Waterloo Curve

Putney Reversible

Down 
Windsor/Down 
Windsor Fast/Down
Richmond
Up Richmond/Up 
Windsor Fast/Up 
Windsor
UMR/DWS/DW/D
WS

Platforms 20 - 24

Down Windsor Fast

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Mid Siding/Sidings 
1/3/4

New Kew Jn

Waterloo

Clapham Jn

Ludgate Jn

Latchmere No.2 Jn

Linford St Jn

East Putney

Richmond

Waterloo

Barnes

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Clapham Jn

Barnes

Clapham Jn

Longhedge Jn

Ludgate Jn

Nine Elms Jn

Point Pleasant Jn

Queenstown Road

Richmond

Waterloo

West London Jn

Clapham Jn

P2013/1538772 WATERLOO PLATFORMS 12 - 19 TO BE KEPT CLEAR



DIVERSIONS VIA KINGSTON. 

LUL TO NOTE - DISTRICT LINE BETWEEN 
HAMMERSMITH AND RICHMOND & EARLS COURT 
AND WIMBLEDON, AND PICCADILLY LINE BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT TO 
REMAIN OPEN. ALSO STANDARD OVERNIGHT SW225
BLOCKS WILL HAVE TO BE FROM SOUTHFIELDS TO 
WIMBLEDON DUE TO ISOLATION ISSUES.



WORK: TRACK MAINTENANCE (CG01b) AND

TRACK RENEWALS POINT PLEASANT S&C 6 WEEK 
TAMP (44190311) AND 44100411 SIX WEEK TAMP 

CAPEX RERAILING VAUXHALL TO CLAPHAM AREA

BRIDGE WHEELTIMBERS WANDSWORTH BRIDGE 
NUMBER 4

MD165
SO110
SO250
SW100
SW210
SW230

24/11/13

24/11/13

24/11/13

24/11/13

24/11/13

24/11/13

24/11/13

24/11/13

24/11/13

24/11/13

24/11/13

24/11/13

24/11/13

24/11/13

24/11/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0155 Sun

0155 Sun

0155 Sun

24/11/13

24/11/13

24/11/13

24/11/13

24/11/13

24/11/13

24/11/13

0605 Sun

0605 Sun

0155 Sun

0605 Sun

0605 Sun

0605 Sun

0605 Sun

Possession

Possession

Line Blockage 
(Between 
Trains)+Deton
ators
Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Fast

Up Fast

Up Slow

Up Bay (Platform 3)

Down Slow

Recep No.1/Neck

Recep No.2/Hurdles

Down Slow

Down Bay

East End Siding

Down Yard

Pirbright Jn

Woking

Pirbright Jn

Woking Up Yard

Pirbright Jn

Woking

Woking

West Byfleet

Woking

West Byfleet

Woking Up Yard

West Byfleet

Woking

Woking

P2013/1548713 MAINTENANCE W03aSW105 24/11/13

24/11/13

24/11/13

24/11/13

24/11/13

24/11/13

24/11/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0005 Sun

0005 Sun

25/11/13

25/11/13

0345 Mon

0345 Mon

Possession

Possession

Departure Road

Arrival Road

Down Fast

Down Bay/Bay 
Siding West
Dn Loop/Loop 
ext/Up Docks 
Branch
Down Slow

Down Western 
Docks
Up Western Docks

Redbridge

Millbrook (SW105)

Millbrook (SW105)

Southampton

P2013/1538765 SWT DOWN SERVICES TO RUN OVER UP FAST 
REVERSIBLE BETWEEN PLATFORM 1 SOUTHAMPTON 
AND 549PTS, UP TRAINS TO RUN OVER UP SLOW 
AND SOTON PLATFORM 2.



XC DOWN SERVICES TO RUN OVER UP FAST 
REVERSIBLE BETWEEN PLATFORM 1 SOUTHAMPTON 
AND 549PTS, UP TRAINS TO RUN OVER UP SLOW 
AND SOTON PLATFORM 2.



SWT/FGW/SOUTHERN PLATFORMS 3 & 4 AT SOTON 
AVAILABLE FOR TERMINATING SERVICES



FGW TO START/TERMINATE AT SOUTHAMPTON 
CENTRAL TRAVELLING VIA REDBRIDGE FROM 
CARDIFF CENTRAL BUT RUNNING VIA CHANDLERS 
FORD WHEN DEPARTING TOWARDS CARDIFF 
CENTRAL.  RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SOUTHAMPTON CENTRAL AND 
PORTSMOUTH HARBOUR.  FGW TO OUTSTABLE 2 X 
3-CAR UNITS AT SOUTHAMPTON ON SATURDAY 
NIGHT AND 3 X 3-CAR UNITS AT SOUTHAMPTON 
ON SUNDAY NIGHT.



WORK: SOUTHAMPTON FREIGHT LOOP 
LENGTHENING PREP WORKS



THIS POSSESSION REPRESENTS AN INFRINGEMENT OF
ROUTE CAT PRINCIPLES



EXIT TO BE CLEAR FOR FREIGHTLINER TO DEPART 
MARITIME FROM COUNTRY END THENCE VIA 
ROMSEY.



DOWN SERVICES THROUGH PLAT 1



UP FAST/UP SERVICES VIA UP SLOW AND PLATFORM 
2.



0345 MONDAY FINISH

SW105 24/11/13

24/11/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

25/11/13

25/11/13

25/11/13

25/11/13

25/11/13

25/11/13

25/11/13

25/11/13

25/11/13

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down & Up Spur

Down Branch

Up Branch

Ports Single/Down 
Ports/Single/Down 
Ports
Up Ports/Single/Up 
Ports/Ports Single
Down Yard Sidings 
1/2
Down and Up 
Netley
Up 
Portsmouth/Netley
Down 
Netley/Portsmouth
Up & Down Fratton

Recep 1&2, Fuel Rd

Back Road

Down Main

Up Main

Low Level

DCS 1/2/3

Farlington Jn

Portcreek Jn

Fareham

Fareham

Cosham Jn

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Cosham Jn

Eastleigh West Jn

Fareham

Swanwick

Fratton

Havant

Portsmouth and 
Southsea

Portsmouth and 
Southsea

P2013/1538779 *** MULIT-PART POSSESION ***



0110 SAT TO 0330 MON SERVICES TO 
TERMINATE/START BACK AT SWANWICK WORKING 
TO/FROM POINT OF OBSTRUCTION.



0110 SUN TO 0330 MON SERVICES TO 
TERMINATE/START AT HAVANT. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE.



XC TO ARRIVE AND DEPART EASTLEIGH DEPOT VIA 
DEPOT EXIT LINES.

WORK: CIVILS (BLACKFRIARS BRIDGE)

CIVILS (CLARKS FOOTBRIDGE)

TRACK MAINTENANCE (HG03) AND (HG04)

TRACK RENEWALS (EA1028df3)

CAPEX RERAIL 44400613

CAPEX DRAIN 44400613

0110 SUN TO 0330 MON PORTSMOUTH HARBOUR, 
PLATFORMS 3 & 4 TO BE KEPT CLEAR.

SO520
SW110
SW140

23/11/13

23/11/13

23/11/13

23/11/13

23/11/13

24/11/13

24/11/13

24/11/13

24/11/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2300 Sat

2310 Sat

2310 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

24/11/13

24/11/13

24/11/13

24/11/13

24/11/13

24/11/13

24/11/13

24/11/13

24/11/13

24/11/13

24/11/13

24/11/13

24/11/13

0940 Sun

0940 Sun

0940 Sun

0940 Sun

0940 Sun

0940 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0810 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Warminster

Up Warminster

Down

Up

Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

Exeter Single

West Bay (Platform 
5)
Recep Line/Thru Sdg

East/West Carr 
Sidings
East Sidings

Holding Siding

Down and Up West
Curve

Platforms 7 to 11

Down and Up Main

All Lines

Platform 12-15

Platforms 1-3

Down and Up 
Westbury/West 
Curve

Wilton Jn

Wilton South

Salisbury Tunnel Jn

Salisbury

Templecombe

Salisbury

Reading West Jn

Reading

Tilehurst East

Tilehurst East

Reading

Reading West Jn (inc.)

Beechgrove GF

Laverstock North 
Jn

Laverstock South Jn

Salisbury

Wilton South

Salisbury

Oxford Road Jn

Reading

Ruscombe

Maidenhead

Reading

Southcote Jn (inc.)

P2013/1537941

P2013/1537105

SERVICES TO TERMINATE/START BACK FROM 
ANDOVER. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



ALL PLATFORMS AT SALISBURY TO BE KEPT CLEAR.

NO ACCESS AVAILABLE TO SALISBURY TRAINCARE 
DEPOT.



SALISBURY EAST CARRIAGE SIDINGS AVAILABLE FOR 
BERTHING.



WORKS: TRACK MAINTENANCE (SG03) AND

CIVILS: CATTLE CREEP BRIDGE (12HRS)

TRAINS OVER RELIEFS AND VIA DIDCOT.  RAIL 
REPLACEMENT ROAD SERVICES REQUIRED.  NO 
ACCESS TO/FROM TRIANGLE DEPOT/SIDINGS.



BETWEEN 0035 SUN AND 0810 SUN:

NO TRAINS TO OPERATE, NO ACCESS TO/FROM 
TRIANGLE DEPOT/SIDINGS.

FGW TO OUTSTABLE 1 UNIT IN PLATFORM 1 OR 2

FGW TO OUTSTABLE IN PLATFORM 4/5/6



Work: RSAR

GW5001
SW115

GW103
GW220
SW125

23/11/13

23/11/13

23/11/13

23/11/13

23/11/13

23/11/13

23/11/13

23/11/13

23/11/13

24/11/13

24/11/13

24/11/13

24/11/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0030 Sun

0030 Sun

0030 Sun

0001 Sun

0001 Sun

2200 Sun

2200 Sun

0100 Sun

0100 Sun

0100 Sun

0025 Sun

0050 Sun

0050 Sun

25/11/13

25/11/13

25/11/13

24/11/13

24/11/13

25/11/13

25/11/13

24/11/13

24/11/13

24/11/13

25/11/13

24/11/13

24/11/13

0430 Mon

0430 Mon

0430 Mon

0830 Sun

0830 Sun

0500 Mon

0500 Mon

0650 Sun

0650 Sun

0650 Sun

0500 Mon

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 1-3

Platforms 7 and 8

Down and Up 
Westbury

Down & Up West 
Curve

All Lines

Up Branch Sidings 
(North Yard)

Platforms 7 to 11

Down and Up Main

All Lines

All Lines

Down and Up 
Sidings

All Lines

All Lines

All Lines

Reading

Oxford Road Jn

Southcote Jn (inc.)

Basingstoke

Basingstoke

Reading

Reading West Jn

Leatherhead

Epsom

Epsom

Hampton Court

Feltham Jn

Staines

Reading

Reading New Jn

Reading West Jn

Southcote Jn

Basingstoke

Reading

Ruscombe

Ewell East

Motspur Park Jn

Epsom

Hampton Court Jn

Hounslow Jn

Whitton Jn

P2013/1527546

P2013/1548566

P2013/1537113

P2013/1548663

P2013/1579668

P2013/1549562

TRAINS BETWEEN PADDINGTON AND THE WEST OF 
ENGLAND DIVERTED VIA DIDCOT.  

RAIL REPLACEMENT ROAD SERVICES TO OPERATE 
READING-BASINGSTOKE AND FOR NEWBURY LINE.



WORK: RSAR - REMODEL WESTBURY LINE JN, 
OXFORD ROAD JN

NOTE: PLATFORM3 IS OOU ANYWAY.


MAINTENANCE B01b


TRAINS OVER RELIEFS AND VIA DIDCOT.  
SOUTHCOTE JN TO/FROM PLATFORM 1+2, (NORTH) 
DEPOT VIA WESTERN REVERSAL.



WORK: TRACK MAINTENANCE

MAINTENANCE C14

RAIL REPLACEMENT ROAD SERVICE TO BETWEEN 
SURBITON AND HAMPTON COURT



PLATFORM 4 AT SURBITON IS AVAILABLE FOR USE



CAPEX RERAILING 44600711 AND WHEELTIMBERS

Access must be maintained to Staines EMU Depot



MAINTENANCE F02

GW103
GW220
GW500
SW125

GW500
SW125

GW103
GW220
SW125

SO680
SW180

SW195

SW210

24/11/13

24/11/13

24/11/13

24/11/13

24/11/13

24/11/13

24/11/13

24/11/13

24/11/13

24/11/13

24/11/13

24/11/13

24/11/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued

Page 312 of 320Page 304 of 312



s7_2013_WX.pdf Page         313 Electronic Copy - Uncontrolled when printed

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

2359 Sat

2359 Sat

25/11/13

25/11/13

0500 Mon

0500 Mon

Possession

Possession

Up Loop No.1

Down 
Reading/Down 
Redhill
Up Redhill/Up 
Reading/Up Loop 
No.2

Redhill

Shalford Jn

RedhillP2013/1539798 

FGW TO START AND TERMINATE AT GUILDFORD. 
RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN 
GUILDFORD AND GATWICK AIRPORT/REDHILL.



Work: Track maintenance (Wessex) 

Work: Track maintenance (HO06a)






SO500
SO560
SW300

23/11/13

23/11/13

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0015 Sun

0015 Sun

0015 Sun

30/11/13

30/11/13

30/11/13

30/11/13

30/11/13

30/11/13

30/11/13

02/12/13

02/12/13

02/12/13

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo Curve

Down Windsor Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote Lane

Down Main Slow

Up Main Slow

Down Main Fast

Up Main Fast

Platforms 1-10

Down Sidings No.1 
and 2

Waterloo

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Queenstown Road

Waterloo

Waterloo

Clapham Jn

Nine Elms Jn

Queenstown Road

Waterloo

West London Jn 
(SW)

Waterloo

Waterloo

P2013/1549378

P2013/1538480

5S80, 00+05 STAINES TO CLAPHAM YARD ECS 
DIVERTED VIA KINGSTON.



WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.



0042/0105 WATERLOO DIVERTED VIA EARLSFIELD.

CLAPHAM LONG CROSSOVER AVAILABLE TO 
TRAFFIC.

TRAINS TO TRAVEL OVER WINDSOR LINES BETWEEN 
WATERLOO AND QUEENSTOWN ROAD. TRAINS TO 
TRAVEL OVER UP AND DOWN MAIN FAST BETWEEN 
QUEENSTOWN ROAD AND WIMBLEDON. TRAINS 
TO BE REPLATFORMED AT WATERLOO. *



PLATFORMS 1 TO 10 TO BE KEPT CLEAR



WORK: TRACK RENEWALS (44101410)

SO110
SW100

SW100

30/11/13

30/11/13

30/11/13

30/11/13

30/11/13

30/11/13

30/11/13

01/12/13

01/12/13

01/12/13

36Week
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Network Rail
Wessex Route

Data freeze:
Previous freeze: EAS_2013_V3

E A S - Section 7
Version 4.0

EAS_2013_V4

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

02/12/13

02/12/13

02/12/13

02/12/13

02/12/13

02/12/13

01/12/13

02/12/13

02/12/13

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0940 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Main Loop

Down Cobham

Up Cobham

Down Kingston

Up Kingston

Down Main 
Slow/Down Slow
Down Main 
Fast/Down Fast
Up Fast/Up Main 
Fast
Up Slow/Up Main 
Slow
Down Hampton 
Court
Up Hampton Court

Down Chertsey/Up 
Bay
Up Chertsey

Up St. Helier

Down Siding A

Up Sidings 
No.1/Siding No.1

Clapham Jn

Effingham Jn

Kingston

Byfleet Jn

Hampton Court

Addlestone Jn

Wimbledon

Wimbledon

Wimbledon Park 
Depot

Clapham Jn

Hampton Court Jn

New Malden

Queenstown Road

Surbiton

Weybridge

Wimbledon Chase

Wimbledon

Wimbledon Park 
Depot

P2013/1550178 MAIN LINE SERVICES TO DIVERT VIA CHERTSEY.

SERVICES TO/FROM KINGSTON/SHEPPERTON TO 
DIVERT VIA TWICKENHAM AND STRAWBERRY HILL.



SERVICES TO OPERATE BETWEEN RAYNES 
PARK/DORKING/GUILDFORD. SERVICES WORKING 
TO/FROM POINT OF OBSTRUCTION AT RAYNES 
PARK USING THE UP PLATFORM NUMBER 1.



RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN CLAPHAM JN/KINGSTON/RAYNES 
PARK/HAMPTON COURT/WOKING/EFFINGHAM JN.



THAMESLINK SERVICES UNAFFECTED.

LUL TO NOTE - DISTRICT LINE EARL'S COURT TO 
WIMBLEDON TO REMAIN OPEN



LUL SW225 - EAST PUTNEY LINES TO BE AVAILABLE 
AFTER 0515 SUN FOR ECS MOVES FROM WIMBLEDON 
PARK TO WATERLOO.



WORK: CIVILS (ARLEK BRIDGE WORKS)

TRACK MAINTENANCE (CG02b)

PLATFORM EXTENSIONS

CAPEX RERAIL 44300413

WORK: TRACK MAINTENANCE (WG01c),

FEEDER CABLES 406/407

TRACK RENEWALS 44601213 & 44601613

CAPEX RERAIL 44600913

CAPEX WHEELTIMBERS PORTSMOUTH ROAD BRIDGE
No 2

SO700
SW100
SW105
SW180
SW190

01/12/13

01/12/13

01/12/13

01/12/13

01/12/13

01/12/13

01/12/13

01/12/13

01/12/13
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EAS_2013_V4

0020 Sat

0020 Sat

02/12/13

02/12/13

0400 Mon

0400 Mon

Possession

Possession

Up West London

Down West London

Latchmere No.2 Jn

Kensington Olympia

Kensington 
Olympia

Latchmere No.2 Jn

P2013/1539736 FREIGHT SERVICES DIVERTED VIA KEW EAST ON 
SATURDAY AND FROM 1200 SUNDAY (ROUTE 
BETWEEN CLAPHAM JN - KEW EAST - ACTON WELLS 
TO BE KEPT OPEN). 

KEW EAST SIGNAL BOX TO BE STAFFED UNTIL 0100 
SUNDAY AND FROM 0800 SUNDAY.



SOUTHERN: MILTON KEYNES / WATFORD JN TO 
CLAPHAM JN / EAST CROYDON SERVICES WILL NOT 
RUN. 

LOROL WILLESDEN JN TO CLAPHAM JN SERVICE WILL
TERMINATE / START AT KENSINGTON OLYMPIA.

LUL DISTRICT AND CENTRAL LINES TO BE OPEN.

LUL KENSINGTON OLYMPIA SHUTTLE TO RUN.



STRUCTURE FOR THE AMENDED TRAIN PLAN:

Network Rail require operators to prepare revised bid for 
retimings



Work: Earls Court redevelopment



Redated from week 29 to week 36 at EAS v3 to avoid clash 
with Point Pleasant S&C works

EA1310
EA1330
MD160
MD165
SO250
SW100

30/11/13

30/11/13
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0005 Sun

0005 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0125 Sun

02/12/13

02/12/13

01/12/13

01/12/13

01/12/13

01/12/13

01/12/13

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0705 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Departure Road

Arrival Road

Down Fast

Down Bay/Bay 
Siding West
Dn Loop/Loop 
ext/Up Docks 
Branch
Down Slow

Down Western 
Docks
Up Western Docks

Down Main

Up Main

Up Siding

Outwards Road

Inwards Road

Reception/Shunt 
Neck
Sidings Nos 6/9/10

All Lines

Redbridge

Millbrook (SW105)

Poole

Bournemouth

Branksome

Poole

Havant Jn

Millbrook (SW105)

Southampton

Bournemouth

Bournemouth

Branksome

Poole

Liss

P2013/1538766

P2013/1549020

P2013/1548909

SWT DOWN SERVICES TO RUN OVER UP FAST 
REVERSIBLE BETWEEN PLATFORM 1 SOUTHAMPTON 
AND 549PTS, UP TRAINS TO RUN OVER UP SLOW 
AND SOTON PLATFORM 2.



XC DOWN SERVICES TO RUN OVER UP FAST 
REVERSIBLE BETWEEN PLATFORM 1 SOUTHAMPTON 
AND 549PTS, UP TRAINS TO RUN OVER UP SLOW 
AND SOTON PLATFORM 2.



SWT/FGW/SOUTHERN PLATFORMS 3 & 4 AT SOTON 
AVAILABLE FOR TERMINATING SERVICES



FGW SERVICES TO START/TERMINATE AT SALISBURY

AND SOUTHAMPTON CENTRAL. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE

SALISBURY/ROMSEY/SOUTHAMPTON CENTRAL. 



WORK: SOUTHAMPTON FREIGHT LOOP 
LENGTHENING PREP WORKS



THIS POSSESSION REPRESENTS AN INFRINGEMENT OF
ROUTE CAT PRINCIPLES



EXIT TO BE CLEAR FOR FREIGHTLINER TO DEPART 
MARITIME FROM COUNTRY END THENCE VIA 
ROMSEY.



0345 MONDAY FINISH

NO ACCESS TO BOURNEMOUTH DEPOT

BOURNEMOUTH, PLATFORMS 1/3 AND MIDDLE 
SIDINGS 1/2 AVAILABLE TO TRAFFIC.

2235/2305 WATERLOO TERMINATE AT 
BOURNEMOUTH. ECS REVISED.



MAINTENANCE Br05a

MAINTENANCE H04.

SW105

SW105

SW110

01/12/13

01/12/13

01/12/13

01/12/13

01/12/13

01/12/13

01/12/13
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2330 Sat

0045 Sun

0045 Sun

0045 Sun

2200 Sat

2200 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

01/12/13

01/12/13

01/12/13

01/12/13

01/12/13

01/12/13

01/12/13

01/12/13

01/12/13

01/12/13

0705 Sun

1245 Sun

1245 Sun

1245 Sun

0900 Sun

0900 Sun

0830 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down/Up/Single/Lo
ops

All Lines

All Lines

Up Yard CS

Down and Up Relief

Platform 15

Platform 14

Down and Up West
Curve

Platform 13

All Lines

Platform 12

Platforms 1-3

Platforms 7 to 11

Gillingham (Dorset)

Aldershot North Jn

Wokingham Jn

Guildford

Caversham Road Jn

Reading

Reading West Jn

Reading

Tilehurst East

Reading

Wilton Jn

Aldershot South Jn

Guildford

Guildford

Kennet Bridge Jn

Reading

Oxford Road Jn

Reading

Maidenhead

Reading

P2013/1548682

P2013/1537269

P2013/1537183

SWT SERVICES DIVERTED VIA WESTBURY, CASTLE 
CARY AND YEOVIL PEN MILL. NOT TO BE PLANNED 
I/C/W 8-WEEKLY CYCLIC HONITON - EXETER 
MAINTENANCE POSSESSIONS.



MAINTENANCE S08

MAINTENANCE Y01

SWT SERVICE WITHDRAWN BETWEEN ALDERSHOT &
GUILDFORD.



GUILDFORD, PLATFORMS 6/7/8 TO BE KEPT CLEAR.



GUILDFORD UP YARD CS AVAILABLE FOR BERTHING, 
(CURRENT ISOLATED)



FGW TO OPERATE A GUILDFORD TO GATWICK 
AIRPORT SERVICE FROM PLATFORM 3 AT 
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN READING AND GUILDFORD. AT 
GUILDFORD, PLATFORM 3 AVAILABLE FOR FGW TO 
BERTH 1 X 3 CAR UNIT OVERNIGHT. *



WORK: TRACK MAINTENANCE (GG04)

TRAINS OVER MAINS.  (NORTH) DEPOT ACCESS VIA 
WEST; UNTIL 2300 AND FROM 0810, SOUTHCOTE 
AND PLATFORM 8/9 VIA SPURS AND PLATFORM 13.



BETWEEN 0035 SUN AND 0810 SUN: 

NO TRAINS TO OPERATE, NO ACCESS TO/FROM 
TRIANGLE DEPOT/SIDINGS.

FGW TO OUTSTABLE 1 UNIT IN PLATFORM 1 OR 2

FGW TO OUTSTABLE IN PLATFORM 4/5/6



WORK: RSAR, TRACK MAINTENANCE

SW115

SW123
SW265

GW103
GW220
SW125
SW210

30/11/13

01/12/13

01/12/13

01/12/13

30/11/13

30/11/13

30/11/13

30/11/13

01/12/13

01/12/13
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0120 Sun

0120 Sun

0120 Sun

2200 Sun

2200 Sun

2300 Sun

0025 Sun

0025 Sun

0050 Sun

0050 Sun

0050 Sun

2300 Sat

0030 Sun

02/12/13

02/12/13

02/12/13

02/12/13

02/12/13

02/12/13

02/12/13

02/12/13

01/12/13

01/12/13

01/12/13

01/12/13

01/12/13

0430 Mon

0430 Mon

0430 Mon

0500 Mon

0500 Mon

0500 Mon

0400 Mon

0400 Mon

0735 Sun

0735 Sun

0735 Sun

1400 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Platforms 1-3

Platforms 7 and 8

Down and Up 
Westbury

Down & Up West 
Curve

Down and Up Relief

Platform 15

Platform 14

Platform 13

Laverstock Loop

All Lines

All Lines

Down Carriage 
Siding 1

Down Sidings No.1 
and 2

All Lines

All Lines

Reading

Oxford Road Jn

Southcote Jn (inc.)

Caversham Road Jn

Reading

Reading

Laverstock North Jn

Salisbury Tunnel Jn

Fareham

Eastleigh

Fareham

Dorchester Jn

Windsor and Eton 
Riverside

Reading

Reading New Jn

Reading West Jn

Kennet Bridge Jn

Reading

Reading

Laverstock South Jn

Romsey

Eastleigh West Jn

Eastleigh

Fareham

Yeovil Pen Mill

Staines

P2013/1527547

P2013/1537186

P2013/1537635

P2013/1549177

P2013/1537597

P2013/1549434

TRAINS BETWEEN PADDINGTON AND THE WEST OF 
ENGLAND DIVERTED VIA DIDCOT.  

RAIL REPLACEMENT ROAD SERVICES TO OPERATE 
READING-BASINGSTOKE AND FOR NEWBURY LINE.



WORK: RSAR - remodel Westbury Line Jn, OXFORD 
ROAD JN

NOTE: Platform3 is OOU anyway.

TRAINS OVER MAINS.  (NORTH) DEPOT ACCESS VIA 
WEST; UNTIL 2300, SOUTHCOTE AND PLATFORM 8/9 
VIA SPURS AND PLATFORM 13.



WORK: TRACK MAINTENANCE

SWT SERVICES TO START/TERMINATE AT SALISBURY 
AND ROMSEY AND DIVERT VIA ANDOVER. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN SALISBURY AND ROMSEY.



C/O ROMSEY 



FGW SERVICES TO START/TERMINATE AT 
SOUTHAMPTON.



FREIGHT SERVICES TO DIVERT VIA 
READING/BASINGSTOKE/WINCHESTER.  



NO TRAIN MOVEMENTS TO BE PERMITTED.



WORK: DEAN AND DEAN HILL LEVEL CROSSING 
WORKS

MAINTENANCE E07

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.



WORK: CIVILS (YETMINSTER BRIDGE)

MAINTENANCE F06

GW103
GW220
GW500
SW125

GW103
GW220
SW125
SW210

SW130
SW150

SW135

GW500
SW175
SW178

SW250

01/12/13

01/12/13

01/12/13

01/12/13

01/12/13

01/12/13

01/12/13

01/12/13

01/12/13

01/12/13

01/12/13

30/11/13

01/12/13
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- End of Report -

2300 Sat

2310 Sat

2310 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

08/12/13

08/12/13

08/12/13

08/12/13

08/12/13

08/12/13

08/12/13

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0810 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up West
Curve

Platforms 7 to 11

Down and Up Main

All Lines

Platform 12-15

Platforms 1-3

Down and Up 
Westbury/West 
Curve

Reading West Jn

Reading

Tilehurst East

Tilehurst East

Reading

Reading West Jn (inc.)

Oxford Road Jn

Reading

Ruscombe

Maidenhead

Reading

Southcote Jn (inc.)

P2013/1537106 TRAINS OVER RELIEFS AND VIA DIDCOT.  RAIL 
REPLACEMENT ROAD SERVICES REQUIRED.  NO 
ACCESS TO/FROM TRIANGLE DEPOT/SIDINGS.



BETWEEN 0035 SUN AND 0810 SUN:

NO TRAINS TO OPERATE, NO ACCESS TO/FROM 
TRIANGLE DEPOT/SIDINGS.

FGW TO OUTSTABLE 1 UNIT IN PLATFORM 1 OR 2

FGW TO OUTSTABLE IN PLATFORM 4/5/6



Work: RSAR

GW103
GW220
SW125

07/12/13

07/12/13

07/12/13

08/12/13

08/12/13

08/12/13

08/12/13

37Week
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