

Wk	DPPI Item	PPS No.	FCC Response
13	5	P2012/1407233	FCC cannot accept this block due to the Red Hot Chili Peppers playing a Knebworth house. Also FCC cannot accept this block for the following reasons. This Single Line Working does not work and is too disruptive. Why is there an all line block from 00:30 Mon. FCC will not accept busing other such long distances as per Weeks 9 to 12 (because of combination with other possessions). Why is there an all line block until 09:05 Sunday why cannot this be earlier at 08:20 Sun. FCC require a down line until 02:xx to enable 00:36 and 01:36 KGX to PBO to run.
13	9	P2012/1407236	FCC cannot accept this block due to the Red Hot Chili Peppers playing a Knebworth house. Also FCC cannot accept this block for the following reasons. FCC will not accept busing other such long distances as per Weeks 9 to 12 (because of combination with other possessions).
13	11	P2012/1407244	Times may need to be adjusted to allow later services due to the Red Hot Chili Peppers playing a Knebworth house. Traffic remarks are incorrect due to other blocks.
13	14	P2012/1550581	FCC cannot accept this block due to the Red Hot Chili Peppers playing a Knebworth house. Also FCC cannot accept this block for the following reasons. FCC will not accept busing other such long distances as per Weeks 9 to 12 (because of combination with other possessions). FCC require further information regarding the work activities for the FPAP. FCC query Up slow finish time for block upto New Barnet. Why cannot this shorten at 08:30 Sun?
14	3	P2012/1550684	Why cannot FCC run 2 tph until the end of service? FCC will not accept busing other such long distances as per Weeks 9 to 12 (because of combination with other possessions). Why is there an all line block until 09:05 Sunday for Cambridge services and why cannot this be earlier at 08:20 Sun.
14	9	P2012/1407248	What is this work for? Why is this work so disruptive? This possession starts too early. FCC require a route to Welwyn Garden City until 02:05 to allow 01:11 Kings Cross to Welwyn Garden City to run its entirety. This block clashes with item 10 FCC will not accept busing other such long distances as per Weeks 9 to 12 (because of combination with other possessions). FCC would like to run a service to Potters Bar if possible. Or else New Barnet
14	11	P2012/1407239	This possession is too disruptive and FCC require full justification before agreeing any sort of possession of this nature. This is once again very dissapointing that no prior discussion have taken place about a possession such as this. FCC will not accept busing other such long distances as per Weeks 9 to 12 (because of combination with other possessions).
14	15	P2012/1552455	FCC will not accept busing other such long distances as per Weeks 9 to 12 (because of combination with other possessions). FCC require further information regarding the work activities for the FPAP.
14	18	P2012/1548473	FCC is unable to accept this possession due to the section 5 engineering works between Hitchin and Cambridge/Ely. FCC require all platforms at Stevenage and also a Down Platform at Hitchin to terminate Cambridge service short at these stations. Please replan for another week. This is also not a section 4 item and should be disruptive and section 7.
14	31	P2012/1407234	FCC will not accept busing other such long distances as per Weeks 9 to 12 (because of combination with other possessions). Traffic remarks are incorrect.
15	1	P2012/1407388	FCC cannot accept this block due to the Sonisphere Festival at Knebworth house. Also FCC cannot accept this block for the following reasons. FCC will not accept busing other such long distances as per Weeks 9 to 12 (because of combination with other possessions).
15	2	P2012/1552586	FCC cannot accept this block due to the Sonisphere Festival at Knebworth house. FCC require access to Nene CS to provide additional capacity for the event and also route to Peterborough for passenger services.
15	3	P2012/1407385	FCC cannot accept this block due to the Sonisphere Festival at Knebworth house. FCC require access to Nene CS to provide additional capacity for the event
15	6	P2012/1407403	FCC cannot accept this block due to the Sonisphere Festival at Knebworth house. FCC require access to Kings Cross for late night specials after the festival. FCC request lines to be open to longer platforms.
15	8	P2012/1407398	What is this work for? Why is this work so disruptive? This possession starts too early. FCC require a route to Welwyn Garden City until 02:05 to allow 01:11 Kings Cross to Welwyn Garden City to run its entirety. FCC also cannot accept this block with the Hertford Loop being shut in the early hours of Sunday morning due to the Sonisphere Festival at Knebworth house. FCC will not accept busing other such long distances as per Weeks 9 to 12 (because of combination with other possessions). Why cannot FCC run to New Barnet from the south or Potters Bar??
15	10	P2012/1407436	FCC cannot accept this block due to the Sonisphere Festival at Knebworth house. FCC will not accept busing other such long distances as per Weeks 9 to 12 (because of combination with other possessions). Why is there an all line block until 09:05 Sunday for Cambridge services and why cannot this be earlier at 08:20 Sun.
15	14	P2012/1552621	FCC cannot accept this block due to the Sonisphere Festival at Knebworth house. Also FCC cannot accept this block for the following reasons. FCC will not accept busing other such long distances as per Weeks 9 to 12 (because of combination with other possessions).
15	15	P2012/1552455	FCC will not accept busing other such long distances as per Weeks 9 to 12 (because of combination with other possessions). FCC require further information regarding the work activities for the FPAP. Traffic remarks are incorrect for Haringay and Hornsey. FCC will never run replacement road services for these stations and will advise passengers to use alternative bus or LUL services.
15	33	P2012/1407374	FCC cannot accept this block due to the Sonisphere Festival at Knebworth house. FCC require a later start time to enable later specials from Stevenage via Hertford North to London (Using the bi-di from Platform 4 at Stevenage). And similar on the Sunday night / monday morning for the same reason. FCC will not accept busing other such long distances as per Weeks 9 to 12 (because of combination with other possessions).
16	1	P2012/1407508	FCC will not accept busing other such long distances as per Weeks 9 to 12 (because of combination with other possessions).
16	10	P2012/1552684	What is this work for? Why is this work so disruptive? This possession starts too early. FCC require a route to Welwyn Garden City until 02:05 to allow 01:11 Kings Cross to Welwyn Garden City to run its entirety. FCC also cannot accept this block with the Hertford Loop being shut in the early hours of Sunday morning due to the Sonisphere Festival at Knebworth house. FCC will not accept busing other such long distances as per Weeks 9 to 12 (because of combination with other possessions). This is also not a section 4 item and should be disruptive and section 7.
16	12	P2012/1552659	FCC will not accept busing other such long distances as per Weeks 9 to 12 (because of combination with other possessions). Why is there an all line block until 09:05 Sunday for Cambridge services and why cannot this be earlier at 08:20 Sun.
16	15	P2012/1552663	FCC will not accept busing other such long distances as per Weeks 9 to 12 (because of combination with other possessions). FCC require further information regarding the work activities for the FPAP. Traffic remarks are incorrect for Haringay and Hornsey. FCC will never run replacement road services for these stations and will advise passengers to use alternative bus or LUL services.
16	41	P2012/1407521	FCC will not accept busing other such long distances as per Weeks 9 to 12 (because of combination with other possessions).